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The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2001. The report delineates capital outlay workload

for the DGS. Itincludes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division. The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.

Very truly yours,

Barry D. Keene, Director
Department of General Services
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Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services
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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

1102 Q Street, Suite 5100

Sacramento, CA 95814

(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
Table of Contents

Page # Project Name

JUDICIAL COUNCIL OF CALIFORNIA

1.0 2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
2.0 3RD APPELLATE COURTHOUSE RENOVATION

3.0 FIFTH APPELLATE DISTRICT NEW COURTHOUSE

4.0 FOURTH APPELLATE DISTRICT NEW COURTHOUSE

OFFICE OF EMERGENCY SERVICES

5.0 OES - STATE OPERATIONS CENTER
JUSTICE

6.0 CENTRAL VALLEY REPLACEMENT LAB
7.0 FRESNO REPLACEMENT LABORATORY
8.0 REDDING REPLACEMENT LABORATORY
9.0 RIVERSIDE REPLACEMENT LABORATORY

10.0 SANTA BARBARA REPLACEMENT LABORATORY
11.0 SANTA ROSA REPLACEMENT LABORATORY
12.0 UPGRADE COMPUTER EMERGENCY POWER

CALIFORNIA SCIENCE CENTER

13.0 AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA
14.0 AEROSPACE MUSEUM REMODELING

15.0 CAL SCIENCE CENTER PARKING FACILITY

16.0 EXPOSITION PARK, PHASE TWO SITEWORK

17.0 SCIENCE CENTER - PHASE 2

18.0 TECH/HEALTH REMODEL

FRANCHISE TAX BOARD
19.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
GENERAL SERVICES

20.0 BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS
21.0 BLUE ANCHOR BLDG SACTO FLS

22.0 BONDERSON BUILDING RENOVATION

23.0 BUTTERFIELD STATE OFFICE BUILDING

24.0 CAL EPA CONSOLIDATION LEASE

25.0 CAPITOL EXTERIOR PAINTING

26.0 CAPITOL PARK MASTER PLAN

27.0 CAPITOL PARK SERVICE AREA REPAIRS

28.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
29.0 CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100
30.0 CT EAST STRUCTURAL RETROFIT

31.0 DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION

32.0 FDC WARDS D1516, E3014, & F1112

33.0 FOOD & AGRICULTURE BUILDING RENOVATION

Work Order

107737
107734
107736
107735

OPDMO0676

OPDMO0687
103673
106146
OPDMO0688
103674
102789
102793

103663
103661
103613
103662
107284
105661

103781

107601
106134
107743
106617
OPDMO0649
103657
103619
103654
106346
107822
OPDMO0598
103666
OPDMO0791
103779
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Page # Project Name

34.0 LAUNDRY BLDG STRUCTURAL RETROFIT

35.0 LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
36.0 McGRATH SCHOOL STRUCTURAL RETROFIT

37.0 METRO SEISMIC UPGRADE MAIN KITCHEN

38.0 MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
39.0 NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2
40.0 OFFICE OF STATE PUBLISHING FACILITIES STUDY

41.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
42.0 RECREATION BUILDING STRUCTURAL RETROFIT

43.0 REPLACE R&T AND ADMINISTRATION BLDGS

44.0 RESOURCES BLDG., RENOVATION STUDY

45.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
46.0 STATE CAPITOL EAST END AREA BACKFILL

47.0 STATE CAPITOL EAST END AREA COMPLEX

48.0 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

49.0 STRUCTURAL RETROFIT CT-WEST A-E

50.0 YOUNTVILLE ADMIN. STRUCTURAL RETROFIT
TRANSPORTATION

51.0 CALTRANS DISTRICT OFFICE, SAN DIEGO

52.0 DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX

53.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY

54.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY

55.0 DISTRICT 7 TRANS. MANAGEMENT CENTER

56.0 LA DIST 7 OFFICE BLDG. REPLACEMENT

57.0 SEISMIC RETROFIT H.Q. OFFICE ANNEX | & II

58.0 TRANSPORTATION MGMT. CENTER

HIGHWAY PATROL

59.0
60.0
61.0
62.0
63.0
64.0
65.0

CAPITOL SECURITY IMPROVEMENTS

EL CAJON AREA OFFICE - ALTERATIONS

MONTEREY AREA OFFICE - NEW CONSTRUCTION
REPLACE FACILITY

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
WILLOWS AREA OFFICE - ALTERATIONS

MOTOR VEHICLES

66.0
67.0
68.0
69.0

4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
SAN YSIDRO OFFICE RELOCATION
STOCKTON FIELD OFFICE REPLACEMENT

CALIFORNIA TAHOE CONSERVANCY

70.0
71.0
72.0

Work Order

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE Il

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

UPPER TRUCKEE/COVE EAST RESTORATION

106785
107823
OPDMO0795
106786
103667
106783
107602
103665
OPDMO0794
OPDMO0599
107740
106347
106145
OPDMO0785
107744
OPDMO0597
106784

103561
109528
103564
103565
OPDMO0701
107750
109349
OPDMO0713

OPDMO0685B
106121
106122
107751
106120
106119
106150

OPDM0824
106304
107754
107753

OPDMO0806
OPDMO0815
OPDMO0489



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
Table of Contents Page: 3

Page # Project Name Work Order

CALIFORNIA CONSERVATION CORPS

73.0 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

74.0 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
75.0 NAPA NURSERY OFFICE/CLASSROOM BUILDING

76.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

STATE AIR RESOURCES BOARD

77.0 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
78.0 HAGGEN-SMIT LABORATORY ROOF REPLACEMENT

FORESTRY

79.0 ALMA HB

80.0 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
81.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL
82.0 AWHAHNEE FFS, REPLACE FACILITY

83.0 BASELINE CONSERVATION CAMP, REMODEL FACILITY
84.0 BATTERSON FFS: RELOCATE FACILITY

85.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY
86.0 BLASINGAME FFS REPLACE FACILITY

87.0 BRIDGEVILLE FFS RELOCATE FACILITY

88.0 BUCKHORN FFS

89.0 BUTTE FIRE CENTER REPLACE MESSHALL

90.0 CAMPO FFS REPLACE FACILITY

91.0 CHINO HILLS FFS CONSTRUCT FACILITY

92.0 COALINGA FOREST FIRE STATION

93.0 COMMUNICATIONS TOWERS & VAULTS PHASE I

94.0 DEW DROP FFS REPLACE FACILITY

95.0 ELK CAMP FFS REPLACE FACILITY

96.0 ELSINORE FFS RELOCATE FACILITY

97.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
98.0 FORT JONES FFS RELOCATE FACILITY

99.0 FORTUNA FFS RELOCATE FACILITY

100.0 HAMMOND FFS: RELOCATE FACILITY

101.0 HARTS MILL FFS RELOCATE FACILITY

102.0 HESPERIA FFS: RELOCATE FACILITY

103.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
104.0 INDEPENDENCE FFS RELOCATE FACILITY

105.0 LASSEN LODGE FFS

106.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS
107.0 MANTON FFS RELOCATE FACILITY

108.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
109.0 NIPOMO FFS REPLACE FACILITY

110.0 OGO FFS: RELOCATE FACILITY

111.0 OWENS VALLEY CONSERVATION CAMP

112.0 PACHECO FOREST FIRE STATION

113.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
114.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC

107755
107756
107757
103620

107773
107451

107894
107763
106167
106168
106089
OPDMO0666
106180
106076
106090
107759
106102
106165
106163
OPDMO0672
OPDMO0655
106162
106069
106075
106098
106092
106070
OPDMO0665
106091
OPDMO0667
106077
106103
107758
102774
106093
106160
106164
OPDMO0669
107760
103292
106074
OPDMO0673
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115.0 RANCHERIA FFS, REPLACE FACILITY 106169
116.0 RAYMOND FFS RELOCATE FACILITY 106081
117.0 RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS 107552
118.0 RIVERSIDE RUH ECC OPDMO0671
119.0 SAN BERNARDINO RHU ECC OPDMO0670
120.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
121.0 SAN MARCOS FOREST FIRE STATION 103296
122.0 SAND CREEK RELOCATE FACILITY 106106
123.0 SANTA CLARA RUH AUTO SHOP 106082
124.0 SIERRA AREA COMMUNICATIONS TOWERS & VAULTS OPDMO0656
125.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
126.0 SONOMA AIR ATTACK BASE OPDMO0674
127.0 SONORA FFS RELOCATE FACILITY 106105
128.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
129.0 SQUAW VALLEY FOREST FIRE STATION 107762
130.0 STEVENS CREEK FFS 102763
131.0 SWEETWATER FFS RELOCATE FACILITY 106068
132.0 TWAIN HARTE RELOCATE FACILITY 106078
133.0 UKIAH AIR ATTACK BASE REPLACE FACILITY OPDMO0741
134.0 UKIAH FFS REPLACE FACILITY 106067
135.0 USONA FFS REPLACE FACILITY 106166
136.0 VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG. 106110
137.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
138.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
139.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

DEPT OF BOATING AND WATERWAYS

140.0 BOAT LAUNCHING FACILITY - 102778

PARKS AND RECREATION

141.0 CHINO HILLS STATE PARK PUBLIC USE FACILITIES 107769
142.0 CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION 107772
143.0 DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM 107764
144.0 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH 107768
145.0 NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA 107770
146.0 PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION 107771
147.0 SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA 107765

148.0 TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION 107766

HEALTH SERVICES

149.0 BIO-SAFETY LEVEL 4 LABORATORY STUDY 107611
150.0 LABORATORY AND OFFICE FACILITIES OPDMO0248
151.0 PHASE Il REPLACEMENT LABORATORY FAC. OPDMO0677
152.0 RICHMOND LAB CAMPUS PHASE Il OFFICE BUILDING 107774
153.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

DEVELOPMENTAL SERVICES

154.0 ADA COMPLIANCE - PORTERVILLE 108410
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155.0
156.0
157.0
158.0
159.0
160.0
161.0
162.0
163.0
164.0
165.0
166.0
167.0
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Project Name

AGNEWS DEV CTR FLS UPGRADES

AIR CONDITION MAIN KITCHEN

CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
CHILLED WATER SYSTEM UPGRADE - LANTERMAN
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - SONOMA
EMERGENCY SECURITY IMPROVEMENTS
EMERGENCY SECURITY IMPROVEMENTS PHASE I
ENGINEERING STUDY-DOMESTIC WATER SUPPLY
MASTER PLAN, BLDG UTILIZATION

SECURITY IMPROVEMENTS

SECURITY IMPROVEMENTS PH IlI

MENTAL HEALTH

168.0
169.0
170.0
171.0
172.0
173.0
174.0
175.0
176.0
177.0
178.0
179.0
180.0
181.0
182.0
183.0

ATASCADERO STATE HOSPITAL 250 BED ADDITION
EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
IMPROVE PERIMETER SECURITY

LIBRARY RETROFIT/REPLACEMENT STUDY

METRO SH - EMERGENCY GENERATOR

METRO SH REMODEL BLDG 206/208

METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)

METROPOLITAN ADA COMPLIANCE

NAPA ADA COMPLIANCE

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
NAPA STATE HOSPITAL REPLACE ROOFS

NEW MENTAL HEALTH TREATMENT FACILITY
PATTON ADA COMPLIANCE

REPLACE AIR HANDLING UNITS

REPLACE HVAC CONTROLS & COILS

SPECIAL ROAD REPAIRS, PAVING

EMPLOYMENT DEVELOPMENT DEPARTMENT

184.0 JS/UI/DI OFFICE RENOVATION

185.0 RENOVATION AND ASBESTOS ABATEMENT

186.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
187.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
CORRECTIONS

188.0 ASP AVENAL STORM DRAINAGE

189.0 AVENAL ASP CCCMS

190.0 BOILER REPLACEMENT CTF SOLEDAD

191.0 CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE |
192.0 CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION
193.0 CCWF CHOWCHILLA CCCMS

194.0 CCWF CHOWCHILLA RCSE & EOP

195.0 CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY
196.0 CIM CHINO CCCMS

Work Order

106111
103555
109281
109279
109277
109280
109278
OPDMO775
103556
106611
OPDMO0552
OPDMO787
106184

OPDMO0726
OPDMOQ742
106305
OPDMO0796
OPDMO797
107782
106772
108355
107817
107781
107818
103557
107783
107820
107821
107819

OPDMO0557
102795
106138
106137

OPDMO0783
OPDMO0764
OPDM0804
103649
103650
OPDMO0758
OPDMO0759
106115
OPDMO770
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197.0
198.0
199.0
200.0
201.0
202.0
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204.0
205.0
206.0
207.0
208.0
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210.0
211.0
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213.0
214.0
215.0
216.0
217.0
218.0
219.0
220.0
221.0
222.0
223.0
224.0
225.0
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228.0
229.0
230.0
231.0
232.0
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234.0
235.0
236.0
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241.0
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244.0
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CIM CHINO ENERGY RETROFIT

CIM CHINO PCE CONTAMINATION CLEAN-UP

CIM CHINO RCSE

CIM CHINO REPLACE LOCKING DEVICES

CIM CHINO TB/HIV CONTROLS

CIW FRONTERA CCCMS & EOP

CIW FRONTERA RCSE

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR

CMC SAN LUIS OBISPO WASTWATER UPGRADE

CMF VACAVILLE FOOD SERVICE STUDY

CMF VACAVILLE TB/HIV CONTROLS

CRC NORCO CCCMS

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE
CRC NORCO REPLACEMENT MEN'S DORM

CSP - SAC CCCMS & EOP

CSP CORCORAN CCCMS & EOP

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM
CSP IMPERIAL CTC - PHASE I

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
CSP SOLANO CCCMS

CSP SOLANO CTC - PHASE 1I

CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CTC - PHASE Il CIW FRONTERA

DVI TRACY RENOVATE "Y" AND "Z" DORMS

DVI TRACY SOIL & GROUNDWATER CONTAMINATION
DVI-TRACY RCSE

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM DENTAL CLINIC

FSP FOLSOM GANG SHOWER #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

FSP FOLSOM RENOVATE H&V

GAS HEATER REPLACEMENT

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO
ISP BLYTHE CTC - PHASE I

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR
LAC LA COUNTY CCCMS & EOP

MCSP IONE CCCMS & EOP

NEW POTABLE WATER SOURCE PH I

NKSP DELANO CCCMS

NKSP DELANO CTC - PHASE I

NKSP DELANO RCSE

PERIMETER FENCE CRC NORCO

PRESCREENING FACILITY

RJD SAN DIEGO RCSC

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER

ROOFING STUDY
SAN QUENTIN CTC - PHASE I

Work Order

104173
OPDMO0428
OPDMO772
OPDMO0514
106113
OPDMO767
OPDMO0766
103538
107827
106153
107604
106114
OPDMO0765
102743
103541
OPDMO773
OPDMO0760
103646
103552
107792
107793
OPDMO0769
103536
OPDMO0724
102742
107785
OPDMO0305
OPDMO0761
107786
103529
103530
102735
102739
102740
102738
102745
106157
103553
OPDMO0817
OPDMO0762
OPDMO0763
106118
OPDMO0754
102746
OPDMO755
106426
107789
OPDMO0768
107603
102717
102741
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SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE
UNDERGROUND UTILITIES STUDY FSP FOLSOM

WATER ENGINEERING REPORT AND MASTER PLAN CRC NORCO
WSP WASCO CCCMS

WSP WASCO NEW ELECTRICAL SUBSTATION

WSP WASCO RCSE

YOUTH AUTHORITY

254.0 EDUCATION AIR CONDITIONING

255.0 50 SPECIALIZED COUNSELING PROGRAM BEDS -

256.0 DEWITT HALL VISITOR'S SECURITY ENTRANCE

257.0 DEWITT NELSON YCF PERSONAL ALARM SYSTEM
258.0 EL PASO DE ROBLES PERSONAL ALARM SYSTEM
259.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
260.0 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
261.0 FRED C. NELLES YCF PERSONAL ALARM SYSTEM
262.0 HEMAN G. STARK FIRE ALARM SYSTEM

263.0 KARL HOLTON YCF PERSONAL ALARM SYSTEM

264.0 MASTER KEY SYSTEM

265.0 N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
266.0 NCYCC CORRECTIONAL TREATMENT CENTER

267.0 NELLES VISITORS SECURITY ENTRANCE & HALL

268.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
269.0 NORTHERN YCRCC PERSONAL ALARM SYSTEM

270.0 NORWALK YCF VISITORS FACILITY

271.0 O. H. CLOSE YCF PERSONAL ALARM SYSTEM

272.0 PERSONAL ALARMS PRESTON YCF

273.0 PRESTON CYF REMODEL VISITING HALL

274.0 SEWER REPLACEMENT LINE

275.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
276.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
277.0 STARK YCF PERSONAL ALARM SYSTEM

278.0 UPGRADE CORRECTIONAL TREATMENT FACILITY

279.0 VENTURA WARD SEPARATION PLAN

280.0 VENTURA YCF PERSONAL ALARM SYSTEM

281.0 VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE
282.0 WATER LINE REPLACEMENT

EDUCATION

283.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
284.0 FREMONT CALIFORNIA SCHOOL FOR THE BLIND

285.0 PUPIL PERSONNEL SERVICES

286.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
287.0 RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF

288.0 YOUNG CHILDREN'S HOUSING

HASTINGS COLLEGE OF THE LAW

289.0

MCALLISTER S.F. HASTINGS COLLEGE OF THE LAW-200

Work Order

102744
105598
OPDMO0801
OPDMO756
OPDMO0809
OPDMO757

107799
107797
103511
103512
103515
106129
107801
103516
106127
103514
OPDMO0748
107800
107798
102776
103522
103510
102777
103513
OPDMO0751
106128
102775
106125
103517
103525
103519
103520
103521
103518
103506

106292
106131
107825
OPDMO0784
106132
107824

107455
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Page # Project Name Work Order

290.0 MCALLISTER S.F HASTINGS COLLEGE OF THE LAW-100 . 107454
FOOD AND AGRICULTURE

291.0 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION 107802
292.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 102785
293.0 YERMO AG INSPECTION STATION RELOCATION 107079
MILITARY

294.0 ARMORY OPDMO0618
295.0 COMBAT PISTOL QUALIFICATION COURSE 107804
296.0 CONSOLIDATED DINING FACILITY OPDMO0642
297.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106894
298.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106896
299.0 OMS INGLEWOOD 103783
300.0 OMS ONTARIO 103784
301.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. OPDMO0641
302.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. OPDMO0643
303.0 SLO MODIFIED RECORD FIRING RANGE CAMP 107803

VETERANS AFFAIRS

304.0 HOSPITAL EMERGENCY NOTIFICATION SYSTEM 107805
305.0 LINCOLN THEATER RENOVATION OPDMO0805
306.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
307.0 VETS HOME CEMETERY RESTORATION 107733
308.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

VETERANS HOME YOUNTVILLE

309.0 JEFFERSON HALL REHAB (SECTION L) 106148
310.0 LAUNDRY BUILDING RENOVATION 106183
311.0 RECTOR RESERVOIR 102817
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2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
Project Location: LOS ANGELES
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: ROBERT UVALLE
Work Order Number: 107737

Estimated Project Cost: $873,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 0250-301-0001(.5) $42,000.00 00133A $42,000.00
W 52/2000 0250-301-0001(5) $193,000.00 01033A $193,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $42,000.00 $42,000.00 $34,469.00

w $193,000.00 $193,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $235,000.00 $235,000.00 $34,469.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/25/2000 02/14/2001 09/25/2000 03/09/2001 100.00%
Working Drawings 02/17/2001 05/31/2001 03/27/2001 06/29/2001 0.00%
Bid Period 06/01/2001 09/11/2001 - - 0.00%
Construction 09/12/2001 02/10/2002 - - 0.00%

Current Comments

-PROJECT STATUS: Preliminary Plans approved by PWB on March 9, 2001. Proceeding to
Working Drawings at completion of Form 22 Funds transfer SCHEDULE: The project remains
on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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3RD APPELLATE COURTHOUSE RENOVATION

Project Location: SACRAMENTO

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MIKE MOORE

Work Order Number: 107734

Estimated Project Cost: $503,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1) $27,000.00 00137A $27,000.00
w 52/00 0250-301-0001(1) $35,000.00 00280A $35,000.00
c 52/00 0250-301-0001(1) $389,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $27,000.00 $27,000.00 $21,601.75

w $35,000.00 $35,000.00 $3,024.00

C $389,000.00 $0.00 $0.00

PROJECT $451,000.00 $62,000.00 $24,625.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000 100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001 99.00%
Bid Period 05/01/2001 07/31/2001 05/01/2001 07/31/2001 0.00%
Construction 08/02/2001 07/01/2002 08/01/2001 12/15/2001 0.00%

-PROJECT STATUS: Architect is currently completing working drawings.SCHEDULE: Project is
on Schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.

Current Comments
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Project Location: STATEWIDE
Department: CORRECTIONS

Project Director: DALE PRAWALSKY
Work Order Number: 102717

Estimated Project Cost: $600,000.00
Current Phase: Study/Acquisition

ROOFING STUDY

Funds Transferred

Page: 3.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a) $500,000.00 98228A $500,000.00
S 324/98 5240-001-0001(a) $100,000.00 99030A $100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $600,000.00 $600,000.00 $574,685.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $600,000.00 $600,000.00 $574,685.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/02/1998 04/01/1999 03/25/1999 07/01/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- - 0.00%

Construction -

Current Comments

PROJECT STATUS: Computer software is complete and ready to be loaded onto CDC computers.
Project is currently on hold. SCHEDULE: Phase Il of the study will start when CDC

provides PMB notice to proceed. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: This project will be deleted from the next report.
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FOURTH APPELLATE DISTRICT NEW COURTHOUSE

Project Location: SANTA ANA

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS

Work Order Number: 107735

Estimated Project Cost: $14,943,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2) $2,783,000.00 00162A $2,783,000.00
P 52/00 0250-301-0001(2) $432,000.00 00163A $432,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $2,783,000.00 $2,783,000.00 $39,468.40

P $432,000.00 $432,000.00 $6,592.98

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $3,215,000.00 $3,215,000.00 $46,061.38

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 11/30/2001 20.00%
Preliminary Plans 02/01/2001 02/28/2002 03/01/2001 02/28/2002 0.00%
Working Drawings 03/25/2002 09/21/2002 - - 0.00%
Bid Period 09/23/2002 11/28/2002 - - 0.00%
Construction 12/02/2002 01/09/2004 - - 0.00%

Current Comments

3/15/01 STATUS- Proceeding with Programming review and verification. Negotiating with
City of Santa Ana for site acquisition. BUDGET- budget revised to include recently added
Judges. SCHEDULE- Site acquisition a month behind schedule. OTHER- Current Program
verification should determine extent of increase in scope and budget.
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OES - STATE OPERATIONS CENTER
Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676
Estimated Project Cost: $35,665,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00

P 162/96 0690-301-0001 $4,227,000.00 96142A $4,227,000.00

W 324/98 0690-301-0660 $0.00

C 52/00 0690-301-0001 $31,438,000.00 00182A $25,263,394.00

C - - $0.00 00200A $254,078.00

C 52/00 0690-301-0001 $0.00 00249A $295,000.00

C - - $0.00 00292A $640,000.00

C - - $0.00

C 324/98 0690-301-0660 $0.00

C 50/99 0690-301-0660 $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $4,227,000.00 $4,227,000.00 $3,877,969.30

w $0.00 $0.00 $1,140,141.37

C $31,438,000.00 $26,452,472.00 $20,229,481.54

PROJECT $35,665,000.00 $30,679,472.00 $25,247,592.21

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/15/1996 09/15/1997 07/15/1996 09/15/1997 100.00%
Preliminary Plans 09/16/1997 05/15/1998 02/01/1998 07/10/1998 100.00%
Working Drawings 05/16/1998 02/01/1999 08/18/1998 06/30/1999 100.00%
Bid Period 02/02/1999 06/15/1999 07/01/1999 10/10/1999 100.00%
Construction 06/16/1999 08/15/2000 10/11/1999 05/08/2001 80.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 80% complete. Superstructure
was completed in July, 2000 and the building's roof and skin will be completed at the

end of March, 2001. SCHEDULE: This project remains five months behind schedule due to

the late 98/99 Budget Act delaying the start of WD phase and WD constructability



corrections prior to bidding to avoid construction change orders. In addition, rain

delays and on-going construction changes due to construction phase group 2 equipment

design have added 66 days to the current construction schedule. BUDGET: Project has been
augmented in the construction phase. OTHER PERTINENT INFORMATION: The Budget Act of 2000
appropriated $31,438,000 of General Fund to payoff the existing PMIA loan and cover

remaining construction phase costs; therefore, W phase shows no funding transferred.
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CENTRAL VALLEY REPLACEMENT LAB

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)

Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number; OPDMO0687

Estimated Project Cost: $11,348,600.00
Current Phase: Construction

Funds Transferred

Page: 6.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001(1) ($70,000.00) 96132A ($70,000.00)
P 162/96 0820-301-001 (1) $398,000.00 96132A $398,000.00
w 162/96 0820-301-001(1) $70,000.00 96132A $70,000.00
w 282/97 0820-301-0001 (1) $429,000.00 97081A $429,000.00
w 282/97 0820-301-0001 (1) $42,000.00 99211A $42,000.00
C 50/99 0820-301-0660 (1) $483,000.00 00290B $483,000.00
C 50/99 0820-301-0660 (1) $10,669,000.00 99283B $9,996,600.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $328,000.00 $328,000.00 $325,495.21

w $541,000.00 $541,000.00 $429,391.00

C $11,152,000.00 $10,479,600.00 $6,617,964.00

PROJECT $12,021,000.00 $11,348,600.00 $7,372,850.21

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1996 11/28/1997 07/01/1996 11/28/1997 100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
Working Drawings 07/01/1997 11/07/1997 08/29/1997 06/30/1999 100.00%
Bid Period 12/18/1997 12/18/1997 07/19/1999 11/15/1999 100.00%
Construction 03/01/1998 07/31/1999 11/22/1999 08/31/2001 75.00%

Current Comments

PROJECT STATUS: McDonald Glenn Co. of Manteca is continuing construction. They are
behind schedule. SCHEDULE: When the contract was awarded, the contract completion date
was 11-25-2000. Rain delays and early changes moved completion to January 2001.
Additional delays caused by the State Fire Marshal, and new DOJ accreditation and
operations requirements, have caused the schedule to slip an additional 6+ months.

Current completion has been targeted for the end of August 2001; however, the contractor

is behind that target. We are supposed to have a new schedule by 04-13-2001 BUDGET: We



had identified the additional costs for the SFM and changed DOJ requirements, and were
funded with extra funding within the appropriation accordingly, but some operating

issues are still coming up. We do not have input from the contractor for a potential

delay claim. OTHER PERTINENT INFORMATION: None.
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FRESNO REPLACEMENT LABORATORY

Project Location: FRESNO
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: 103673

Estimated Project Cost: $12,682,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3) $397,000.00 98253A $397,000.00
W 50/99 0820-301-0001 (3) $615,000.00 00010A $615,000.00
W - - $0.00

C 50/99 0820-301-0660 (5) $11,670,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $397,000.00 $397,000.00 $362,811.88

w $615,000.00 $615,000.00 $539,867.00

C $11,670,000.00 $0.00 $0.00

PROJECT $12,682,000.00 $1,012,000.00 $902,678.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/21/1998 - - 04/13/2001 95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999 100.00%
Working Drawings 11/13/1999 05/05/2000 03/27/2000 05/11/2001 99.90%
Bid Period 06/15/2000 07/24/2000 05/16/2001 07/16/2001 0.00%
Construction 07/31/2000 08/03/2001 07/17/2001 09/07/2002 0.00%

Current Comments

A meeting was held on Wednesday, March 14, 2001 with CSU Fresno. Clarifications as to

who will do what was accomplished. Working Drawings are 99+% complete. SCHEDULE: Out
for Bid within a month from completion of the Lease and associated documents. BUDGET:

The Construction Funding was reappropriated to FY 2000/2001, and was changed from Bond
Funding to the General Fund. OTHER PERTINENT INFORMATION: Because of the high cost of
building services and infrastructure, CSU Fresno has decided to allow us to do some work
separately, e.g. direct connection with PG&E for our electrical service. Our A&E is

analyzing our potential options. This may require additional design services.
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REDDING REPLACEMENT LABORATORY

Project Location: REDDING
Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 106146

Estimated Project Cost: $7,258,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4) $391,000.00 99235A $391,000.00
P 50/1999 0820-301-0001(4) $319,000.00 99235A $319,000.00
w 52/2000 0820-301-0001(2) $308,000.00
C 52/2000 0820-301-0001(2) $6,240,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $391,000.00 $391,000.00 $62,543.00

P $319,000.00 $319,000.00 $189,726.00

w $308,000.00 $0.00 $0.00

c $6,240,000.00 $0.00 $0.00

PROJECT $7,258,000.00 $710,000.00 $252,269.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/02/1999 04/13/2001 07/02/1999 05/01/2001 90.00%
Preliminary Plans 09/01/2000 04/13/2001 10/01/2000 05/11/2001 99.00%
Working Drawings 05/01/2001 10/31/2001 05/21/2001 12/18/2001 0.00%
Bid Period 11/01/2001 01/31/2002 12/19/2001 03/31/2002 0.00%
Construction 02/01/2002 04/30/2003 04/01/2002 05/31/2003 0.00%

Current Comments

PROJECT STATUS: Site Acquisition is scheduled for PWB approval April 13, 2001. The
purchase acquisition agreement is being completed, followed by an escrow period. Design
Development was completed March 14, and Preliminary Plans are scheduled for PWB approval
May 11, 2001. The environmental document was filed with the State Clearing House March

8, 2001, and the waiting period expired April 7, 2001. SCHEDULE: Working Drawings are
estimated to begin May 2001. Completion of PP phase was delayed to complete site
acquistion. Start of PP phase was delayed due to selection of a new site. BUDGET: The
construction estimate $5.9 million is $.4 million over the contract budget $5.5 million.
Escalation in the construction cost index and necessary additional sitework account for

the increased cost. Potential cost reductions will be reviewed during Working Drawings,




however it is anticipated that the project would bid with a recognized deficit under
10%. OTHER: Construction Funds are requested for reappropriation to FY 2001-2002.
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FOURTH APPELLATE DISTRICT NEW COURTHOUSE

Project Location: SANTA ANA

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS

Work Order Number: 107735

Estimated Project Cost: $14,943,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2) $2,783,000.00 00162A $2,783,000.00
P 52/00 0250-301-0001(2) $432,000.00 00163A $432,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $2,783,000.00 $2,783,000.00 $39,468.40

P $432,000.00 $432,000.00 $6,592.98

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $3,215,000.00 $3,215,000.00 $46,061.38

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 11/30/2001 20.00%
Preliminary Plans 02/01/2001 02/28/2002 03/01/2001 02/28/2002 0.00%
Working Drawings 03/25/2002 09/21/2002 - - 0.00%
Bid Period 09/23/2002 11/28/2002 - - 0.00%
Construction 12/02/2002 01/09/2004 - - 0.00%

Current Comments

3/15/01 STATUS- Proceeding with Programming review and verification. Negotiating with
City of Santa Ana for site acquisition. BUDGET- budget revised to include recently added
Judges. SCHEDULE- Site acquisition a month behind schedule. OTHER- Current Program
verification should determine extent of increase in scope and budget.
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SANTA BARBARA REPLACEMENT LABORATORY

Project Location: SANTA BARBARA

Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 103674

Estimated Project Cost: $6,095,200.00
Current Phase: Working Drawings

PHASE CHAPTER

324/1998
324/1998
324/1998
324/1998
324/1998
324/1998
50/1999

50/1999

OSTTTOLOO

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 10.

0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-001(1) $32,000.00 00121A $32,000.00
0820-301-0001(1) $418,000.00 98254A $418,000.00
0820-301-001(1) $41,799.00 99296A $41,799.00
0820-301-001(1) $45,600.00 00021A $45,600.00
0820-301-001(1) $9,801.00 00121A $9,801.00
0820-301-0001(1) $228,000.00 98254A $228,000.00
0820-301-0001(1) $263,000.00 00075A $263,000.00
0820-301-0001(1) $5,057,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$491,799.00 $491,799.00 $16,301.00
$283,401.00 $283,401.00 $252,516.50
$263,000.00 $263,000.00 $0.00
$5,057,000.00 $0.00 $0.00
$6,095,200.00 $1,038,200.00 $268,817.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
10/20/1998 08/24/1999 10/20/1998 06/01/2001 90.00%
08/31/1999 04/14/2000 09/30/1999 04/14/2000 100.00%
06/05/2000 11/30/2000 06/01/2001 11/30/2001 0.00%
12/01/2000 02/28/2001 12/01/2001 03/31/2002 0.00%
03/01/2001 05/31/2002 04/01/2002 06/30/2003 0.00%

Current Comments

PROJECT STATUS: Start of Working Drawings is on hold pending approval of the ground lease
documents. Final draft documents were sent to the City of Santa Barbara, lessor, on
October 2, 2000. Comments were received back from the City on December 7, and
negotiations continue to finalize the documents. SCHEDULE: Pending lease approval by

the Santa Barbara City Council in May/June 2001, Working Drawings could start June 2001.

BUDGET: Completed phases are augmented 20%. Working Drawing funds have been



transferred. Estimated cost of construction is $4.4 million. OTHER: The City of Santa
Barbara is delayed in completing construction of the infrastructure to the subject site
until September 2001. This would delay the State's construction start until Fall 2001.
Construction funds are requested for reappropriation to FY 2001-2002.
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PROJECT INFORMATION

SANTA BARBARA REPLACEMENT LABORATORY

Project Location: SANTA BARBARA

Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 103674

Estimated Project Cost: $6,095,200.00
Current Phase: Working Drawings

PHASE CHAPTER

324/1998
324/1998
324/1998
324/1998
324/1998
324/1998
50/1999

50/1999

OSTTTOLOO

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 11.

0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-001(1) $32,000.00 00121A $32,000.00
0820-301-0001(1) $418,000.00 98254A $418,000.00
0820-301-001(1) $41,799.00 99296A $41,799.00
0820-301-001(1) $45,600.00 00021A $45,600.00
0820-301-001(1) $9,801.00 00121A $9,801.00
0820-301-0001(1) $228,000.00 98254A $228,000.00
0820-301-0001(1) $263,000.00 00075A $263,000.00
0820-301-0001(1) $5,057,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$491,799.00 $491,799.00 $16,301.00
$283,401.00 $283,401.00 $252,516.50
$263,000.00 $263,000.00 $0.00
$5,057,000.00 $0.00 $0.00
$6,095,200.00 $1,038,200.00 $268,817.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
10/20/1998 08/24/1999 10/20/1998 06/01/2001 90.00%
08/31/1999 04/14/2000 09/30/1999 04/14/2000 100.00%
06/05/2000 11/30/2000 06/01/2001 11/30/2001 0.00%
12/01/2000 02/28/2001 12/01/2001 03/31/2002 0.00%
03/01/2001 05/31/2002 04/01/2002 06/30/2003 0.00%

Current Comments

PROJECT STATUS: Start of Working Drawings is on hold pending approval of the ground lease
documents. Final draft documents were sent to the City of Santa Barbara, lessor, on
October 2, 2000. Comments were received back from the City on December 7, and
negotiations continue to finalize the documents. SCHEDULE: Pending lease approval by

the Santa Barbara City Council in May/June 2001, Working Drawings could start June 2001.

BUDGET: Completed phases are augmented 20%. Working Drawing funds have been



transferred. Estimated cost of construction is $4.4 million. OTHER: The City of Santa
Barbara is delayed in completing construction of the infrastructure to the subject site
until September 2001. This would delay the State's construction start until Fall 2001.
Construction funds are requested for reappropriation to FY 2001-2002.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 12.0

UPGRADE COMPUTER EMERGENCY POWER

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE

Project Director: RICHARD LANG

Work Order Number: 102793

Estimated Project Cost: $1,767,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5) $52,000.00 98174A $52,000.00
P 324/98 0820-301-0001(5) $10,000.00 99264A $10,000.00
w 324/98 0820-301-0001(5) $15,000.00 99328A $15,000.00
w 324/98 0820-301-0001(5) $76,000.00 99328A $76,000.00
c 324/98 0820-301-0001(5) $1,639,000.00
c 324/98 0820-301-0001(5) $1,092,750.00 00230A $1,092,750.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $640.00

P $62,000.00 $62,000.00 $61,979.00

w $91,000.00 $91,000.00 $79,753.50

C $2,731,750.00 $1,092,750.00 $286,163.00

PROJECT $2,884,750.00 $1,245,750.00 $428,535.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/14/1998 03/03/1999 10/06/1999 02/18/2000 100.00%
Working Drawings 03/26/1999 07/01/1999 02/19/2000 05/26/2000 100.00%
Bid Period 07/02/1999 07/02/1999 05/27/2000 12/06/2000 100.00%
Construction 10/23/1999 06/22/2000 12/06/2000 08/07/2001 31.00%

Current Comments

PROJECT STATUS: Project work proceeding on schedule. UPS/PDU submittals have been
rejected twice and are now jeopardizing the completion date. SCHEDULE: NTP 12/6/00,

time expired 97/244 days (39.89%), completion 8/7/01. BUDGET: OK, Percentage of work

completed 30.85%, change order #1 approved. OTHER PERTINENT INFORMATION: Progress
meetings being held bi-weekly on Tuesdays at 10:00am.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 13.0

AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 103663

Estimated Project Cost: $2,657,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1) $25,000.00 98272A $25,000.00
P 50/99-00 1100-001-0001 $87,000.00 99304A $87,000.00
w 50/99-00 1100-301-0001(1) $38,000.00 99305A $38,000.00
c 52/00-01 1100-001-0001c $472,600.00 00172A $472,600.00
c 50/99-00 1105-001-001 $35,000.00 00178A $35,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $112,000.00 $112,000.00 $68,919.05

w $38,000.00 $38,000.00 $0.00

C $507,600.00 $507,600.00 $0.00

PROJECT $657,600.00 $657,600.00 $68,919.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/03/1999 12/31/1999 01/10/2000 02/01/2001 100.00%
Working Drawings 02/18/2000 06/20/2000 01/31/2001 04/01/2001 95.00%
Bid Period 06/21/2000 09/03/2000 03/31/2001 07/31/2001 0.00%
Construction 09/04/2000 05/05/2001 08/01/2001 02/01/2002 0.00%

Current Comments

PROJECT STATUS: Project had been delayed in order to finalize some non-State funding,
but WD currently finishing and anticipate bidding in 4/01. SCHEDULE: Behind as
explained in Status. WD 95% complete. Intend to start construction in 9/2001 in order

to avoid conflict with major exhibits. BUDGET: Project is on revised budget. OTHER

PERTINENT INFORMATION: Seven small Emergency Repair and Capital Outlay projects are

combined in this project. $1,000,000 in County funds (on a reimbursement basis, so is
covered on an interim basis by ARF funding) and $1,000,000 in other State funds are
being transferred to the project to complete the funding.




REAL ESTATE SERVICES DIVISION  Page: 14.0
PROJECT INFORMATION

AEROSPACE MUSEUM REMODELING
Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103661
Estimated Project Cost: $1,242,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001 $3,850.00 99060A $3,850.00
S 324 - 98 1100-001-0001 $108,000.00 99060A $108,000.00
P 324 - 98 1100-001-0001 $174,000.00 99060A $174,000.00
W 324 - 98 1100-001-0001 $110,000.00 99060A $110,000.00
C 52 -00 1100-001-0001 $0.00 00243A $200,000.00
C - - $0.00 00282A $50,000.00
C - - $0.00 00294A $100,000.00
C 324 - 98 1100-001-0001 ($3,850.00) 99060A ($3,850.00)
C 324 - 98 1100-001-0001 $700,000.00 99060A $700,000.00
C 324 - 98 1100-001-0001 $0.00 99262A ($200,000.00)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $111,850.00 $111,850.00 $67,856.81

P $174,000.00 $174,000.00 $43,933.87

w $110,000.00 $110,000.00 $91,900.31

C $696,150.00 $846,150.00 $0.00

PROJECT $1,092,000.00 $1,242,000.00 $203,690.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 12/30/1999 03/15/2000 08/01/2000 100.00%
Working Drawings 01/04/2000 04/19/2000 08/02/2000 01/13/2001 100.00%
Bid Period 04/20/2000 07/02/2000 01/14/2001 05/14/2001 60.00%
Construction 07/03/2000 12/29/2000 05/15/2001 10/15/2001 0.00%

Current Comments

PROJECT STATUS: Support/Emergency Repair. Bid on 3/13, and will proceed to
construction in May. SCHEDULE: Projectis on revised schedule. BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: Project expected to re-open to the public

in early 2002.
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PROJECT INFORMATION

CAL SCIENCE CENTER PARKING FACILITY

Project Location: LOS ANGELES

Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF

Work Order Number: 103613

Estimated Project Cost: $27,550,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001 $30,000.00 98237A $30,000.00
S 50/99-00 1100-301-0001(2) $5,000.00 99232A $5,000.00
P 50/99-00 1100-490-401(1) $299,955.00 99303A $299,955.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $35,000.00 $35,000.00 $34,983.53

P $299,955.00 $299,955.00 $420,505.09

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $334,955.00 $334,955.00 $455,488.62

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/16/1998 12/18/1998 11/16/1998 12/08/1999 100.00%
Preliminary Plans 09/01/1999 12/04/1999 03/10/2000 06/01/2001 50.00%
Working Drawings 01/17/2000 07/14/2000 - - 0.00%
Bid Period 07/15/2000 09/29/2000 - 0.00%
Construction 10/02/2000 11/30/2001 - 0.00%

Current Comments

PROJECT STATUS: $10M in State Cap Outlay, $17.55M in federal TEA-21 funds. Schematics
are completed; in the Design Develpment Phase. SCHEDULE: Project was delayed in 98/99
finalizing Federal funding, processing Scope Change to add Security Offices to project,

and putting ARF Loan Agreement in place for the reimbursible Federal Funds; PP funding
transferred in Dec. 1999. Now in PP Phase. An alternative design was developed that
addresses the historical issues and has gained tentative approval by the governing
jurisdictions. Environmental process in progress for CEQA & NEPA. Federal review

process may delay the schedule. BUDGET: Presently 1.3% over budget, however there are
still many unknown variables that can affect the costs either way. OTHER PERTINENT
INFORMATION: All State monies have been appropriated; Federal monies for PP and WD are
also available. Expenses over and above the State's appropriation in PP's are currently



being invoiced to the Federal Department of Transportation for reimbursement .



REAL ESTATE SERVICES DIVISION  Page: 16.0

PROJECT INFORMATION

EXPOSITION PARK, PHASE TWO SITEWORK

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: BURTON SHANOFF

Work Order Number: 103662

Estimated Project Cost: $9,000,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1100-001-0267 $40,000.00 99295A $40,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $124,945.55

P $40,000.00 $40,000.00 $82,683.85

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $207,629.40

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/01/1999 02/01/2000 01/15/2000 01/02/2001 100.00%
Preliminary Plans 02/02/2000 05/01/2000 02/12/2001 08/15/2001 5.00%
Working Drawings 05/02/2000 11/23/2000 - - 0.00%
Bid Period 11/24/2000 01/20/2001 - - 0.00%
Construction 02/01/2001 11/26/2001 - - 0.00%

Current Comments

PROJECT STATUS: Project is entirely LA County funded. Start was delayed while owner set
up funding agreement with County. The study phase, to determine what portions of the
Exposition Park Master Plan has been done within this project and was completed. The
A/E has started Schematics/ PP Phase. The project scope tentatively has four Bid
Packages (BP) two of which will have better definition of scope after Schematics.. BP2

is planned to be coupled with Cal Science Center Parking Facility and bid together as

they are adjacent and coordination with two contractor's would be difficult. SCHEDULE:
PP's delayed due to resolution of scope and fee. As the Bid Package Strategy develops
one or two of the BP's schedule may vary. BUDGET: Project is within Budget. OTHER
PERTINENT INFORMATION: Funding: $9M in L.A. County bond funding for the project on a
reimbursable basis - ARF will be used for interim funding, so even though funding

doesn't appear in the figures, the phases are fully funded.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

SCIENCE CENTER - PHASE 2

Project Location: LOS ANGELES

Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN

Work Order Number: 107284

Estimated Project Cost: $110,000,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

Funds Transferred

Page: 17.0

PHASE

PROJECT

S -

S -

S -

P 52/00-01
S
P
w
C

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Have completed Schematic Design. BUDGET: The project is on budget.
SCHEDULE: The project is ahead of schedule, and Schematic Design package was submitted

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
- $0.00
- $0.00
1100-301-0001 $3,100,000.00 00126A $3,100,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $29,910.50
$3,100,000.00 $3,100,000.00 $2,052,789.01
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$3,100,000.00

ORIGINAL ORIGINAL
START COMPLETE
07/20/2000 01/10/2002

$3,100,000.00

CURRENT
START

07/20/2000

Current Comments

for Dept. of Finance review in 2/01. Science center preparing to fund the first part of

Design Development this spring in order to avoid suspension of the design effort until
Budget Year 01/02. OTHER: Science Center is seeking various non-State funding sources
for most of Construction funding.

$2,082,699.51

CURRENT
COMPLETE

PERCENTAGE
COMPLETE

01/10/2002

0.00%

50.00%

0.00%
0.00%
0.00%



Project Location: Los Angeles

Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN
Work Order Number: 105661

Estimated Project Cost: $2,929,000.00

Current Phase: Bid Period

PHASE CHAPTER

OSsT0u®

PHASE

50/99-00
324/98-99
50/99-00
50/99

PHASE

0osoon

PROJECT

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

REAL ESTATE SERVICES DIVISION  Page: 18.0
PROJECT INFORMATION
TECH/HEALTH REMODEL
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1100-301-0001(2) $30,000.00 *99208A $30,000.00
1100-001-0001 $30,000.00 99074A $30,000.00
1100-301-0001(2) $84,800.00 00025A $84,800.00
1100-301-0001(2) $113,700.00 00177A $113,700.00
- $0.00
- $0.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$60,000.00 $60,000.00 $57,940.57
$84,800.00 $84,800.00 $83,803.60
$113,700.00 $113,700.00 $98,207.50
$0.00 $0.00 $0.00
$258,500.00 $258,500.00 $239,951.67
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - 08/02/1999 03/09/2000 100.00%
08/02/1999 12/30/1999 03/10/2000 07/15/2000 100.00%
01/04/2000 04/19/2000 07/17/2000 01/13/2001 100.00%
04/20/2000 07/02/2000 03/14/2001 06/12/2001 15.00%
07/03/2000 12/29/2000 06/13/2001 12/01/2001 0.00%

Current Comments

PROJECT STATUS: Received 14D authorization to bid on 3/12/01 and will immediately
proceed to bid. SCHEDULE: Project bidding was delayed while waiting for augmentation
and transfer of non-state funding. BUDGET: Project is within augmented budget.

OTHER PERTINENT INFORMATION: This project must be completed before the adjacent LAUSD
elementary school and Science Education Resource Center can begin. State portion of
the project budget is $500,000; $2,429,000 in additional funding is being provided by
the Science Center prior to construction.
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PROJECT INFORMATION

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

Estimated Project Cost: $369,000.00
Current Phase: Study

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 1730-001-0001(1) $27,330.00 00031A $27,330.00
S 324/98 1730-001-0001(1) $25,000.00 98271A $25,000.00
S 324/98 1730-001-0001(1) $140,000.00 99094A $140,000.00
P 50/99 1730-001-0001(1) $2,100.00 00031A $2,100.00
w 50/99 1730-001-0001(1) $174,570.00 00031A $174,570.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $192,330.00 $192,330.00 $86,692.00

P $2,100.00 $2,100.00 $2,078.25

w $174,570.00 $174,570.00 $0.00

C $0.00 $0.00 $0.00

$369,000.00 $369,000.00 $88,770.25
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/05/1998 12/31/1998 10/29/1998 06/29/2001 65.00%
Preliminary Plans - - - - 0.00%
Working Drawings 02/08/2000 05/10/2000 02/08/2000 05/10/2000 100.00%
Bid Period 05/19/2000 05/19/2000 05/19/2000 05/19/2000 100.00%
Construction 06/13/200 11/01/2000 06/13/2000 12/31/2000 100.00%

Current Comments

PROJECT STATUS: This Project is divided into two scopes of work, the Power Coordination
Study and the UPS upgrades to the Data Center. The funding and administration of
Construction contracts are being performed by FTB. The Construction is complete for the
Data Center portion of work. UPS portion of the project completed on schedule. The
Coordination Study is underway and is scheduled for completion prior to June 2001.
SCHEDULE: Projectin on schedule BUDGET: This project is on budget



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 20.0

BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107601

Estimated Project Cost: $247,635.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 50/99 0650-001-0001 $247,635.00 *OPR9931100 $247,635.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $247,635.00 $247,635.00 $177,635.00

C $0.00 $0.00 $0.00

PROJECT $247,635.00 $247,635.00 $177,635.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 09/30/2000 04/30/2001 09/30/2000 04/30/2001 99.00%
Bid Period 05/01/2001 09/15/2001 - - 0.00%
Construction 09/16/2001 07/16/2002 - - 0.00%

Current Comments

-PROJECT STATUS: Client specified alterations will be bid as alternates in Work Order
#106134. SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Project is utilizing Special Repair funds. Work will be bid with work order

#106134.
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PROJECT INFORMATION

BLUE ANCHOR BLDG SACTO FLS
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

Estimated Project Cost: $1,062,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $65,000.00 99316A $65,000.00
w 52/00 1760-301-0666(2) $83,000.00 00198A $83,000.00
c 52/00 1760-301-0666(2) $930,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $57,141.00

w $83,000.00 $83,000.00 $44,738.31

C $930,000.00 $0.00 $0.00

PROJECT $1,078,000.00 $148,000.00 $101,879.31

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 08/10/2000 100.00%
Working Drawings 08/03/2000 04/30/2001 08/12/2000 04/30/2001 99.00%
Bid Period 05/01/2001 09/15/2001 05/01/2001 09/15/2001 0.00%
Construction 09/16/2001 07/16/2002 09/16/2001 07/16/2002 0.00%

Current Comments

PROJECT STATUS: Consultant has completed working drawings, and is obtaining Fire Marshal
and ADA approvals. SCHEDULE: Due to a change in the work scope definition, the project

is approximately two months behind schedule. However, because the scope change will
reduce construction time, the project completion date will remain unchanged. BUDGET:

Project is on budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

BONDERSON BUILDING RENOVATION
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 107743
Estimated Project Cost: $10,699,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666(7) $399,000.00 00190A $399,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $399,000.00 $399,000.00 $40,797.70

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $399,000.00 $399,000.00 $40,797.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 05/11/2001 07/03/2000 09/14/2001 5.00%
Working Drawings 05/11/2001 12/14/2001 - - 0.00%
Bid Period 12/17/2001 03/01/2002 - - 0.00%
Construction 03/04/2002 06/13/2003 - - 0.00%

Current Comments

PROJECT STATUS: A/E contract being processed. A/E currently scheduled to start as soon as
contract complete, about April 15th. SCHEDULE: Schedule delayed due to lack of staffing.
Projecting Preliminary Plan approval in September 2001. BUDGET: Project remains within
budget. OTHER PERTINENT INFORMATION: Only a portion of the tenants have been identified
for the building. If the tenants are not identified soon, further schedule delays will

occur.
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PROJECT INFORMATION

BUTTERFIELD STATE OFFICE BUILDING

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS

Work Order Number: 106617

Estimated Project Cost: $211,000,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P -
P
W -
c

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

328/1589

0osoon

Funds Transferred

Page: 23.0

Current Comments

Bond Funded; Second PMIB loan for a cumulative amount of $39,320,000 approved 9/13/2000.
PROJECT STATUS: Final Construction Documents (CD's) being completed for Sitework and
Central Plant, with construction scheduled to start end of July, 2001. Warehouse CD's
will be complete early July, 2001, with construction scheduled to start the end of
September, 2001. Building 3 programming layout in process; CD's approximately 50%
complete, with 100% CD's due the end of September 2001. SCHEDULE: The schedule shown

above reflects the schedule for the sitework bid package.

BUDGET: Projectis on

budget. OTHER PERTINENT INFORMATION: No significant project issues at this time.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00 00264B $2,610,000.00
bond-funded $211,000,000.00 992928 $5,040,000.00
$0.00 00264B $12,430,000.00
$0.00 00264B $21,510,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$211,000,000.00 $7,650,000.00 $5,698,286.31
$0.00 $12,430,000.00 $959,064.15
$0.00 $21,510,000.00 $0.00
$211,000,000.00 $41,590,000.00 $6,657,350.46
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
11/01/1999 07/05/2000 11/01/1999 07/05/2000 100.00%
07/17/2000 12/28/2000 09/08/2000 04/20/2001 90.00%
12/29/2000 03/22/2001 04/27/2001 07/10/2001 0.00%
03/08/2001 04/27/2005 05/23/2001 06/27/2005 0.00%



REAL ESTATE SERVICES DIVISION Page: 24.0
PROJECT INFORMATION
CAL EPA CONSOLIDATION LEASE
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649
Estimated Project Cost: $196,000,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 1/92 0972-801-0612-005 $7,945,000.00 *00074B $7,945,000.00
C 1/92 0972-801-0612-003 $1,160,000.00 *00086B $1,160,000.00
C 1/92 0972-801-0612-0003 $473,000.00 *00087B $473,000.00
C 1/92 0972-801-0612-003 $192,143.00 *00088B $192,143.00
C - - $196,615,000.00 *08100B $3,018,000.00
C 324/98 0555-001-0044 $55,000.00 *08230A $15,000.00
C 324/98 0555-001-0044 $35,000.00 *08239A $35,000.00
C 324/98 3480-001-0001 $40,000.00 *Q0081A $40,000.00
C 324/98 3940-001-0001 $60,000.00 *90082A $60,000.00
C 324/98 3980-001-0001 $12,000.00 *Q9085A $12,000.00
C 324/98 3480-001-0001 $100,000.00 *99110A $100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $33,047.00

P $0.00 $0.00 $66,458.00

w $0.00 $0.00 $560.00

C $206,687,143.00 $13,050,143.00 $7,649,306.87

PROJECT $206,687,143.00 $13,050,143.00 $7,749,371.87

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 100.00%
Preliminary Plans 04/22/1997 09/01/1997 04/22/1997 09/01/1997 100.00%
Working Drawings 09/01/1997 06/01/1998 09/01/1997 06/01/1998 100.00%
Bid Period - - - - 0.00%
Construction 07/07/1998 08/01/2000 09/01/1998 04/20/2001 99.00%

PROJECT STATUS: This project is being constructed as the result of a lease between DGS

Current Comments

and the City of Sacramento, dated April 23, 1997. Construction of the building shell
and courtyard continues. Interior improvement construction started in January 2000 and




should be complete in April 2001. SCHEDULE: Phased occupancy of the building started
in late August 2000 and was completed in December 2000 except for portions of the first
and second floors. BUDGET: City states the project cost is within available funding.
Other: None



REAL ESTATE SERVICES DIVISION  Page: 25.0
PROJECT INFORMATION

CAPITOL EXTERIOR PAINTING

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103657

Estimated Project Cost: $2,378,843.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 282/97 1760-001-0666 $178,843.00 LETTER $178,843.00
w 282/97 1760-001-0666 $100,000.00 LETTER $100,000.00
C - - $0.00 00160A $1,800,000.00
C 282/97 1760-001-0666 $300,000.00 LETTER $300,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $278,843.00 $278,843.00 $205,035.29

C $300,000.00 $2,100,000.00 $0.00

$578,843.00 $2,378,843.00 $205,035.29
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/13/1998 10/15/1999 02/26/1999 04/01/2001 99.00%
Bid Period 10/16/1999 04/06/2000 04/02/2001 08/01/2001 0.00%
Construction 04/07/2000 04/02/2001 08/02/2001 04/25/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are completed and ready to bid in early April 2001.
SCHEDULE: The project is behind schedule due to a legal contract issue, which delayed
award of consultant contract, and an additional delay has occured due to the truck

driver accident at the South Portico BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: A request to extend the fund reversion date has been issued due to scope
changes encountered as a result of the Emergency South Portico Project. This is a

special Capitol Complex funded project.
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PROJECT INFORMATION
CAPITOL PARK MASTER PLAN
Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619
Estimated Project Cost: $500,000.00
Current Phase: Study/Acquisition
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-001-0666 $500,000.00 98246A $500,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $500,000.00 $500,000.00 $21,803.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $500,000.00 $500,000.00 $21,803.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/01/1998 11/01/2000 03/20/1999 08/01/2002 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Landscape Architect consultant has been selected. PMB is currently
awarding contract with landscape and EIR consultants. SCHEDULE: Project was delayed
due to legal, conflict of interest issue with consultant selection process. BUDGET:

The project is on budget. OTHER PERTINENT INFORMATION: Project will produce a Master
Plan for Capitol Park. Master Plan will discuss Park maintenance, treatment of historic
landscaping, plant inventory, infrastructure, use of park by the community and the State

of California, placement of memorials, renovation of historic Insectary building,

security issues, lighting, sighage, etc. Once the draft master plan is completed the

project will also include preparation and approval of EIR documents for master plan.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 27.0

CAPITOL PARK SERVICE AREA REPAIRS

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103654

Estimated Project Cost: $187,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 0324/98 1760-001-0666 $5,425.00 98250A $5,425.00
P 0324/98 1760-001-0666 $1,949.00 98250A $1,949.00
w 0324/98 1760-001-0666 $39,626.00 98250A $39,626.00
C 0324/98 1760-001-0666 $140,000.00 98250A $140,000.00
C 282/97 1760-001-0666 $22,544.00 LETTER $22,544.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $5,425.00 $5,425.00 $5,425.00

P $1,949.00 $1,949.00 $1,948.00

w $39,626.00 $39,626.00 $40,623.12

C $162,544.00 $162,544.00 $90,854.05

PROJECT $209,544.00 $209,544.00 $138,850.17

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/13/1998 12/26/1998 10/13/1998 05/21/2000 100.00%
Bid Period 12/27/1998 02/25/1999 05/22/2000 09/30/2000 100.00%
Construction 02/26/1999 12/30/1999 10/01/2000 05/30/2001 97.00%

PROJECT STATUS: Project is in punchlist phase. SCHEDULE: Obtaining structural, historic,

Current Comments

and seismic reports has delayed completion of the remaining project by roughly 10
months. Additional delays of roughly 2 months have been incurred due to weather and
hightened site security following the trucker incident at the South Portico of the

Capitol. BUDGET: Project is on budget to rehabilitate the skylight structure only.
OTHER PERTINENT INFORMATION: This is a special Capitol Complex funded project.
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PROJECT INFORMATION

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

Estimated Project Cost: $1,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490 $56,000.00 992498 $56,000.00
W 84/49 176-490 $44,000.00 992498 $44,000.00
C 84/49 176-490 $497,310.00 00267B $497,310.00
C 84/49 176-490 $233,979.21 OPDM 0471 $233,979.21

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,000.00 $56,000.00 $47,590.50

w $44,000.00 $44,000.00 $39,549.30

C $731,289.21 $731,289.21 $237,678.00

PROJECT $831,289.21 $831,289.21 $324,817.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 01/15/2000 03/19/2000 01/15/2000 03/19/2000 100.00%
Working Drawings 03/20/2000 06/20/2000 03/20/2000 06/20/2000 100.00%
Bid Period 07/03/2000 10/04/2000 07/03/2000 10/04/2000 100.00%
Construction 10/05/2000 06/05/2001 10/05/2000 06/05/2001 60.00%

Current Comments

PROJECT STATUS: LASBA authorized bid acceptance/award on 9/30/00. Construction in
progress. SCHEDULE: Project on schedule BUDGET: Project on budget. OTHER PERTINENT
INFORMATION: There are no other project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 29.0
PROJECT INFORMATION

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

Project Location: NORCO
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 107822

Estimated Project Cost: $17,244,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-301-0001(9) $17,244,000.00 00151A $512,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $17,244,000.00 $512,000.00 $256,028.96

C $0.00 $0.00 $0.00

PROJECT $17,244,000.00 $512,000.00 $256,028.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/08/2000 07/01/2001 10/08/2000 07/01/2001 65.00%
Bid Period 07/02/2001 10/28/2001 07/02/2001 10/28/2001 0.00%
Construction 10/29/2001 04/01/2003 10/29/2001 04/01/2003 0.00%

Current Comments

STATUS: Working drawings proceeding to completion. SCOPE: Scope unchanged from approved
COBCP, except for client agency requested revisions for energy efficiency and
operations. BUDGET: 50% cost estimate within budget. SCHEDULE: Project is on schedule.



REAL ESTATE SERVICES DIVISION  Page: 30.0
PROJECT INFORMATION

CT EAST STRUCTURAL RETROFIT

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0598

Estimated Project Cost: $0.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18) $187,000.00 95048B $187,000.00
P 162/96 1760-301-768 (9.5) $196,000.00 96110B $196,000.00
W 162/96 1760-301-768 (9.5) $1,292,000.00 97020B $1,292,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $383,000.00 $383,000.00 $352,024.33

w $1,292,000.00 $1,292,000.00 $1,088,645.10

C $0.00 $0.00 $28,929.00

PROJECT $1,675,000.00 $1,675,000.00 $1,469,598.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 11/30/1996 100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 03/01/1998 100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/04/1998 100.00%
Construction 03/02/1998 11/13/1999 09/15/1998 03/24/2000 100.00%

Current Comments

April 2001: Please refer to "Current Comments" contained in Quarterly Report for W.O.

No. OPDM 0597. Both W.O. numbers were combined into one (OPDM W.O. No. 0597) at the
start of the Construction Phase. These 2 buildings are both similar in design and were
awarded under one general contract for construction.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 31.0

DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES

Project Director: MARK COYNE

Work Order Number: 103666

Estimated Project Cost: $22,639,700.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $404,632.75

P $0.00 $0.00 $22,420.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $427,053.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 11/01/1998 07/01/1998 04/30/2002 60.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period 03/12/1999 05/01/1999 03/01/2001 08/01/2001 0.00%
Construction 09/01/1999 05/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project has been cancelled. The project scope and delivery will change.
New legislative language is being developed for the 01/02 budget year. SCHEDULE: None.
Project is targeted for appropriation for the 2001/02 fiscal year. BUDGET: None. OTHER
PERTINENT: None.



REAL ESTATE SERVICES DIVISION  Page: 32.0
PROJECT INFORMATION

FDC WARDS D1516, E3014, & F1112

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: OPDM0791

Estimated Project Cost: $4,568,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287197 1760-301-0768(15) $199,000.00 98035B $199,000.00
W 324/98 1760-301-768(9) $323,000.00 *11006 $323,000.00
C 324/98 1760-301-768(9) $4,046,000.00 *51706 $2,890,860.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $199,000.00 $199,000.00 $186,159.94

w $323,000.00 $323,000.00 $266,635.96

C $4,046,000.00 $2,890,860.00 $628,744.98

PROJECT $4,568,000.00 $3,412,860.00 $1,081,540.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/16/1998 06/23/1998 10/15/1998 01/15/1999 100.00%
Working Drawings 03/22/1999 10/30/1999 03/22/1999 02/10/2000 100.00%
Bid Period 10/30/1999 03/01/2000 02/11/2000 06/12/2000 100.00%
Construction 03/02/2000 12/30/2000 06/12/2000 05/02/2002 29.00%

Current Comments

PROJECT STATUS: Construction is 29% complete. The first of six wings is complete. The
second wing is 70% complete. SCHEDULE: Project completion date is May 2, 2002. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: Six change orders approved for $82,
187 and twenty days time extension awarded.
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PROJECT INFORMATION

FOOD & AGRICULTURE BUILDING RENOVATION

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES

Project Director: TERESA KANEKO

Work Order Number: 103779

Estimated Project Cost: $22,548,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2) $658,000.00 98265A $658,000.00
W 324/1998 1760-301-0001(2) $792,000.00 99123A $792,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $658,000.00 $658,000.00 $652,774.00

w $792,000.00 $792,000.00 $960.00

C $0.00 $0.00 $0.00

PROJECT $1,450,000.00 $1,450,000.00 $653,734.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1998 12/01/1998 03/01/1999 05/19/1999 100.00%
Working Drawings 01/01/1998 06/01/1999 - - 0.00%
Bid Period 07/01/1999 07/01/1999 - - 0.00%
Construction 08/01/1999 07/01/2001 - - 0.00%

Current Comments

PROJECT STATUS: Project on hold. PWB approval 06/11/1999. SCHEDULE: Will be revised
upon approval to proceed. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION

LAUNDRY BLDG STRUCTURAL RETROFIT

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106785

Estimated Project Cost: $1,490,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $135,000.00 *51965 $135,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $41,873.03

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $135,000.00 $135,000.00 $41,873.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/05/2000 06/15/2001 30.00%
Working Drawings 08/01/2001 01/15/2002 - - 0.00%
Bid Period 01/15/2002 05/15/2002 - - 0.00%
Construction 05/15/2002 05/15/2003 - - 0.00%

Current Comments

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00. SCHEDULE: The
project schedule was extended to allow for contract negotiations for the Design
Development component. BUDGET: The project is on budget for the Preliminary Plans
phase. OTHER PERTINENT INFORMATION: The project was reviewed by the Peer Review Board
on January 19, 2001. The A&E contract is in the process of being ammended to complete
the Design Development portion of Preliminary Plans. There are no other significant

project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107823

Estimated Project Cost: $1,300,000.00
Current Phase: Working Drawings

Funds Transferred

Page: 35.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 52/00 1760-001-0666 $165,900.00 00165A $165,900.00
C 52/00 1760-001-0666 $1,134,100.00 00165A $1,134,100.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $165,900.00 $165,900.00 $79,866.50

C $1,134,100.00 $1,134,100.00 $0.00

PROJECT $1,300,000.00 $1,300,000.00 $79,866.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/14/2000 03/01/2001 07/14/2000 04/27/2001 95.00%
Bid Period 03/02/2001 05/10/2001 04/28/2001 06/30/2001 0.00%
Construction 05/11/2001 11/29/2001 07/01/2001 12/29/2001 0.00%

Current Comments

-PROJECT STATUS: 100% working drawings will be submitted, reviewed, and ready for bid by
4/28/01. SCHEDULE: Delivery of 95% working drawings is approximately 4 weeks behind
schedule due to staffing problems with the consultant . BUDGET: On budget. OTHER

PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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PROJECT INFORMATION

Page: 36.0

McGRATH SCHOOL STRUCTURAL RETROFIT

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA

Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

Estimated Project Cost: $1,187,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15) $36,000.00 98033B $36,000.00
w 324/98 1760-301-0768(17) $69,000.00 *10961 $69,000.00
w 50/99 1760-301-0768(2) $56,000.00 992598 $56,000.00
C 50/99 1760-301-0768(2) $1,026,000.00 *51911 $947,272.00
C - - $0.00 *52201 $119,331.00
C - - $0.00 00285A $640,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $36,000.00 $36,000.00 $36,672.00

w $125,000.00 $125,000.00 $123,052.16

c $1,026,000.00 $1,706,603.00 $757,075.63

PROJECT $1,187,000.00 $1,867,603.00 $916,799.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - 12/26/1997 100.00%
Preliminary Plans 03/04/1998 06/23/1998 03/04/1998 10/05/1998 100.00%
Working Drawings 09/14/1998 12/04/1998 07/29/1999 02/16/2000 100.00%
Bid Period 02/09/1999 02/09/1999 02/16/2000 07/31/2000 100.00%
Construction 04/12/1999 07/02/1999 08/08/2000 04/10/2001 88.00%

Current Comments

PROJECT STATUS: Project is 88% complete. Work progressing on the structural upgrade and
repair of the dry rot conditions. SCHEDULE: Start of construction was August 8, 2000

and the completion date is extended by change order to April 10, 2001. However, since

most of the extra work will be done on a T&M basis and the magnitude of the work is
dependent on the dry rot, as it is uncovered, the completion date will be extended as

additional change orders are issued. The repair of the roof is scheduled to start at

the end of April. Itis anticipated that all work can be completed in two months.

BUDGET: Project budget has been increased by $759,331. The projected cost for all change



oders is within this increased budget. PERTINENT INFORMATION: Eleven change orders
issued for $38,706.
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METRO SEISMIC UPGRADE MAIN KITCHEN

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106786

Estimated Project Cost: $3,860,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRAN

SFERRED($)

P 52/00 1760-301-0768 $240,000.00 *51963

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $240,000.00 $240,000.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $240,000.00 $240,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 09/15/2000 05/15/2001 10/16/2000
Working Drawings 08/01/2001 05/15/2002 -
Bid Period 05/15/2002 09/13/2002 -
Construction 09/16/2002 11/14/2003 -

Current Comments

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00. SCHEDULE: The
project is hold pending the outcome of the new Main Kitchen proposal. BUDGET: The

project is on budget for the Preliminary Plans phase. OTHER PERTINENT INFORMATION:

The project was reviewed by the Peer Review Board on January 19, 2001. The Project
Operations Team (POT) for the State Building Seismic Program suspended preliminary plans

at the completion of the Schematic component pending decision by the Department of

Mental Health to go forward with a new Main Kitchen proposal. There are no other

significant project issues at this time.

$240,000.00

EXPENDED($)

$0.00
$58,524.47
$0.00
$0.00

$58,524.47

CURRENT
COMPLETE

PERCENTAGE
COMPLETE

05/15/2001

0.00%
30.00%
0.00%
0.00%
0.00%
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MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667
Estimated Project Cost: $39,365,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $38,030.00

P $0.00 $0.00 $28,518.00

w $0.00 $0.00 $269,719.50

C $0.00 $0.00 $398,637.00

PROJECT $0.00 $0.00 $734,904.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 06/15/1998 10/09/1998 06/15/1998 10/09/1998 100.00%
Working Drawings 11/02/1998 04/30/1999 11/02/1998 04/30/1999 100.00%
Bid Period 02/20/1998 06/12/1998 - - 100.00%
Construction 12/15/1998 06/30/2000 06/14/1999 03/01/2001 98.00%

Current Comments

PROJECT STATUS: Construction 98% conplete. Redesign for DAPD space on the 3rd floor
complete and slated for completion on 5/31/01. Redesign for DHS on the 3rd floor is
complete, construction costs submitted for review by 5/15/01. Construction completion

is 5/31/01. Construction costs received for the BEP work exceeded budget and are being
revised. Suites on the 1st/2nd floors are complete. The occupancy letter has been sent

to the lessor, escrow opened and primary title report completed. Escrow close is
anticipated for 5/1/01. SCHEDULE: Project delayed due to revised tenant stacking plan.
BOE and EDD originally slated to occupy project were removed. BUDGET: Projectis on
budget. OTHER PERTINENT INFORMATION: Off gassing on 2nd floor suites, primarily suite
200 is of concern. Air qulaity, carpet, and concrete miosture content tests are being
performed on all floors and a report and work plan of resolution by lessor devlivered to

the State on 4/2/01. All costs associated with off gassing to be borne by lessor.
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NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2

Project Location: NAPA
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106783

Estimated Project Cost: $2,460,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $174,000.00 *51966 $174,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $42,398.28

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $42,398.28

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 06/15/2001 10/16/2000 06/15/2001 30.00%
Working Drawings 08/01/2001 01/15/2002 - - 0.00%
Bid Period 01/15/2002 05/15/2002 - - 0.00%
Construction 05/15/2002 05/15/2003 - - 0.00%

Current Comments

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00. SCHEDULE:

Project is on schedule despite late start. BUDGET: The project is on budget for the
Preliminary Plans phase. OTHER PERTINENT INFORMATION: The project was reviewed by the
Peer Review Board on January 19, 2001. The A&E contract is in the process of being

ammended to complete the Design Development portion of Preliminary Plans. There are no

other significant project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 40.0

OFFICE OF STATE PUBLISHING FACILITIES STUDY

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107602

Estimated Project Cost: $92,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 1760-001-0666(a) $27,000.00 00270A $27,000.00
S 50/1999 1760-001-0666 $65,000.00 APE-02 $65,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $92,000.00 $92,000.00 $69,913.00
P $0.00 $0.00 $0.00
W $0.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $92,000.00 $92,000.00 $69,913.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/20/2000 04/24/2001 08/29/2000 04/24/2001 85.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%
Current Comments
3/12/01

STATUS- PMB (through a retainer consultant) is preparing a Budget Package (75%

complete as of the date of this report) for a new facility. As part of this Study,

Asset Planning (APE) is currently preparing an analysis involving lease-purchase as an
comparable option to the standard Capital Outlay process to construct a new facility.

Also as part of this study, an assessment of the existing environmental reports is being
prepared by a consultant hired by ESS. SCHEDULE- On schedule. BUDGET- On budget.
OTHER- None.
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PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 103665

Estimated Project Cost: $7,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-301-0001 $148,000.00 00039A $148,000.00
S 324/98 1760-301-0001 $6,852,000.00 98240A $6,852,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $7,000,000.00 $7,000,000.00 $6,871,171.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $7,000,000.00 $7,000,000.00 $6,871,171.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/01/1998 07/05/2000 11/01/1999 07/05/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- - 0.00%

Construction - -

Current Comments

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.

PROJECT STATUS: The PDM property, A/IM Family Trust property and the small County parcel
have been acquired. RT property acquisition will be funded out of WO #106617.

SCHEDULE: Site selection for RT property was approved at July 2000 PWB meeting.

BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None. THIS PROJECT

WILL BE DELETED FROM THE NEXT REPORT.
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RECREATION BUILDING STRUCTURAL RETROFIT

Project Location: VETERANS HOME OF CA - YOUNTVILLE

Department: GENERAL SERVICES
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0794

Estimated Project Cost: $2,148,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15) $76,000.00 - $76,000.00
w 52/00 1760-301-0768(9) $191,000.00 PSB52071 $191,000.00
c 52/00 1760-301-0768(9) $1,881,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $2,800.00

P $76,000.00 $76,000.00 $60,496.00

w $191,000.00 $191,000.00 $0.00

C $1,881,000.00 $0.00 $326.00

PROJECT $2,148,000.00 $267,000.00 $63,622.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 03/01/1998 08/04/1998 03/01/1998 03/30/1999 100.00%
Working Drawings 10/01/2000 05/01/2001 04/01/2001 09/30/2001 0.00%
Bid Period 06/30/2001 09/30/2001 - - 0.00%
Construction 10/01/2001 08/01/2002 - - 0.00%

Current Comments

"PROJECT STATUS: Project is awaiting Contract amendment to proceed to Working Drawings.
SCHEDULE: Project is within revised schedule. BUDGET: Project is within budget.

OTHER PERTINENT INFORMATION: None."
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REPLACE R&T AND ADMINISTRATION BLDGS

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0599

Estimated Project Cost: $16,258,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S From WO OPDM 0542 $0.00
S DOF auth Budget Study funds $40,500.00 - $40,500.00
P 303/95 1760-301-768 (21) $123,500.00 95049B $123,500.00
P 162/96 1760-301-768 (10) $66,000.00 96112B $66,000.00
P 324/98 4440-301-0001 $100,000.00 98270B $100,000.00
P 324/98 4440-301-0768 $496,000.00 98283B $496,000.00
W 324/98 4440-301-0001(3) $233,000.00 99069B $233,000.00
W 324/98 4440-301-0768(1) $757,000.00 99070A $757,000.00
W 324/98 4440-301-0001(3) $40,000.00 99084A $40,000.00
C 50/99 4440-301-0001(2) $12,318,000.00
C 52/00 4440-301-0001(2) $533,000.00 00101A $533,000.00
C 50/99 4440-301-0768(1) $5,103,000.00
C 50/99 4440-301-0001(2) $1,352,000.00
C - - $0.00
C - - $0.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $40,500.00 $40,500.00 $40,948.00

P $785,500.00 $785,500.00 $741,600.53

W $1,030,000.00 $1,030,000.00 $828,241.25

C $19,306,000.00 $533,000.00 $7,378.00

PROJECT $21,162,000.00 $2,389,000.00 $1,618,167.78

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - 02/26/1998 03/31/1998 100.00%
Preliminary Plans 08/31/1995 12/29/1995 09/11/1998 04/09/1999 100.00%
Working Drawings 04/07/1997 09/18/1997 05/29/1999 06/20/2000 100.00%
Bid Period 09/18/1997 01/06/1998 06/20/2000 10/02/2000 97.00%
Construction 01/06/1998 01/03/2000 11/06/2000 11/22/2002 0.00%
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REPLACE R&T AND ADMINISTRATION BLDGS

Current Comments

April 2001: PROJECT STATUS: The Working Drawing Phase was completed in June 2000 and
the project originally bid in August 2000. Bids were rejected because they exceded the

project's construction appropriation. The project rebid on March 14, 2001. ltis

anticipated the project will be awarded within the 45 day award deadline of April 30,

2001 pending DOF approval. SCHEDULE: The project has been impacted 7 months due to
the rebid. BUDGET: A five percent augmentation of funds will be required in order to

award the project for construction. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 44.0

RESOURCES BLDG., RENOVATION STUDY

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL

Work Order Number: 107740

Estimated Project Cost: $449,034.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 1760-001-0666(a) $150,000.00 00191A $150,000.00
S - - $0.00 ARF Trans $99,454.00
S - - $0.00 ARF Trans $199,580.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $449,034.00 $305,995.45

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $449,034.00 $305,995.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/25/2000 06/01/2001 07/25/2000 06/01/2001 75.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary draft of Study being reviewed for comments. SCHEDULE: Project
remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There

are no other significant project issues at this time.
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SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 106347
Estimated Project Cost: $1,741,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2) $68,000.00 99201A $68,000.00
w 52/00 1760-301-0666(3) $93,000.00 00186A $88,000.00
c 52/00 1760-301-0666(3) $1,585,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $51,668.00

w $93,000.00 $88,000.00 $70,819.45

C $1,585,000.00 $0.00 $0.00

PROJECT $1,746,000.00 $156,000.00 $122,487.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1999 03/10/2000 09/02/1999 08/15/2000 100.00%
Working Drawings 08/28/2000 12/15/2000 08/28/2000 05/02/2001 99.00%
Bid Period 12/18/2000 03/15/2001 05/03/2001 08/03/2001 0.00%
Construction 04/02/2001 02/01/2002 08/18/2001 06/15/2002 0.00%

Current Comments

PROJECT STATUS: DSA currently reviewing construction documents. SCHEDULE: The project is
130 days behind schedule due to time needed to reach accord with SFM about appropriate
compliance approach for scope. BUDGET: SFM agreed to approach to keep project in

budget. Value engineering is being evaluated. OTHER PERTINENT INFORMATIION: There are no
other significant project issues at this time.
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STATE CAPITOL EAST END AREA BACKFILL

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106145

Estimated Project Cost: $275,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766 $275,000.00 99268A $275,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $275,000.00 $275,000.00 $230,319.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $275,000.00 $275,000.00 $230,319.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 09/01/1999 06/30/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Revised study per DOF and LAO comments. DOF and LAO are currently

reviewing the study. SCHEDULE: Waiting for budget to determine schedule for future
phases. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: This project is

to study 714 P Street and 721 Capitol Mall. The tenants in these building will be
moving to the East End Project. This project will be removed from the next report.
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STATE CAPITOL EAST END AREA COMPLEX

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDMO0785

Estimated Project Cost: $392,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695 $392,000,000.00 *98013B $16,357,000.00
W - - $0.00 *98295B $34,728,500.00
c - - $0.00 *00054B $77,914,500.00
c - - $0.00 *00273B $66,000,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $392,000,000.00 $16,357,000.00 $11,778,367.83

W $0.00 $34,728,500.00 $5,027,032.24

C $0.00 $143,914,500.00 $104,363,047.39

PROJECT $392,000,000.00 $195,000,000.00 $121,168,447.46

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/01/1998 12/01/1998 02/01/1998 12/01/1998 100.00%
Working Drawings - - - - 100.00%
Bid Period - - - - 100.00%
Construction 12/02/1999 03/01/2003 01/14/2000 03/01/2003 31.00%

Current Comments

BACKGROUND: 1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on
2/1//00. OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.
Clark/Gruen Design/Build is contracted for the Blocks 171-174 project and is 23%
complete per the contract. Hensel Phelps Construction with Fentress Bradburn Architects
is contracted for the Block 225 project and is 44% complete per the contract.

SCHEDULE: Projectis on schedule. BUDGET: Projectis on budget. OTHER PERTINENT

INFORMATION: Green team oversight continues. Coordination with the SFM and DSA's

Access Compliance continues.
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STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

Project Location: STATEWIDE
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107744

Estimated Project Cost: $1,989,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0853(1) $105,000.00 00189A $105,000.00
w 52/00 1760-301-0853(1) $183,000.00
c 52/00 1760-301-0853(1) $1,701,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $11,676.00

w $183,000.00 $0.00 $0.00

C $1,701,000.00 $0.00 $0.00

PROJECT $1,989,000.00 $105,000.00 $11,676.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/25/2000 02/09/2001 07/25/2000 05/15/2001 5.00%
Working Drawings 02/09/2001 06/15/2001 05/15/2001 09/15/2001 0.00%
Bid Period 06/15/2001 10/15/2001 09/15/2001 01/15/2002 0.00%
Construction 10/16/2001 08/07/2002 01/15/2002 11/15/2002 0.00%

Current Comments

PROJECT STATUS: A/E consultant contract completed, starting Preliminary Plans. SCHEDULE:
Project is currently 90 days behind schedule due to Petroleum Violation Escrow Account
approval and executed lease for Los Angeles facility. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: Due to schedule delays the Working Drawings and
Construction phases for the project are to be reappropriated for FY 2001/02.
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STRUCTURAL RETROFIT CT-WEST A-E
Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDMO0597
Estimated Project Cost: $27,318,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17) $208,000.00 95047B $208,000.00
P 162/96 1760-301-768 (8.5) $204,000.00 96111B $204,000.00
w 162/96 1760-301-768 (8.5) $1,292,000.00 97019B $1,292,000.00
C 282/97 1760-302-0768 $13,724,726.00 98264B $13,724,726.00
C 282/97 1760-302-0768 $3,819,274.00 98264B $3,819,274.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $412,000.00 $412,000.00 $366,948.25
w $1,292,000.00 $1,292,000.00 $1,004,425.50
C $17,544,000.00 $17,544,000.00 $13,978,134.25
PROJECT $19,248,000.00 $19,248,000.00 $15,349,508.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996 100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998 100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/16/1998 100.00%
Construction 03/02/1998 03/02/2001 03/25/2000 10/05/2001 89.00%
Current Comments
April 2001: PROJECT STATUS: The CT East Building is 100% complete (Phases I-IV). CT

West Building: Two (2) phases have been completed (Units 406/414 and 404/412). Work is
now complete in Phase VII, Units 402/410 and the last Phase (Phase VI, Units 408/416) is
23% complete due to early caisson work having been performed during Phase V.
SCHEDULE: The project is on schedule for completion by 10/2001. BUDGET: The project
is within budget. OTHER PERTINENT INFORMATION: Metropolitan State Hospital (DMH)
has continued to be pleased with the results of the project.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

YOUNTVILLE ADMIN. STRUCTURAL RETROFIT

Project Location: YOUNTVILLE
Department: GENERAL SERVICES
Project Director: DON HANSEN
Work Order Number: 106784

Estimated Project Cost: $590,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 50.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $65,000.00 PSB52072 $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $28,670.09

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $65,000.00 $65,000.00 $28,670.09

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 05/15/2001 09/15/2000 03/06/2001 100.00%
Working Drawings 08/01/2001 01/15/2002 - - 0.00%
Bid Period 01/15/2002 05/15/2002 - - 0.00%
Construction 05/15/2002 05/15/2003 - - 0.00%

Current Comments

PROJECT STATUS: The Structural Engineer has determined the project to be arisk level 4
rather than a risk level 5. A building with a risk level 4 does not meet the current

program criteria for seismic retrofit funding. A DF 14D has been prepared requesting

that this project be terminated. The Preliminary Plan Phase is 100% complete. SCHEDULE:
The project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: This project will be dropped from the next Quarterly Report.
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PROJECT INFORMATION

CALTRANS DISTRICT OFFICE, SAN DIEGO

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

Estimated Project Cost: $71,000,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $60,500.00 *10372 $54,289.00
P 50/99 2660-311-0042 $333,000.00 *00017A $333,000.00
P 50/99 2660-311-0042 $1,667,000.00 *00017A $1,637,000.00
P - - $0.00 *99213A $30,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,500.00 $54,289.00 $47,674.50

P $2,000,000.00 $2,000,000.00 $1,447,271.98

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $2,060,500.00 $2,054,289.00 $1,494,946.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 08/01/1999 07/01/1998 08/01/1999 100.00%
Preliminary Plans 02/18/2000 03/01/2001 02/18/2000 09/15/2001 95.00%
Working Drawings 03/02/2001 02/15/2002 10/01/2001 09/30/2002 0.00%
Bid Period 02/16/2002 08/01/2002 - - 0.00%
Construction 08/02/2002 01/05/2005 - - 0.00%

Current Comments

STATUS - Design Development commenced September 14, 2000. 95% DD documents were
submitted to the client for review the end of March 2001and 100% documents with all
revisions are due April, 2001. BUDGET - The project remains within budget pending
additional street abandonment issues and associated fees. SCHEDULE -. The completion
of the Preliminary Plan Phase was originally scheduled for February 2001, however due to
complications with the CEQA and unforeseen street abandonment procedures with the City
of San Diego, the PP Phase completion has been delayed until September 2001. OTHER -
None



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: NIK KARLSSON
Work Order Number: 109528

Estimated Project Cost: $4,411,000.00
Current Phase: Construction

Funds Transferred

Page: 52.

0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2660-001-0042 $250,000.00 *51997 $250,000.00
S 52/00 2660-001-0042 $750,000.00 *52051 $750,000.00
S 52/00 2660-001-0042 $1,411,000.00 01024A $1,411,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $2,411,000.00 $2,411,000.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $104,032.00

PROJECT $2,411,000.00 $2,411,000.00 $104,032.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction 12/01/2000 08/01/2002 04/02/2001 02/14/2002 20.00%

Current Comments

4/11/01 - STATUS: Sole source justification for A/E (AC Martin) and CM (O'Brien
Kreitzburg) services have been sent to the Director on 3/13/01. Currently, DCU is

working on items 2, 9, 10, 11, 12, & 13 of the 15 items identified in the plan. On

4/10/01, PMB meet with a CMAS contractor to begin the fire alarm/public address system
(items 5/6/7). On 4/17/00, a meeting is scheduled with the SFM to discuss the fire
walls/doors/hardware conditions (items 1/3/4/8/14). BUDGET: FY 00/01 is funded for
$2.411M. FY 01/01 another $2M will be funded. SCHEDULE: On shcedule. OTHER: This
project is a mitigation project which follows a mitigation and implementation plan
prepared by PSB on 12/21/00.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 53.0

DISTRICT 3 ECONOMIC FEASIBILITY STUDY

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

Estimated Project Cost: $60,000.00
Current Phase: Study/Acquisition

PHASE CHAPTER

PHASE

PROJECT

S 324/98
S
P
w
C
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2660-001-042 $60,000.00 98242A $60,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$60,000.00 $60,000.00 $53,409.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$60,000.00 $60,000.00 $53,409.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
10/01/1998 06/30/1999 10/01/1998 06/01/2001 85.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%

Current Comments

PROJECT STATUS: Draft completed 10/14/99. The Economic Analysis final draft has been
reviewed by DOF. PMB will be revising the economic analysis to include changes in the
alternatives analysis and relative costing factors. SCHEDULE: Project has been delayed
by Caltrans' request pending program issues. Project is now slated for the 2002/03
budget year. BUDGET: Project is on budget, but may need augmentation if revisions to
study are extensive. OTHER INFO: None.



Project Location: FRESNO

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 54.0

DISTRICT 6 ECONOMIC FEASIBILITY STUDY

Department: TRANSPORTATION
Project Director: MARK COYNE

Work Order Number: 103565

Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

PHASE CHAPTER

Funds Transferred

PHASE

PROJECT

S 324/98
S 324/98
S
=]
w
C
PHASE
Study/Acquisition

Preliminary Plans
Working Drawings
Bid Period
Construction

Current Comments

PROJECT STATUS: The first draft economic analysis was complete and was sent to Cal-trans
for review and comment in January of 1999. The staff increased by 100 percent after the

draft was completed for this district warranting complete revision of the program, cost

and analysis. DGS has incorporated the latest programmatic revisions from Caltrans to
update and finalize the economic analysis. The analysis is being reviewed by the DOF.
SCHEDULE:The project is scheduled to start in the 2002/03 budget year. BUDGET: Project

is over budget. The hours spent above the budgeted amount are nonbillable in ABMS. OTHER

INFO: None.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2660-001-0042 $15,000.00 00083A $15,000.00
2660-001-0042 $60,000.00 98241A $60,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$75,000.00 $75,000.00 $80,124.16
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$75,000.00 $75,000.00 $80,124.16
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
11/01/1998 12/31/1998 11/01/1998 05/31/2001 95.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 55.0

DISTRICT 7 TRANS. MANAGEMENT CENTER

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: KENT PIVONKA
Work Order Number: OPDM0701

Estimated Project Cost: $46,280,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042 $32,112.00 96175A $32,112.00
P 162/96 2660-325-042 $2,108,988.00 96175A $2,108,988.00
P 282/97 2660-001-042 $300,000.00 98032A $300,000.00
P - CT ->WD ($110,775.00) LTR 9/03/99 ($110,775.00)
P - MTA->WD ($905,361.00) LTR9/03/99 ($905,361.00)
P 162/96 2660-325-042 ($59,173.00) ROF4011235 ($59,173.00)
w 162/97 2660-301-0042 $264,654.00 00201A $264,654.00
w 282/97 2660-001-042 $622,825.00 99288A $622,825.00
w 162/96 2660-325-042 $784,073.00 99289A $784,073.00
w - CT fm PP $110,775.00 LTR9/03/99 $110,775.00
W - MTA fm PP $905,361.00 LTR9/03/99 $905,361.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $32,112.00 $32,112.00 $32,112.00

P $1,333,679.00 $1,333,679.00 $1,353,621.22

w $2,687,688.00 $2,687,688.00 $1,733,484.19

c $0.00 $0.00 $0.00

PROJECT $4,053,479.00 $4,053,479.00 $3,119,217.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/30/1996 02/28/1997 11/30/1996 02/28/1997 100.00%
Preliminary Plans 02/16/1998 12/25/1998 10/12/1998 05/06/1999 100.00%
Working Drawings 12/28/1998 08/02/1999 06/07/1999 05/15/2001 99.00%
Bid Period 09/22/1999 09/22/1999 05/15/2001 09/15/2001 0.00%
Construction 10/15/1999 10/15/2001 - - 0.00%

Current Comments

STATUS: Construction Documents had regulatory review completed in November. Some
additional clarifications resubmitted. Caltrans Structural Unit needs to review Soil



Nail and Retaining walls for compliance with their specifications. BUDGET:
Ca.Transportation Commission approved revised construction budget and schedule in June
2000. Awaiting DOF approval of Form 22s to transfer construction funds. SCHEDULE:
Prelim Plans delayed due to search for suitable site. Third site investigated selected.

Bid advertise date was scheduled for December 2000. Unknown at this time until Funds
transferred and Caltrans Structural review complete. Beneficial Occupancy was scheduled
for November 2002. Now unknown until bids received and construction start determined.
OTHER: Project goes before California Transportation Commission (CTC) and not PWB.
Programming is being reviewed by DOF.
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PROJECT INFORMATION

LA DIST 7 OFFICE BLDG. REPLACEMENT
Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MICHAEL ZARI
Work Order Number: 107750

Estimated Project Cost: $136,907,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 2660-311-0042 (6) $4,200,000.00 00138A $3,967,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $4,200,000.00 $3,967,000.00 $313,756.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $4,200,000.00 $3,967,000.00 $313,756.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 12/19/2001 50.00%
Working Drawings 06/30/2002 02/28/2003 - - 0.00%
Bid Period 04/01/2002 04/01/2003 - - 0.00%
Construction 08/31/2002 04/30/2004 - - 0.00%

Current Comments

PROJECT STATUS: The project is Design-Build. Development of the EIR and Design-Build
Solicitation Package continues. SCHEDULE: The project is ahead of schedule. A draft

of the Design-Build solicitation package is scheduled for issuance April, 2001. BUDGET:
The project is on budget for Phase |. Geotechnical investigation has revealed an

unforseen condition (extensive rubble and poor soil bearing conditions) which will

require overexcavation of 15-20 ft. An analysis of engineered fill vs. underground

parking is being developed. OTHER PERTINENT INFORMATION: Caltrans is attempting to
augment for Public Art. A land exchange agreement between the State and the City of

LA will potentially exchange the existing Caltrans facilities for land which the city

is purchasing on 1st street. The LADOT request for space in the building is being
evaluated. A deadline of March 23, 2001 is a firm commitment for the co-location of the
LADOT.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 57.0

SEISMIC RETROFIT H.Q. OFFICE ANNEX | & I

Project Location: Sacramento
Department: TRANSPORTATION
Project Director: RICHARD FAULKNER
Work Order Number: 109349

Estimated Project Cost: $9,860,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042 $470,000.00 *107816 $470,000.00
W 52/00 2660-311-0042 $695,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $470,000.00 $470,000.00 $10,752.00

w $695,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,165,000.00 $470,000.00 $10,752.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 03/09/2001 11/29/2000 06/15/2001 15.00%
Working Drawings 03/12/2001 10/31/2001 07/27/2001 05/03/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

-PROJECT STATUS: A Request for Approval to Informally Select the Structural
Engineering Firm was submitted to DGS Director on 11/01/00and written approval was
received 11/28/00. Consultant Contract signed 1/31/01. SER has prepared alternative
design scheme and presented to Caltrans Facilities for review. There is an internal
Caltrans delay with their Environmental review. PSB/Environmental on-board to prepare

CEQA document; proceeding with early consultation with SOHP. SCHEDULE: The Project is 45

days behind schedule. BUDGET: The Project is within budget. OTHER PERTINENT

INFORMATION: There are no other significant Project issues at this time.
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PROJECT INFORMATION

TRANSPORTATION MGMT. CENTER
Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713
Estimated Project Cost: $12,938,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $20,000.00 97014A $20,000.00

P 282/97 20-70-020 $510,000.00 97088A $510,000.00
W 282/97 Prog 20 10 000 $942,000.00 98001A $942,000.00
C - - $0.00

C 282/97 Prog 20 10 000 $9,328,000.00 98082A $9,328,000.00
C 282/97 2660-301-042 $1,205,000.00 98236A $1,205,000.00
C 282/98 2660-301-042 $933,000.00 99013A $933,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $20,000.00 $20,000.00 $19,004.00

P $510,000.00 $510,000.00 $487,577.00

w $942,000.00 $942,000.00 $932,701.74

C $11,466,000.00 $11,466,000.00 $10,901,585.77

PROJECT $12,938,000.00 $12,938,000.00 $12,340,868.51

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/01/1997 09/01/1997 06/01/1997 12/01/1997 100.00%
Preliminary Plans 09/01/1997 12/01/1997 11/01/1997 02/26/1998 100.00%
Working Drawings 01/01/1998 04/10/1998 02/26/1998 12/01/1998 100.00%
Bid Period 06/10/1998 06/10/1998 01/14/1999 04/28/1999 100.00%
Construction 08/20/1998 10/27/1999 06/23/1999 05/01/2001 99.00%

Current Comments

PROJECT STATUS: All Sitework, Structural, Architectural, Mechanical, Electrical and
Instrumentation are virtually complete. In the process of testing all systems and

completing Punch List items. Have Provisional Accepted the Second Floor of the building.
SCHEDULE: Target Completion date is now May 1, 2001. BUDGET: The Project is now
projected at about $600,000.00 over Budget. Form 22 is being processed by Caltrans.

OTHER PERTINENT INFORMATION: Late delivery of Equipment and Extra Work have continued to
delay completion of the project.



Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

Estimated Project Cost: $6,491,436.00
Current Phase: Construction

PHASE CHAPTER

162/96
162/96
162/96
162/96
162/96

162/96

O0OODOSSTITIOL

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

REAL ESTATE SERVICES DIVISION  Page: 59.0
PROJECT INFORMATION
CAPITOL SECURITY IMPROVEMENTS
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
CHAP 162 2720-031-0001 $34,000.00 96128A $34,000.00
CHAP 162 $10,000.00 96128A $10,000.00
CHAP 162 2720-031-0001 $198,100.00 96176A $198,100.00
CHAP 162 2720-031-0001 $32,900.00 97061A $32,900.00
CHAP 162 $307,000.00 97061A $307,000.00
- $400,000.00 98104A $400,000.00
- $0.00 00061A $110,000.00
CHAP 162 $2,447,436.00 97061A $2,447,436.00
- $1,462,000.00 98045A $1,462,000.00
- $1,600,000.00 98107A $1,600,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$34,000.00 $34,000.00 $33,435.03
$241,000.00 $241,000.00 $236,347.17
$707,000.00 $707,000.00 $441,879.85
$5,509,436.00 $5,619,436.00 $1,971,427.70
$6,491,436.00 $6,601,436.00 $2,683,089.75
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
09/19/1996 08/30/1997 09/19/1996 08/30/1997 100.00%
09/01/1997 12/01/1997 09/01/1997 12/01/1997 100.00%
01/01/1998 09/15/1998 01/01/1998 11/01/1998 100.00%
11/01/1998 02/28/1999 11/01/1998 02/28/1999 100.00%
03/01/1999 09/29/2000 04/01/1999 05/15/2001 99.00%

Current Comments

PROJECT STATUS: Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed. Driveway
renovation and card reader installation project is 99% complete. Park lighting complete
in February 2001. SCHEDULE: Park lighting is behind schedule due to change orders




requested by RICS Committee and long order time for historic replica light fixtures.

BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Project includes security
work not yet identified and/or approved by RICS committee. Each item must be approved

by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office, Lt. Gov. Office)
before proceeding with construction. May do additional work in Spring 2001.



Project Location: EL CAJON

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

EL CAJON AREA OFFICE - ALTERATIONS

Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

Estimated Project Cost: $1,466,000.00
Current Phase: Working Drawings

Funds Transferred

Page: 60.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5) $313,000.00 99191A $313,000.00
P 50/99 2720-301-0042(5) $50,000.00 99191A $50,000.00
w 50/99 2720-301-0044(5) $83,000.00 00077A $83,000.00
w 52/00 2720-001-0044 $18,821.00 00229A $18,821.00
C 52/00 2720-301-0044(5) $1,020,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $313,000.00 $313,000.00 $287,766.50

P $50,000.00 $50,000.00 $47,969.60

w $101,821.00 $101,821.00 $77,650.33

c $1,020,000.00 $0.00 $0.00

PROJECT $1,484,821.00 $464,821.00 $413,386.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 04/03/2000 07/01/1999 04/03/2000 100.00%
Preliminary Plans 04/04/2000 11/15/2000 09/01/1999 05/11/2000 100.00%
Working Drawings 05/13/2000 02/14/2001 05/13/2000 04/16/2001 98.00%
Bid Period 02/14/2001 07/07/2001 04/17/2001 07/24/2001 0.00%
Construction 07/07/2001 07/02/2002 07/25/2001 07/24/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings plans and specifications are scheduled for delivery in
late March, followed by fire marshal and access compliance backcheck. PROJECT SCHEDULE:
Working drawings completion set back by design delays. BUDGET: Within budget. OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION

MONTEREY AREA OFFICE - NEW CONSTRUCTION

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

Estimated Project Cost: $7,542,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6) $0.00 01029A $1,188,000.00

S 50/99 2720-301-0044(6) $1,320,000.00 99193A $132,000.00

P 50/99 2720-301-0044(6) $230,000.00 99276A $230,000.00

P - - $28,000.00 TL8/12/99 $28,000.00
W 52/00 2720-301-0044(6) $305,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,320,000.00 $1,320,000.00 $1,265,717.05

P $258,000.00 $258,000.00 $175,308.00

w $305,000.00 $0.00 $168.00

C $0.00 $0.00 $0.00

PROJECT $1,883,000.00 $1,578,000.00 $1,441,193.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/01/2000 07/01/1999 12/01/2000 70.00%
Preliminary Plans 06/01/2000 01/12/2001 06/01/2000 07/13/2001 98.00%
Working Drawings 01/19/2001 07/15/2001 07/14/2001 07/01/2002 0.00%
Bid Period 07/15/2001 11/02/2001 - - 0.00%
Construction 11/02/2001 11/14/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans have been completed. PP estimate showed project
construction costs to exceed budget by 32%. The cost reduction items necessary to bring
project back to within budget would require significant scope reduction, and would not
meet CHP program needs, so a budget change proposal is being submitted to increase
construction phase funding, and to put construction funding off until the 02/03 budget
year. Until adequate construction funding is identified, PWB approval of Preliminary

Plans will not occur. Hence, Preliminary Plan submittal is rescheduled for July.

PROJECT SCHEDULE: Due to funding deficit, PWB approval of PPs is rescheduled for
July.Construction funding will be deferred until 02/03 budget year. BUDGET: Project over



budget because of necessary site development costs, bid climate and lack of original
budget package. New funding figure is being proposed for 02/03 budget. OTHER PERTINENT
INFORMATION: Close of escrow for purchase of parcel for new area office building



Project Location: WILLIAMS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 107751

Estimated Project Cost: $3,904,000.00
Current Phase: Preliminary Plans

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

REPLACE FACILITY

Funds Transferred

Page: 62.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2720-301-0044 2 $657,000.00 00158A $130,000.00
P 52/00 2720-301-0044 2 $161,000.00 00158A $161,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $657,000.00 $130,000.00 $0.00

P $161,000.00 $161,000.00 $17,216.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $818,000.00 $291,000.00 $17,216.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 08/30/2001 07/01/2000 10/15/2001 45.00%
Preliminary Plans 01/15/2001 08/30/2001 01/01/2001 11/09/2001 10.00%
Working Drawings 09/01/2001 06/30/2002 - - 0.00%
Bid Period 07/01/2002 09/25/2002 - - 0.00%
Construction 09/26/2002 10/30/2003 - - 0.00%

Current Comments

PROJECT STATUS: CHP site selection approval process is complete, acquisition in

process. SCHEDULE: Acquisition phase completion reflects new standard site

acquisition duration. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS

Work Order Number: 106120

Estimated Project Cost: $4,713,000.00
Current Phase: Working Drawings

PHASE CHAPTER

S 324/98
S 50/99
P 50/99
wW 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT INFORMATION

Funds Transferred

Page: 63.0

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2720-301-0044(6) $16,000.00 *from105655 $16,000.00
2720-301-0044(4) $143,000.00 99200A $143,000.00
2720-301-0044 $98,000.00 99337A $98,000.00
2720-301-0044(4) $169,000.00 00248A $169,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$159,000.00 $159,000.00 $82,233.73
$98,000.00 $98,000.00 $92,793.00
$169,000.00 $169,000.00 $72,351.00
$0.00 $0.00 $0.00
$426,000.00 $426,000.00 $247,377.73
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/01/1999 06/01/2000 07/09/1999 03/15/2000 100.00%
06/02/2000 01/12/2001 06/01/2000 10/13/2000 100.00%
01/13/2001 07/15/2001 10/21/2000 05/11/2001 90.00%
07/16/2001 11/01/2001 04/16/2001 07/20/2001 0.00%
11/02/2001 11/02/2002 07/23/2001 07/25/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings completed, final TRPA submittal delivered on March 14,

2001. Site Acquisition was completed in September/2000. SCHEDULE: Project is currently

on schedule. BUDGET: Due to TRPA design requirements project will require augmentation

for construction phase. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 64.0

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

Estimated Project Cost: $1,661,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3 $82,000.00 99199A $82,000.00
w 50/99 2720-301-0044 3 $120,000.00 00055A $120,000.00
C 50/99 2729-301-0044 3 $1,459,000.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $70,888.92

w $120,000.00 $120,000.00 $100,730.18

c $1,459,000.00 $0.00 $0.00

PROJECT $1,661,000.00 $202,000.00 $171,619.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 04/01/2000 - - 0.00%
Preliminary Plans 05/03/2000 11/10/2000 08/01/1999 03/10/2000 100.00%
Working Drawings 11/11/2000 03/15/2001 04/15/2000 04/13/2001 95.00%
Bid Period 03/16/2001 07/15/2001 05/11/2001 08/17/2001 0.00%
Construction 07/16/2001 07/16/2002 08/20/2001 06/30/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings are being completed. Lease agreement for additional
land between Caltrans and CHP is complete. SCHEDULE: Project is currently three weeks
behind schedule because of difficulties with temporary space. BUDGET: Currently within

budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at

this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 65.0

WILLOWS AREA OFFICE - ALTERATIONS

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

Estimated Project Cost: $1,473,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2 $79,000.00 99198A $79,000.00
w 50/99 2720-301-0044 2 $95,000.00 00001A $95,000.00
c 52/00 2720-301-0044 2 $1,127,676.00 01020A $1,127,676.00
c - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $78,999.36

w $95,000.00 $95,000.00 $85,703.54

C $1,127,676.00 $1,127,676.00 $4,536.00

PROJECT $1,301,676.00 $1,301,676.00 $169,238.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 07/26/1999 01/07/2000 100.00%
Working Drawings 04/17/2000 10/13/2000 02/19/2000 10/13/2000 100.00%
Bid Period 10/13/2000 02/15/2001 10/13/2000 02/15/2001 100.00%
Construction 02/15/2001 03/30/2002 03/26/2001 12/15/2001 0.00%

PROJECT STATUS: Construction contract awarded. SCHEDULE: The project is currently on

Current Comments

schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: CHP and
DMV move to temporary modulars completed on March 26, 2001.
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4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

Estimated Project Cost: $7,174,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3) $203,000.00 98118A $203,000.00
W 324/98 2740-301-0044(3) $302,000.00 99033A $302,000.00
C 50/99 2740-301-0044(a) $6,669,000.00 00032A $6,303,060.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $203,000.00 $203,000.00 $202,462.25

w $302,000.00 $302,000.00 $229,055.29

C $6,669,000.00 $6,303,060.00 $5,237,835.80

PROJECT $7,174,000.00 $6,808,060.00 $5,669,353.34

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/09/1998 02/02/1999 11/30/1998 04/08/1999 100.00%
Working Drawings 02/13/1999 12/10/1999 04/12/1999 11/19/1999 100.00%
Bid Period 12/11/1999 02/21/2000 11/20/1999 04/14/2000 100.00%
Construction 02/22/2000 01/22/2001 04/15/2000 04/15/2001 90.00%

Current Comments

3/12/01

STATUS: Ceiling tile install begins this week on the west portion of the floor.
The east portion is receiving wall texture and paint, followed by the ceiling grid.
Equipment hook up in the mechanical rooms continues. SCHEDULE: Extended PP period to
incorporate conditions learned on 2nd floor project. Award delayed 1 month due to PWB
approval required to augment project costs by $77,060. Change orders will push back
completion 1 month. BUDGET: Project bid $77k over budget. Augmentation was approved by
DOF. OTHER: None.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 67.0

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

Estimated Project Cost: $15,703,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b) $440,000.00 99230A $440,000.00
w 52/00 2740-301-0044(a) $525,000.00 00233A $525,000.00
C 52/00 2740-301-0044(a) $14,983,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $440,000.00 $440,000.00 $376,039.50

w $525,000.00 $525,000.00 $270,000.00

C $14,983,000.00 $0.00 $0.00

PROJECT $15,948,000.00 $965,000.00 $646,039.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 07/13/2000 08/02/1999 11/09/2000 100.00%
Working Drawings 07/15/2000 02/13/2001 01/03/2001 08/21/2001 60.00%
Bid Period 02/14/2001 06/13/2001 08/22/2001 10/23/2001 0.00%
Construction 06/14/2001 11/20/2002 10/24/2001 01/30/2003 0.00%
Current Comments
3/12/01

STATUS: 60% working drawings were submitted and reviewed with the consultant on

2/13 & 2/14. PMB has recommended to DMV to replace and relocate the main transformers

which feed the building. DMV to submit this recommendation to DOF as a scope change and
increased costs. SCHEDULE: The delay in transferring the WD funds (1 plus month), as
well as, complications with CEQA (2 plus months), did delay the PP phase three plus
months. BUDGET: Subject to change if DOF approves transformer work, otherwise in

budget. OTHER: none.
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PROJECT INFORMATION

SAN YSIDRO OFFICE RELOCATION

Project Location: SAN YSIDRO
Department: MOTOR VEHICLES
Project Director: RAFAT ALAFRANJI
Work Order Number: 107754

Estimated Project Cost: $6,569,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 $1,725,000.00 00135A $1,725,000.00
P 52/00 2740-301-0044 $229,000.00 00136A $229,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,725,000.00 $1,725,000.00 $8,064.00

P $229,000.00 $229,000.00 $840.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,954,000.00 $1,954,000.00 $8,904.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001 5.00%
Preliminary Plans 10/20/2000 10/19/2001 - - 0.00%
Working Drawings 10/22/2001 05/27/2002 - - 0.00%
Bid Period 05/27/2002 10/14/2002 - - 0.00%
Construction 10/15/2002 10/21/2003 - - 0.00%

Current Comments

-PROJECT STATUS: Seeking additional funds for acquisition and Searching for a site to
acquire. SCHEDULE: The site which DMV was interested in purchasing is contaminted;

awaiting additional funds by June, 2001 BUDGET: To be augmented ACTION NEEDED:
searching for site.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

STOCKTON

Project Location: STOCKTON
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 107753

Estimated Project Cost: $5,439,000.00
Current Phase: Study/Acquisition

FIELD OFFICE REPLACEMENT

Funds Transferred

Page: 69.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 ¢ $269,000.00 00173A $269,000.00
P 52/00 2740-301-0044 ¢ $242,000.00 00174A $242,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $269,000.00 $269,000.00 $20,290.00
P $242,000.00 $242,000.00 $84.00
W $0.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $511,000.00 $511,000.00 $20,374.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 12/20/2001 20.00%
Preliminary Plans 10/20/2000 10/19/2001 08/17/2001 01/17/2002 0.00%
Working Drawings 10/22/2001 05/27/2002 - - 0.00%
Bid Period 05/27/2002 10/14/2002 - - 0.00%
Construction 10/15/2002 10/21/2003 - - 0.00%
Current Comments
3/12/01

STATUS: Design scheme #3 was approved by DMV. This new scheme will require
additional land to be acquired. DMV has sent a Finance Letter to DOF to adjust scope
and costs and to re-start this project in the next FY. SCHEDULE: Will be adjusted upon
approval of Finanace Letter, the additional land acquistion will postpone this project
one year. BUDGET: Will be adjusted upon approval of the Finanace Letter. The new
budget adds $336K in acquistion costs. OTHER: DMV's director has directed PMB to

design and construct new facility in such a manner which

will allow the existing

building to stay in operation. This direction may cause a scope change due to increased

land purchase and building configuration.
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PROJECT INFORMATION

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE llI

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDM0806

Estimated Project Cost: $1,904,543.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1) $34,000.00 98294A $34,000.00
W 324/98 3125-301-0001 (1) & (2) $126,000.00 99021A $126,000.00
C 324/98 3125-301-000(1) $969,543.00 99079A $969,543.00
C 282/97 3125-301-0443 $775,000.00 99210B $775,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $34,000.00 $34,000.00 $30,572.00

w $126,000.00 $126,000.00 $84,929.42

C $1,744,543.00 $1,744,543.00 $1,320,344.83

PROJECT $1,904,543.00 $1,904,543.00 $1,435,846.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 01/01/1997 03/01/1997 11/01/1998 12/30/1998 100.00%
Working Drawings 03/15/1997 06/15/1997 03/12/1999 05/15/1999 100.00%
Bid Period 06/27/1999 06/27/1997 05/15/1999 09/01/1999 100.00%
Construction 08/01/1997 12/30/1997 09/01/1999 06/01/2001 99.50%

Current Comments

PROJECT STATUS: Project completed except for Seal Coating the A/C Paving requested by the
Owner. Deferred until spring because of the weather. SCHEDULE: Will complete work in May
of 2001. BUDGET: Project on Budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

Project Location: TAHOE VISTA, CA.

Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDMO0815

Estimated Project Cost: $1,421,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2) $35,000.00 98134A $35,000.00
C 282/97 3125-301-0443 $810,000.00 *00080B $810,000.00
C 324/98 etc 3125-301-140 (a) etc $576,000.00 00080A $576,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $1,304.00

w $35,000.00 $35,000.00 $7,740.00

C $1,386,000.00 $1,386,000.00 $1,052,763.52

PROJECT $1,421,000.00 $1,421,000.00 $1,061,807.52

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 08/15/1998 05/01/1999 08/15/1998 04/15/1999 100.00%
Bid Period 05/30/2000 06/15/2000 04/16/1999 03/21/2000 100.00%
Construction 07/01/2000 12/01/2000 05/31/2000 06/01/2001 95.00%

Current Comments

PROJECT STATUS:Construction shut down for the winter. SCHEDULE: Work shut down with final
overlay paving at bridge not done. Contractor to come back in the Spring to complete the

work. BUDGET: Have had overruns on the excavation for the project. Will use funding

from other Construction Phase savings to pay the shortfall. OTHER PERTINENT INFORMATION:
None
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PROJECT INFORMATION

UPPER TRUCKEE/COVE EAST RESTORATION

Project Location: SOUTH LAKE TAHOE, CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDM0489

Estimated Project Cost: $12,504,099.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 3125-301-164(B) $30,000.00 93138A $30,000.00
S 91/118 3125-301-164(B) $53,000.00 93155A $53,000.00
S 92/587 3125-301-164(B) $37,000.00 93155A $37,000.00
S 92/587 3125-301-164(B) $30,000.00 94050A $30,000.00
S 92/587 3125-301-262 $41,960.00 94120A $41,960.00
S 92/587 3125-301-262 $60,000.00 94127A $60,000.00
S 92/587 3125-301-164(B) $250,000.00 94136A $250,000.00
S 93/055 3125-301-001(B) $250,000.00 95089A $250,000.00
S 94/139 3125-302-001(B) $65,750.00 96185A $65,750.00
S 95/303 3125-301-262 $100,542.00 97039A $100,542.00
S 94/139 3125-301-262 $199,458.00 97039A $199,458.00
S 96/97 3125-301-0262 $20,000.00 98111A $20,000.00
P - Various $866,389.00 *51716 $866,389.00
\W 282/97 3125-301-0545 $726,000.00 00110A $726,000.00
C - Various $9,774,000.00 00111A $9,774,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,137,710.00 $1,137,710.00 $901,888.89

P $866,389.00 $866,389.00 $500,000.00

w $726,000.00 $726,000.00 $217,220.00

C $9,774,000.00 $9,774,000.00 $0.00

PROJECT $12,504,099.00 $12,504,099.00 $1,619,108.89

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 05/15/1994 11/30/1994 05/15/1994 07/30/1999 100.00%
Preliminary Plans 07/30/1999 03/15/2000 07/30/1999 09/15/2000 100.00%
Working Drawings 05/12/2000 07/15/2000 09/15/2000 01/15/2000 100.00%
Bid Period 09/15/2000 09/15/2000 02/05/2001 04/10/2001 0.00%

Construction 11/15/2000 11/15/2000 05/15/2001 10/15/2003 0.00%
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PROJECT INFORMATION

UPPER TRUCKEE/COVE EAST RESTORATION

Current Comments

PROJECT STATUS: Preliminary Plans and Working Drawings have been completed. SCHEDULE:
Bids are due on April 10, 2001. BUDGET: Preliminary Plans and Working Drawings have been
completed on budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
Project Location: CAMARILLO
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107755

Estimated Project Cost: $10,579,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(1) $77,000.00 00217A $77,000.00
P 52/00 3340-301-0001(1) $449,000.00 00268A $449,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $526,000.00 $526,000.00 $206,728.88

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $526,000.00 $526,000.00 $206,728.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 06/08/2001 10/02/2000 06/08/2001 80.00%
Working Drawings 07/02/2001 05/06/2002 - - 0.00%
Bid Period 05/07/2002 10/03/2002 - - 0.00%
Construction 10/04/2002 02/23/2004 - - 0.00%

Current Comments

PROJECT STATUS: 95% Preliminary Plan Phase documentation from PSB is scheduled to be
submitted for client & PMB review on April 6. The CEQA document continues to be

prepared. A public workshop to present the project to attendees from the surrounding
community has been set for April 17 in Camarillo. 100% Preliminary Plan Phase documents
are scheduled from PSB on May 11. SCHEDULE: The project is on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
Project Location: SAN JOAQUIN
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107756
Estimated Project Cost: $12,020,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3340-301-0001(4,6) $55,000.00 00218A $55,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $55,000.00 $55,000.00 $7,660.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $55,000.00 $55,000.00 $7,660.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/02/2000 06/08/2001 10/02/2000 06/08/2001 60.00%
Preliminary Plans 07/02/2001 06/08/2002 - - 0.00%
Working Drawings 07/02/2002 05/06/2003 - - 0.00%
Bid Period 05/07/2003 10/02/2003 - - 0.00%
Construction 10/03/2003 02/21/2005 - - 0.00%

Current Comments

PROJECT STATUS: A status update meeting on the three separate relocation/remodel/new
construction scenarios was held on March 16 with CCC, DOF, PSB-DSS, PSB-RESS & PMB. The
study scope & preliminary findings were found to be acceptable with the exception of

adding a three-page estimate to the contents of the final study document. The final

document is scheduled to be submitted by PSB-DSS & PSB-RESS on March 30. SCHEDULE:
Project is on schedule. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

NAPA NURSERY OFFICE/CLASSROOM BUILDING

Project Location: NAPA

Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN

Work Order Number: 107757

Estimated Project Cost: $563,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(3) $35,000.00 00216A $35,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $35,000.00 $35,000.00 $8,103.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $35,000.00 $35,000.00 $8,103.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 06/08/2001 09/01/2000 06/08/2001 60.00%
Working Drawings 07/02/2001 03/01/2002 - - 0.00%
Bid Period 03/01/2002 05/31/2002 - - 0.00%
Construction 05/31/2002 05/30/2003 - - 0.00%

Current Comments

PROJECT STATUS: PSB-DSS is scheduled to present the 65% Preliminary Phase documents to
CCC & PMB on March 21. 95% documents are scheduled for submittal to CCC & PMB on April
13. SCHEDULE: Project is on schedule. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

Project Location: PORTERVILLE, CA

Department: CALIFORNIA CONSERVATION CORPS
Project Director: ALONZO ARREOLA

Work Order Number: 103620

Estimated Project Cost: $1,161,620.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1) $46,000.00 98235A $46,000.00
w 324/98 3340-301-0001(1) $85,000.00 99222A $85,000.00
c 324/98 3340-301-0001(1) $969,000.00 00199A $969,000.00
c 324/98 3340-301-0001(1) $61,620.00 00209A $61,620.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,916.30

w $85,000.00 $85,000.00 $77,407.64

C $1,030,620.00 $1,030,620.00 $281,733.66

PROJECT $1,161,620.00 $1,161,620.00 $405,057.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/29/1998 01/15/1999 09/29/1998 07/22/1999 100.00%
Working Drawings 03/22/1999 06/14/1999 09/01/1999 04/26/2000 100.00%
Bid Period 08/31/1999 08/31/1999 04/27/2000 11/27/2000 100.00%
Construction 11/02/1999 04/14/2000 11/28/2000 08/03/2001 30.00%

PROJECT STATUS: The pre-engineered office building has been delivered to the site and is

Current Comments

currently being connected to all the necessary utilities. Upon completion of the
pre-engineered building the owner will accept and occupy the space. The kitchen remodel
portion of the project will commence shortly thereafter. SCHEDULE: Project completion
date remains unchanged based on the last schedule update. BUDGET: Project is within

budget. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

Project Location: EL MONTE

Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS

Work Order Number: 107773

Estimated Project Cost: $2,470,000.00
Current Phase: Preliminary Plans

Funds Transferred

0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3900-301-0115(1) $123,000.00 00235A $123,000.00
w 52/00 3900-301-0115(1) $148,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $14,868.00

w $148,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $271,000.00 $123,000.00 $14,868.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/11/2000 04/13/2001 10/20/2000 05/07/2001 75.00%
Working Drawings 04/16/2001 01/14/2002 05/07/2001 10/19/2001 0.00%
Bid Period - 04/09/2002 - - 0.00%
Construction 04/10/2002 04/08/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary is 75% complete and is currently slated for the 5/11/2001
PWB. SCHEDULE: The project though initially behind schedule is projected for
completion three months ahead of the original schedule. BUDGET: On Budget. OTHER
PERTINENT INFORMATION: LAO is currently reviewing this project. Project is being

designed in tandum with Roof Replacement Project.
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PROJECT INFORMATION

HAGGEN-SMIT LABORATORY ROOF REPLACEMENT

Project Location: EL MONTE

Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS

Work Order Number: 107451

Estimated Project Cost: $350,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 50/99 3900-001-0115 $100,000.00 *51800 $100,000.00
C 50/99 3900-001-0115 $250,000.00 *51800 $250,000.00
C 52/2000 3900-001-0115 $22,300.00 01025A $22,300.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $100,000.00 $100,000.00 $3,780.00

C $272,300.00 $272,300.00 $0.00

$372,300.00 $372,300.00 $3,780.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 01/12/2001 05/03/2001 01/12/2001 05/03/2001 100.00%
Bid Period 05/04/2001 07/06/2001 05/04/2001 07/06/2001 0.00%
Construction 07/09/2001 09/28/2001 07/09/2001 09/28/2001 0.00%

PROJECT STATUS: Roof Replacement. A&E WD's are 100% complete and in process of final

Current Comments

review and comment. SCHEDULE: The projectis on schedule. BUDGET: The project is
currently estimated at 6.4% over budget. The reason for this is: 1. The amount of
equipment and roof penetrations was initally underestimated. 2. The impact of the

additional demolition work necessary to remove the previous "quick fix" foam

applications, was not considered. OTHER PERTINENT INFORMATION: Project is being
designed in tandum with the Breezeway Renovation Project.
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PROJECT INFORMATION
ALMA HB
Project Location: SANTA CLARA
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107894
Estimated Project Cost: $3,000,000.00
Current Phase: Study/Acquisition
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-302-0001 $500,000.00
S 52/00 3540-301-0001 $900,000.00 00183A $37,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,400,000.00 $37,000.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,400,000.00 $37,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2001 01/18/2001 11/18/2001 10.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: New approriation for funding received July 2000. Selected site
purchased by private individual just after appropriation was approved. Currently

exploring potential gift of site to State or some kind of lease arrangement. The
SCHEDULE: Originally
scheduled to complete June 2001, however with legal involvement anticipated completion
is extended until November 2001. BUDGET: Received approval for fund transfer on
1/18/2001 (6 months after approporiation). Negotiations have expanded to include

private owner wants use of helipad with gift or lease.

neighbors and various lawyers of interested parties.
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PROJECT INFORMATION

Page: 80.0

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

Project Location: CALAVERAS COUNTY
Department: FORESTRY

Project Director: LAURIE STEFFEN
Work Order Number: 107763

Estimated Project Cost: $2,301,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 3540-301-0001 (49) $156,000.00 00145A $156,000.00
W 52/2000 3540-301-0001 (49) $155,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $156,000.00 $156,000.00
w $155,000.00 $0.00
C $0.00 $0.00
PROJECT $311,000.00 $156,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START

Study/Acquisition - - -
Preliminary Plans 08/01/2000 04/06/2001 08/01/2000

Working Drawings 04/07/2001 12/30/2001 -
Bid Period 01/01/2002 04/01/2002 -
Construction 04/02/2002 04/21/2003 -

Current Comments

PROJECT STATUS: Project approved for Preliminary Plan and Working Drawing Phases in the
FY2000/2001 Budget. Form 22 approved 8/2/2000 transfered Preliminary Plan Phase funds.
PSA executed 11/27/2000. SCHEDULE: Preliminary Plan Phase completion date was delayed
due to potential site contamination. BUDGET: Project budget is currently under review

due to potential site contamination. OTHER PERTINENT INFORMATION: 02/27/01;Third
Preliminary Site Plan was approved by CDF 3/21/01. Topographic Geotechnical Service
contract completed. CEQA Initial Study 'Draft' completed but on hold because CDF has
provided RESD with information on potential site contamination. Preliminary Plan Phase

is delayed pending budget review by PMB for Environmental Engineering Services (site
investigation) needed prior to completion of CEQA process and PSB design work. CDF in

turn will contact DOF for augmentation of additional costs in order for PMB/PSB to

proceed.

EXPENDED($)

$0.00
$72,904.00
$0.00
$0.00

$72,904.00

CURRENT
COMPLETE

PERCENTAGE
COMPLETE

08/01/2001

0.00%
50.00%
0.00%
0.00%
0.00%
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PROJECT INFORMATION

ANTELOPE FFS, REPLACE BARRACKS MESSHALL

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106167

Estimated Project Cost: $1,046,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37) $84,000.00 99151A $84,000.00
w 52/2000 3540-301-0001 (36) $84,000.00 00119A $84,000.00
c 52/2000 3540-301-0001 (36) $893,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $84,000.00 $84,000.00 $49,885.00

w $84,000.00 $84,000.00 $5,538.00

C $893,000.00 $0.00 $0.00

PROJECT $1,061,000.00 $168,000.00 $55,423.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 05/12/2000 100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 04/13/2001 90.00%
Bid Period 01/21/2001 05/21/2001 04/14/2001 08/23/2001 0.00%
Construction 05/22/2001 05/23/2002 08/24/2001 06/17/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase complete. Working Drawing Phase commenced. Form
22 approved 8/2/2000. PSB agreement executed 9/25/01. Hazmat Survey contract being

awarded. SCHEDULE: Working Drawing Phase on schedule. BUDGET: Project is within

budget. OTHER PERTINENT INFORMATION: 955 Working Drawing reviews have been completed
by CDF and Access Compliance. SFM review still pending.
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PROJECT INFORMATION

AWHAHNEE FFS, REPLACE FACILITY

Project Location: AWHAHNEE
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

Estimated Project Cost: $1,659,520.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46) $50,000.00 99167A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $38,437.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $38,437.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000 100.00%
Working Drawings 07/03/2000 04/20/2001 - - 0.00%
Bid Period 04/23/2001 11/16/2001 - - 0.00%
Construction 11/19/2001 11/21/2002 - - 0.00%

Current Comments

PROJECT STATUS: 100% complete PP phase; WD funding is anticipated in 2001 budget.
SCHEDULE: Project has been stopped due to legislative action. BUDGET: Awaiting WD
appropriation. ACTION NEEDED: 2001 budget approval for Working Drawings.
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PROJECT INFORMATION

BASELINE CONSERVATION CAMP, REMODEL FACILITY

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106089

Estimated Project Cost: $3,387,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48) $174,000.00 99169A $174,000.00
w 50/1999 3540-301-0001(48) $232,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $128,868.50

w $232,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $406,000.00 $174,000.00 $128,868.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001 99.00%
Working Drawings 03/13/2000 09/02/2000 - - 0.00%
Bid Period 09/03/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase has not been submitted to PWB. AE completed

Plans and Specifications to CDF 03/20/2000. CEQA Negative Declaration process completed
07/24/2000. SCHEDULE: Project is on hold pending FY2001/2002 Budget approval. BUDGET:
Project Preliminary Plan Phase estimate exceeds FY99/00 budget. OTHER PERTINENT
INFORMATION: Project being resubmitted by CDF for FY2001/2002 Budget with increased

funding for Working Drawing and Construction Phases.
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PROJECT INFORMATION

BATTERSON FFS: RELOCATE FACILITY

Project Location: BATTERSON

Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number; OPDMO0666

Estimated Project Cost: $1,095,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

PHASE

PROJECT

S 162/96
S 162/96
P 324/98
wW 324/98
S
P
w
C
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Preliminary plans are complete and Environmental Unit is resolving an

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3540-301-0001(13) $279,000.00 96098A $79,000.00
3540-301-0001(13) $0.00 98121A $32,000.00
3540-301-0001(27) $44,000.00 98131A $44,000.00
3540-301-0001(27) $59,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$279,000.00 $111,000.00 $74,761.22
$44,000.00 $44,000.00 $30,448.00
$59,000.00 $0.00 $0.00
$0.00 $0.00 $0.00
$382,000.00 $155,000.00 $105,209.22
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
07/01/1998 12/24/1998 03/05/2001 11/15/2001 80.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%

Page: 84.0

Current Comments

archaeological site issue and doing a new Negative Declaration. SCHEDULE: Project site
has to be moved 300' to the north due to a Native American gathering area. Site plan

has to be redone. The project working drawing phase has been reappropriated for fiscal
year 2001-2002. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: There
are no other significant issues at this time.
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PROJECT INFORMATION

BAUTISTA CONSERVATION CAMP REMODEL FACILITY

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

Estimated Project Cost: $3,161,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47) $140,000.00 99168A $140,000.00
w 50/99 3540-301-0001(47) $186,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $51,409.41

w $186,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $326,000.00 $140,000.00 $51,409.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 03/10/2000 08/03/1999 06/30/2001 60.00%
Working Drawings 03/11/2000 08/01/2000 - - 0.00%
Bid Period 08/02/2000 01/02/2001 - - 0.00%
Construction 01/08/2001 04/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: This project has been on hold for almost a year. PSB was working on the
preliminary designs for BOQ, Dorms, and Messhall/Kitchen facility. A scope change to
reduce dorms from 7 to 5 and to provide ADA ramping may be required if the project goes
forward. SCHEDULE: The project is behind schedule by at least a year due to ADA issues
and hold status. BUDGET: Project was on budget, however, ADA issues and delays would

probably create a budget shortfall. OTHER INFO: None.
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PROJECT INFORMATION
BLASINGAME FFS REPLACE FACILITY
Project Location: BLASINGAME
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106076
Estimated Project Cost: $857,000.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(38) $100,000.00 99152A $70,000.00
P 52/00 3540-301-0001(37) $61,000.00 00115A $61,000.00
W 52/00 3540-301-0001 (37) $89,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $71,590.00

P $61,000.00 $61,000.00 $36,424.50

w $89,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $250,000.00 $131,000.00 $108,014.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/08/2001 90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2001 40.00%
Working Drawings 01/01/2001 06/29/2001 08/01/2001 12/15/2001 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

03/29/2001 PROJECT STATUS: Completion of 95% Preliminary Plans due 04/30/2001.
PSB-RESS and property owner in negotiations. At request of property owner PSB-RESS
revising long term lease appraisal to purchase appraisal for possible purchase of site.
PWB site selection approved 11/10/2000. CEQA complete 07/27/2000. SCHEDULE:
Acquisition delayed by negotiations with property owner. Completion of Preliminary
Plans delayed until 07/13/2001. BUDGET: OK. NEXT ACTION: PSB-RESS preparing
purchase appraisal for offer to property owner. PSB to complete 15% Site Plans on
03/23/01. PSB to complete 95% Preliminary Plan for PMB/CDF review on 04/30/2001.
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PROJECT INFORMATION

BRIDGEVILLE FFS RELOCATE FACILITY

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

Estimated Project Cost: $1,589,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(2) $57,000.00 99184A $57,000.00
W 50/99 3540-301-0001(2) $92,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $57,000.00 $57,000.00 $22,658.50

w $92,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $149,000.00 $57,000.00 $22,658.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/09/2000 09/20/1999 09/15/2001 15.00%
Working Drawings 03/28/2000 10/01/2000 09/30/2001 04/30/2002 0.00%
Bid Period 10/02/2000 01/02/2001 - - 0.00%
Construction 01/03/2001 01/02/2002 - - 0.00%

Current Comments

PROJECT STATUS: CDF has selected a new access road location due to dangerous highway
line of site conditions at the previous location. Contract with Psomas for additional

access road survey work executed. Psomas access road site survey has started.
SCHEDULE: Schedule will be re-established when additional survey and CEQA requirements
are determined. BUDGET: Project is on budget with the exception of any additional

costs associated with the revised access road location. NEXT ACTION: ACTION BY PMB/PSB;
Determine scope of additional survey/CEQA/construction work. ACTION BY CDF; Provide
additional funding (Form 22) for survey and CEQA costs. Provide programming for 1650sf
office building. ACTION BY PSB/PMB/CDF; Complete Preliminary Drawings.
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BUCKHORN FFS

Project Location: SHASTA COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 107759

Estimated Project Cost: $1,379,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-301-0001(17) $200,000.00 00184A $130,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $130,000.00 $56,272.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $130,000.00 $56,272.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2001 08/07/2000 06/01/2001 65.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

Site selection approved by PWB on Dec. 8, 2000. Appraisal completed December 2000. CEQA
documentation proceeding and scheduled to completed late March or early April 2001.

Survey site visit scheduled for April 5, 2001. Snow at site held up anticipated

progress but original completion schedule is still good.
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BUTTE FIRE CENTER REPLACE MESSHALL

Project Location: BUTTE
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

Estimated Project Cost: $1,390,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18) $97,000.00 99254A $97,000.00
w 52/00 3540-301-0001(16) $286,000.00 00084A $113,000.00
c 52/00 3540-301-0001(16) $1,029,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $56,746.29

w $286,000.00 $113,000.00 $6,964.50

C $1,029,000.00 $0.00 $0.00

PROJECT $1,412,000.00 $210,000.00 $63,710.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 03/14/2000 100.00%
Working Drawings 08/01/2000 05/17/2001 08/15/2000 05/17/2001 95.00%
Bid Period 05/18/2001 09/18/2001 05/18/2001 09/14/2001 0.00%
Construction 09/19/2001 05/15/2002 09/15/2001 05/15/2002 0.00%

Current Comments

PROJECT STATUS: WD being completed. SCHEDULE: On schedule. BUDGET: 6% deficit.
ACTION NEEDED: Continue with the design and proceed to bid/construction.
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CAMPO FFS REPLACE FACILITY
Project Location: CAMPO
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106165
Estimated Project Cost: $1,930,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32) $128,000.00 99179A $128,000.00
W 52/00 3540-301-0001(29) $131,000.00 00090A $131,000.00
C 52/00 3540-301-0001(29) $1,688,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $110,377.50

w $131,000.00 $131,000.00 $64,612.00

C $1,688,000.00 $0.00 $0.00

PROJECT $1,947,000.00 $259,000.00 $174,989.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000 100.00%
Working Drawings 07/03/2000 04/20/2001 08/21/2000 04/20/2001 100.00%
Bid Period 04/23/2001 11/16/2001 04/21/2001 08/15/2001 0.00%
Construction 11/19/2001 11/21/2002 11/19/2001 11/21/2002 0.00%

Current Comments

PROJECT STATUS - WD is 100% complete. SCHEDULE - The project remains on schedule.
BUDGET - 8% deficit. OTHER PERTINENT INFORMATION - There are no other significant

project issues at this time.
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CHINO HILLS FFS CONSTRUCT FACILITY
Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163
Estimated Project Cost: $1,276,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29) $74,000.00 99176A $74,000.00
w 52/00 3540-301-0001(26) $91,000.00 00092A $91,000.00
c 52/00 3540-301-0001(26) $1,111,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $74,000.00 $74,000.00 $54,516.86

w $91,000.00 $91,000.00 $32,972.50

C $1,111,000.00 $0.00 $0.00

PROJECT $1,276,000.00 $165,000.00 $87,489.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1999 04/14/2000 08/03/1999 05/11/2000 100.00%
Working Drawings 05/01/2000 01/01/2001 08/02/2000 05/21/2001 90.00%
Bid Period 02/01/2001 04/01/2001 05/21/2001 08/21/2001 0.00%
Construction 05/01/2001 05/01/2002 08/21/2001 08/21/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are 90% complete. The 90% complete drawings were
distributed to the appropriate CDF resources for review. PMB is preparing the estimate

for CDF review. SCHEDULE: Waited for funding in 00/01 to start WDs. Project is on
schedule. BUDGET: Estimated costs are over the total project budget by approximately 8%.
OTHER INFO: None.
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COALINGA FOREST FIRE STATION
Project Location: COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: OPDM0672

Estimated Project Cost: $1,866,750.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18) $94,000.00 96104A $94,000.00
W 162/96 3540-301-0001 $73,000.00 97125A $73,000.00
C 324/98 3540-301-001 $1,579,000.00 99318A $1,579,000.00
C 324/98 3540-301-001 $120,750.00 99331A $120,750.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $652.00

P $94,000.00 $94,000.00 $94,163.00

w $73,000.00 $73,000.00 $77,352.60

C $1,699,750.00 $1,699,750.00 $1,579,859.26

PROJECT $1,866,750.00 $1,866,750.00 $1,752,026.86

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 01/15/1998 07/03/1996 01/15/1998 100.00%
Working Drawings 02/17/1998 05/24/1999 02/17/1998 05/24/1999 100.00%
Bid Period 05/24/1999 12/13/1999 05/24/1999 12/29/1999 100.00%
Construction 12/14/1999 11/30/2000 01/21/2000 12/30/2000 100.00%

Current Comments

PROJECT STATUS: Projectis complete. SCHEDULE: Project was on schedule. BUDGET:
Project was on budget. OTHER PERTINENT INFORMATION: Construction phase augmented
$120,750. NEXT ACTION: PMB reviewing O&M manuals, will forward to CDF by 3/28/01.
As-built drawings have already been forwarded to CDF/Technical Services, Sacramento.

This project will be deleted from the next report.
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COMMUNICATIONS TOWERS & VAULTS PHASE Il

Project Location: COASTAL MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: OPDM0655

Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 3540-301-660(7) $5,264,000.00 *97122B $5,264,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $5,264,000.00 $5,264,000.00 $4,949,984.90

PROJECT $5,264,000.00 $5,264,000.00 $4,949,984.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period 10/01/1996 11/30/1996 12/05/1996 02/06/1997 100.00%
Construction 12/18/1996 12/15/1998 10/21/1997 11/26/1999 99.00%

Current Comments

PROJECT STATUS: All sites accepted from contractor as essentially complete as of Nov. 26
1999. Currently DGS/Telecom is tranferring radio equipment from old facilities to new

facilities. SCHEDULE: Project behind original schedule due to redesign and rebid (6

mo) and inclement weather at remote sites (6 mo). BUDGET: Project completed within

budget. OTHER PERTINENT INFORMATION: None. NEXT ACTION: Complete installation of radio
equip (2 sites) by DGS/Telecom. When equipment is installed the contractor will return

for delayed demolition of old facilities at four sites.
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DEW DROP FFS REPLACE FACILITY

Project Location: DEW DROP
Department: FORESTRY

Project Director: JUDY HAAVISTO
Work Order Number: 106162

Estimated Project Cost: $1,798,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(42) $124,000.00 99154A $124,000.00
W 50/99 3540-301-0001 (42) $128,000.00 00242A $128,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $96,469.29

w $128,000.00 $128,000.00 $19,337.74

C $0.00 $0.00 $0.00

PROJECT $252,000.00 $252,000.00 $115,807.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/09/2000 08/02/1999 09/08/2000 100.00%
Working Drawings 03/28/2000 10/03/2000 09/11/2000 06/04/2001 50.00%
Bid Period 10/04/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/03/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB preparing Working Drawings. Haz mat contract in place. SCHEDULE:
Project is on schedule. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION:
There are no significant project issues at this time.
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ELK CAMP FFS REPLACE FACILITY

Project Location: ELK CAMP
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: 106069

Estimated Project Cost: $1,832,000.00
Current Phase: Study/Acquisition

Funds Transferred

Page: 95.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(7) $150,000.00 99156A $85,000.00
P 52/00 3540-301-0001(5) $77,000.00 00116A $77,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $79,112.97

P $77,000.00 $77,000.00 $4,156.50

W $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $227,000.00 $162,000.00 $83,269.47

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/30/2001 80.00%
Preliminary Plans 11/01/2000 03/01/2001 04/01/2001 07/01/2001 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: PWB approval for site selection was 12/08/2000. The Owner has applied to
Humbolt County for a lot split. The owner is also reviewing the terms of the land

acquisition. SCHEDULE: Acquisition should be completed late April. Preliminary Plans

are scheduled to start 3/1/2001. BUDGET: Anticipate augmentation required for land

purchase. NEXT ACTION: Complete acquistion of property.
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PROJECT INFORMATION

ELSINORE FFS RELOCATE FACILITY

Project Location: ELSINORE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106075

Estimated Project Cost: $1,250,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(30) $220,000.00 99177A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $220,000.00 $85,000.00 $66,059.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $220,000.00 $85,000.00 $66,059.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Need new site. Surveyor contract amendment cancelled. SCHEDULE:
Pending location of new site. BUDGET: Pending location of new site. May require
augmentation and/or increased appropriation. NEXT ACTION: Locate new site. CDF
reviewing information on new site in residential area.
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FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.

Project Location: FENNER CANYON
Department: FORESTRY

Project Director: BOB BOWEN
Work Order Number: 106098

Estimated Project Cost: $2,657,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(27) $86,000.00 99171A $86,000.00
W 50/99 3540-301-0001 (27) $114,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $78,882.99

w $114,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $86,000.00 $78,882.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 12/15/2000 99.00%
Working Drawings 03/28/2000 10/01/2000 07/15/2001 12/15/2001 0.00%
Bid Period 10/02/2000 01/02/2001 - - 0.00%
Construction 01/08/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans completed. A&E correcting PP to include CDF comments.
Site design review meeting scheduled for April 19. SCHEDULE: Preliminary Plans are
approximately ten months behind schedule due to A/E advertising delays , delays

scheduling site design meetings, design review by CDF and design constraints due to site
topography. BUDGET: The project is underfunded. NEXT ACTION: Approve new COBCP for
Construction Phase Funding increase.
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PROJECT INFORMATION

FORT JONES FFS RELOCATE FACILITY

Project Location: FORT JONES
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13) $72,000.00 99187A $72,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $52,639.75

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $72,000.00 $72,000.00 $52,639.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/14/2000 10/04/1999 04/17/2000 100.00%
Working Drawings 08/01/2000 01/18/2001 - - 0.00%
Bid Period 02/18/2001 05/18/2001 - - 0.00%
Construction 05/21/2001 05/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project has been stopped due to legislative action. SCHEDULE: Scheduled
to resume July 2001. BUDGET: 73% over the initial budget; project is under funded.
ACTION NEEDED: Recognition of new budget and appropriation for WDs.
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PROJECT INFORMATION

FORTUNA FFS RELOCATE FACILITY

Project Location: FORTUNA
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106070

Estimated Project Cost: $1,262,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(8) $150,000.00 99155A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $77,095.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $85,000.00 $77,095.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 06/30/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Following a site visit at the College of the Redwoods on March 22, for
the proposed Fortuna FFS, it was agreed that there were too many restrictions (fault
zones, high pressure gas lines, right-of ways) and the topographical conditions would
render this site far to expensive to develop. SCHEDULE: Pending. BUDGET:
Augmentation approved at October PWB. NEXT ACTION: Return to Loleta site, proceed
with test well pending completion of successful perc test. Put together a strategy for
approaching the County, if we can avoid going to the Loleta Community Services District
for utilities most of the County objections should disappear.
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HAMMOND FFS: RELOCATE FACILITY

Project Location: HAMMOND
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: OPDM0665

Estimated Project Cost: $1,204,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16) $259,000.00 96097A $79,000.00
P 324/98 3540-301-0001(29) $49,000.00 98129A $49,000.00
w 324/98 3540-301-0001(29) $65,000.00 99101A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $259,000.00 $79,000.00 $75,076.39

P $49,000.00 $49,000.00 $32,944.00

w $65,000.00 $65,000.00 $44,592.00

c $0.00 $0.00 $0.00

PROJECT $373,000.00 $193,000.00 $152,612.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 05/14/1999 100.00%
Working Drawings 03/01/1999 08/01/1999 05/15/1999 10/30/2001 95.00%
Bid Period 09/15/1999 09/15/1999 - - 0.00%
Construction 11/15/1999 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: Working drawings are 95% complete. SCHEDULE: The project construction
funds have reverted. The working drawings will be completed and the bidding process
will start after the project is funded in fiscal year 2001-2002. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: There are no other significant issues at this

time.
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PROJECT INFORMATION

HARTS MILL FFS RELOCATE FACILITY
Project Location: HARTS MILL
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106091
Estimated Project Cost: $1,611,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(12) $46,000.00 99186A $46,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,912.27

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $46,000.00 $46,000.00 $45,912.27

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/14/2000 11/01/1999 07/12/2001 99.00%
Working Drawings 08/01/2000 02/16/2001 - - 0.00%
Bid Period 02/17/2001 05/17/2001 - - 0.00%
Construction 05/18/2001 05/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans 99% complete and have been reviewed by CDF. An
addendum to the approved CEQA document for the relocation of a water line is in
progress. SCHEDULE: Projectis on hold. BUDGET: Project is within budget. OTHER
PERTINET INFORMATION: There are no other significant issues at this time.
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HESPERIA FFS: RELOCATE FACILITY
Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: OPDMO0667
Estimated Project Cost: $1,409,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11) $379,000.00 96099A $79,000.00
S - - $0.00 To PP ($14,000.00)
P 324/98 3540-301-0001(18) $49,000.00 98128A $49,000.00
P - - $0.00 From S $14,000.00
W 324/98 3540-301-0001 (18) $65,000.00 99078A $65,000.00
C 50/99 3540-301-0001(4) $916,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $379,000.00 $65,000.00 $50,132.89

P $49,000.00 $63,000.00 $50,344.83

w $65,000.00 $65,000.00 $51,022.00

C $916,000.00 $0.00 $0.00

PROJECT $1,409,000.00 $193,000.00 $151,499.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 11/01/1997 100.00%
Preliminary Plans 07/01/1998 11/15/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/10/1999 07/07/1999 05/19/1999 05/14/2000 100.00%
Bid Period 10/04/1999 12/01/1999 05/15/2000 09/07/2000 100.00%
Construction 12/09/1999 12/08/2000 - - 0.00%

Current Comments

PROJECT STATUS: Received project bid on 9/7/00, lowest bid was $1,191,000. This project

is bond financed. SCHEDULE: Project is over budget and additional funding requested

for June, 2001 . BUDGET: Construction funds approporiated in the 50/99 budget have

reverted. Awaiting new approporiation for construction. ACTION NEEDED: RESD to submit
100% complete bid documents. OTHER PERTINENT INFORMATION: Anticipate new construction
appropriation in 07/01.
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PROJECT INFORMATION

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
Project Location: HOLLISTER
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106077

Estimated Project Cost: $6,203,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(40) $100,000.00 99153A $85,000.00
P 52/00 3540-301-0001(39) $300,000.00 00114A $300,000.00
w 52/00 3540-301-0001(39) $400,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $85,000.00 $80,278.00

P $300,000.00 $300,000.00 $73,177.50

w $400,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $800,000.00 $385,000.00 $153,455.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/09/2001 50.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 10/12/2001 15.00%
Working Drawings 01/01/2001 06/29/2001 10/15/2001 07/10/2002 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

03/16/2001 PROJECT STATUS: A&E Consultant continuing with Preliminary Site Plan.
RESS/CDF/PMB developing lease terms. Initial acquisition meeting with City of Hollister

held on 12/20/2000. Right of entry complete, title report complete, appraisal

proceeding, CEQA completed. SCHEDULE: Construction Phase delayed until 2002-03 Fiscal
Year. Acquisition Phase was delayed due to unsuccessful negotiations with retained

Survey Consultant. Acquisition Phase further delayed by complicated lease terms and
negotiations on off-site improvements. Preliminary Plans were delayed approximately 6
months due to unexpected A&E selection process. Preliminary Plans further delayed by

late finish on acquisition phase. BUDGET: OK, but off-site improvements may increase
construction costs. NEXT ACTION: RESS/CDF/PMB to develop lease terms. CDF to request
Working Drawing Phase funding for re-appropriation in the 2001-02 Fiscal Year.
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PROJECT INFORMATION

INDEPENDENCE FFS RELOCATE FACILITY
Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103
Estimated Project Cost: $1,079,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20) $45,000.00 99148A $45,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $42,964.79

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $45,000.00 $45,000.00 $42,964.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 07/13/2001 98.00%
Working Drawings 01/15/2000 06/30/2000 - - 0.00%
Bid Period 07/03/2000 11/03/2000 - - 0.00%
Construction 11/06/2000 11/05/2001 - - 0.00%

Current Comments

03/29/2001 PROJECT STATUS: The Budget Act of 2001 appropriates new funds. PMB
re-submitted PWB agenda package to CDF on 10/17/2000. PWB approval scheduled for
07/13/2001. SCHEDULE: Approval of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage. Underfunding issues and legislative orders to

stop have delayed the project. BUDGET: The Budget Act of 2001 will correct budget
underfunding. NEXT ACTION NEEDED: CDF awaiting passage of the 2001-02 budget before
requesting PWB approval of Preliminary Plans.
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PROJECT INFORMATION

LASSEN LODGE FFS

Project Location: TEHAMA COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 107758

Estimated Project Cost: $2,100,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 5340-301-0001(14) $280,000.00 00185A $130,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $280,000.00 $130,000.00 $10,384.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $280,000.00 $130,000.00 $10,384.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2000 01/10/2001 10/01/2001 5.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Title report showed a CalTrans easement though property. During early
portions of schedule CDF was determining if existing site will work with easement and

looking for potential alternate sites. Received positive information regarding the

potential Caltrans easement and authorization to proceed on January 10, 2001. However,
snow at site has delayed any real progress to date. Title report completed August 2000.
Appraisal schedule to begin in April. Survey and CEQA site visits scheduled for April

5. SCHEDULE: New estimated completion is October 1, 2001. BUDGET: No Issues OTHER:
No Issues.
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PROJECT INFORMATION

LASSEN-MODOC RANGER UNIT HEADQUARTERS

Project Location: LASSEN COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 102774

Estimated Project Cost: $1,354,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001 $105,000.00 98147A $105,000.00
w 324/98 3540-301-0001(08) $69,000.00 99049A $69,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $93,967.94

w $69,000.00 $69,000.00 $55,212.02

c $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $149,179.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/30/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 09/30/1999 100.00%
Bid Period 10/01/2001 12/01/2001 - - 0.00%
Construction 02/14/2002 12/14/2002 - - 0.00%

Current Comments

PROJECT STATUS: No Change. Construction documents complete. Project will be resubmitted
as part of the 2001/02 Governor's Budget. SCHEDULE: Project on hold pending funding.

BUDGET: 99/00 Construction funding reverted by direction of DOF OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION

MANTON FFS RELOCATE FACILITY

Project Location: MANTON
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

Estimated Project Cost: $1,266,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(14) $44,000.00 99188A $44,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $43,209.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $44,000.00 $44,000.00 $43,209.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 01/10/2000 04/17/2000 100.00%
Working Drawings 08/01/2000 01/18/2001 - - 0.00%
Bid Period 02/18/2001 05/18/2001 - - 0.00%
Construction 05/21/2001 05/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project has been stopped due to legislative action. SCHEDULE: Scheduled
to resume July 2001. BUDGET: 33% over the initial budget; project is under funded.
ACTION NEEDED: Recognition of new budget and appropriation for WDs.
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PROJECT INFORMATION
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MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

Estimated Project Cost: $944,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9) $100,000.00 99157A $100,000.00
w 50/99 3540-301-0001(9) $97,000.00 00068A $97,000.00
c 52/00 3540-301-0001(7) $1,149,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $96,200.81

w $97,000.00 $97,000.00 $79,465.26

C $1,149,000.00 $0.00 $0.00

PROJECT $1,346,000.00 $197,000.00 $175,666.07

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/14/1999 07/08/1999 05/11/2000 100.00%
Working Drawings 12/20/1999 06/01/2000 05/12/2000 04/13/2001 95.00%
Bid Period 06/02/2000 10/02/2000 04/13/2001 08/13/2001 0.00%
Construction 10/03/2000 10/02/2001 08/13/2001 08/13/2002 0.00%

Current Comments

03/19/2001 PROJECT STATUS: Proceeding with working drawings. Hazardous Material
Consultant report minimal amount of hydrocarbon soil contamination. PSB has completed
construction portion of 95% construction documents and is awaiting CDF, the State Fire
Marshal and Department of State Architect review of plans. SCHEDULE: Projectis

delayed due to Hazardous Materials Consultant procurement. BUDGET: The project is

within budget, but discovery of Hazardous Materials may increase costs. NEXT ACTION
NEEDED: PMB/PSB awaiting CDF, SFM and DSA review of plans. DF-14D request for approval
to go to bid due at DOF early part of April.
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PROJECT INFORMATION

NIPOMO FFS REPLACE FACILITY
Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

Estimated Project Cost: $1,427,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31) $100,000.00 99178A $100,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $73,299.87

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $73,299.87

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/17/2000 07/22/1999 07/13/2001 95.00%
Working Drawings 08/01/2000 01/19/2001 - - 0.00%
Bid Period 01/22/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

04/05/2001 PROJECT STATUS: CDF submitted plans for DOF review on 02/05/01. The Budget
Act of 2001 will appropriate funds for Working Drawings and Construction Phase
commensurate with the value engineered Preliminary Plan estimate. SCHEDULE: Public
Works Board approval of Preliminary Plans and proceed to Working Drawings to coincide

with 2001-02 Budget passage. BUDGET: The Budget Act of 2001 corrects budget due to

site conditions. NEXT ACTION NEEDED: DOF to complete review of Preliminary Plans and
place on 07/13/2001 PWB agenda.
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PROJECT INFORMATION
OGO FFS: RELOCATE FACILITY
Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: OPDM0669
Estimated Project Cost: $1,059,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5) $159,000.00 96101A $79,000.00
P 324/98 3540-301-0001 $45,000.00 98130A $45,000.00
W 324/98 3540-301-0001 $59,000.00 99041A $59,000.00
C 50/99 3540-301-0660 (2) $796,000.00 00057A $81,100.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $159,000.00 $79,000.00 $64,122.13

P $45,000.00 $45,000.00 $40,630.00

w $59,000.00 $59,000.00 $52,546.32

C $796,000.00 $81,100.00 $29,820.38

PROJECT $1,059,000.00 $264,100.00 $187,118.83

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 05/16/2000 100.00%
Bid Period - - - - 0.00%
Construction 05/14/2000 07/30/2001 05/14/2000 07/30/2001 75.00%

PROJECT STATUS: Currently working on building interiors. The gypboard in the barracks is

Current Comments

installed. SCHEDULE: Project is proceeding on schedule. Due to complete July 2001

BUDGET: Project is currently within budget. OTHER PERTINENT INFORMATION:Project is being
constructed by CDF forces.
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PROJECT INFORMATION

OWENS VALLEY CONSERVATION CAMP

Project Location: OWENS VALLEY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 107760

Estimated Project Cost: $2,065,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(30) $138,000.00 00129A $138,000.00
w 52/00 3540-301-0001(30) $126,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $138,000.00 $138,000.00 $126,367.00

w $126,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $264,000.00 $138,000.00 $126,367.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001 80.00%
Working Drawings 06/09/2001 08/30/2002 - - 0.00%
Bid Period 09/01/2002 11/30/2002 - - 0.00%
Construction 12/01/2002 08/01/2003 - - 0.00%

Current Comments

PROJECT STATUS: Schematic design review complete, design revision underway. CEQA document
to be filed April 6th. SCHEDULE: Project is on schedule. BUDGET: Project is within

budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

PACHECO FOREST FIRE STATION

Project Location: SANTA CLARA COUNTY
Department: FORESTRY

Project Director: RAFAT ALAFRANJI

Work Order Number: 103292

Estimated Project Cost: $1,396,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7) $66,000.00 98139A $66,000.00
W 324/98 3540-301-0001(7) $65,000.00 99045A $65,000.00

C 50/99 3540-301-0001(6) $983,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $67,094.48

w $65,000.00 $65,000.00 $64,997.51

C $983,000.00 $0.00 $4,506.00

PROJECT $1,114,000.00 $131,000.00 $136,597.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 08/30/2001 100.00%
Bid Period 07/12/1999 10/04/1999 09/01/2001 10/30/2001 0.00%
Construction 12/09/1999 11/19/2000 - 0.00%

PROJECT STATUS: Late start due to late budget in 1998.
complete. SCHEDULE: CDF requested, on May 10, 2000,

Current Comments

Working drawings are 90%
to bid the project with a

performance specification for the general contractor to design and build a water

treatment system to filter the contaminated water. A third water analysis report is

being prepared because of conflicting previous reports. BUDGET: Construction funds
approporiated in the 50/99 budget have reverted. Awaiting new approporiation for
construction. ACTION NEEDED: RESD to submit 100% complete bid documents. OTHER
PERTINENT INFORMATION: Anticipate new construction appropriation in 07/01.
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PROJECT INFORMATION

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074
Estimated Project Cost: $2,762,850.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28 $174,000.00 99175A $174,000.00
W 50/99 3540-301-0001-28 $218,000.00 00108A $218,000.00

C 52/00 3540-301-0001-25 $2,706,000.00 00275A $2,370,850.00

C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $123,374.00

w $218,000.00 $218,000.00 $143,431.07

C $2,706,000.00 $2,370,850.00 $145,556.81

PROJECT $3,098,000.00 $2,762,850.00 $412,361.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/17/1999 09/28/1999 02/18/2000 100.00%
Working Drawings 01/15/2000 05/01/2000 06/10/2000 09/19/2000 100.00%
Bid Period 07/03/2000 10/02/2000 09/22/2000 12/15/2000 100.00%
Construction 12/18/2000 12/18/2001 01/02/2001 01/07/2002 8.00%

Current Comments

PROJECT STATUS: Weather has caused problems and delays in the project due to unsuitable
soil conditions. Alternate methods for compaction are required at the loading pit and

adjacent taxiways to meet the schedule. SCHEDULE: Project is not on the baseline

schedule. BUDGET: Project is within budget. NEXT ACTION REQUIRED: Additional funds are
required to remove the unsuitable soil and import aggregate materials for required
compaction.
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PROJECT INFORMATION

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673
Estimated Project Cost: $2,519,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0) $124,000.00 DN96105A $124,000.00
W 162/96 3540-301-001 (12.0) $124,000.00 97057A $124,000.00
C - - $0.00

C 324/98 3540-301-0001(19) $2,291,000.00 99077A $1,855,014.00
C - - $0.00 99315A $53,000.00

C - - $0.00 99334A $3,319.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $112,686.15

w $124,000.00 $124,000.00 $125,332.00

C $2,291,000.00 $1,911,333.00 $1,863,989.50

PROJECT $2,539,000.00 $2,159,333.00 $2,102,007.65

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 - 98.00%

Current Comments

PROJECT STATUS: Buildings are complete, but problems with cracks in the concrete tarmac
are not resolved. Independent materials testing agency has been contacted by PMB to
investigate the problem and make recommendations for repair. SCHEDULE: Completion of
project is delayed until tarmac issue is resolved. BUDGET: Project is within budget.

NEXT ACTION REQUIRED: Testing agency's analysis and report.
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PROJECT INFORMATION

RANCHERIA FFS, REPLACE FACILITY

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106169

Estimated Project Cost: $1,460,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35) $102,000.00 99182A $102,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $102,000.00 $102,000.00 $38,715.26

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $102,000.00 $102,000.00 $38,715.26

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001 99.00%
Working Drawings 03/13/2000 09/02/2000 - - 0.00%
Bid Period 09/03/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase has not been submitted to PWB. PSB completed
Plans and Specifications to CDF 05/12/2000. CEQA Negative Declaration process completed
07/01/2000. SCHEDULE: Project is on hold pending FY2001/2002 Budget approval. BUDGET:
Project Preliminary Phase estimate exceeds FY99/00 budget. OTHER PERTINENT INFORMATION:
Project being resubmittd by CDF for FY2001/2002 Budget with increased funding for

Working Drawing and Construction Phases.
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PROJECT INFORMATION

RAYMOND FFS RELOCATE FACILITY

Project Location: RAYMOND
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106081

Estimated Project Cost: $1,179,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S 50/99 3540-301-0001(45) $100,000.00 $70,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $65,325.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $70,000.00 $65,325.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 85.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Page: 116.0

Current Comments

PROJECT STATUS: Right of entry, title report, appraisal, and survey complete at

original parcel. Test well drilled to 950 feet and is producing 10 gpm. Perc test
completed but is in right-of-way. CDF forwarding new bubble diagram. CEQA proceeding.
Legal description being prepared by surveyor from existing documents. SCHEDULE:
PWB site selection March, 2001. BUDGET: May require additional funds for second
perc test. NEXT ACTION: CDF in contact with surveyor and waiting for county to survey
road right-of-way to establish north boundary. PSB to complete CEQA.
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PROJECT INFORMATION

RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS

Project Location: RIVERSIDE
Department: FORESTRY

Project Director: REG EDEN
Work Order Number: 107552

Estimated Project Cost: $250,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52-00 2660-301-0042-20 $70,000.00 00103A $70,000.00
S 52/00 3540-301-0001(47) $75,000.00 00205A $75,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $145,000.00 $145,000.00 $109,782.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $145,000.00 $145,000.00 $109,782.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/01/2000 12/31/2000 08/01/2000 05/01/2001 90.00%
Preliminary Plans 08/01/2001 06/30/2002 - - 0.00%
Working Drawings 08/01/2002 03/01/2003 - - 0.00%
Bid Period 04/01/2003 08/01/2003 - - 0.00%
Construction 09/01/2003 02/01/2005 - - 0.00%

Current Comments

-PROJECT STATUS: Please note that the Study Phase of this Work Order Budget has been set
up with South Area Operations Headquarters Mitigation Plan and Fresno Area Headquarters
Study combined. South Ops Mitigation Plan is 98% complete and Fresno Area Headquarters
Study is 80% complete. SCHEDULE: South Ops has dropped behind Schedule by (4) month.
Fresno Area Headquarters is about (3) months behind schedule.BUDGET: No Problems OTHER
PERTINENT INFORMATION: Options available at South Ops indicate that we must start our
partial move by October of 2002 to allow Caltrans Construction to start in January 2003.
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PROJECT INFORMATION

RIVERSIDE RUH ECC

Project Location: RIVERSIDE
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

Estimated Project Cost: $1,937,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030 $86,000.00 96103A $86,000.00
W 162/96 3540-301-001(9) 30.30.030 $119,000.00 97031A $119,000.00
C 324/98 3540-301-001(16) $1,741,000.00 99053A $1,649,320.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $72,896.40

w $119,000.00 $119,000.00 $109,196.41

C $1,741,000.00 $1,649,320.00 $1,210,188.31

PROJECT $1,946,000.00 $1,854,320.00 $1,392,281.12

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 04/11/1997 07/13/1996 04/11/1997 100.00%
Working Drawings 04/14/1997 11/27/1997 04/16/1997 12/15/1998 100.00%
Bid Period 10/15/1998 01/15/1999 01/08/1999 04/10/1999 100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 04/23/2001 99.00%

Current Comments

PROJECT STATUS: Elevator certification is the remaining item for completion.
Communication switchover has been completed and the building is occupied. Beneficial
occupancy was issued 11/3/2000. SCHEDULE: New code has caused additional work at the
elevator. Contractor is working on changes. BUDGET: Project is on budget. NEXT ACTION
REQUIRED: Elevator certification.
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PROJECT INFORMATION

SAN BERNARDINO RHU ECC

Project Location: SAN BERNARDINO
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

Estimated Project Cost: $1,784,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030 $79,000.00 96102A $79,000.00
W 162/96 3540-301-001(10)30.30.030 $116,000.00 97077A $116,000.00
C 324/98 3540-301-001(17) $1,591,000.00 99054A $1,484,553.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $69,661.24

w $116,000.00 $116,000.00 $110,639.86

C $1,591,000.00 $1,484,553.00 $1,099,888.52

PROJECT $1,786,000.00 $1,679,553.00 $1,280,189.62

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
Working Drawings 01/16/1997 11/27/1997 04/16/1997 12/15/1998 100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999 100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 04/15/2001 99.00%

Current Comments

PROJECT STATUS: Transfer of electrical service to new building without power interuption
has been resolved. New code criteria has required additional work at the elevator.
SCHEDULE: Elevator approval has caused delays. BUDGET: Project is within budget.
NEXT ACTION REQUIRED: Elevator certification and power transfer to new building.
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PROJECT INFORMATION

SAN MARCOS FFS. RELOCATE FACILITY

Project Location: SAN MARCOS
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106095

Estimated Project Cost: $1,255,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23) $48,000.00 99149A $48,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $48,000.00 $5,297.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $48,000.00 $48,000.00 $5,297.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 - - 0.00%
Working Drawings 07/03/2000 01/26/2001 - - 0.00%
Bid Period 07/02/2001 12/10/2001 - - 0.00%
Construction 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Acquisition phase has been stopped and monies reverted. Delay in
assignment may require readvertisement for design consultant. SCHEDULE: None
BUDGET: May require additional funds if re-advertise for design consultant is required.
NEXT ACTION: PMB will place this project on inactive status until site acquisition

is complete. This project will be deleted from the next report.
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PROJECT INFORMATION

SAN MARCOS FOREST FIRE STATION

Project Location: SAN DIEGO COUNTY
Department: FORESTRY

Project Director: RICHARD LANG

Work Order Number: 103296

Estimated Project Cost: $222,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21) $222,000.00 98146A $92,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $222,000.00 $92,000.00 $63,747.63

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $222,000.00 $92,000.00 $63,747.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 - 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Site search discontinued. PROJECT SCHEDULE: Pending new budget.
PROJECT BUDGET: Remaining acquisition funds being reverted. Preparing new
appropriation. OTHER PERTINENT INFORMATION: Area property costs are significantly
higher than original budget. This project will be deleted from the next report.
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PROJECT INFORMATION

SAND CREEK RELOCATE FACILITY
Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106
Estimated Project Cost: $1,479,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(34) $55,000.00 99181A $55,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $54,627.18

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $55,000.00 $55,000.00 $54,627.18

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/12/2001 99.00%
Working Drawings 08/01/2000 01/21/2001 - - 0.00%
Bid Period 01/21/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: No change from last report. Preliminary Drawings are 99% complete and
have been reviewed by CDF. SCHEDULE: Project on hold due to legislative action.

BUDGET: The projectis under funded. NEXT ACTION: ACTION BY DOF/PWB; (project is
under funded).



REAL ESTATE SERVICES DIVISION  Page: 123.0
PROJECT INFORMATION

SANTA CLARA RUH AUTO SHOP

Project Location: SANTA CLARA
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106082

Estimated Project Cost: $863,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10) $40,000.00 99183A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $41,039.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $41,039.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 03/10/2000 10/02/2000 07/13/2001 95.00%
Working Drawings 07/03/2000 01/26/2001 - - 0.00%
Bid Period 07/02/2001 12/10/2001 - - 0.00%
Construction 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: CDF approved minor changes proposed at kick-off meeting. Design phase
assigned to PSB. CDF has agreed to accept previously completed building design from

the Lassen-Modoc project. Site survey completed by Psomas & Associates February 6 and

7. Soliciting proposals for geotechnical and hazmat from retainers. SCHEDULE:

Design development on site adaption begun February 1, 2001. Preliminary Plans will be
completed in June. PWB scheduled for July 13, 2001. BUDGET: OK NEXT ACTION:

CEQA being revised to include demolition of warehouse. PMB to complete geotechnical and
hazmat survey of warehouse in WD phase.
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PROJECT INFORMATION

SIERRA AREA COMMUNICATIONS TOWERS & VAULTS

Project Location: SIERRA MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

Estimated Project Cost: $9,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32) $194,000.00 98182A $194,000.00
W 324/98 3540-301-0001(32) $233,000.00 99029A $233,000.00
C 324/98 3540-301-0001(32) $8,720,000.00 99298A $5,893,717.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $194,000.00 $194,000.00 $160,506.90

w $233,000.00 $233,000.00 $228,379.43

C $8,720,000.00 $5,893,717.00 $4,583,002.45

PROJECT $9,147,000.00 $6,320,717.00 $4,971,888.78

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 04/01/1999 07/01/1999 01/15/1999 100.00%
Working Drawings 05/15/1999 08/01/1999 03/25/1999 07/15/1999 100.00%
Bid Period 08/15/1999 10/31/1999 07/16/1999 10/13/1999 100.00%
Construction 11/15/1999 11/15/2001 01/03/2000 08/23/2001 80.00%

Current Comments

PROJECT STATUS: Notice to Proceed issued 1/3/2000. All foundations are complete. All
towers have been erected. CMU vaults at eight of nine sites complete. Anticipate
completion of construction within schedule. SCHEDULE: Construction essentiall halted
the entire month of February 2001 due to inclemet weather and impassable road to
jobsites. Scheduled completion extended to August 23 for all weather related delays
through February 2001. BUDGET: Addition of new vault coating system and other misc.
change orders essentially depleted contingency. May need augmentation. NEXT ACTION:
Completion of remaing vault and continued installation/completion of electrical items of
work. Anticipate several sites to be completed and accepted for installation of radio
equipment by State forces by next report.
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PROJECT INFORMATION
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SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY

Project Location: SAN LUIS OBISPO
Department: FORESTRY

Project Director: DAVE EDWARDS
Work Order Number: 106161

Estimated Project Cost: $8,941,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21) $570,000.00 99147A $570,000.00
w 52/2000 3540-301-0001(19) $614,000.00 00124A $614,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $570,000.00 $570,000.00 $533,480.00

w $614,000.00 $614,000.00 $143,916.00

C $0.00 $0.00 $0.00

PROJECT $1,184,000.00 $1,184,000.00 $677,396.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/17/2000 07/02/1999 05/19/2000 100.00%
Working Drawings 07/15/2000 04/27/2001 09/15/2000 06/15/2001 50.00%
Bid Period 07/23/2001 07/23/2001 - - 0.00%
Construction 10/16/2001 07/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary design is 100% complete. SCHEDULE: The PP phase delay was
due to the following reasons: Necessity of having to value engineer costs out of the
project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County. WD phase was on hold until collection
agreements were near completion. WD design started 11/15/00 and is now 50% completed.

BUDGET: Site work budget is being reviewed. OTHER PERTINENT INFORMATION: USFS

Collection Agreement needs to be finalized.
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PROJECT INFORMATION
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SONOMA AIR ATTACK BASE

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY

Project Director: DALE PRAWALSKY

Work Order Number: OPDM0674

Estimated Project Cost: $2,156,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0) $108,000.00 DN96106A $108,000.00
P 162/96 3240-301-001 ($7,800.00) MOVTOWD ($7,800.00)
w 162/96 3240-301-001 (2.0) $111,000.00 97062A $111,000.00
w 162/96 3240-301-001 $7,800.00 MOVFMPP $7,800.00
c 324/98 3240-301-0001(2) $1,937,000.00 99073A $1,698,950.00
c 324/98 3240-301-0001(2) $65,000.00 99269A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,200.00 $100,200.00 $89,178.00

w $118,800.00 $118,800.00 $117,743.81

C $2,002,000.00 $1,763,950.00 $1,771,525.58

PROJECT $2,221,000.00 $1,982,950.00 $1,978,447.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 10/10/2000 100.00%

Current Comments

PROJECT STATUS: Project is complete. SCHEDULE: N/A. BUDGET: N/A NEXT ACTION ITEM:
Waiting for acceptance of final payment from contractor. INFORMATION: This project will
be deleted from the next report.
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PROJECT INFORMATION

SONORA FFS RELOCATE FACILITY

Project Location: SONORA
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: 106105

Estimated Project Cost: $2,540,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33) $87,000.00 99180A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/01/1999 04/09/2000 08/01/2000 07/01/2001 20.00%
Working Drawings 07/03/2000 01/26/2001 - - 0.00%
Bid Period 07/02/2001 12/10/2001 - - 0.00%
Construction 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design consultant has been issued a contract. Project is pending
notification of a scope change. SCHEDULE: The project design kickoff meeting was held
December 15, 2000. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION

SPRINGVILLE FFS RELOCATE FACILITY

Project Location: SPRINGVILLE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106079

Estimated Project Cost: $1,211,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(44) $200,000.00 99162A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $83,120.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $83,120.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 90.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Tulare County requires the State to request a General Plan Consistency
Finding for our proposed 5 acre site as required by G.C. Sec. 65402 (a). All field

work completed. Final documents being prepared to complete acquisition. SCHEDULE:
Pending PWB date for acquisition. BUDGET: OK. NEXT ACTION: Schedule PWB
acquisition date.
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PROJECT INFORMATION

SQUAW VALLEY FOREST FIRE STATION

Project Location: SQUAW VALLEY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 107762

Estimated Project Cost: $1,993,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(48) $132,000.00 00130A $132,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $132,000.00 $132,000.00 $116,555.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $132,000.00 $132,000.00 $116,555.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/2000 04/13/2001 08/02/2000 06/08/2001 60.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Water pump and Water quality tests complete. Site plan being revised per
comments. SCHEDULE: Project is delayed 1 month due to site design review. BUDGET:
Project is within budget. OTHER PERTINENT INFORMATION: Working to resolve septic issues,
site will need to have a mound system.
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PROJECT INFORMATION
STEVENS CREEK FFS
Project Location: STEVENS CREEK FFS
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 102763
Estimated Project Cost: $1,036,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4) $59,000.00 98127A $59,000.00
W 324/98 3540-301-0001(4) $64,000.00 99044A $64,000.00
C 50/99 3540-301-0001(3) $913,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $59,000.00 $59,000.00 $56,583.00

w $64,000.00 $64,000.00 $58,260.00

C $913,000.00 $0.00 $0.00

PROJECT $1,036,000.00 $123,000.00 $114,843.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000 100.00%
Bid Period 07/12/1999 10/04/1999 06/26/2000 08/08/2000 100.00%
Construction 12/09/1999 11/19/2000 - - 0.00%

Current Comments

-PROJECT STATUS: Projectis on hold for 2001 funding. One bid was received valued
at $2,158,232 . SCHEDULE: Budget is too low to proceed. BUDGET: Construction funds
approporiated in the 50/99 budget have reverted. Awaiting new approporiation for
construction. ACTION NEEDED: RESD to submit 100% complete bid documents. OTHER
PERTINENT INFORMATION: Anticipate new construction appropriation in 07/01.
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PROJECT INFORMATION

SWEETWATER FFS RELOCATE FACILITY

Project Location: SWEETWATER
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106068

Estimated Project Cost: $1,162,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(5) $172,000.00 99173A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $172,000.00 $85,000.00 $64,623.46

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $172,000.00 $85,000.00 $64,623.46

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 70.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Project delayed 9 months while potential site was found. Right of

Entry complete, Title Report completed, appraisal completed June, CEQA public comment
period ended Sep. Perc test completed Jan 24, received report 2/23/01. Health dept

has agreed to allow exemption and will provide alternate septic design. Project manuals
have been forwarded to prospective bidders for test well. Archeological investigation
performed 9/20/2000, no cultural material located. SCHEDULE: PWB date schedule pending.
Test well scheduled for completion in April, 2001. BUDGET: Current funding may be
inadequate for testwell. NEXT ACTION: PMB to determine funding shortfall when
agreement is finalized. Access to site available through Steve Barret of CDF, key is

at Junction store..
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PROJECT INFORMATION

TWAIN HARTE RELOCATE FACILITY

Project Location: TWAIN HARTE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106078

Estimated Project Cost: $1,352,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(43) $200,000.00 99161A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $65,666.67

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $65,666.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Visited three new possible sites 12/13/00. 1) Mi-Wuk site, South of
108, 2) Mi-Wuk site, North of 108, both owned by SPI, 3) Richard's site on 108 near
Confidence Road. SCHEDULE: Pending. BUDGET: Pending. NEXT ACTION: Research
details of all three sites: 3) Need sketch showing the whole Richards parcel and the

piece we are planning to build on. Determined water is available at Confidence Road.
Establish priorities relative to CDF criteria, cost and constructability.
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UKIAH AIR ATTACK BASE REPLACE FACILITY

Project Location: UKIAH
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: OPDM0741

Estimated Project Cost: $7,405,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S 324/98 3540-301-0001(6) $670,000.00 98141A $142,000.00
P 50/99 3540-301-0001(4) $252,000.00 99158A $252,000.00
w 50/99 3540-301-0001(4) $394,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $670,000.00 $142,000.00 $120,525.63

P $252,000.00 $252,000.00 $19,756.90

w $394,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,316,000.00 $394,000.00 $140,282.53

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/15/1998 07/01/1999 09/15/1998 09/14/2001 80.00%
Preliminary Plans 11/01/1999 05/15/2000 10/07/1999 01/17/2002 50.00%
Working Drawings 05/16/2000 11/15/2000 01/18/2002 12/30/2002 0.00%
Bid Period 11/16/2000 03/05/2001 - - 0.00%
Construction 03/07/2001 03/08/2002 - - 0.00%

Current Comments

03/29/2001 PROJECT STATUS: RESD proceeding with negotiations for long term lease.
Environmental Consultant is writing response to the public comments received. The CEQA
document may have to be re-circulated. A&E proceeding with Preliminary Plans. Site

Plan approved by CDF on 03/13/2001. Working Drawing Phase is re-scheduled for 2001-02
Fiscal Year and Construction Phase for 2002-03 Fiscal Year. Working Drawing Phase will

be re-appropriated. SCHEDULE: CEQA is delaying project. Site design issues have

delayed project. BUDGET: Currently within budget, however potential CEQA mitigation
requirements may increase costs. OTHER PERTINENT INFORMATION: CDF to request Working
Drawing Phase funding re-appropriation in 2001-02 Fiscal Year.
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PROJECT INFORMATION

UKIAH FFS REPLACE FACILITY

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

Estimated Project Cost: $2,364,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1) $140,000.00 99190A $140,000.00
w 50/99 3540-301-0001(1) $153,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $81,893.58

w $153,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $293,000.00 $140,000.00 $81,893.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 10/12/2001 80.00%
Working Drawings 01/15/2000 06/30/2000 - - 0.00%
Bid Period 07/03/2000 11/03/2000 - - 0.00%
Construction 11/06/2000 11/05/2001 - - 0.00%

Current Comments

03/29/2001 PROJECT STATUS: The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings. The Budget Act of 2001 eliminates the 4-bay
vehicle storage building. PSB re-scheduled completion of 95% Preliminary Plans for
08/30/2001 . CEQA public comments period has expired. SCHEDULE: Completion of
Preliminary Plans delayed until 10/12/2001. Project scope issues and JLBC orders to

stop have delayed the project. BUDGET: The Budget Act of 2001 will correct the budget.
NEXT NEEDED ACTION: PSB to re-start Preliminary Plans on 05/01/2001 and submit 95%
complete Preliminary Plans to PMB/CDF for review on 08/30/2001.
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PROJECT INFORMATION

USONA FFS REPLACE FACILITY

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

Estimated Project Cost: $1,438,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36) $105,000.00 99150A $105,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $77,824.96

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $105,000.00 $105,000.00 $77,824.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 02/28/2001 90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 11/09/2001 40.00%
Working Drawings 01/01/2001 06/29/2001 - - 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

03/29/2001 PROJECT STATUS: The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings and eliminate 1 bay of the 3-bay apparatus
building. PSB to revise Preliminary Plans starting on 06/01/2001. SCHEDULE: PWB
Approval of Preliminary Plans and proceed to Working Drawings delayed until 11/09/2001.
Project scope issues and legislative orders to stop have delayed project. BUDGET: The
Budget Act of 2001 will correct budget underfunding. NEXT ACTION NEEDED: PMB & PSB to
go over & incorporate site plan comments. PSB to revise Preliminary Plans.
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PROJECT INFORMATION

VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG.

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106110

Estimated Project Cost: $1,737,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39 $123,000.00 99248A $123,000.00
W 52/2000 3540-301-0001-38 $130,000.00 00118A $130,000.00

C 52/2000 3540-301-0001-38 $1,510,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $80,448.50

w $130,000.00 $130,000.00 $74,284.00

C $1,510,000.00 $0.00 $0.00

PROJECT $1,763,000.00 $253,000.00 $154,732.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000 100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 05/01/2001 90.00%
Bid Period 01/21/2001 05/21/2001 05/02/2001 08/23/2001 0.00%
Construction 05/22/2001 05/23/2002 08/24/2001 06/17/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase completed. Working Drawing Phase commenced.
Form 22 approved 8/2/2000. AE contract amendment executed 8/15/2000. SCHEDULE:
Working Drawing Phase on schedule. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: 95% Working Drawings reviews have been completed by CDF and Access
Compliance. SFM review still pending.



REAL ESTATE SERVICES DIVISION  Page: 137.0
PROJECT INFORMATION

VALLEY CENTER FFS RELOCATE FACILITY

Project Location: VALLEY CENTER
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 106096

Estimated Project Cost: $2,017,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24) $49,000.00 99159A $49,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $49,000.00 $49,000.00 $43,315.20

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $49,000.00 $49,000.00 $43,315.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 05/12/2000 100.00%
Working Drawings 07/14/2001 04/25/2002 - - 0.00%
Bid Period 07/14/2002 09/30/2002 - - 0.00%
Construction 10/01/2002 08/01/2003 - - 0.00%

Current Comments

PROJECT STATUS: Revised preliminary plans to CDF for review 3/6/2001. Project is on hold

and will be resubmitted in the 2001/02 Budget. SCHEDULE: Project on hold pending funding
BUDGET: N/A OTHER PERTINENT INFORMATION: Plan to resubmit preliminary plans to PWB as
soon as the new budget is signed.
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PROJECT INFORMATION

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104
Estimated Project Cost: $1,525,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26) $51,000.00 99170A $51,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $46,579.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $51,000.00 $51,000.00 $46,579.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/17/2001 99.00%
Working Drawings 08/01/2000 01/17/2001 - - 0.00%
Bid Period 01/18/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. Project delayed due to
Legislative action. SCHEDULE: Preliminary Plans completed ahead of schedule, but will

not be submitted to PWB until funding is restored. BUDGET: Within revised budget. OTHER
INFORMATION: None. ACTION NEEDED: Funding for W, C must be restored in 01/02. ACTION
BY: DOF/Legislature
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PROJECT INFORMATION

WEAVERVILLE FFS RELOCATE FACILITY

Project Location: WEAVERVILLE

Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106094

Estimated Project Cost: $1,532,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 139.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(12) $208,000.00 *98149A $98,000.00
S 324/98 3540-301-0001(120 $0.00 01026A $110,000.00
P 50/99 3540-301-0001(15) $53,000.00 99189A $53,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $208,000.00 $208,000.00 $0.00

P $53,000.00 $53,000.00 $40,271.77

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $261,000.00 $261,000.00 $40,271.77

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/29/2001 90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2001 95.00%
Working Drawings 01/01/2001 06/29/2001 - - 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

03/29/2001 PROJECT STATUS: Revised Preliminary Site Plans sent to CDF for approval on
03/12/2001. Property owner is still considering long term lease with purchase offer.

The Budget Act of 2001 will appropriate new funds for Preliminary Plans and Working
Drawings and eliminate 1 bay of the 3-bay apparatus building. CDF submitted comments on
Preliminary Plans on 12/05/2000. SCHEDULE: Completion of Preliminary Plans and
proceed to Working Drawings to coincide with 2001-02 Budget passage. Project scope
issues and legislative orders to stop have delayed project. Negotiations with property

owner and complicated long term lease with buy out at the end have delayed project.
BUDGET: The Budget Act of 2001 will correct budget underfunding. NEXT ACTION NEEDED:
PMB awaiting approval of Preliminary Site Plans.
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PROJECT INFORMATION
BOAT LAUNCHING FACILITY -
Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778
Estimated Project Cost: $1,457,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2) $101,000.00 98212A $101,000.00
W 50/99 3680-301-0516(2) $90,000.00 99220A $90,000.00
C 52/00 3680-301-0516(2) $1,395,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $101,000.00 $101,000.00 $93,137.30

w $90,000.00 $90,000.00 $62,156.50

C $1,395,000.00 $0.00 $0.00

PROJECT $1,586,000.00 $191,000.00 $155,293.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999 100.00%
Working Drawings 04/01/1999 08/15/1999 08/11/1999 06/25/2001 99.00%
Bid Period 10/15/1999 10/15/1999 06/26/2001 10/25/2001 0.00%
Construction 12/14/1999 07/14/2000 10/26/2001 10/31/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are complete, however final bid documents will not be

produced until permits are formally approved by the Army Corps of Engineers. SCHEDULE:

Permits from the Army Corps of Engineers seem likely, but may not be issued

by June.

BUDGET: Project currently projected within budget. OTHER: The presence of bald eagles

in the area prohibits any construction between November 1st and March 31st,

and so the

construction schedule must shift forward five months. The Army Corps of Engineers

appears willing to issue a permit after rejecting previous plans for this project.
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PROJECT INFORMATION

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

Project Location: CHINO HILLS
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS

Work Order Number: 107769

Estimated Project Cost: $2,061,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(7) $201,000.00 001598 $115,000.00
w 52/00 3790-301-0005(7) $136,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $201,000.00 $115,000.00 $46,689.22

w $136,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $337,000.00 $115,000.00 $46,689.22

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 05/11/2001 09/12/2000 06/08/2001 75.00%
Working Drawings 05/12/2001 01/22/2002 06/09/2001 01/07/2002 0.00%
Bid Period 01/23/2002 04/10/2002 - - 0.00%
Construction 04/11/2002 01/13/2003 - - 0.00%

Current Comments

PROJECT STATUS: 100% Schematic Design review meeting held as scheduled. Estimate shows

project to be within budget. 50% Design Development review meeting scheduled for 4/5/01.

Since the current schedule shows a June submission to the Public Works Board at the
completion of Preliminary Plans, PMB has recommended to DPR that Working Drawings funds
be reappropriated to the 01/02 budget year. This is standard practice for projects

seeking PWB approval in May or June. DPR staff is working on completing the CEQA

documents in time for that PWB submittal. PROJECT SCHEDULE: On schedule. BUDGET:

Within budget. OTHER PERTINENT INFORMATION: None.
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CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION

Project Location: ORANGE COUNTY
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS

Work Order Number: 107772

Estimated Project Cost: $13,016,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3790-301-0005(8) $133,000.00 002368 $133,000.00
P 52/00 3790-301-0005(8) $1,824,000.00 *00161B $1,824,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $133,000.00 $133,000.00 $0.00

P $1,824,000.00 $1,824,000.00 $48,378.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,957,000.00 $1,957,000.00 $48,378.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/15/2000 06/01/2001 09/15/2000 06/01/2001 50.00%
Preliminary Plans 09/15/2000 02/08/2002 09/15/2000 02/08/2002 40.00%
Working Drawings 02/11/2002 10/21/2004 - - 0.00%
Bid Period 10/22/2004 01/28/2005 - - 0.00%
Construction 02/01/2005 10/16/2006 - - 0.00%

Current Comments

PROJECT STATUS:Design team has produced a work plan that shows Schematic Design
completing in late May 2001, and Preliminary Plans complete and ready for PWB submission
in February 2002. First review meeting to be scheduled for mid April. PROJECT SCHEDULE:
On schedule. BUDGET: No consultant produced estimate available yet to test

construction budget figures. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM
Project Location: TRUCKEE
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107764

Estimated Project Cost: $2,062,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(2) $111,000.00 00149A $111,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $111,000.00 $111,000.00 $49,133.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $111,000.00 $111,000.00 $49,133.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 08/10/2001 40.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Limited work continues on the schematic drawings. The site will be
monitored on a continuing basis for improvements to site conditions. SCHEDULE: Project
schedule is being impacted due to the adverse snow conditions at the project site .
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: Due to the snow
conditions at Donner Memorial SP, it is unlikely that the necessary topographical survey
for the site will be done in time. At this point it is estimated that survey will take

place in early May of 2001.
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PROJECT INFORMATION

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
Project Location: SANTA CLARA COUNTY
Department: PARKS AND RECREATION
Project Director: ROBERT OATES
Work Order Number: 107768

Estimated Project Cost: $2,525,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(3) $137,000.00 00154B $137,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $137,000.00 $137,000.00 $36,570.68

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $137,000.00 $137,000.00 $36,570.68

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/10/2000 08/09/2001 07/10/2000 08/09/2001 70.00%
Working Drawings 08/10/2001 03/15/2002 - - 0.00%
Bid Period 03/18/2002 06/17/2002 - - 0.00%
Construction 06/18/2002 08/11/2003 - - 0.00%

Current Comments

PROJECT STATUS: DPR review comments of 100% SD documents and new Federal guidelines
regarding the red-legged frog have precipitated changes to building design and site

layout. The Contractor is scheduled to submit the 50% Design Development plans during

the week of April 16, 2001. SCHEDULE: The Project is on schedule. BUDGET: The

project is on budget.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 145.0

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

Project Location: CAPITOLA
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107770

Estimated Project Cost: $2,941,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

P 52/00 3790-301-0005(1) $167,000.00 00166B $167,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $167,000.00 $167,000.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $167,000.00 $167,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 09/07/2000 06/08/2001 09/07/200
Working Drawings - - -
Bid Period - - -
Construction - - -

Current Comments

PROJECT STATUS: The majority of schematic design drawings have been completed. Design

development drawings are currently in progress. SCHEDULE: Projectis on schedule.
BUDGET: Project is on budget.

EXPENDED($)

$0.00
$43,572.00
$0.00
$0.00

$43,572.00

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/08/2001 75.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

Project Location: HUMBOLDT COUNTY
Department: PARKS AND RECREATION
Project Director: DENNIS WEHSELS
Work Order Number: 107771

Estimated Project Cost: $1,325,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(13) $65,000.00 *00164B $65,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $41,411.46

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $65,000.00 $65,000.00 $41,411.46

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 06/15/2001 50.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: 100% schematic design documents and cost estimate have been sent to
client agency. PMB is working with DPR to reduce the construction cost estimate.
SCHEDULE: Project has been placed on hold pending direction from DPR on how to proceed
with the construction design. Project will be back on schedule at the start of working
drawings. BUDGET: Consultant's schematic cost estimate is over budget.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 147.0

SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL

Work Order Number: 107765

Estimated Project Cost: $2,190,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(8) $108,000.00 00148A $108,000.00
W 52/00 3790-301-0001(8) $128,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $77,178.13

w $128,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $236,000.00 $108,000.00 $77,178.13

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/08/2000 04/13/2001 09/09/2000 05/11/2001 98.00%
Working Drawings 04/25/2001 01/30/2002 05/14/2001 01/30/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for $108,000 for pp's approved by DOF on 08/30/2000. PSA with

PSB signed 09/25/2000. 65% pp's to DPR ON 12/19/2000. DPR comments back on 01/12/01.

95% documents issued and cost estimate in progress. PROJECT SCHEDULE: Due to CEQA and
95% PP review comments, PWB has been moved back to 5/11/01.. PROJECT BUDGET: On budget.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 148.0

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL

Work Order Number: 107766

Estimated Project Cost: $2,554,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(9) $197,000.00 00150A $197,000.00
P 52/00 3790-301-0001(9) $26,462.00 01042A $26,462.00
W 52/00 3790-301-0001(9) $155,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $223,462.00 $223,462.00 $95,712.30

w $155,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $378,462.00 $223,462.00 $95,712.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 06/08/2001 10/30/2000 06/08/2001 80.00%
Working Drawings 06/21/2001 02/21/2002 06/21/2001 01/25/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: 100% schematics approved by DPR on 2/22/01. 50% DD's were reviewed on
03/28/02. Still headed for June PWB. PROJECT SCHEDULE: ON SCHEDULE. PROJECT BUDGET:
100% schematic 3 page estimate shows 5.08% or $92,000 over on construction budget.
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PROJECT INFORMATION

BIO-SAFETY LEVEL 4 LABORATORY STUDY

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 107611

Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-001(b) $150,000.00 *00109A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $70,632.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $70,632.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/18/2000 04/15/2001 06/18/2000 04/15/2001 60.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction - - R

Current Comments

PROJECT STATUS: Study is underway. Site visit to two existing BSL-4 facilities will take
place the week of 3-19-2001. Meetings with the Deans of UCD's Medical School and
Vetinary School have taken place. Potential site for this BSL-4 facility, if needed,

will be on UCD's campus. BUDGET: $150,000 has been transferred to the PMB to prepare
this Study. SCHEDULE: This project is on schedule. First draft of completed Study

will be delivered to the PMB in mid March 2001. COMMENTS: None.
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PROJECT INFORMATION
LABORATORY AND OFFICE FACILITIES
Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248
Estimated Project Cost: $57,857,226.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B) $180,226.00 91123A $180,226.00
S 587/92 4260-001-001 $39,000.00 92067A $39,000.00
S 587/92 4260-001-001(1) $488,000.00 92200A $488,000.00
S 467/90 4260-001-001(B) $14,000.00 PCU0479 $14,000.00
S 118/91 4260-001-001(B) $268,000.00 PCUO571 $268,000.00
P 1173/94 BOND $500,000.00 00018B $500,000.00
P 139/94 4260-001-001 $143,000.00 94049A $143,000.00
P 139/94 4260-001-001(B) $100,000.00 94154A $100,000.00
P 303/95 4260-001-001 $120,000.00 96009A $120,000.00
P - ARF LOAN $0.00
P - FROM OPDM 0309 $4,056.00 ARFTRANS $4,056.00
P - FROM DSA HPH 101 10/07/94
$245,000.00 DSATRANS $245,000.00
P - FROM DSA HPH 202 10/07/94
$12,000.00 DSATRANS $12,000.00
P - FROM DSA HPH 203 10/07/94
$130,000.00 DSATRANS $130,000.00
W 1173/94 PMIA LOAN 967021 FUNDO0660
$10,142,000.00 96146B $10,142,000.00
W 1173/94 PMIA LOAN $230,000.00 97090B $230,000.00
C 1173/94 BOND $4,019,944.00 00018B $4,019,944.00
C 1173/94 BOND $594,000.00 00272B $594,000.00
C 1173/94 PMIA LOAN $23,674,895.00 98086B $23,674,895.00
C 1173/94 PMIA LOAN $16,953,105.00 99087B $16,953,105.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $989,226.00 $989,226.00 $988,271.27
P $1,254,056.00 $1,254,056.00 $1,243,947.32
w $10,372,000.00 $10,372,000.00 $10,362,409.34
C $45,241,944.00 $45,241,944.00 $44,335,218.75
PROJECT $57,857,226.00 $57,857,226.00 $56,929,846.68




REAL ESTATE SERVICES DIVISION  Page: 150.1
PROJECT INFORMATION

LABORATORY AND OFFICE FACILITIES

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 01/01/1991 09/30/1995 01/01/1991 09/30/1995 100.00%
Preliminary Plans 10/01/1995 03/30/1996 01/02/1995 03/31/1996 100.00%
Working Drawings 06/01/1996 02/28/1997 09/15/1996 12/22/1997 100.00%
Bid Period 03/01/1997 09/01/1997 12/22/1997 08/10/1998 100.00%
Construction 08/15/1997 12/31/1999 08/10/1998 04/30/2001 99.00%

Current Comments

PROJECT STATUS: DHS moved biological samples and staff into the building in late

February. Completion of contract work, punchlist work and change order work continues.
SCHEDULE: Project is occupied, although some work remains to be completed. Anticipate
completion of most remaining work by April 7th. DHS has planned opening ceremony for

April 7,2001. BUDGET: The project has been augmented by $745,000 and $594,000 for
unknown site conditions and coordination with Phase Il issues. Another augmentation is
needed to complete the project. OTHER PERTINENT INFORMATION: No other significant issues
at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

PHASE || REPLACEMENT LABORATORY FAC.

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDMO0677

Estimated Project Cost: $100,280,000.00
Current Phase: Construction

PHASE CHAPTER

162/96
162/96
282/97
162/96
324/98

NSsTD

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 151.0

$97,780,000.00

$97,780,000.00

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4260-301-0001 1996 $2,989,000.00 96109A $2,989,000.00
4260-301-0001 ($243,000.00) rolltowD ($243,000.00)
4260-301-0001 $3,851,000.00 97141A $3,851,000.00
4260-301-0001 $243,000.00 rollfmPP $243,000.00
4260-301-0660 $90,940,000.00 992448 $90,940,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $0.00

$2,746,000.00 $2,746,000.00 $2,675,773.37

$4,094,000.00 $4,094,000.00 $3,808,379.01

$90,940,000.00 $90,940,000.00 $52,368,333.54

$58,852,485.92

ORIGINAL ORIGINAL CURRENT
START COMPLETE START

07/24/1996 06/30/1997 09/15/1996
12/05/1997 08/11/1998 12/05/1997
- 12/17/1998 07/20/1999
02/11/1999 08/13/2001 10/04/1999

Current Comments

PROJECT STATUS: The contractor, Nielsen Dillingham, continues with the mechanical,
electrical and plumbing throughout all buildings. SCHEDULE: Schedule will be delayed
by approximately four months due to problem encountered with the piping within the
perimeter column chases and mold encountered on the installed sheet rock. All mold
areas have been removed. Reinstallation is in progress. BUDGET: On Budget. OTHER
PERTINENT INFORMATION: No major problems exist at this time.

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/30/1997 100.00%
04/15/1999 100.00%
07/20/1999 100.00%
06/01/2002 66.00%



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 152.0

RICHMOND LAB CAMPUS PHASE Ill OFFICE BUILDING

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: RICHARD FAULKNER
Work Order Number: 107774

Estimated Project Cost: $51,573,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

P 52/00 4260-301-0001 $1,845,000.00 00204A $1,845,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $1,845,000.00 $1,845,000.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $1,845,000.00 $1,845,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 08/11/2000 08/15/2001 08/11/2000
Working Drawings 08/16/2001 08/07/2002 -
Bid Period 08/08/2002 12/05/2002 -
Construction 12/06/2002 07/29/2004 -

Current Comments

-PROJECT STATUS: Schematic Design documents submitted March 15, 2001; being reviewed by
DHS Facilities and RESD/PMB. CEQA Initial Study documents have been filed with State

Clearing House. CM firm working on cost-model for construction estimate. SCHEDULE:

Project on schedule. BUDGET: Project within budget. OTHER PERTINENT INFORMATION: none.

EXPENDED($)

$0.00
$203,268.00
$0.00
$0.00

$203,268.00

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
08/15/2001 35.00%
- 0.00%
- 0.00%
- 0.00%



REAL ESTATE SERVICES DIVISION  Page: 153.0
PROJECT INFORMATION

SOUTHERN CALIF OFFICE & LAB RENOVATION

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES

Project Director: RICHARD MYREN

Work Order Number: 106135

Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001 $1,304.00 99221A $1,304.00
P 50/99 4260-301-0001 $219,696.00 99221A $219,696.00
w 50/99 4260-301-0001(1) $263,000.00 00062A $263,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,304.00 $1,304.00 $1,304.00

P $219,696.00 $219,696.00 $219,356.04

w $263,000.00 $263,000.00 $159,342.00

C $0.00 $0.00 $0.00

PROJECT $484,000.00 $484,000.00 $380,002.04

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/14/1999 03/10/2000 09/14/1999 04/14/2000 100.00%
Working Drawings 03/17/2000 10/02/2000 04/15/2000 04/02/2001 99.00%
Bid Period 10/03/2000 01/02/2001 04/03/2001 07/10/2001 0.00%
Construction 01/08/2001 05/31/2002 - - 0.00%

Current Comments

PROJECT STATUS: The A/E is scheduled to submit 100% W.D.'s during the week of 03/19/2001,
incorporating revisions from SFM, OSA-AC, DHS & PMB. SCHEDULE: Project schedule will
require extension due to longer than anticipated review period & inadequate level of
completeness of the initial 95% document submittal. BUDGET: Project was approximately
3.5% over construction budget as of the last A/E estimate. Revisions currently being

made will likely reduce that amount to bring the project within budget. OTHER

PERTINENT INFORMATION: Pending Construction funding in 2001/2002 budget.
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PROJECT INFORMATION

ADA COMPLIANCE - PORTERVILLE
Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: DON HANSEN
Work Order Number: 108410
Estimated Project Cost: $4,118,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4300-003-0001 $435,598.00 *00266A $435,598.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $435,598.00 $435,598.00 $15,792.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $435,598.00 $435,598.00 $15,792.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 03/15/2001 12/05/2000 08/15/2001 3.00%
Working Drawings 03/15/2001 08/15/2001 - - 0.00%
Bid Period 08/15/2001 12/15/2001 - - 0.00%
Construction 12/15/2001 02/15/2003 - - 0.00%

Current Comments

PROJECT STATUS: AJ/E firm selected on December 5, 2000. Fee negotiations are complete
and an executed contract is expected April 4, 2001. SCHEDULE: The project is behind the
original schedule due to the time required to advertise and negotiate a fee with the

Contractor. The Preliminary Plan Phase will take longer to complete than originally

scheduled due to the field time necessary to complete an ADA Survey of 58 buildings.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This is a Special
Repair/ Support Funds Project.
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PROJECT INFORMATION

AGNEWS DEV CTR FLS UPGRADES

Project Location: SAN JOSE

Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106111

Estimated Project Cost: $2,461,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1) $117,000.00 99223A $117,000.00
w 50/1999 4300-301-0001(1) $143,000.00
c 50/1999 4300-301-0001(1) $2,201,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $117,000.00 $117,000.00 $101,879.00

w $143,000.00 $0.00 $0.00

C $2,201,000.00 $0.00 $0.00

PROJECT $2,461,000.00 $117,000.00 $101,879.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 05/12/2000 100.00%
Working Drawings 05/18/2000 01/01/2001 - - 0.00%
Bid Period 01/01/2001 04/01/2001 - - 0.00%
Construction 04/01/2001 04/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans 100% Complete. SCHEDULE: The project as originally
budgeted has been "terminated”. BUDGET: Total Project costs are 100% over original
budget. OTHER PERTINENT INFORMATION: Project funding has been reverted. DDS is
requesting new appropriation for working drawings and construction for 01/02 budget year

for the increased magnitude of the scope and phased construction.
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PROJECT INFORMATION
AIR CONDITION MAIN KITCHEN
Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103555
Estimated Project Cost: $1,144,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(2) $62,000.00 98227A $62,000.00
W 324/1998 4300-301-0001(2) $82,000.00 00152A $82,000.00
C 50/1999 4300-301-0001(2) $1,000,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $57,950.00

w $82,000.00 $82,000.00 $78,000.00

C $1,000,000.00 $0.00 $0.00

PROJECT $1,144,000.00 $144,000.00 $135,950.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1998 12/01/1998 04/05/1999 03/09/2000 100.00%
Working Drawings 01/04/1999 05/01/1999 07/22/2000 12/11/2000 99.00%
Bid Period 08/01/1999 10/01/1999 04/16/2001 06/15/2001 0.00%
Construction 08/30/1999 05/31/2000 06/15/2001 06/15/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings plan review in progress. State Fire Marshal check in
progress. SCHEDULE: The project schedule reflects the revised design criteria.
BUDGET: Projectis now in budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - AGNEWS

Project Location: AGNEWS DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: 109281

Estimated Project Cost: $2,027,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4310-003-0001 $99,000.00 *00266A $99,000.00
W 52/00 4310-003-0001 $153,000.00 *00266A $153,000.00
C 52/00 4310-003-0001 $1,780,000.00 *00266A $1,780,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $99,000.00 $99,000.00 $0.00

w $153,000.00 $153,000.00 $0.00

C $1,780,000.00 $1,780,000.00 $0.00

PROJECT $2,032,000.00 $2,032,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002 0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002 0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002 0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/12/2003 0.00%

Current Comments

PROJECT STATUS: Ads for A/E services in progress. SCHEDULE: Project is on schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW

Project Location: FAIRVIEW DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: 109279

Estimated Project Cost: $1,883,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-0001 $86,000.00 *00266A $86,000.00
W - 4310-003-0001 $147,000.00 *00266A $147,000.00
C - 4310-003-0001 $1,653,000.00 *00266A $1,653,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $0.00

w $147,000.00 $147,000.00 $0.00

C $1,653,000.00 $1,653,000.00 $0.00

PROJECT $1,886,000.00 $1,886,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 01/08/2002 10/17/2001 01/18/2002 0.00%
Working Drawings 01/09/2002 04/02/2002 01/09/2002 04/02/2002 0.00%
Bid Period 04/03/2002 06/25/2002 04/03/2002 06/25/2002 0.00%
Construction 06/26/2002 12/24/2002 06/26/2002 12/24/2002 0.00%

Current Comments

PROJECT STATUS: Ads for A/E services in progress. SCHEDULE: Project is on schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - LANTERMAN

Project Location: LANTERMAN DEVELOPMENTAL CENTER

Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109277

Estimated Project Cost: $1,803,000.00
Current Phase: Study/Acquisition

Funds Transferred

Page: 159.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-001 $72,000.00 *00266A $72,000.00
w - 4310-003-001 $110,000.00 *00266A $110,000.00
C - 4310-003-001 $1,621,000.00 *00266A $1,621,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $0.00

w $110,000.00 $110,000.00 $0.00

c $1,621,000.00 $1,621,000.00 $0.00

PROJECT $1,803,000.00 $1,803,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/10/2000 06/01/2000 11/10/2000 06/01/2000 50.00%
Preliminary Plans 06/04/2001 09/07/2001 06/04/2001 09/07/2001 0.00%
Working Drawings 09/10/2001 11/30/2001 09/10/2001 11/30/2001 0.00%
Bid Period 12/03/2001 02/22/2002 12/03/2001 02/22/2002 0.00%
Construction 02/25/2002 08/23/2002 02/25/2002 08/23/2002 0.00%

Current Comments

PROJECT STATUS: Bechard Long & Associates has been selected to provide A/E services for
this project. An investigative study will be conducted to determine the best option for
the repair or replacement of the chillers. SCHEDULE: The project is slightly behind
schedule but it will be recovered during the PP Phase. BUDGET: The project is within

budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - PORTERVILLE

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: 109280

Estimated Project Cost: $2,608,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-0001 $120,000.00 *00266A $120,000.00
W - 4310-003-0001 $192,000.00 *00266A $192,000.00
C - 4310-003-0001 $2,296,000.00 *00266A $2,296,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $120,000.00 $120,000.00 $0.00

w $192,000.00 $192,000.00 $0.00

C $2,296,000.00 $2,296,000.00 $0.00

PROJECT $2,608,000.00 $2,608,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002 0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002 0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002 0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003 0.00%

Current Comments

PROJECT STATUS: Ads for A/E services in progress. SCHEDULE: Project is on schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - SONOMA

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: 109278

Estimated Project Cost: $4,070,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-0001 $197,000.00 *00266A $197,000.00
W - 4310-003-0001 $308,000.00 *00266A $308,000.00
C - 4310-003-0001 $3,565,000.00 *00266A $3,565,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $197,000.00 $197,000.00 $0.00

w $308,000.00 $308,000.00 $0.00

C $3,565,000.00 $3,565,000.00 $0.00

PROJECT $4,070,000.00 $4,070,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 03/12/2001 10/17/2001 03/12/2001 0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/16/2002 0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002 0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003 0.00%

Current Comments

PROJECT STATUS: This project will be designed by PSB/RESD. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

EMERGENCY SECURITY IMPROVEMENTS

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA

Work Order Number: OPDMO0775

Estimated Project Cost: $2,433,542.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1) ($38,070.00) 97144A ($38,070.00)
P Ch 928/97 4310-301-0001(1) $106,000.00 97144A $106,000.00
w Ch 928/97 4310-301-0001(1) ($190,625.00)

w Ch 928/97 4310-301-0001(1) $284,000.00 98071A $93,375.00
w Ch928/97 4310-301-0001(1) ($8,923.00) 98071A ($8,923.00)
C Transfer from OPDMO0663 $0.00 *00001A $101,267.00
C Ch 928/97 4310-301-0001(1) $190,625.00

C Ch 928/97 4310-301-0001(1) $38,070.00 97144A $38,070.00
C Ch 928/97 4310-301-0001(1) $8,923.00 98071A $8,923.00
C Ch 928/97 4310-301-0001(1) $1,000,000.00 99050A $1,159,901.00
C Ch 50/99 4300-301-0001(3) $973,000.00 99166A $973,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,930.00 $67,930.00 $71,116.01

w $84,452.00 $84,452.00 $96,379.58

C $2,210,618.00 $2,281,161.00 $2,041,080.08

PROJECT $2,363,000.00 $2,433,543.00 $2,208,575.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/15/1997 01/31/1998 10/15/1997 05/15/1998 100.00%
Working Drawings 06/15/1998 08/21/1998 09/15/1998 01/08/1999 100.00%
Bid Period 09/22/1998 09/22/1998 - 03/09/1999 100.00%
Construction 11/05/1998 02/15/1999 03/10/1999 03/31/2001 99.99%

Current Comments

PROJECT STATUS: Original scope of work is 100% complete. Revised scope of work is 99.9%
complete and Contractor is working on Punch List items. SCHEDULE: Both the original
and the added scope of work have been completed on schedule. BUDGET: Project is within



budget for both the original scope of work and the additional fence and relocation of
power lines. OTHER PERTINENT INFORMATION: There are no significant project issues at
this time.
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PROJECT INFORMATION
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EMERGENCY SECURITY IMPROVEMENTS PHASE Il

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: TERESA KANEKO

Work Order Number: 103556

Estimated Project Cost: $4,884,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35) $122,400.00 98137A $122,400.00
w Ch324/98 4300-301-0001(35) $144,900.00 99122A $144,900.00
w Ch50/99 4300-301-0001(4) $320,000.00 99137A $320,000.00
c Ch324/98 4300-301-0001(350) $1,920,000.00 00297A $1,220,976.00
c Ch50/99 4300-301-0001(4) $2,041,000.00 00297A $2,041,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $122,400.00 $122,400.00 $74,687.00

w $464,900.00 $464,900.00 $471,043.00

C $3,961,000.00 $3,261,976.00 $12,096.00

PROJECT $4,548,300.00 $3,849,276.00 $557,826.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/31/1998 09/30/1998 03/22/1999 05/21/1999 100.00%
Working Drawings 10/30/1998 01/29/1999 06/12/1999 07/31/2000 100.00%
Bid Period 08/01/2000 08/28/2000 11/01/2000 12/07/2000 100.00%
Construction 01/29/1999 09/30/1999 01/19/2001 06/15/2001 25.00%

Current Comments

PROJECT STATUS: Phase Il scope expanded to accommodate additional Forensic clients.
SCHEDULE: Construction continues and is approximately 25% complete. BUDGET: Project
is on budget. OTHER PERTINENT INFORMATION: None.



Project Location: AGNEWS DEV. CENTER
Department: DEVELOPMENTAL SERVICES

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 164.0

ENGINEERING STUDY-DOMESTIC WATER SUPPLY

Project Director: WILLIAM GREENLEAF

Work Order Number: 106611

Estimated Project Cost: $110,000.00
Current Phase: Study/Acquisition

PHASE CHAPTER

PHASE

PROJECT

S 52/2000
S 50/1999
S
P
w
C
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Project complete. Engineer has prepared study and PMB has provided copies

Funds Transferred

Current Comments

to DDS along with a three page estimate for the recommended work. SCHEDULE: Project

remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There

are no other significant issues at this time.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4330-003-001(20a) $70,000.00 00197A $70,000.00
4330-003-001(20a) $40,000.00 99299A $40,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$110,000.00 $110,000.00 $91,391.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$110,000.00 $110,000.00 $91,391.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/02/2000 03/01/2001 08/03/2000 03/01/2001 100.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
- - 0.00%
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PROJECT INFORMATION
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MASTER PLAN, BLDG UTILIZATION

Project Location: Statewide

Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS

Work Order Number: OPDM0552

Estimated Project Cost: $1,605,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer $200,000.00 - $200,000.00
S - Letter Transfer $470,000.00 - $470,000.00
S 139/94 4300-003-001 (A) $100,000.00 94141A $100,000.00
S 282/97 4300-003-0001(a) $835,000.00 98068A $835,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,605,000.00 $1,605,000.00 $1,003,050.25

P $0.00 $0.00 $0.00

W $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,605,000.00 $1,605,000.00 $1,003,050.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/02/1995 02/01/1999 12/15/1997 - 99.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

A DDS Task Force was formed and met once in December of 1998 to develop a course of
action for the Department's direction as to the provision of care and service to DDS
clients. The Task Force reconvened once (July, 2000) since its initial meeting. The
Department has recently requested to review its options in terms of the future of the
Developmental Centers to come up with a plan for use & renovation, development, or
abandonment of facilities. Additional amendments to the Consultant Contract are

pending.
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PROJECT INFORMATION
SECURITY IMPROVEMENTS
Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDMO0787
Estimated Project Cost: $4,992,900.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16) $248,000.00 98170A $248,000.00
W - - $0.00 *00225A $100,000.00
W - - $0.00
W - - $0.00 00274A $160,000.00
W 324/98 4300-301-0001(16) $260,000.00 99037A $260,000.00
C 324/98 4300-301-0001(16) $4,484,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $248,000.00 $248,000.00 $234,617.34

w $260,000.00 $520,000.00 $233,620.00

C $4,484,000.00 $0.00 $0.00

PROJECT $4,992,000.00 $768,000.00 $468,237.34

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 11/01/1998 07/01/1998 03/12/1999 100.00%
Working Drawings 11/02/1998 01/30/1999 10/31/2000 06/11/2001 15.00%
Bid Period 01/31/1999 04/15/1999 06/12/2001 09/09/2001 0.00%
Construction 04/16/1999 09/30/1999 09/10/2001 06/08/2002 0.00%

Current Comments

PROJECT STATUS: PWB approved the scope change on October 13, 2000 to modify the project
to house Behavioral Clients only. The project re-commenced on October 31, 2000. Per
project Kick-off meeting held November 16, 2000, DDS will be reconfirming design

modification requirements to the WDs. SCHEDULE: This project is behind schedule due to a
protracted environmental review process and subsequent law suit filed against the
original project scope. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: PSB/
ESS is requesting sole source contracting for environmental consulting services - still

pending.
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PROJECT INFORMATION
SECURITY IMPROVEMENTS PH llI
Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106184
Estimated Project Cost: $1,614,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5) $126,000.00 99219A $126,000.00
W 50/1999 4300-301-0001(5) $106,000.00 00153A $106,000.00
C 50/1999 4300-301-0001(5) $1,382,000.00 00296A $1,382,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $126,000.00 $126,000.00 $126,850.00

w $106,000.00 $106,000.00 $110,048.00

C $1,382,000.00 $1,382,000.00 $25,000.00

PROJECT $1,614,000.00 $1,614,000.00 $261,898.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/30/1999 01/31/2000 09/01/1999 05/31/2000 100.00%
Working Drawings 01/31/2000 05/31/2000 07/24/2000 12/18/2000 100.00%
Bid Period 04/03/2000 04/28/2000 12/18/2000 12/27/2000 100.00%
Construction 06/01/2000 03/30/2001 01/30/2001 07/27/2001 25.00%

Current Comments

PROJECT STATUS: The project is tied to previous emergency phases at PDC. SCHEDULE:
Construction continues and is approximately 25% complete. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ATASCADERO STATE HOSPITAL 250 BED ADDITION

Project Location: ATASCADERO
Department: MENTAL HEALTH

Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

Estimated Project Cost: $34,578,574.00
Current Phase: Construction

Funds Transferred

Page: 168.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001 $1,176,000.00 97103A $1,176,000.00
P 282/97 4440-301-0001 ($184,029.00) PP010toC010 ($184,029.00)
w 282/97 4440-301-0001 $2,022,000.00 98005A $2,022,000.00
w 282/97 4440-301-0001 ($100,000.00) WD401toC223 ($100,000.00)
w 282/97 4440-301-0001 ($200,000.00) WD401toC350 ($200,000.00)
c 324/98 4440-301-0660 $262,198.00 00247B $262,198.00
c 324/98 4440-301-0660 $549,962.00
c 324/98 4440-301-0660 $31,380,574.00 990238 $31,380,574.00
c 282/97 4440-301-0001 $184,029.00 PP010toC010 $184,029.00
c 324/98 4440-301-0001 $100,000.00 WD401toC223 $100,000.00
c 324/98 4440-301-0001 $200,000.00 WD401toC350 $200,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $991,971.00 $991,971.00 $817,942.00

w $1,722,000.00 $1,722,000.00 $1,477,956.91

C $32,676,763.00 $32,126,801.00 $28,524,004.54

PROJECT $35,390,734.00 $34,840,772.00 $30,819,903.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1997 11/17/1997 08/31/1997 11/17/1997 100.00%
Working Drawings 01/01/1998 07/31/1998 03/01/1998 07/31/1998 100.00%
Bid Period 01/15/1999 01/15/1999 01/15/1999 01/27/1999 100.00%
Construction 03/04/1999 02/28/2001 04/05/1999 06/04/2001 98.00%

Current Comments

"PROJECT STATUS: The 250 bed Hospital Addition is 98% complete. SCHEDULE: The project
is scheduled for substantial completion by 06/04/2001. BUDGET: The project is within the
appropriated budget. OTHER PERTINENT INFORMATION: None."
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PROJECT INFORMATION

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: DALE PRAWALSKY

Work Order Number: OPDM0742

Estimated Project Cost: $7,255,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001 $179,000.00 97110A $179,100.00
W 324/98 4440-301-0001 (2) $418,000.00 98176A $418,000.00
C 50/99 4440-301-0660(2) $7,784,000.00 00253B $7,300,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $179,000.00 $179,100.00 $177,661.43

w $418,000.00 $418,000.00 $399,817.12

C $7,784,000.00 $7,300,000.00 $388,906.02

PROJECT $8,381,000.00 $7,897,100.00 $965,816.57

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/1997 01/08/1998 08/28/1997 02/06/1998 100.00%
Working Drawings 08/31/1998 01/15/1999 01/15/1999 07/31/2000 100.00%
Bid Period 01/16/1999 11/02/1999 08/08/2000 11/20/2000 100.00%
Construction 11/02/1999 11/08/2000 11/20/2000 04/19/2002 5.00%

Current Comments

PROJECT STATUS: Temporary fencing and sallyport are 95% complete. Demolition, Haz-Mat
containment and monitoring have started in the Phase | area. Additional HazMat
containment has been discovered and will be abated. SCHEDULE: Project will have some
time delay for repairing underground utilities during fence construction. Actual time

delay has not been established. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
IMPROVE PERIMETER SECURITY
Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305
Estimated Project Cost: $902,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21) $95,000.00 99226A $95,000.00
W 50/99 4440-301-0001 $63,000.00 00091A $63,000.00
C 50/00 4440-301-0001 $744,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $39,541.00

w $63,000.00 $63,000.00 $42,954.50

C $744,000.00 $0.00 $0.00

PROJECT $902,000.00 $158,000.00 $82,495.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 03/10/2000 07/02/1999 03/30/2000 100.00%
Working Drawings 03/11/2000 06/07/2000 05/15/2000 07/31/2000 100.00%
Bid Period 06/08/2000 11/08/2000 - - 0.00%
Construction 01/10/2001 10/01/2001 - - 0.00%

Current Comments

"PROJECT STATUS: Construction documents are 100% complete. SCHEDULE: Bidding and
construction schedule is delayed due to environmental permits being obtained and project
is over budget. BUDGET: Construction budget estimate is over appropriation. The agency
is to review with the DOF for different options. OTHER PERTINENT INFORMATION: None."
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PROJECT INFORMATION
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LIBRARY RETROFIT/REPLACEMENT STUDY

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY

Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0796

Estimated Project Cost: $4,660,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 287/97 1760-301-0768(15) $45,880.00 98036B $45,880.00
P 287/97 1760-301-0768(15) $205,120.00 98036B $205,120.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $45,880.00 $45,880.00 $45,880.00

P $205,120.00 $205,120.00 $16,222.50

w $0.00 $0.00 $56.94

C $0.00 $0.00 $0.00

PROJECT $251,000.00 $251,000.00 $62,159.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/01/1997 07/21/1998 03/25/1999 05/01/2001 25.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Novak & Assoc. responses to DMH comments on the draft Library program

have been forwarded to DMH for their response. DMH has agreed to support a replacement
project for the existing Library. DMH is to identify a site for the new Library. DGS

will prepare a schematic package for the 2002/2003 budget to include a new Library

facility and demolition of the existing Llibrary building. The potential for a hazardous

materials survey of the existing Library structure is being considered.

other significant project issues at this time.

SCHEDULE: To
be developed. BUDGET: To be established. OTHER PERTINENT INFORMATION: There are no
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PROJECT INFORMATION

METRO SH - EMERGENCY GENERATOR

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH

Project Director: RICHARD MYREN

Work Order Number: OPDM0797

Estimated Project Cost: $158,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b) $48,000.00 98040A $0.00
W 282/97 4440-011-0001 (b) $0.00 98040A $33,400.00
C 282/97 4440-011-0001 (b) $0.00 98040A $14,600.00
C 1045/84 4440-505-942 $110,000.00 99267A $110,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $48,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $33,400.00 $25,972.43

C $110,000.00 $124,600.00 $0.00

PROJECT $158,000.00 $158,000.00 $25,972.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 04/16/2001 99.75%
Bid Period 02/25/2000 04/11/2000 04/17/2001 07/16/2001 0.00%
Construction 05/22/2000 09/22/2000 07/17/2001 01/30/2002 0.00%

Current Comments

PROJECT STATUS: PSB-DSS is scheduled to obtain the SFM signature on the drawing originals
on March 19, 2001. PMB is continuing with production of the final W.D. documentation and
initiating the Bidding process. SCHEDULE: The project is behind the revised schedule

owing to longer than anticipated review & document preparation periods. The schedule

will be updated as the bid process proceeds. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

METRO SH REMODEL BLDG 206/208

Project Location: METRO SH
Department: MENTAL HEALTH
Project Director: MARK BLUCHER
Work Order Number: 107782

Estimated Project Cost: $5,417,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(35) $79,000.00 00168A $79,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $79,000.00 $79,000.00 $67,836.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $79,000.00 $79,000.00 $67,836.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/19/2000 11/22/2000 07/19/2000 01/15/2001 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

April 2001: PROJECT STATUS: The Final Study has been completed with copies having
been forwarded to the LAO, DOF and DMH. Responses to DOF's recent comments have been
made by DMH and RESD/PMB. SCHEDULE: The project is currently on schedule. BUDGET:
The project budget established as a result of a previous Budget Package will require
adjustment. OTHER PERTINENT INFORMATION: There are no other signifcant project issues
at this time.
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PROJECT INFORMATION
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METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 106772

Estimated Project Cost: $445,600.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 1045/84 4440-505-942 $79,300.00 99325A $79,300.00
C 1045/84 4440-505-942 $366,300.00 99325A $366,300.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $79,300.00 $79,300.00 $25,115.20

C $366,300.00 $366,300.00 $0.00

PROJECT $445,600.00 $445,600.00 $25,115.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 06/12/2000 04/27/2001 03/20/2000 04/30/2001 93.00%
Bid Period 04/28/2001 09/24/2001 05/01/2001 07/30/2001 0.00%
Construction 09/25/2001 03/25/2002 07/31/2001 02/28/2002 0.00%

Current Comments

PROJECT STATUS: 95% Working Drawings were distributed to DMH & SFM for review/comment on
Feb. 14. Comments from DMH were returned to PSB for response on March 16 & 19. On March

20, DMH proposed a significant scope change to the project that will affect budget &

schedule as well. A meeting is scheduled for March 28 to discuss this. SCHEDULE: The

project is behind schedule owing to longer than anticipated working drawing preparation

time. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION

METROPOLITAN ADA COMPLIANCE

Project Location: METRO STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: DON HANSEN

Work Order Number: 108355

Estimated Project Cost: $7,614,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 175.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4450-011-0001 $75,000.00 *OPDMO779 $75,000.00
P - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $75,000.00 $75,000.00 $4,788.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $75,000.00 $75,000.00 $4,788.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/200 02/15/2001 11/13/2000 12/15/2001 5.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: A/E firm selected on November 13, 2001. Fee negotiations are expected
to be concluded by April 2, 2001. To date $75,000 has been provided to cover the

Preliminary Plan Phase. SCHEDULE: Preliminary Plans were originally scheduled to be
completed on February 15, 2001. However, the original schedule did not contemplate the
time necessarry to negotiate for an ADA survey or complete an ADA Survey of

Metropolitan. BUDGET: The project is within budget.



REAL ESTATE SERVICES DIVISION  Page: 176.0
PROJECT INFORMATION

NAPA ADA COMPLIANCE
Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107817
Estimated Project Cost: $1,353,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $179,000.00 00241A $179,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $179,000.00 $179,000.00 $15,120.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $179,000.00 $179,000.00 $15,120.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/21/2000 06/30/2001 8.00%
Working Drawings 02/15/2001 06/15/2001 - - 0.00%
Bid Period 06/15/2001 09/14/2001 - - 0.00%
Construction 09/14/2001 02/26/2002 - - 0.00%

Current Comments

Project Status: Fee negotiations completed and executed contract with A/E Consultant
expected on April 20, 2001. SCHEDULE: Project is behind the original schedule due to

the time required to advertise and negotiate a fee with the Contractor. The ADA Survey

and Preliminary Plans will be completed by June of 2001. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: The are no other significant project issues at
this time.
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PROJECT INFORMATION

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107781

Estimated Project Cost: $12,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(3) $150,000.00 00167A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $40,487.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $40,487.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/13/2000 03/01/2001 07/13/2000 03/01/2001 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The final copy of the Investigative Study has been received and forwarded
to the Department of Mental Health and Department of Finance. 3 page estimate has been
prepared and was included in the final copy of the study. SCHEDULE: Projectis on
schedule. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
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NAPA STATE HOSPITAL REPLACE ROOFS

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107818

Estimated Project Cost: $994,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $67,000.00 00203A $67,000.00
w 52/00 4440-011-0001 $61,000.00 00203A $61,000.00
c 52/00 4440-011-0001 $866,000.00 00203A $866,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,000.00 $67,000.00 $27,823.00

w $61,000.00 $61,000.00 $2,628.00

C $866,000.00 $866,000.00 $0.00

PROJECT $994,000.00 $994,000.00 $30,451.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/05/2000 01/02/2001 07/05/2000 02/16/2001 100.00%
Working Drawings 01/02/2001 03/15/2001 02/16/2001 04/15/2001 60.00%
Bid Period 03/15/2001 06/01/2001 04/15/2001 06/01/2001 0.00%
Construction 06/01/2001 12/03/2001 06/01/2001 12/03/2001 0.00%

PROJECT STATUS: The Preliminary Plans are 100% . Working Drawings are under way and are

Current Comments

scheduled for completion on April 15. A Categorical Exemption will be issued to comply
with CEQA and hazardous materials survey is progressing. SCHEDULE: This project
started behind schedule due to the late assignment. We have adjusted the front end
dates and have maintained the backend dates. BUDGET: Projectis on Budget. OTHER
PERTINENT INFORMATION: This project has been funded using special repair funds and
approval of the PWB will not be required.
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NEW MENTAL HEALTH TREATMENT FACILITY

Project Location: Coalinga, Fresno County

Department: MENTAL HEALTH

Project Director: PELLA MCCORMICK

Work Order Number: 103557

Estimated Project Cost: $377,037,000.00
Current Phase: Working Drawings

PHASE CHAPTER

S 324/98

S 324/98

P 50/99

wW 50/99
PHASE
S
P
w
C
PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Current Comments

March 2001: PROJECT STATUS: The State owned site adjacent to Pleasant Valley State
Prison in Coalinga, Fresno County has been selected as the site for the facility. The
CEQA Notice of Determination was filled on October 6, 2000; the statutes of limitations
expired on November 6, 2000 without challenge. Preliminary Plans were approved at the
December meeting of the Public Works Board. SCHEDULE: The project is experiencing
schedule impact due to unresolved real estate issues. BUDGET: The project is within

budget.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4440-301-0001 $29,000.00 00289A $29,000.00
4440-301-0001 $4,630,000.00 98189A $4,630,000.00
4440-301-0660 (1) $4,584,000.00 00013A $4,584,000.00
4440-301-0660 $11,441,000.00 00291A $1,579,640.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$4,659,000.00 $4,659,000.00 $4,403,875.02
$4,584,000.00 $4,584,000.00 $4,283,622.51
$11,441,000.00 $1,579,640.00 $24,318.00
$0.00 $0.00 $84.00
$20,684,000.00 $10,822,640.00 $8,711,899.53
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/04/1998 12/08/2000 09/04/1998 12/08/2000 100.00%
12/11/2000 07/31/2001 04/23/2001 04/23/2002 0.00%
08/01/2001 11/30/2001 - - 0.00%
09/15/2001 11/15/2003 - - 0.00%
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PROJECT INFORMATION
PATTON ADA COMPLIANCE
Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107783
Estimated Project Cost: $3,977,000.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $270,800.00 00240A $270,800.00
W 52/00 4440-011-0001 $254,000.00 00240A $254,000.00
C 52/00 4440-011-0001 $3,452,200.00 00240A $3,452,200.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $270,800.00 $270,800.00 $19,139.45

w $254,000.00 $254,000.00 $0.00

C $3,452,200.00 $3,452,200.00 $0.00

PROJECT $3,977,000.00 $3,977,000.00 $19,139.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/13/2000 06/30/2001 9.00%
Working Drawings 02/15/2001 06/15/2001 - - 0.00%
Bid Period 06/15/2001 09/14/2001 - - 0.00%
Construction 09/14/2001 02/26/2002 - - 0.00%

Current Comments

PROJECT STATUS: Fee negoitations completed with the A/E consultant. Executed contract
expected by April 23, 2001. SCHEDULE: An ADA survey will be completed by June 2001.

The original schedule did not contemplate the time necessary to perform an ADA Survey.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: The $672 expended
in the Working Drawing Phase is an input error and has been corrected. The June 2001
Quarterly Report will reflect this correction.
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PROJECT INFORMATION
REPLACE AIR HANDLING UNITS
Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107820
Estimated Project Cost: $656,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001 $91,000.00 00211A $91,000.00
C 52/00 4440-011-0001 $565,000.00 00211A $565,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $91,000.00 $91,000.00 $7,476.00

C $565,000.00 $565,000.00 $0.00

PROJECT $656,000.00 $656,000.00 $7,476.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001 5.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002 0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002 0.00%

Current Comments

PROJECT STATUS: Client input received, scope is being revised. SCHEDULE: Working
drawings to be complete by November 1, 2001. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: This is a Special Repair project funded from the General Fund.
CEQA documents are complete.
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PROJECT INFORMATION
REPLACE HVAC CONTROLS & COILS
Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107821
Estimated Project Cost: $374,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001 $92,000.00 00210A $92,000.00
C 52/00 4440-011-0001 $282,000.00 00210A $282,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $92,000.00 $92,000.00 $4,284.00

C $282,000.00 $282,000.00 $0.00

PROJECT $374,000.00 $374,000.00 $4,284.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001 5.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002 0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002 0.00%

Current Comments

PROJECT STATUS: Client input received, scope is being revised. SCHEDULE: Working
Drawings to be completed by November 1, 2001. BUDGET: Project is within budget.

OTHER PERTINENT INFORMATION: This is a Special Repairs project funded from the General

Fund. CEQA documentation is complete.
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PROJECT INFORMATION

SPECIA

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: Donna Allen

Work Order Number: 107819

Estimated Project Cost: $1,218,000.00
Current Phase: Working Drawings

L ROAD REPAIRS, PAVING

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 52/00 4440-011-0001 $160,000.00 00212A $160,000.00
C 52/00 4440-011-0001 $1,058,000.00 00212A $1,058,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $160,000.00 $160,000.00 $94,008.58

C $1,058,000.00 $1,058,000.00 $0.00

PROJECT $1,218,000.00 $1,218,000.00 $94,008.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/05/2000 04/02/2001 01/24/2001 07/27/2001 10.00%
Bid Period 04/02/2001 08/01/2001 10/01/2001 02/11/2002 0.00%
Construction 08/01/2001 02/21/2002 03/12/2002 09/09/2002 0.00%

PROJECT STATUS: Working drawings are in progress.

Current Comments

SCHEDULE: Schedule reflects the

delay of start of construction to March 2002 due to concerns by PSB engineer that the it
will not be warm enough in February 2002 to commence paving. BUDGET: Projectis
within budget. OTHER PERTINENT INFORMATION: This is a Special Repair project funded

from the General Fund.
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PROJECT INFORMATION

JS/UI/DI OFFICE RENOVATION

Project Location: SAN FRANCISCO

Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS

Work Order Number: OPDMO0557

Estimated Project Cost: $8,227,824.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3) $259,000.00 95018A $259,000.00
W 303/95 5100-301-8709(3) $333,000.00 96145A $333,000.00
W 324/98 5100-301-0588 $65,000.00 98132A $65,000.00

C - - $0.00

C 324/98 5100-301-0588 $2,935,000.00 99090A $2,392,530.00

C 324/98 5100-301-0870, 0871 $4,119,000.00 99091A $3,303,970.00

C - TRANSFROMDSA $73,972.00 HEO201 $73,972.00
C - TRANSFROMDSA $442,852.00 HEO308 $442,852.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $258,468.80

w $398,000.00 $398,000.00 $393,153.66

C $7,570,824.00 $6,213,324.00 $6,100,629.02

PROJECT $8,227,824.00 $6,870,324.00 $6,752,251.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 05/20/1995 02/28/1996 05/20/1996 08/15/1996 100.00%
Working Drawings 12/15/1996 05/28/1997 10/09/1996 03/06/1999 100.00%
Bid Period - - 03/07/1999 06/07/1999 100.00%
Construction 06/14/1999 10/25/2000 06/14/1999 01/19/2001 100.00%

Current Comments

PROJECT STATUS: Still waiting for signage to be completed. PROJECT SCHEDULE:
Construction completion date was mid-January. BUDGET: On budget. OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION

RENOVATION AND ASBESTOS ABATEMENT
Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 102795
Estimated Project Cost: $2,301,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2) $95,000.00 98151A $95,000.00
W 324/98 5100-301-0870(2) $127,000.00 99011A $127,000.00

C 50/99 5100-301-0871(1) $1,652,000.00

C 50/99 5100-301-0870 (2) $427,000.00 00003A $1,582,839.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $71,656.33

w $127,000.00 $127,000.00 $124,320.44

C $2,079,000.00 $1,582,839.00 $1,549,299.14

PROJECT $2,301,000.00 $1,804,839.00 $1,745,275.91

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/25/1998 02/11/1999 08/25/1998 03/12/1999 100.00%
Working Drawings 02/13/1999 10/17/1999 03/31/1999 10/21/1999 100.00%
Bid Period 10/18/1999 01/03/2000 10/22/1999 02/17/2000 100.00%
Construction 01/04/2000 12/08/2000 02/17/2000 02/08/2001 100.00%

Current Comments

04/23/2001 PROJECT STATUS: This project is in closeout. Construction start date on
03/13/2000. Project completed 02/09/2001. Client agency moved into building on
02/16/2001. SCHEDULE: The project was delayed due to change orders, phone company late
installing phone lines, and PIA 1 month delay in delivery of partitions. BUDGET: The

project is within budget. OTHER PERTINENT INFORMATION: This project will not be

reported in the 06/2001 Quarterly Report.
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PROJECT INFORMATION

Page: 186.0

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT

Project Location: TORRENCE

Department: EMPLOYMENT DEVELOPMENT DEPARTMENT

Project Director: BOB BOWEN
Work Order Number: 106138

Estimated Project Cost: $1,988,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5100-301-0870 (3) $79,000.00 '99231F $79,000.00
w 50/99 5100-301-0870 (3) $127,000.00 *00078F $127,000.00
c 52/00 5100-301-0870 (3) $1,782,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $78,160.00

w $127,000.00 $127,000.00 $89,975.75

C $1,782,000.00 $0.00 $0.00

PROJECT $1,988,000.00 $206,000.00 $168,135.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000 100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 06/04/2001 95.00%
Bid Period 11/02/2000 03/02/2001 06/05/2001 09/25/2001 0.00%
Construction 03/03/2001 03/06/2002 09/26/2001 09/25/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings approximately 95% complete. SCHEDULE: The project is
delayed due to resolution of design issues and review time taken by the State Fire

Marshal. BUDGET: Project on budget. OTHER PERTINENT INFORMATION: Difficulty finding

swing space could delay the bidding and construction of the project.
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PROJECT INFORMATION

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT

Project Location: VALLEJO

Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN

Work Order Number: 106137

Estimated Project Cost: $2,592,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5100-301-0870 (1) $134,000.00 '99228F $134,000.00
W 50/99 5100-301-0870(1) $157,000.00 *00079F $157,000.00

C 52/00 5100-301-0870(1) $2,301,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $134,000.00 $134,000.00 $132,947.00

w $157,000.00 $157,000.00 $117,928.65

C $2,301,000.00 $0.00 $0.00

PROJECT $2,592,000.00 $291,000.00 $250,875.65

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000 100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 05/26/2001 95.00%
Bid Period 11/02/2000 03/02/2001 05/27/2001 09/15/2001 0.00%
Construction 03/03/2001 03/06/2002 09/16/2001 09/15/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings are approximately 95% complete. SCHEDULE: The project
is delayed due to resolution of design issues and review time by State Fire Marshal.

BUDGET: Project on budget. OTHER PERTINENT INFORMATION: Difficulty finding swing

space could delay the bidding and construction of the project.



Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0783

Estimated Project Cost: $1,342,000.00
Current Phase: Working Drawings

PHASE CHAPTER

S 282/97
P 50/99
W 50/99
C

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
ASP AVENAL STORM DRAINAGE
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-001-0001(a) $80,000.00 98003A $80,000.00
5240-001-0001(a) $124,000.00 99284A $124,000.00
5240-001-0001(a) $111,000.00 00081A $111,000.00
- $0.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$80,000.00 $80,000.00 $79,865.30
$124,000.00 $124,000.00 $62,542.00
$111,000.00 $111,000.00 $81,868.80
$0.00 $0.00 $0.00
$315,000.00 $315,000.00 $224,276.10
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
01/29/1998 02/26/1999 10/20/1998 06/23/1999 100.00%
02/27/1999 09/28/1999 11/02/1999 04/07/2000 100.00%
09/29/1999 05/11/2000 06/20/2000 01/22/2001 100.00%
05/12/2000 07/25/2000 - - 0.00%
07/26/2000 12/10/2000 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings are complete. SCHEDULE: Project is behind schedule.
Funding for Working Drawings was received on 5/31/00, much later than originally
scheduled. Funding for Construction Phase is not available as yet. Bid documents were
completed on February 6, 2001. Client will conduct in-house cost evaluation before
releasing construction funds. Receipt of construction funds is expected by early May of
2001. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: Project is

utilizing Special Repair funds.
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PROJECT INFORMATION
AVENAL ASP CCCMS
Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0764
Estimated Project Cost: $989,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14) $47,000.00 97162A $47,000.00
W 324/98 5240-301-0001(30) $93,000.00 00042A $93,000.00
C 52/00 5240/301/0001(53) $590,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,199.00

w $93,000.00 $93,000.00 $42,845.70

C $590,000.00 $0.00 $0.00

PROJECT $730,000.00 $140,000.00 $90,044.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
Working Drawings 09/21/1998 04/30/1999 04/15/2000 03/30/2001 90.00%
Bid Period 06/18/1999 07/18/1999 04/23/2001 08/09/2001 0.00%
Construction 07/19/1999 07/19/2000 08/24/2001 05/10/2002 0.00%

Current Comments

PROJECT STATUS: Final documents are in review at CDC and PMB. SCHEDULE: The project is
currently on schedule. BUDGET: The project is currently within budget. OTHER PERTINENT
INFORMATION: Original schedule was delayed approximately one year due to funding issues.
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PROJECT INFORMATION

BOILER REPLACEMENT CTF SOLEDAD

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

Estimated Project Cost: $6,294,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $68,000.00 98049A $68,000.00
P 50/99 5280-001-00001(a) $177,000.00 99282A $177,000.00
w 50/99 5280-001-00001(a) $271,000.00 99282A $271,000.00
C - - $0.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $68,000.00 $68,000.00 $67,953.50

P $177,000.00 $177,000.00 $114,639.05

w $271,000.00 $271,000.00 $142,657.81

c $0.00 $0.00 $0.00

PROJECT $516,000.00 $516,000.00 $325,250.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/29/1998 02/19/1999 06/19/1998 05/28/1999 100.00%
Preliminary Plans 02/20/1999 12/20/1999 10/29/1999 04/26/2000 100.00%
Working Drawings 12/21/1999 06/16/2000 04/27/2000 04/01/2001 99.00%
Bid Period 06/17/2000 10/13/2000 - - 0.00%
Construction 10/13/2000 10/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: 100% Working Drawings (for Central Facility - Boiler 1) have been
completed and submitted to client for review and approval of funds to proceed to bid.

50% Working Drawings (for South Facility) have been commented on by client, and

architect is preparing revised drawings. SCHEDULE: Project is currently behind

schedule due to client requested revisions due to budget constaints. BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: Due to delays in funding for construction,
sequencing of boiler replacement has been amended to replace Central Facility boiler

No.1 first, followed by South Facility boilers, and boilers 2, 3, & 4 at the Central

Facility last. Funding for construction has not yet been identified by client. Project



is utilizing Special Repair funds.
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PROJECT INFORMATION

Page: 191.0

CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE |

Project Location: CClI TEHACHAPI
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 103649

Estimated Project Cost: $1,217,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3) $187,000.00 98156A $187,000.00
w EO C99/00-66 $43,000.00 00019A $43,000.00
w 324/98 5240-301-0001(2-3) $66,000.00 99007A $66,000.00
c 324/98 5240-301-0001(2-3) $921,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $187,000.00 $187,000.00 $184,640.00

w $109,000.00 $109,000.00 $91,352.94

C $921,000.00 $0.00 $0.00

PROJECT $1,217,000.00 $296,000.00 $275,992.94

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1998 10/15/1998 09/01/1998 01/15/1999 100.00%
Working Drawings 12/14/1998 02/12/1999 01/18/1999 04/02/2001 90.00%
Bid Period - - 04/03/2001 07/16/2001 0.00%
Construction - - 07/17/2001 01/17/2002 0.00%

Current Comments

PROJECT STATUS: Due to the delays encountered in obtaining DHS approval, the decision has
been made to wait for the completion of Phase Il potable water project and combining
them into one bid package to obtain savings for the State. DHS has tentatively approved
the installation of production ground water wells. SCHEDULE: Project has been delayed
in obtaining DHS approval to construct groundwater production wells. BUDGET: Project is

within budget.
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PROJECT INFORMATION

CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION

Project Location: CClI TEHACHAPI
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 103650

Estimated Project Cost: $11,069,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2) $336,000.00 98155A $336,000.00
W 324/98 5240-301-0001(2-2) $472,000.00 99088A $472,000.00
C 50/99 5240-301-0001(2) $10,261,000.00 00085A $10,261,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $336,000.00 $336,000.00 $330,627.30

w $472,000.00 $472,000.00 $381,395.92

C $10,261,000.00 $10,261,000.00 $0.00

PROJECT $11,069,000.00 $11,069,000.00 $712,023.22

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1998 11/30/1998 11/01/1998 05/14/1999 100.00%
Working Drawings 01/18/1999 05/14/1999 05/17/1999 04/02/2001 95.00%
Bid Period 05/14/1999 09/01/1999 04/02/2001 07/15/2001 0.00%
Construction 10/14/2000 10/13/2000 07/16/2001 11/16/2002 0.00%

Current Comments

PROJECT STATUS: Design documents are being revised to reflect deletion of emergency
generator because institution is obtaining a emergency generator through another source.
SCHEDULE: Project has been delayed because of value engineering to reduce construction
cost and design changes to address DHS concerns about wasterwater treatment plant being
adjacent to groundwater production wells. BUDGET: Project exceeds construction
appropriation and a augmentation request will be prepared and sent to client agency.
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PROJECT INFORMATION

CCWF CHOWCHILLA CCCMS

Project Location: CCWF - CHOWCHILLA
Department: CORRECTIONS

Project Director: MARILYN NELSON
Work Order Number: OPDM0758

Estimated Project Cost: $856,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19) $54,000.00 97167A $54,000.00
w 324/98 5240-301-0001(36) $109,000.00 99323A $109,000.00
c 52/00 5240-301-0001(58) $652,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $45,379.50

w $109,000.00 $109,000.00 $42,308.74

C $652,000.00 $0.00 $0.00

$815,000.00 $163,000.00 $87,688.24
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/12/1998 03/03/1999 02/01/1998 04/08/1999 100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 03/30/2001 100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001 0.00%
Construction 10/23/1999 06/22/2000 08/10/2001 08/09/2002 0.00%

Current Comments

PROJECT STATUS: Revised construction estimate was received 3/13/01. SCHEDULE: Project

is to be bid with OPDM 0759. A PWB screening to combine OPDM 0758 and OPDM 0759 was
held on 3/28/01. The decision was delegated and the 14d was signed on 3/28/01. The

project is scheduled to begin advertising on 4/9/2001 BUDGET: The project is currently

within budget. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.
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PROJECT INFORMATION

CCWF CHOWCHILLA RCSE & EOP

Project Location: CCWF CHOWCHILLA
Department: CORRECTIONS

Project Director: MARILYN NELSON
Work Order Number: OPDM0759

Estimated Project Cost: $1,595,400.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18) $106,000.00 97166A $106,000.00
W 324/98 5240-301-0001(34) $213,000.00 99322A $213,000.00

C 52/00 5240-30-0001(57) $1,184,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $14,080.00

P $106,000.00 $106,000.00 $73,413.19

w $213,000.00 $213,000.00 $77,279.40

C $1,184,000.00 $0.00 $0.00

PROJECT $1,503,000.00 $319,000.00 $164,772.59

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
Working Drawings 09/21/1998 04/30/1999 11/13/1999 03/30/2001 100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001 0.00%
Construction 07/19/1999 07/19/2000 08/10/2001 08/09/2002 0.00%

Current Comments

PROJECT STATUS: Revised construction estimate was received on 3/13/01. Project is to be

bid with OPDM 0758. SCHEDULE: A PWB screening to combine OPDM 0758 and OPDM 0759 was
held on 3/28/01. the decision was delegated and the 14d was signed on 3/28/01. The

project is scheduled to begin advertising on 4/9/2001. BUDGET: The project is

currently within budget. SCHEDULE: The project is currently on schedule. OTHER

PERTINENT INFORMATION: Original schedule was delayed approximately one year due to

funding issues.
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PROJECT INFORMATION

CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY
Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115
Estimated Project Cost: $5,376,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14) $185,000.00 99212A $185,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $185,000.00 $185,000.00 $171,397.11

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $185,000.00 $185,000.00 $171,397.11

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 04/01/2001 95.00%
Working Drawings 08/01/2000 01/20/2001 - - 0.00%
Bid Period 01/21/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase documents and estimate completed January 2000.
Extra services for alternative design approaches and estimates completed March 2001.
SCHEDULE: Project on hold. CDC will present the project for FY 2001/2002 budget
consideration. BUDGET: Project Preliminary Plan Phase estimate exceeds budgeted

amount. OTHER PERTINENT INFORMATION: Preliminary Plan Phase is still active with

project alternatives being considered.
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PROJECT INFORMATION

CIM CHINO CCCMS

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0770

Estimated Project Cost: $787,100.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5) $45,000.00 97156A $45,000.00
w 324/98 5240-301-0001(15) $91,000.00 99320A $91,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $44,963.00

w $91,000.00 $91,000.00 $38,826.35

C $0.00 $0.00 $0.00

PROJECT $136,000.00 $136,000.00 $83,789.35

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 04/30/2001 95.00%
Bid Period 08/11/1999 12/13/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended, and executed. SCHEDULE: WD are 95% complete.

WD's were approved by CSFM and DSA on 2-1-01. RBB Architects is in the process of

incorporating CDC's final review comments. Final completion date was extended for

CDC's final review. BUDGET: The project is currently on budget for the Working Drawing

Phase. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one year
due to funding issues.
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PROJECT INFORMATION
CIM CHINO ENERGY RETROFIT
Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 104173
Estimated Project Cost: $1,701,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-066022901 $121,590.00 99031B $121,590.00
W 1686/55 8850-801-0660229 $91,630.00 99031B $91,630.00
C 1686/55 8850-801-0660229 $1,300,725.00 00281B $947,925.00
C 1686/55 8850-801-0660229 $139,580.00 99031B $139,580.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $121,590.00 $121,590.00 $104,194.66

w $91,630.00 $91,630.00 $90,939.75

C $1,440,305.00 $1,087,505.00 $175,565.13

PROJECT $1,653,525.00 $1,300,725.00 $370,699.54

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/30/1999 02/11/2000 07/30/1999 02/18/2000 100.00%
Working Drawings 02/21/2000 05/25/2000 02/19/2000 09/15/2000 100.00%
Bid Period 05/26/2000 08/29/2000 09/20/2000 01/10/2001 100.00%
Construction 08/30/2000 08/28/2001 02/08/2001 10/16/2001 5.00%

Current Comments

PROJECT STATUS: Bids were received on 11/15/2000. The project was awarded to the lowest
bidder and the contract was executed. Contract execution was delayed as the contractor

needed to revise his insurance submittal. SCHEDULE: The out to bid date was delayed as

a result of a quality control review and necessary revisions to the Division 1

Specifications. The Bid was delayed due to lack of bidder response to the mandatory
Pre-Bid walk. The Bid date was revised by addendum. Besides these delays, it was
anticipated that construction would be completed near the "Original Complete" date
however the most recent delay in the contract execution may dampen that. We will ask
the contractor if he can better the stipulated contract duration. Construction began on
02/08/2001. BUDGET: The project bid was within budget. OTHER PERTINENT INFORMATION:



Asbestos was found by the contractor in one location and resolution to the abatement
process is in progress. There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

CIM CHINO PCE CONTAMINATION CLEAN-UP

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDM0428

Estimated Project Cost: $7,227,195.00
Current Phase: Construction

Funds Transferred

Page: 198.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7) $706,000.00 *92193B $706,000.00
S 55/93 5240-001-751 $82,000.00 *93072B $82,000.00
S 139/94 5240-001-751 $100,000.00 *94102B $100,000.00
S 303/95 5240-301-724 (1) $1,784,000.00 *95028B $1,784,000.00
S 303/95 5240-001-001 $335,000.00 *95091B $335,000.00
S 192/96 5240-001-0001 (A) $55,000.00 *97060A $55,000.00
P 282/97 5240-301-0001 (11) $792,000.00 *97109A $792,000.00
P 324/98 5240-301-0001 (a) $10,000.00 *98106A $10,000.00
w 50/99 5240-001-0001 (a) $96,000.00 *00053A $96,000.00
w 52/00 5240-001-0001 (a) $138,000.00 *00261A $138,000.00
W 282/97 5240-98-301 $132,000.00 *98133A $132,000.00
W 324/98 5240-001-0001 (a) $37,200.00 *99033A $37,200.00
W 324/98 5240-001-001 (a) $320,000.00 *99108A $320,000.00
C 324/98 5240-301-001 (11) $2,639,995.00 *00208A $2,639,995.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $3,062,000.00 $3,062,000.00 $2,993,862.20

P $802,000.00 $802,000.00 $720,685.08

w $723,200.00 $723,200.00 $555,940.47

c $2,639,995.00 $2,639,995.00 $173,961.47

PROJECT $7,227,195.00 $7,227,195.00 $4,444,449.22

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/16/1993 08/16/1994 07/16/1993 09/15/1998 100.00%
Preliminary Plans 02/15/1997 10/15/1997 09/15/1997 07/01/1998 100.00%
Working Drawings 04/15/1997 12/15/1997 07/11/1998 08/15/1999 100.00%
Bid Period 01/01/1998 02/01/1998 08/15/1999 10/18/2000 100.00%
Construction 03/15/1998 11/15/1998 10/16/2000 11/15/2001 3.00%



REAL ESTATE SERVICES DIVISION  Page: 198.1
PROJECT INFORMATION

CIM CHINO PCE CONTAMINATION CLEAN-UP

Current Comments

PROJECT STATUS: Drilling Monitoring and Exploration Wells in preparation for locating
Extraction Wells. SCHEDULE: On Schedule BUDGET:No Budget Changes. OTHER PERTINENT
INFORMATION: None



REAL ESTATE SERVICES DIVISION  Page: 199.0
PROJECT INFORMATION

CIM CHINO RCSE

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0772

Estimated Project Cost: $1,438,800.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3) $82,000.00 97154A $82,000.00
W 324/98 5240-301-0001(13) $165,000.00 99321A $165,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $81,960.70

w $165,000.00 $165,000.00 $59,282.35

C $0.00 $0.00 $0.00

PROJECT $247,000.00 $247,000.00 $141,243.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 04/30/2001 95.00%
Bid Period 08/11/1999 12/13/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended and executed. SCHEDULE: WD are 95% complete. WD's
were approved by DSA on 2-1-01. RBB Architects is in the process of incorporating CDC's

final review comments. Final completion date was extended for CDC's final review.

BUDGET: The project is currently on budget for the Working Drawing Phase. OTHER
PERTINENT INFORMATION: Original schedule was delayed approximately one year due to
funding issues.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

CIM CHINO REPLACE LOCKING DEVICES

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: OPDM0514

Estimated Project Cost: $2,024,110.00
Current Phase: Construction

Funds Transferred

Page: 200.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01) $80,000.00 *93089B $72,583.00
P - - $7,500.00
w 324/98 5240-301-0001(12) $129,000.00 *98173A $129,000.00
c 324/98 5240-301-0001(12) $2,395,000.00 00060A $1,750,110.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,500.00 $72,583.00 $79,921.71

w $129,000.00 $129,000.00 $110,753.15

C $2,395,000.00 $1,750,110.00 $25,649.81

PROJECT $2,611,500.00 $1,951,693.00 $216,324.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1994 01/13/1995 02/01/1995 10/23/1995 100.00%
Working Drawings 01/16/1995 05/11/1995 08/12/1998 01/14/2000 100.00%
Bid Period 05/12/1995 10/04/1995 01/15/2000 05/08/2000 100.00%
Construction 10/05/1995 12/20/1996 05/09/2000 10/17/2001 20.00%

Current Comments

PROJECT STATUS: On-site electrical work has begun. Main body of contractor's forces to
begin by end of March. The institution will have one tier vacated for the contractor's

use. Due to this very late start of on-site work, it is unlikely that work will be

complete according to the contract schedule. Contractor has been notified that,
according to contract provisions, payment will be witheld for work that is behind
schedule. PROJECT SCHEDULE: Contractor is approx. 3 mo. behind approved project
schedule. BUDGET: Within budget. OTHER PERTINENT INFORMATION: None.




REAL ESTATE SERVICES DIVISION  Page: 201.0
PROJECT INFORMATION

CIM CHINO TB/HIV CONTROLS
Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106113
Estimated Project Cost: $1,107,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12) $60,000.00 99225A $60,000.00
w 50/1999 5240-301-0001(12) $80,000.00 00082A $80,000.00
c 52/2000 5240-301-0001(13) $967,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $60,000.00 $60,000.00 $59,920.00

w $80,000.00 $80,000.00 $18,116.96

C $967,000.00 $0.00 $0.00

PROJECT $1,107,000.00 $140,000.00 $78,036.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 02/18/2000 09/17/1999 04/18/2000 100.00%
Working Drawings 03/17/2000 09/08/2000 05/21/2000 07/24/2001 90.00%
Bid Period 09/08/2000 02/05/2001 07/24/2001 12/12/2001 0.00%
Construction 02/05/2001 11/06/2001 12/12/2001 09/16/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings 90% complete. SCHEDULE: Project is on current
schedule. Preliminary Plans were delayed in selection and contracts for A&E. Working
Drawings delayed additional 120 days to coordinate other CDC project work in the same
building as this project, and additional 60 days to modify HVAC design to meet objective

of work without modifying cell doors. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant issues at this time.



REAL ESTATE SERVICES DIVISION Page: 202.0
PROJECT INFORMATION
CIW FRONTERA CCCMS & EOP
Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0767
Estimated Project Cost: $982,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11) $64,000.00 97159A $64,000.00
W 324/98 5240-301-0001 $127,000.00 00047A $127,000.00
C 52/00 5240-301-0001(50) $791,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $64,000.00 $64,000.00 $57,954.00

w $127,000.00 $127,000.00 $52,001.16

C $791,000.00 $0.00 $0.00

PROJECT $982,000.00 $191,000.00 $109,955.16

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 05/04/2001 95.00%
Bid Period 10/27/1999 10/27/1999 06/15/2001 08/23/2001 0.00%
Construction 12/14/1999 12/13/2000 10/30/2001 10/25/2002 0.00%

Current Comments

PROJECT STATUS: The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000. The State Fire Marshal and Access Compliance received

their copies November 28, 2000. The 100% CD's were re-submitted to CDC for final review
on March 26, 2001. SCHEDULE: The schedule has been updated to include the extra
reviews. BUDGET: Form 22 for the Working Drawing phase was approved May 1, 2000. The
project is still underfunded for Construction in the 2000/2001 budget. OTHER PERTINENT
INFORMATION: The NIC for the Working Drawings was removed and all the contract
amendments were fully executed September 26, 2000. The new appropriations for the
Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol

outlay.



REAL ESTATE SERVICES DIVISION Page: 203.0
PROJECT INFORMATION
CIW FRONTERA RCSE
Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0766
Estimated Project Cost: $760,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12) $40,000.00 97160A $40,000.00
W 324/98 5240-301-0001(22) $79,000.00 00046A $79,000.00
C 52/00 5240-301-0001(51) $641,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $38,349.00

w $79,000.00 $79,000.00 $35,101.32

C $641,000.00 $0.00 $0.00

$760,000.00 $119,000.00 $73,450.32
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 04/03/2000 05/17/2001 95.00%
Bid Period 02/18/2000 03/10/2000 06/28/2001 09/06/2001 0.00%
Construction 03/12/2000 03/12/2001 11/13/2001 11/07/2002 0.00%

Current Comments

PROJECT STATUS: The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000. The State Fire Marshal and Access Compliance received

their copies November 28, 2000. The 100% CD's were re-submitted to CDC for final review
on March 26, 2001. SCHEDULE: The schedule has been updated to include the extra
reviews. BUDGET: Form 22 for the Working Drawing phase was approved May 1, 2000. The
project is still underfunded for Construction in the 2000/2001 budget. OTHER PERTINENT
INFORMATION: The NIC for the Working Drawings was removed and all the contract
amendments were fully executed September 26, 2000. The new appropriations for the
Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol

outlay.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 204.0

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 103538

Estimated Project Cost: $6,566,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 324/98
P 324/98
W 324-98
W 324/98

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(18) $273,000.00 98200A $273,000.00
5240-301-0001(18) ($9,304.00) To WD's ($9,304.00)
5240-301-0001(18) $258,000.00 00094A $258,000.00
5240-301-0001(18) $9,304.00 From PP's $9,304.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$263,696.00 $263,696.00 $263,696.09
$267,304.00 $267,304.00 $26,018.59
$0.00 $0.00 $0.00
$531,000.00 $531,000.00 $289,714.68
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
10/06/1998 04/11/1999 10/06/1998 06/09/2000 100.00%
06/10/2000 01/20/2001 06/10/2000 04/23/2001 95.00%
01/21/2001 05/20/2001 - - 0.00%
05/21/2001 03/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: (03/05/01) Working drawings have been submitted to State Fire Marshall,

Access Compliance, for review. BUDGET: Project was approximately 8-10% over budget at

50% Working Drawings. Department of Finance (DOF) was notified of probable deficit.
SCHEDULE: Final cost estimate and probable augmentation request to DOF in Late April,

2001.



REAL ESTATE SERVICES DIVISION  Page: 205.0
PROJECT INFORMATION

CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 107827

Estimated Project Cost: $901,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001 $152,000.00 00131A $152,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $152,000.00 $152,000.00 $62,762.72

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $152,000.00 $152,000.00 $62,762.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/2000 01/15/2001 07/01/2000 05/01/2001 50.00%
Working Drawings 01/16/2001 04/13/2001 05/02/2001 09/04/2001 0.00%
Bid Period 04/16/2001 07/16/2001 02/01/2002 05/01/2002 0.00%
Construction 07/17/2001 11/15/2001 07/15/2002 11/15/2002 0.00%

Current Comments

STATUS: 100% schematic drawings have been forwarded to regulatory agencies for their
review and comment. Due to their sensitivity, no further design work will proceed until

we have their concurrence with the design. It will take 4 months to obtain regulatory
permits after approval of design. SCHEDULE: Project has been delayed pending review
comments from regulatory agencies. Note, ACOE does not allow construction work in
Chorro Creek from 11/15 to 7/15. BUDGET: Project is within budget.



REAL ESTATE SERVICES DIVISION  Page: 206.0

PROJECT INFORMATION

CMC SAN LUIS OBISPO WASTWATER UPGRADE

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 106153

Estimated Project Cost: $27,681,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001(161) $950,000.00 99203A $950,000.00
W 52/00 5240-301-0001(20) $1,104,000.00 00139A $1,104,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $950,000.00 $950,000.00 $917,289.14

W $1,104,000.00 $1,104,000.00 $940,440.10

C $0.00 $0.00 $0.00

PROJECT $2,054,000.00 $2,054,000.00 $1,857,729.24

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/16/1999 04/13/2000 08/16/1999 07/14/2000 100.00%
Working Drawings 08/01/2000 04/15/2001 08/01/2000 04/15/2001 90.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: 90% working drawings have been distributed to client agency for review
and comment. PROJECT SCHEDULE: Projectis on schedule. BUDGET: Project is within

budget.



REAL ESTATE SERVICES DIVISION  Page: 207.0
PROJECT INFORMATION

CMF VACAVILLE FOOD SERVICE STUDY

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107604

Estimated Project Cost: $100,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a) $100,000.00 00107A $100,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $100,000.00 $14,605.58

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $14,605.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/15/2000 04/13/2001 09/15/2000 06/22/2001 30.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

-PROJECT STATUS: 4/15/01 - A/E Contract approved 3-8-01, Notice to Proceed on 3-12-01,
preparation of study is underway. SCHEDULE: Project is on Schedule per Notice to
Proceed 3/12/01, 120 day completion. BUDGET: Project is on Budget. OTHER PERTINENT
INFORMATION: No significant project issues at this time.



REAL ESTATE SERVICES DIVISION Page: 208.0
PROJECT INFORMATION
CMF VACAVILLE TB/HIV CONTROLS
Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106114
Estimated Project Cost: $612,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13) $32,000.00 99224A $32,000.00
W 50/1999 5240-301-0001(13) $37,000.00 00179A $37,000.00
C 52/2000 5240-301-0001(16) $543,000.00 01034A $543,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $32,000.00 $32,000.00 $31,976.50

w $37,000.00 $37,000.00 $14,008.69

C $543,000.00 $543,000.00 $0.00

PROJECT $612,000.00 $612,000.00 $45,985.19

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 02/18/2000 10/04/1999 07/14/2000 100.00%
Working Drawings 03/17/2000 09/08/2000 08/02/2000 05/25/2001 100.00%
Bid Period 09/08/2000 02/05/2001 05/25/2001 10/01/2001 0.00%
Construction 02/05/2001 07/09/2001 10/01/2001 01/14/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings 100% complete. SCHEDULE: Project is on current
schedule. Preliminary Plans were delayed in selection and contracts for A&E. Working
Drawings were delayed for CDC medical approval. DOF approval and Bidding were delayed
while CDC were negotiating the project be accomplished with IDL. BUDGET: Project at 100%
Working Drawings is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.



Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0765

Estimated Project Cost: $835,000.00
Current Phase: Working Drawings

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CRC NORCO CCCMS

Funds Transferred

Page: 209.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13) $44,000.00 97161A $44,000.00
w 324/98 5240-301-0001(28) $87,000.00 00048A $87,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $43,989.55

w $87,000.00 $87,000.00 $8,510.72

C $0.00 $0.00 $0.00

PROJECT $131,000.00 $131,000.00 $52,500.27

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 10/02/2000 05/31/2001 75.00%
Bid Period 08/11/1999 12/03/1999 06/15/2001 08/18/2001 0.00%
Construction 12/04/1999 12/13/2000 10/14/2001 10/14/2002 0.00%

PROJECT STATUS: PWB approval received on January 7, 2000, Form 22 for Working Drawings

Current Comments

approved on 4/4/00. SCHEDULE: WD's are 75% complete. RBB Architects is in the process
of incoporating DSA-Office of Regulation Services and CDC's review comments. OTHER
PERTINENT INFORMATION: Original schedule was delayed due to funding issues.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Project Location: PATTON STATE HOSPITAL

Department: CORRECTIONS

Project Director: CHRIS AMBROSINO

Work Order Number: 102743

Estimated Project Cost: $10,916,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272) $346,000.00 98203A $346,000.00
S 324/98 5240-301-0001(272) ($132,000.00) to PP's ($132,000.00)
P 324/98 5240-301-0001(272) $427,000.00 98203A $427,000.00
P 324/98 5240-301-0001(272) $132,000.00 from S $132,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $214,000.00 $214,000.00 $194,304.58

P $559,000.00 $559,000.00 $5,124.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $773,000.00 $773,000.00 $199,428.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/16/1998 03/11/1999 10/16/1998 01/31/2001 100.00%
Preliminary Plans 03/12/1999 02/05/2000 02/01/2001 01/11/2002 5.00%
Working Drawings 04/06/2000 08/23/2000 - - 0.00%
Bid Period 08/24/2000 10/29/2000 - - 0.00%
Construction 10/30/2000 10/25/2002 - - 0.00%

Funds Transferred

Page: 210.0

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE

Current Comments

PROJECT STATUS (04/16/01): Project is in Preliminary Plan Phase. BUDGET: Total project
cost exceeds augmentation limit of original appropriation basis; a new appropriation

will be requested at conclusion of Preliminary Plans. SCHEDULE: CEQA and Preliminary
Plans scheduled to be completed January, 2002.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CRC NORCO REPLACEMENT MEN'S DORM

Project Location: CRC NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 103541

Estimated Project Cost: $63,000,000.00
Current Phase: Working Drawings

Funds Transferred

Page: 211.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001 $1,033,000.00 98210A $983,000.00
P 324/98 5240-301-0001 ($484,704.00) To WD's ($484,704.00)
w 324/98 5240-301-0001 $494,000.00 00226A $494,000.00
w 52/00 5240-301-001(32) $119,000.00 01036A $119,000.00
w 324/98 5240-301-0001 $484,704.00 From PP's $484,704.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $548,296.00 $498,296.00 $485,834.26

w $1,097,704.00 $1,097,704.00 $231,163.50

C $0.00 $0.00 $0.00

PROJECT $1,646,000.00 $1,596,000.00 $716,997.76

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 09/08/2000 100.00%
Working Drawings 06/10/2000 01/20/2001 09/08/2000 06/01/2001 65.00%
Bid Period 01/21/2001 05/20/2001 - - 0.00%
Construction 05/21/2001 03/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: (3/2/01) Working drawings Phases 0 and | underway. 50% review completed.
BUDGET: Project is on budget. SCHEDULE: Extension of time to WD Phase to allow AE

sufficient time to incorporate into construction documents preliminary plan phase

dormitory prototype changes.



Project Location: CSP - SAC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDMO0773

Estimated Project Cost: $1,983,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P CH 282/97
wW CH 324/98
C CH 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

REAL ESTATE SERVICES DIVISION  Page: 212.0
PROJECT INFORMATION
CSP - SAC CCCMS & EOP
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-303-0001(2) $185,000.00 97153A $185,000.00
5240-303-0001(10) $371,000.00 99058A $371,000.00
5240-303-0001(45) $1,284,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$185,000.00 $185,000.00 $175,466.11
$371,000.00 $371,000.00 $118,533.22
$1,284,000.00 $0.00 $0.00
$1,840,000.00 $556,000.00 $293,999.33
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
08/18/1997 01/30/1998 12/04/1997 04/09/1999 100.00%
12/01/1998 06/01/1999 04/10/1999 11/13/2000 100.00%
07/01/1999 07/15/1999 - - 0.00%
09/30/2000 09/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: All bids received on February 8, 2001 have been rejected for lack of
sufficient funding. Awaiting direction from CDC and DOF. SCHEDULE: Project is behind
the original schedule due to time required to site the project prior to starting PPs,

A/E contracting difficulties, increased design review time, and the relocation of the

CCCMS space. BUDGET: Project is over budget based on bid results. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

CSP CORCORAN CCCMS & EOP

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0760

Estimated Project Cost: $2,291,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17) $172,000.00 97165A $172,000.00
w 324/98 5240-301-0001(34) $343,000.00 99324A $343,000.00
c 52/00 5240-301-0001(56) $1,519,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $18,400.00

P $172,000.00 $172,000.00 $109,360.54

w $343,000.00 $343,000.00 $107,152.42

C $1,519,000.00 $0.00 $0.00

PROJECT $2,034,000.00 $515,000.00 $234,912.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/12/1998 03/03/1999 12/04/1998 06/10/1999 100.00%
Working Drawings 03/26/1999 07/01/1999 11/13/1999 03/30/2001 100.00%
Bid Period 07/02/1999 07/02/1999 04/02/2001 07/26/2001 0.00%
Construction 10/23/1999 06/12/2000 08/01/1301 08/13/2002 0.00%

Current Comments

PROJECT STATUS: Revised construction estimate was received on 3/13/01. SCHEDULE: Final
construction documents are being reviewed. The 14d was signed on 3/28/2001 and the

project is scheduled to begin advertising on 4/9/2001. BUDGET: The project is

currently within budget. OTHER PERTINENT INFORMATION: Original schedule was delayed
approximately one year due to funding issues. .



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 214.0

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

Estimated Project Cost: $150,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a) $80,000.00 98233A $80,000.00
P 50/99 5240-001-0001(a) $70,000.00 99243A $70,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $150,000.00 $150,000.00 $48,830.29

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $48,830.29

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 12/01/1999 10/27/1999 07/14/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary report of the fire alarm system has been accepted by CDC.
Project will be on hold pending resolution of fundng issues. SCHEDULE: The schedule
for this portion of the project has been extended due to augmentation of funding for

this phase. BUDGET: Potential concern with the funding for this project. As proposed

the project would be funded through special repairs.
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PROJECT INFORMATION
CSP IMPERIAL CTC - PHASE I
Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552
Estimated Project Cost: $2,803,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42) $108,000.00 98198A $108,000.00
W 324/98 5240-301-0001(42) $168,000.00 99103A $168,000.00
C 52/2000 5240-301-0001(63) $2,527,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $107,227.00

w $168,000.00 $168,000.00 $119,928.50

C $2,527,000.00 $0.00 $0.00

PROJECT $2,803,000.00 $276,000.00 $227,155.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 05/01/2001 99.00%
Bid Period 01/18/2000 01/18/2000 - - 0.00%
Construction 03/21/2000 12/15/2000 - - 0.00%

PROJECT STATUS: HMC is finalizing the plans and specifications. PMB and HMC will meet

Current Comments

with DSA-Access Compliance and the State Fire Marshal in April to secure final approval.
PMB has generated the certification letter to OSHPD. SCHEDULE: Project has been
delayed five months due to implementation and administration of the OSHPD Peer Review
process. BUDGET: Construction funding was allocated again in the FY 2000/2001
Governor's Budget at $2,527,000. Construction cost is over budget based on HMC's 100% CD

submittal. OTHER PERTINENT INFORMATION: CDC has confimed that construction will be

performed by the Inmate Day Labor Program.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 216.0

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

Project Location: CSP IMPERIAL
Department: CORRECTIONS

Project Director: WILLIAM GREENLEAF
Work Order Number: 107792

Estimated Project Cost: $410,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 5240-301-0001(40) $32,000.00 00221A $32,000.00
w 52/2000 5240-301-0001(40) $47,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $32,000.00 $32,000.00 $16,008.42

w $47,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $79,000.00 $32,000.00 $16,008.42

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 05/11/2001 11/03/2000 07/07/2001 20.00%
Working Drawings 06/08/2001 03/04/2002 08/03/2001 05/06/2002 0.00%
Bid Period 03/04/2002 08/20/2002 - - 0.00%
Construction 08/20/2002 01/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans delayed in selection process of A&E, and CDC requested
relocation of work to be per the original COBCP. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other

significant issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

Project Location: CSP SACRAMENTO
Department: CORRECTIONS

Project Director: DOUG BRENNING
Work Order Number: 107793

Estimated Project Cost: $1,289,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 217.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(65) $108,000.00 00223A $108,000.00
W 52/00 5240-301-0001(65) $94,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $25,448.00

w $94,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $202,000.00 $108,000.00 $25,448.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/2000 11/10/2000 08/03/2000 05/11/2001 75.00%
Working Drawings 11/10/2000 03/30/2001 05/14/2001 07/30/2001 0.00%
Bid Period 04/02/2001 07/19/2001 - - 0.00%
Construction - - - - 0.00%

Current Comments

-PROJECT STATUS: 4/15/01 - Design development submittal 90% complete, submittal scheduled

for 4/20/01, PWB agenda package scheduled for submittal to DOF for 4/23/01. SCHEDULE:

Categorical Exemption end of review period 1/31/01, scheduled for PP submittal for PWB

approval 5/11/01. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: No

significant project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 218.0
PROJECT INFORMATION

CSP SOLANO CCCMS
Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0769
Estimated Project Cost: $770,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7) $47,000.00 97157A $47,000.00
w CH 324/98 5240-303-0001(16) $94,000.00 00051A $94,000.00
c CH 52/00 5240-303-0001(48) $585,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $39,850.42

w $94,000.00 $94,000.00 $56,285.60

C $585,000.00 $0.00 $0.00

PROJECT $726,000.00 $141,000.00 $96,136.02

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000 100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 05/16/2001 95.00%
Bid Period 08/01/2000 11/29/2000 05/17/2001 08/14/2001 0.00%
Construction 11/30/2000 11/30/2001 08/15/2001 11/05/2002 0.00%

Current Comments

PROJECT STATUS: PPs were approved on 1/14/2000. The working drawing phase is
approximately 95% complete. SCHEDULE: Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,

increased design review time, and the time required to value engineer the project.
BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.



Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103536

Estimated Project Cost: $3,641,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 324/98
W 52/2000
C 52/2000

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
CSP SOLANO CTC - PHASE I
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(17) $86,000.00 98202A $86,000.00
5240-301-0001(18) $150,000.00 00155A $150,000.00
5240-301-0001(18) $3,405,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$86,000.00 $86,000.00 $85,558.03
$150,000.00 $150,000.00 $102,958.62
$3,405,000.00 $0.00 $0.00
$3,641,000.00 $236,000.00 $188,516.65
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/21/1998 04/21/1999 09/21/1998 07/14/2000 100.00%
06/16/1999 10/29/1999 07/17/2000 07/23/2001 99.00%
01/18/2000 01/18/2000 - - 0.00%
03/21/2000 03/20/2001 - - 0.00%

Current Comments

PROJECT STATUS: HMC has submitted the 100% drawings and specifications to PMB, CDC, and
the Peer Review contractor (Dean F. Unger) for the final back-check/review. So few
comments were made by Dean's team that a Peer Review team meeting was not necessary on

this project. SCHEDULE: Working Drawings had progressed on schedule but were delayed

approximately four months due to the Peer Review retainer contract amendment problem.

BUDGET: Construction funding was appropriated in the FY 2000/2001 Budget at $3,405,000.

CDC is requesting re-appropriation of construction funds in FY 2001-2002. OTHER
PERTINENT INFORMATION: CDC has confirmed that construction will be performed by the

Inmate Day Labor Program.



REAL ESTATE SERVICES DIVISION

Project Location: CSP-SACRAMENTO
Department: CORRECTIONS

Project Director: KATHY VESTAL
Work Order Number: OPDMO0724

Estimated Project Cost: $2,125,000.00
Current Phase: Working Drawings

PROJECT INFORMATION

Funds Transferred

Page: 220.0

CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a) $100,000.00 97044A $100,000.00
S 162/96 5240-001-081(a) $0.00 97044A ($33,000.00)
S 282/97 5240-001-0001(a) $20,000.00 97137A $20,000.00
w 50/99 5240-001-0001(a) $33,000.00 00005A $33,000.00
w 52/00 5240-001-0001(a) $12,000.00 00245A $12,000.00
w 162/96 5240-001-081(a) $0.00 97044A $33,000.00
w 50/99 5240-001-0001(a) $126,000.00 99253A $126,000.00
C 52/00 5240-001-0001(a) $1,848,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $120,000.00 $87,000.00 $86,980.50

P $0.00 $0.00 $0.00

w $171,000.00 $204,000.00 $173,776.54

C $1,848,000.00 $0.00 $0.00

PROJECT $2,139,000.00 $291,000.00 $260,757.04

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/07/1997 01/05/1998 10/14/1997 03/15/1999 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings 01/01/2000 10/01/2000 05/25/2000 04/06/2001 99.00%
Bid Period 05/20/2000 05/20/2000 04/09/2001 04/13/2001 0.00%
Construction 05/21/2000 03/31/2001 04/16/2001 04/20/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are complete. The 100% working drawing submittal has
been finalized by the consultant and submitted to the State Fire Marshal. Front end

specs have been prepared by PMB. SCHEDULE: The project is behind original schedule due
to the addition of the minimum support buildings to the project scope. BUDGET: The

project is on budget for the current scope of work. OTHER PERTINENT INFORMATION: An
allocation of CDC Special Repair funds was made for construction and a transfer of funds



is in process.
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PROJECT INFORMATION

CTC - PHASE Il CIW FRONTERA

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102742

Estimated Project Cost: $14,077,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23) $399,000.00 98196A $399,000.00
W 324/98 5240-301-0001(23) $704,000.00 99280A $704,000.00
C 52/2000 5240-301-0001(29) $12,974,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $399,000.00 $399,000.00 $398,457.20

w $704,000.00 $704,000.00 $639,381.33

C $12,974,000.00 $0.00 $0.00

PROJECT $14,077,000.00 $1,103,000.00 $1,037,838.53

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 10/08/1999 100.00%
Working Drawings 07/14/1999 12/28/1999 10/11/1999 04/13/2001 99.00%
Bid Period 03/14/2000 03/14/2000 04/16/2001 07/20/2001 0.00%
Construction 05/16/2000 01/07/2002 07/23/2001 03/21/2003 0.00%

Current Comments

PROJECT STATUS: The final plans and specifications have been reviewed and approved by
the State Fire Marshal and DSA's Access Compliance Unit. PMB's front end specifications
are complete and HMC is making the final PMB edits to their technical specs. SCHEDULE:
Project is seven months behind schedule due to unforeseen delays implementing and
administering the OSHPD Peer Review process. BUDGET: Construction funds appropriated
in the amount of $12,974,000 in July 2000 budget. Construction cost is over budget

based on consultant's 100% CD submittal. A shortfall is also projected in Agency

Retained funds and material testing. OTHER PERTINENT INFORMATION: PMB has finalized a
Project Service Agreement with PSB-CSS to provide an OSHPD certified inspector during

the construction phase. PMB has selected URS Corporation to provide construction
managment services for the project.
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PROJECT INFORMATION

DVI TRACY RENOVATE "Y" AND "Z" DORMS
Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107785

Estimated Project Cost: $3,226,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(3) $153,000.00 00222A $153,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $153,000.00 $153,000.00 $18,792.33

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $153,000.00 $153,000.00 $18,792.33

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 04/13/2001 08/01/2000 06/08/2001 80.00%
Working Drawings 07/13/2001 04/12/2002 - - 0.00%
Bid Period 04/12/2002 09/10/2002 - - 0.00%
Construction 09/10/2002 09/10/2003 - - 0.00%

Current Comments

PROJECT STATUS: 4/15/01 - Submittal of Design Development scheduled for 4/18/01, PWB
agenda package scheduled for submittal on 4/25/01. SCHEDULE: Project schedule has been
shortened to have submittal of Design Development for DOF/LAO review 4/25/01, and for PP
approval at June PWB . BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: No
other significant issues.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 223.0

DVI TRACY SOIL & GROUNDWATER CONTAMINATION

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDMO0305

Estimated Project Cost: $700,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 92/587 5240-001-747 21 $172,932.00 *921498 $172,932.00
P 93/55 5240-001-751 $22,000.00 *93125B $22,000.00
P 95/303 5240-001-001 A $72,000.00 *95068A $72,000.00
P 95/303 5240-001-001 A $298,705.00 *96074A $298,705.00
w 52/00 5280-001-001 A $310,000.00 *01016A $310,000.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $79,629.62

P $565,637.00 $565,637.00 $389,097.53

w $310,000.00 $310,000.00 $63,015.93

c $0.00 $0.00 $0.00

PROJECT $875,637.00 $875,637.00 $531,743.08

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - 05/10/1992 09/05/1991 05/10/1992 100.00%
Preliminary Plans 05/25/1993 12/01/1995 05/25/1993 12/26/1996 100.00%
Working Drawings 03/31/1999 06/01/1999 05/01/1999 09/30/1999 100.00%
Bid Period 06/01/1999 09/30/1999 03/15/2001 06/15/2001 100.00%
Construction 10/01/1999 01/03/2000 - - 0.00%

Current Comments

PROJECT STATUS: Project to re-bid this spring/summer. Potential schedule delay due to
impact on design from excessive contaminate disposal from other on-site projects

contained in the CRWQCB report issued to CDC on 12/18/2000. SCHEDULE: The required
earthwork is weather dependent so construction will continue to be scheduled to occur in
Summer/Fall of 2001. BUDGET: Project funding provided by CDC 2/14/01. OTHER PERTINENT
INFORMATION: Project will be re-issued for bid in Spring/Summer 2001 if CRWQCB report
impact on current design can be addressed without a new permit application or if a

simple modification to the existing discharge permit is allowed. Engineer to review



discharge level. Engineering service contract currently being reviewed to adjust for
additonal service.
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PROJECT INFORMATION
DVI-TRACY RCSE
Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0761
Estimated Project Cost: $1,044,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1) $49,000.00 97152A $49,000.00
W CH 324/98 5240-303-0001(3) $97,000.00 00041A $97,000.00
C CH 52/00 5240-303-0001(44) $858,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $49,000.00 $49,000.00 $38,926.50

w $97,000.00 $97,000.00 $56,756.53

C $858,000.00 $0.00 $0.00

PROJECT $1,004,000.00 $146,000.00 $95,683.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000 100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 05/23/2001 95.00%
Bid Period 08/01/2000 11/29/2000 05/24/2001 08/30/2001 0.00%
Construction 11/30/2000 11/30/2001 09/01/2001 11/30/2001 0.00%

Current Comments

PROJECT STATUS: PPs were approved on 1/14/2000. The working drawing phase is
approximately 95% complete. SCHEDULE: Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,

increased design review time, and the time required to value engineer the project.
BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

Project Location: FSP FOLSOM
Department: CORRECTIONS

Project Director: WILLIAM GREENLEAF
Work Order Number: 107786

Estimated Project Cost: $1,113,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(4) $52,000.00 00231A $52,000.00
w 52/00 5240-301-0001(4) $83,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $52,000.00 $52,000.00 $37,230.36

w $83,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $135,000.00 $52,000.00 $37,230.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 02/23/2001 10/17/2000 04/16/2001 100.00%
Working Drawings 03/23/2001 10/10/2001 05/07/2001 11/30/2001 0.00%
Bid Period 10/10/2001 03/07/2002 - - 0.00%
Construction 03/07/2002 07/11/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project was delayed in the selection process for A&E. Preliminary Plans
100% complete and PWB approved April 13, 2001. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other

significant issues at this time.
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PROJECT INFORMATION
FSP FOLSOM DENTAL CLINIC
Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103529
Estimated Project Cost: $736,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4) $61,000.00 98208A $61,000.00
W 324/98 5240-301-0001(4) $69,000.00 99134A $69,000.00
C 52/00 5240-301-0001(5) $615,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $61,000.00 $61,000.00 $60,894.00

w $69,000.00 $69,000.00 $64,562.85

C $615,000.00 $0.00 $0.00

PROJECT $745,000.00 $130,000.00 $125,456.85

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1998 03/10/1999 09/22/1998 06/11/1999 100.00%
Working Drawings 05/12/1999 08/25/1999 07/10/1999 12/15/2000 100.00%
Bid Period 01/18/2000 01/18/2000 12/15/2000 05/28/2001 75.00%
Construction 03/21/2000 10/16/2000 05/29/2001 01/30/2002 0.00%

Current Comments

PROJECT STATUS: Projectis out to bid, bids are due March 27, 2001. SCHEDULE: This
project will be bid combined with six other projects and bid as one contract at the same
facility. This project is behind schedule due to scope issues with the State Fire

Marshals office and Access Compliance. BUDGET: The project is on budget. OTHER
PERTINENT INFORMATION: This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $615,000.



Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103530

Estimated Project Cost: $851,000.00

Current Phase: Bid Period

PHASE CHAPTER

324/98
324/98
324/98
324/98
50/99
52/00

DOSSTD

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

REAL ESTATE SERVICES DIVISION  Page: 227.0
PROJECT INFORMATION
FSP FOLSOM GANG SHOWER #1
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(9) $31,000.00 98204A $31,000.00
5240-301-0001(9) $200.00 99130A $200.00
5240-301-0001(9) ($200.00) 99130A ($200.00)
5240-301-0001(9) $44,000.00 99130A $44,000.00
5240-301-0001(20) $233,000.00 00030A $233,000.00
5240-301-0001(10) $789,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$31,200.00 $31,200.00 $31,200.00
$43,800.00 $43,800.00 $41,677.67
$1,022,000.00 $233,000.00 $126,274.63
$1,097,000.00 $308,000.00 $199,152.30
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/22/1998 04/09/1999 09/22/1998 06/11/1999 100.00%
06/16/1999 10/29/1999 07/12/1999 06/01/2000 100.00%
01/18/2000 01/18/2000 08/02/2000 05/28/2001 75.00%
03/21/2000 11/15/2000 05/29/2001 01/30/2002 0.00%

Current Comments

PROJECT STATUS: Project is out to bid, bids are due March 27, 2001. Documents complete.
Direct Construction Unit has submitted cost estimate for constructing overlapping scope
with seismic project. Form 22 for $233,000.00 approved by CDC for construction of hot
water heating system. Construction of hot water heater in progress. SCHEDULE: This
project will be combined with six other projects and bid as one contract at the same
facility. This project is behind schedule due to issues with other projects to be bid

with this project. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in



the amount of $789,000.
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PROJECT INFORMATION

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102735

Estimated Project Cost: $2,363,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5) $86,000.00 98205A $86,000.00
W 324/98 5240-301-0001(5) $95,000.00 99131A $95,000.00
W 324/98 5240-301-0001(5) $4,000.00 99314A $4,000.00

C 52/00 5240-301-0001(6) $2,309,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $672.00

P $86,000.00 $86,000.00 $85,871.01

w $99,000.00 $99,000.00 $92,053.50

C $2,309,000.00 $0.00 $0.00

PROJECT $2,494,000.00 $185,000.00 $178,596.51

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 05/12/1999 09/17/1998 06/11/1999 100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001 75.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002 0.00%

Current Comments

PROJECT STATUS: Project is out to bid, bids are due March 27, 2001. SCHEDULE: This
project will be bid as one project combined with six other projects and bid as one

contract at the same facility. This project is behind schedule due to issues with other
projects to be bid with this project. BUDGET: The project is on budget. OTHER
PERTINENT INFORMATION: This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $2,309,000.
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PROJECT INFORMATION

Page: 229.0

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

Estimated Project Cost: $740,400.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7) $43,000.00 98206A $43,000.00
w 324/98 5240-301-0001(7) $67,000.00 99132A $67,000.00
c 52/00 5240-301-0001(8) $1,243,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $43,000.00 $43,000.00 $42,941.00

w $67,000.00 $67,000.00 $60,596.50

C $1,243,000.00 $0.00 $0.00

PROJECT $1,353,000.00 $110,000.00 $103,537.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/24/1998 04/07/1999 09/24/1998 06/11/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001 75.00%
Construction 03/21/2000 09/18/2000 05/29/2001 12/30/2001 0.00%

Current Comments

PROJECT STATUS: Projectis out to bid, bids are due March 27, 2001. SCHEDULE: This
project will be bid combined with six other projects and bid as one contract at the same
facility. This project is behind schedule due to issues with other projects to be bid

with this project. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in

the amount of $1,243,000.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 230.0

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102740

Estimated Project Cost: $920,400.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8) $54,000.00 98207A $54,000.00
w 324/98 5240-301-0001(8) $84,000.00 99133A $84,000.00
c 52/00 5240-301-0001(9) $1,560,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $53,349.00

w $84,000.00 $84,000.00 $77,225.00

C $1,560,000.00 $0.00 $0.00

PROJECT $1,698,000.00 $138,000.00 $130,574.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/24/1998 04/09/1999 09/24/1998 06/11/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001 75.00%
Construction 03/21/2000 10/16/2000 05/29/2001 12/30/2002 0.00%

Current Comments

PROJECT STATUS: Project is out to bid, bids are due March 27, 2001. SCHEDULE: This
project will be bid combined with six other projects and bid as one contract at the same
facility. This project is behind schedule due to issues with other projects to be bid

with this project. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in
the amount of $1,560,000.
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PROJECT INFORMATION
FSP FOLSOM RENOVATE H&V
Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738
Estimated Project Cost: $1,745,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6) $62,000.00 98209A $62,000.00
W 324/98 5240-301-0001(6) $72,000.00 99135A $72,000.00
C 52/00 5240-301-0001(7) $1,637,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $61,921.00

w $72,000.00 $72,000.00 $66,928.23

C $1,637,000.00 $0.00 $0.00

PROJECT $1,771,000.00 $134,000.00 $128,849.23

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 04/09/1999 09/17/1998 06/11/1999 100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001 75.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002 0.00%

Current Comments

PROJECT STATUS: Project is out to bid, bids are due March 27, 2001. SCHEDULE: The
project is behind schedule due to approval issues with the State Fire Marshal . BUDGET:
The project is on budget. OTHER PERTINENT INFORMATION: This project has been
appropriated funding in the Governers Budget, for construction, in the amount of $1,637,
000.
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PROJECT INFORMATION
GAS HEATER REPLACEMENT
Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102745
Estimated Project Cost: $811,950.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229 $95,000.00 98276B $95,000.00
P 1686/55 8850-801-0660229 $25,000.00 99071B $25,000.00
P 1686/55 8850-801-066022 ($2,201.00) To WD's ($2,201.00)
P 1686/55 8850-801-06602211 ($58,948.00) To WD's ($58,948.00)
W 1686/55 8850-801-066022 $2,201.00 From PP's $2,201.00
W 1686/55 8850-801-066022 $58,948.00 From PP's $58,948.00
W 1686/55 8850-801-066022 ($23,050.00) ToC ($23,000.00)
C 1686/55 8850-801-066022 $23,050.00 From WD's $23,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $58,851.00 $58,851.00 $58,850.50

w $38,099.00 $38,149.00 $34,915.66

C $23,050.00 $23,000.00 $0.00

PROJECT $120,000.00 $120,000.00 $93,766.16

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/06/1998 02/04/1999 10/06/1998 12/10/1999 100.00%
Working Drawings 05/21/1999 10/03/1999 12/10/1999 01/12/2001 100.00%
Bid Period 10/04/1999 12/09/1999 01/13/2001 04/12/2001 50.00%
Construction 12/10/1999 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: (3/05/01) Project in Bid Phase. BUDGET: Project is on budget.
SCHEDULE: Mandatory Pre-Bid Job Walk is March 8, 2001; Bid Opening is March 29, 2001.
Contract Award anticipated for 4/12/01, Notice to Proceed for 5/04/01. Construction

duration is 150 days.
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PROJECT INFORMATION

Page: 233.0

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO

Project Location: CRC NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 106157

Estimated Project Cost: $25,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a) $67,000.00 00028A $67,000.00
S 50/99 5240-001-0001(a) $150,000.00 99209A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)

S $217,000.00 $217,000.00

P $0.00 $0.00

w $0.00 $0.00

C $0.00 $0.00

PROJECT $217,000.00 $217,000.00

ORIGINAL ORIGINAL CURRENT

PHASE START COMPLETE START
Study/Acquisition 09/22/1999 06/30/2000 09/22/1999

Preliminary Plans - -
Working Drawings - -
Bid Period - -
Construction - -

Current Comments

PROJECT STATUS: (3/02/01) Final Draft Report under review. BUDGET: Project budget will be
determined by final scope and study recommendations; may exceed $25 million dollars.
SCHEDULE: Schedule extended from January to April of 2001 due to additional time
requested by client agency for project review, and inclusion of contract amendments to
address extended building closure, and energy efficiency and sustainability.

EXPENDED($)

$157,275.32
$0.00
$0.00
$0.00

$157,275.32

CURRENT PERCENTAGE
COMPLETE COMPLETE

04/21/2001 95.00%
- 0.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION
ISPBLYTHE CTC - PHASE |l
Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103553
Estimated Project Cost: $2,704,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43) $108,000.00 98197A $108,000.00
W 324/98 5240-301-0001(43) $168,000.00 99102A $168,000.00
C 52/2000 5240-301-00001(64) $2,428,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $107,624.68

w $168,000.00 $168,000.00 $110,995.00

C $2,428,000.00 $0.00 $0.00

PROJECT $2,704,000.00 $276,000.00 $218,619.68

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 05/01/2001 99.00%
Bid Period 01/18/2000 01/18/2000 05/02/2001 08/03/2001 0.00%
Construction 03/21/2000 12/15/2000 08/06/2001 08/07/2002 0.00%

Current Comments

PROJECT STATUS: HMC is finalizing the plans and specifications. PMB and HMC will meet

with DSA-Acess Compliance and the State Fire Marshal in April to secure final approval.

PMB has generated the certification letter to OSHPD. SCHEDULE: Project has been delayed

five months due to the implementation and administration of the OSHPD Peer Review
process. BUDGET: Construction funding was allocated again in the FY 2000/2001 Governor's
budget at $2,428.000. Projected construction cost is over budget based on HMC's 100%

submittal.
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PROJECT INFORMATION

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

Project Location: ISP BLYTHE
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: OPDMO0817

Estimated Project Cost: $2,350,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $80,000.00 98098A $80,000.00
P 52/00 5280-001-0001(a) $164,000.00 00286A $164,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $80,000.00 $80,000.00 $79,235.37

P $164,000.00 $164,000.00 $840.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $244,000.00 $244,000.00 $80,075.37

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/01/1998 05/12/1999 10/29/1998 10/16/2000 100.00%
Preliminary Plans 01/29/2001 09/14/2001 01/29/2001 11/03/2001 5.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase commenced 1/29/01. Statements of Qualifications
from interested Architectural-Engineering Firms received 3/13/01. Interview, selection,
and contract processes are underway.
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PROJECT INFORMATION

LAC LA COUNTY CCCMS & EOP
Project Location: LAC LA COUNTY
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0762
Estimated Project Cost: $1,824,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16) $168,000.00 97164A $168,000.00
w 324/98 5240-301-0001(40) $336,000.00 99080A $336,000.00
c 52/00 5240-301-0001(55) $1,320,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $168,000.00 $168,000.00 $145,351.01

w $336,000.00 $336,000.00 $178,855.17

C $1,320,000.00 $0.00 $0.00

PROJECT $1,824,000.00 $504,000.00 $324,206.18

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 04/09/1999 100.00%
Working Drawings 07/11/1998 12/11/1998 08/10/1999 09/20/2000 100.00%
Bid Period 12/12/1998 04/11/1999 12/22/2000 03/18/2001 100.00%
Construction 04/12/1999 04/12/2000 03/19/2001 03/19/2002 0.00%

Current Comments

PROJECT STATUS: The Working Drawings were approved on 11/29/00. The project bid on
February 15, 2001. The Contractor bids received exceeded the State's construction cost
estimate. The Department of Corrections is in the process of presenting a proposal to

the Department of Finance to utilize Inmate Day Labor for construction of this project.
SCHEDULE: Additional time was used to site the building to meet program requirements.

The schedule for bidding and construction will have to be adjusted. The adjusted

schedule will be based on the outcome of how this project will be constructed. BUDGET:

The project is over budget for the Working Drawing Phase based on the Contractor bids.

OTHER PERTINENT INFORMATION: The project as designed meets the program requirements
and stays within the gross square footage as programmed.
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PROJECT INFORMATION
MCSP IONE CCCMS & EOP
Project Location: MCSP IONE
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDMO0763
Estimated Project Cost: $2,327,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15) $161,000.00 97163A $161,000.00
W CH 324/98 5240-303-0001(31) $321,000.00 00045A $321,000.00
C CH 52/00 5240-303-0001(54) $1,876,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $161,000.00 $161,000.00 $139,338.50

w $321,000.00 $321,000.00 $71,117.00

C $1,876,000.00 $0.00 $0.00

PROJECT $2,358,000.00 $482,000.00 $210,455.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000 100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 07/16/2001 92.00%
Bid Period 06/01/2000 10/30/2000 07/15/2001 10/15/2001 0.00%
Construction 10/31/2000 10/31/2001 10/16/2001 01/15/2003 0.00%

Current Comments

PROJECT STATUS: PPs were approved on 1/14/2000. The working drawing phase is
approximately 92% complete. SCHEDULE: Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,

increased design review time, and the time required to value engineer the project.
BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.
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PROJECT INFORMATION

NEW POTABLE WATER SOURCE PH I

Project Location: CClI TEHACHAPI
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 106118

Estimated Project Cost: $1,607,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3) $133,000.00 99236A $133,000.00
w 52/00 5240-301-0001(2) $105,000.00 00287A $105,000.00
c 52/00 5240-301-0001(2) $1,369,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $133,000.00 $133,000.00 $116,843.00

w $105,000.00 $105,000.00 $7,308.00

C $1,369,000.00 $0.00 $0.00

PROJECT $1,607,000.00 $238,000.00 $124,151.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000 100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 04/02/2001 90.00%
Bid Period 01/15/2001 05/16/2001 04/03/2001 07/16/2001 0.00%
Construction 05/17/2001 01/16/2002 07/17/2001 01/17/2002 0.00%

Current Comments

PROJECT STATUS: This project is tied to the Phase | project. Due to the delays in
obtaining approval from DHS to permit groundwater production wells the decision has been
made to combine Phase | and Il into one bid package for cost savings. DHS has given
tentative approval to install the wells. SCHEDULE: This project is now moving forward

and will require PWB approval to combine the phases. BUDGET: Project is within budget.
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PROJECT INFORMATION

NKSP DELANO CCCMS

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0754

Estimated Project Cost: $1,038,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25) $51,000.00 97171A $51,000.00
W 324/98 5240-301-0001(40) $101,000.00 99310A $101,000.00

C 52/00 5240-301-001(62) $886,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $42,717.40

w $101,000.00 $101,000.00 $45,941.75

C $886,000.00 $0.00 $0.00

PROJECT $1,038,000.00 $152,000.00 $88,659.15

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/01/2001 99.00%
Bid Period 10/27/1999 10/27/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE: The drawings and specifications are approximately 99% complete. Information
was received from CDC (July 28, 2000) that this project will be constructed by Inmate

Day Labor (IDL). BUDGET: IDL and CDC will fill out the C22B for transfer of funds as

outlined in the 2000/2001 budget. OTHER PERTINENT INFORMATION: The new appropriations
for the Construction Phase are in the 2000/2001 Budget. We received comments from CDC

on March 21, 2001. The Contractor will have 30 days to correct and re-submit.
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PROJECT INFORMATION

NKSP DELANO CTC - PHASE Il

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102746

Estimated Project Cost: $3,190,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41) $83,000.00 98193A $83,000.00
w 324/98 5240-301-0001(41) $140,000.00 00012A $140,000.00
c 52/2000 5240-301-0001(39) $2,967,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $82,307.38

w $140,000.00 $140,000.00 $98,236.40

C $2,967,000.00 $0.00 $0.00

PROJECT $3,190,000.00 $223,000.00 $180,543.78

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/23/1999 07/09/1999 02/23/1999 01/14/2000 100.00%
Working Drawings 07/10/1999 04/12/2000 01/17/2000 05/01/2001 99.00%
Bid Period 04/13/2000 07/30/2000 - - 0.00%
Construction 07/31/2000 05/13/2001 - - 0.00%

Current Comments

PROJECT STATUS: HMC is finalizing the plans and specifications. PMB and HMC will meet

with DSA-Access Compliance and the State Fire Marshal to secure the final aprovals in
April. PMB has generated the OSHPD certification letter. SCHEDULE: Project schedule
extended five months to recognize delays implementing and administering the two-phase

OSHPD Peer Review process. BUDGET: Construction funding was allocated again in the FY

2000/2001 Budget at $2,967,000. Construction cost over budget based on HMC's 100%
submittal. OTHER PERTINENT INFORMATION: CDC has confirmed that the construction will be

performed by the Inmate Day Labor Program.
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PROJECT INFORMATION

NKSP DELANO RCSE

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDMO0755

Estimated Project Cost: $1,244,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24) $68,000.00 97170A $68,000.00
w 324/98 5240-301-0001(39) $137,000.00 99311A $137,000.00
c 52/00 5240-301-0001(61) $1,039,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $54,798.10

w $137,000.00 $137,000.00 $54,150.80

C $1,039,000.00 $0.00 $0.00

PROJECT $1,244,000.00 $205,000.00 $108,948.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/01/2001 99.00%
Bid Period 10/27/1999 10/27/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: The Form 22 has been approved for the Working Drawing Phase only.

SCHEDULE: The drawings and specifications are approximately 99% complete. Information

was received from CDC (July 28, 2000) that this project will be constructed by Inmate
Day Labor (IDL). BUDGET: IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget. OTHER PERTINENT INFORMATION: The new appropriations

for the Construction Phase are in the 2000/2001 Budget. We received comments from CDC

on March 21, 2001. The Contractor will have 30 days to correct and re-submit.



Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

Estimated Project Cost: $1,700,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 50/1999
W 52/2000
C 52/2000

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
PERIMETER FENCE CRC NORCO
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001 (22) $120,000.00 99242A $120,000.00
5240-301-0001 (33) $120,000.00 00194A $120,000.00
5240-301-0001 (33) $1,981,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$120,000.00 $120,000.00 $113,609.00
$120,000.00 $120,000.00 $14,616.00
$1,981,000.00 $0.00 $0.00
$2,221,000.00 $240,000.00 $128,225.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
10/01/1999 03/10/2000 10/01/1999 07/14/2000 100.00%
08/01/2000 02/07/2001 08/01/2000 04/13/2001 95.00%
02/08/2001 06/08/2001 04/14/2001 08/23/2001 0.00%
06/11/2001 05/31/2002 08/24/2001 06/21/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase completed with PWB approval July 14, 2000.

Working Drawing and Construction Phases appropriated in FY 2000/2001 Budget. Form 22

approved 8/15/2000 transfered Working Drawing Phase funds. AE Agreement Amendment #1
approved 9/8/2000. SCHEDULE: Working Drawing Phase on schedule. BUDGET: Projectis
on budget. OTHER PERTINENT INFORMATION: 95% Working Drawing reviews completed by CDC.
Project estimate being prepared by IDL for consideration by DOF.
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PROJECT INFORMATION

PRESCREENING FACILITY

Project Location: WSP WASCO
Department: CORRECTIONS

Project Director: WILLIAM GREENLEAF
Work Order Number: 107789

Estimated Project Cost: $1,196,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(38) $59,000.00 00232A $59,000.00
W 52/00 5240-301-0001(38) $89,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $59,000.00 $59,000.00 $30,078.34

w $89,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $148,000.00 $59,000.00 $30,078.34

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/2000 04/13/2001 11/03/2000 05/11/2001 100.00%
Working Drawings 05/11/2001 02/04/2002 06/07/2001 03/28/2002 0.00%
Bid Period 02/04/2002 07/02/2002 - - 0.00%
Construction 07/02/2002 03/03/2003 - - 0.00%

Current Comments

PROJECT STATUS: Project was delayed in the selection process of A&E. Preliminary Plans
completed and scheduled for PWB May 11, 2001. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
RJD SAN DIEGO RCSC
Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0768
Estimated Project Cost: $1,151,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8) $76,000.00 97158A $76,000.00
W 324/98 5240-301-0001(19) $152,000.00 00044A $152,000.00
C 52/00 5240-301-0001(49) $923,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $76,000.00 $76,000.00 $65,468.00

w $152,000.00 $152,000.00 $65,558.30

C $923,000.00 $0.00 $0.00

PROJECT $1,151,000.00 $228,000.00 $131,026.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 05/17/2001 95.00%
Bid Period 10/27/1999 10/27/1999 06/28/2001 09/06/2001 0.00%
Construction 12/14/1999 12/13/2000 11/13/2001 11/07/2002 0.00%

Current Comments

PROJECT STATUS: The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000. The State Fire Marshal and Access Compliance received

their copies November 28, 2000. The 100% CD's were re-submitted to CDC for final review
on March 26, 2001. SCHEDULE: The schedule has been updated to include the extra
reviews. BUDGET: Form 22 for the Working Drawing phase was approved May 1, 2000. The
project is still underfunded for Construction in the 2000/2001 budget. OTHER PERTINENT
INFORMATION: The NIC for the Working Drawings was removed and all the contract
amendments were fully executed September 26, 2000. The new appropriations for the
Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol

outlay.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 245.0

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 107603

Estimated Project Cost: $630,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001a $34,000.00 00106A $34,000.00
w 50/99 5240-001-0001a $58,000.00 00106A $58,000.00
c 50/99 5240-001-0001a $538,000.00 00106A $538,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $34,000.00 $34,000.00 $26,024.00

w $58,000.00 $58,000.00 $1,703.51

C $538,000.00 $538,000.00 $0.00

PROJECT $630,000.00 $630,000.00 $27,727.51

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 06/23/2000 11/01/2000 06/23/2000 11/01/2000 100.00%
Working Drawings 11/02/2000 01/23/2001 11/02/2000 01/23/2001 100.00%
Bid Period 01/24/2001 05/17/2001 01/24/2001 05/17/2001 45.00%
Construction 05/18/2001 08/06/2001 05/18/2001 08/06/2001 0.00%

Current Comments

PROJECT STATUS: PSB providing mechanical engineering services. Project out to bid,
pre-bid walkthrough completed 2/21/01. Four bidders attended. Two addendum

distributed. PROJECT SCHEDULE: Complete construction documents January 31, 2001.
Bids opened 3/14/01, two bidders, both below budget. PROJECT BUDGET: Form 22 approved
for P/W/C, June 23, 2000, in the amount of $630,000. Special Repair (support) Fund.

OTHER PERTINENT INFORMATION: Boiler repair must be complete before turbine is taken
out of service. Turbine replacement must take place during months of April through

October.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Project Location: STATEWIDE
Department: CORRECTIONS

Project Director: DALE PRAWALSKY
Work Order Number: 102717

Estimated Project Cost: $600,000.00
Current Phase: Study/Acquisition

ROOFING STUDY

Funds Transferred

Page: 246.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a) $500,000.00 98228A $500,000.00
S 324/98 5240-001-0001(a) $100,000.00 99030A $100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $600,000.00 $600,000.00 $574,685.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $600,000.00 $600,000.00 $574,685.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/02/1998 04/01/1999 03/25/1999 07/01/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- - 0.00%

Construction -

Current Comments

PROJECT STATUS: Computer software is complete and ready to be loaded onto CDC computers.
Project is currently on hold. SCHEDULE: Phase Il of the study will start when CDC

provides PMB notice to proceed. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: This project will be deleted from the next report.
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PROJECT INFORMATION

SAN QUENTIN CTC - PHASE Il
Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741
Estimated Project Cost: $19,846,750.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20) $101,000.00 00156A $101,000.00
P 324/98 5240-301-0001(20) $483,000.00 98199A $483,000.00
P 324/98 5240-301-0001(20) $51,000.00 99281A $51,000.00
w 324/98 5240-301-0001(20) $796,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $635,000.00 $635,000.00 $552,542.19

w $796,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,431,000.00 $635,000.00 $552,542.19

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 - 99.00%
Working Drawings 07/14/1999 12/28/1999 - - 0.00%
Bid Period 03/14/2000 03/14/2000 - - 0.00%
Construction 05/16/2000 01/07/2002 - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process remains stalled due to concerns expressed by the EPA
Department of Toxics Substances Control (DTSC) over groundwater contamination at the

site. A meeting was held with the DTSC, RWQCB, PMB, CDC, and various consultants to
determine the next course of action. SCHEDULE: The schedule is on hold indefinitely to

allow for a complete site characterization and human health risk assessment of the site

by the geotechnical sub-consultant. PWB is also on hold until the above matters are

resolved. BUDGET: Working drawings reappropriated in FY 2000-2001 budget and CDC is
requesting re-appropriation again in the FY 2001-2002 Budget. The 100% PP estimate has
been submitted by HMC. An augmentation to PPs is necessary prior to any additonal
environmental study of the site. OTHER PERTINENT INFORMATION: The additional required



mitigation measures for hazardous materials abatement carry cost implications which will
necessitate a prevised 100% PP estimate.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 248.0

SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE

Project Location: SCC JAMESTOWN
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 102744

Estimated Project Cost: $10,077,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

P 52/00
P 324/98
P 50/99
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Negotiations for the Reservoir site in progress. The public hearing for
the Draft Environmental Impact Report (DEIR) took place February 27, 2001. Meeting with
DOF scheduled for March 27, 2001 to discuss approval of Preliminary Plans. Temporary
permit to dispose of effluent approved by RWQCB September 15, 2000 BUDGET: Projectin

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(35) $364,000.00 00144A $364,000.00
5240-305-0001(29) $592,000.00 98201A $592,000.00
5240-301-0001(24) $350,000.00 99192A $350,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$1,306,000.00 $1,306,000.00 $837,204.39
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$1,306,000.00 $1,306,000.00 $837,204.39
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/01/1998 12/11/1998 09/17/1998 05/12/2001 90.00%
07/01/1999 01/18/2000 - - 0.00%
01/18/2000 01/18/2000 - - 0.00%
03/01/2000 07/31/2001 - - 0.00%

Current Comments

the preliminary phase of this project is over budget. Additional funding for

Preliminary Phase approved for fiscal year 00/01. Funding for Working Drawings will be

included in the fiscal budget for 01/02. SCHEDULE: The future schedule will be

impacted due to current issues with pipeline alignment, reservoir siting and procurment

of additional funding.
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PROJECT INFORMATION

UNDERGROUND UTILITIES STUDY FSP FOLSOM
Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: 105598
Estimated Project Cost: $200,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a) $200,000.00 00038A $200,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $200,000.00 $68,995.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $200,000.00 $68,995.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 04/04/1999 12/31/1999 04/14/2000 05/31/2001 40.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: March 2001, Architect / Engineering has developed preliminary site survey

data utility locations into grid coordinates. Utility mapping is ongoing and the "Draft"

report is due end of April. PROJECT SCHEDULE: On schedule. OTHER PERTINENT INFORMATION:
None
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PROJECT INFORMATION

WATER ENGINEERING REPORT AND MASTER PLAN CRC NORCO

Project Location: CRC NORCO
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: OPDM0801

Estimated Project Cost: $400,000.00
Current Phase: Study/Acquisition

Funds Transferred

DOCUMENT TRANSFERRED($)

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($)
S 50/99 5240-001-0001 $30,000.00 00104A $30,000.00
S 282/97 5240-001-0001 $400,000.00 98083A $400,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $430,000.00 $430,000.00 $370,642.27
P $0.00 $0.00 $0.00
w $0.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $430,000.00 $430,000.00 $370,642.27
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/01/1998 09/01/1998 08/24/1998 01/02/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

Final engineering report is complete. CDC has requested consultant put together a fee
proposal to design rehabilitation of the wells as identified in the engineering report.

This project will be deleted from the next report.
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PROJECT INFORMATION
WSP WASCO CCCMS
Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0756
Estimated Project Cost: $1,056,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21) $51,000.00 97169A $51,000.00
W 324/98 5240-301-0001(38) $101,000.00 99309A $101,000.00
C 52/00 5240-301-0001(60) $904,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $51,000.00 $51,000.00 $39,715.00
w $101,000.00 $101,000.00 $34,298.20
C $904,000.00 $0.00 $407.50
PROJECT $1,056,000.00 $152,000.00 $74,420.70
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/01/2001 99.00%
Bid Period 10/27/1999 10/27/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE: The drawings and specifications are approximately 99% complete. Information
was received from CDC (July 28, 2000) that this project will be constructed by Inmate

Day Labor (IDL). BUDGET: IDL and CDC will fill out the C22B for transfer of funds as

outlined in the 2000/2001 budget. OTHER PERTINENT INFORMATION: The new appropriations
for the Construction Phase are in the 2000/2001 Budget. We received comments from CDC

on March 21, 2001. The Contractor will have 30 days to correct and re-submit.
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PROJECT INFORMATION

WSP WASCO NEW ELECTRICAL SUBSTATION

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: RICHARD MYREN
Work Order Number: OPDM0809

Estimated Project Cost: $1,638,059.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296 $389,200.00 98070B $389,200.00
W 1686/55 8850-801-066022 $157,219.00 99039B $157,219.00
C 1686/55 8850-801-066022 $938,155.00 99301B $938,155.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $389,200.00 $389,200.00 $389,058.40

w $157,219.00 $157,219.00 $132,292.48

C $938,155.00 $938,155.00 $909,699.35

PROJECT $1,484,574.00 $1,484,574.00 $1,431,050.23

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/06/1998 10/21/1998 10/06/1998 02/11/1999 100.00%
Working Drawings 11/14/1998 03/26/1999 02/23/1999 08/26/1999 100.00%
Bid Period 03/27/1999 07/26/1999 08/27/1999 11/18/1999 100.00%
Construction 07/27/1999 08/26/2000 11/19/1999 02/17/2001 100.00%

Current Comments

PROJECT STATUS: The voltage differential relay issue was resolved to the satisfaction of
all parties, on-site by the design engineer & the contractor on Feb. 8. The substation

is complete and in full operation. Final payment has been made to the construction
contractor. The design engineer has delivered record drawings. Final payment to the
engineer is pending. SCHEDULE: Project was on-line ahead of schedule. BUDGET:
Project is within budget. OTHER PERTINENT INFORMATION: This project will be deleted
from the next report.
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PROJECT INFORMATION

Project Location: WSP WASCO
Department: CORRECTIONS

Project Director: MICHAEL ZARI
Work Order Number: OPDMO0757

Estimated Project Cost: $1,225,000.00
Current Phase: Working Drawings

WSP WASCO RCSE

Funds Transferred

Page: 253.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20) $72,000.00 97168A $72,000.00
w - - $0.00 *00043 $144,000.00
w 324/98 5240-301-0001(37) $144,000.00
c 52/00 5240-301-0001(59) $1,009,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $71,999.38

w $144,000.00 $144,000.00 $35,626.14

C $1,009,000.00 $0.00 $0.00

PROJECT $1,225,000.00 $216,000.00 $107,625.52

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 06/15/2001 75.00%
Working Drawings 06/30/2002 02/28/2003 - - 0.00%
Bid Period 04/01/2002 04/01/2003 - - 0.00%
Construction 08/31/2002 04/30/2004 - - 0.00%

Current Comments

PROJECT STATUS: The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE: Contract Amendment was processed February 14, 2001. RBB, Inc. will have 90
calendar days ( ~May 15, 2001) to complete the Working Drawing Phase. BUDGET: The
project is underfunded for Construction only. OTHER PERTINENT INFORMATION: This
project was approved at the January 7, 2000 PWB Hearings. The contracts were sent for
RBB, Inc. signatures November 17, 2000. The new appropriations for the Construction

Phase ($1,009,000) are in Ch. 52 of the 2000/2001 budget (5240-301-0001 (59) 61.27.425).
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PROJECT INFORMATION

EDUCATION AIR CONDITIONING

Project Location: EL PASO DE ROBLES
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107799

Estimated Project Cost: $1,443,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(10) $66,000.00 00140A $66,000.00
w 52/00 5460-301-0001(10) $111,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $60,589.00

w $111,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $177,000.00 $66,000.00 $60,589.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/10/2000 04/12/2001 10/26/2000 05/10/2001 90.00%
Working Drawings 04/16/2001 10/18/2001 05/11/2001 08/21/2001 0.00%
Bid Period 10/21/2001 01/22/2002 - - 0.00%
Construction 01/23/2002 12/18/2003 - - 0.00%

Current Comments

PROJECT STATUS: 4/15/01 - Design Development documents complete, 20 Day letter to DOF is
done, scheduled for PWB approval in May. PROJECT SCHEDULE: Current schedule dates are
ahead of original schedule. PROJECT BUDGET: Potential budget changes pending PWB

approval.
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PROJECT INFORMATION

50 SPECIALIZED COUNSELING PROGRAM BEDS -

Project Location: NORWALK
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107797

Estimated Project Cost: $3,576,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 255.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(3) $141,000.00 00246A $141,000.00
W 52/00 5460-301-0001(3) $227,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $141,000.00 $141,000.00 $6,675.00

w $227,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $368,000.00 $141,000.00 $6,675.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/15/2000 06/08/2001 09/05/2000 10/12/2001 1.00%
Working Drawings 06/11/2001 01/24/2002 10/15/2001 06/24/2003 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Interviews for A/E were held September 5, 2000. A/E firm selected,
negotiations are on hold by DOF and DYA until staffing and sizeing issues are resolved.
PROJECT SCHEDULE: Project approximately 5 months behind schedule due to DOF on HOLD

STATUS. PROJECT BUDGET: Augmentation request for

$32,000 for PP'S & WD'S was approved

by the PWB. Form 22 for PP'S in the amount of $141,000 was approved by DOF on

09/15/00.
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PROJECT INFORMATION

DEWITT HALL VISITOR'S SECURITY ENTRANCE

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: DOUG BRENNING

Work Order Number: 103511

Estimated Project Cost: $2,926,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(5) ($500.00) 98177A ($500.00)
P 324/98 5460-301-0001(5) $97,000.00 98177A $97,000.00
w 324/98 5460-301-0001(5) $500.00 99075A $500.00
w 324/98 5460-301-0001(5) $137,000.00 99075A $137,000.00
C 50/99 5460-301-0660(1) $2,692,000.00 *00255B $2,299,555.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $96,500.00 $96,500.00 $96,111.00

w $137,500.00 $137,500.00 $112,461.53

C $2,692,000.00 $2,299,555.00 $472,792.56

PROJECT $2,926,000.00 $2,533,555.00 $681,365.09

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999 100.00%
Working Drawings 04/01/1999 08/15/1999 05/15/1999 05/02/2000 100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/25/2000 100.00%
Construction 12/14/1999 07/14/2000 11/20/2000 11/20/2001 38.00%

Current Comments

4/15/01- PROJECT STATUS: Rough framing completed, roof trusses in place, roof framing and
sheathing started. SCHEDULE: On schedule per 11/14/00 Notice to Proceed, start date
11/20/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: No significant
project issues at this time.
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PROJECT INFORMATION

DEWITT NELSON YCF PERSONAL ALARM SYSTEM

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103512

Estimated Project Cost: $1,883,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1) $69,000.00 98217A $69,000.00
C 50/99 5460-301-0001(6) $1,814,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $69,000.00 $69,000.00 $53,601.60

C $1,814,000.00 $0.00 $0.00

PROJECT $1,883,000.00 $69,000.00 $53,601.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001 72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bidding
underway. SCHEDULE: The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects. BUDGET: Projectis on budget. OTHER
PERTINENT INFORMATION: Project out to bid April 12, 2001.
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PROJECT INFORMATION

EL PASO DE ROBLES PERSONAL ALARM SYSTEM

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103515

Estimated Project Cost: $1,790,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4) $118,000.00 98220A $118,000.00
C 50/99 5460-301-0001(9) $1,672,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $118,000.00 $118,000.00 $85,339.00

C $1,672,000.00 $0.00 $0.00

PROJECT $1,790,000.00 $118,000.00 $85,339.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 08/08/2001 68.00%
Construction 12/06/1999 04/06/2001 08/09/2001 08/08/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bidding phase
delayed. SCHEDULE: The Working Drawing and Bidding schedule was impacted by acceptance
of prototypical installation at SYCRCC, upgrading of Construction Documents, agency

approvals and award of South projects. BUDGET: Projectis on budget. OTHER PERTINENT
INFORMATION: Anticipate project out to bid April 2001.
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PROJECT INFORMATION

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

Estimated Project Cost: $2,994,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131) $128,000.00 99195A $128,000.00
w 52/00 5460-301-0001(13) $195,000.00 00196A $195,000.00
c 52/00 5460-301-0001(13) $2,708,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $206,566.94

w $195,000.00 $195,000.00 $88,918.00

C $2,708,000.00 $0.00 $0.00

PROJECT $3,031,000.00 $323,000.00 $295,484.94

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/16/1999 02/10/2000 07/16/1999 05/12/2000 100.00%
Working Drawings 07/21/2000 03/15/2001 07/21/2000 07/24/2001 75.00%
Bid Period 03/16/2001 07/16/2001 07/25/2001 11/07/2001 0.00%
Construction 07/17/2001 07/24/2002 11/08/2001 05/09/2003 0.00%

Current Comments

PROJECT STATUS: Working drawings are being revised to reflect issues raised by court
settlement. SCHEDULE: Project is progressing according to currently revised schedule.

BUDGET: Project will be designed within the expected budget appropriation.
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PROJECT INFORMATION

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 107801
Estimated Project Cost: $7,072,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(14) $374,000.00 00147A $374,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $374,000.00 $374,000.00 $206,160.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $374,000.00 $374,000.00 $206,160.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/17/2000 04/12/2001 07/17/2000 05/11/2001 100.00%
Working Drawings 08/01/2001 05/03/2002 - - 0.00%
Bid Period 05/06/2002 08/11/2002 - - 0.00%
Construction 08/12/2002 02/08/2004 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans will be complete in time for Public Works Board
meeting in May. SCHEDULE: Proceeding per Approved Revised Schedule as agreed by the
LAO and DOF. BUDGET: Currently estimated to be over the original budget. Alternatives

are being developed to deal with this condition.
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PROJECT INFORMATION

FRED C. NELLES YCF PERSONAL ALARM SYSTEM
Project Location: NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103516

Estimated Project Cost: $1,770,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1) $93,000.00 *08222A $93,000.00
C 50/99 5460-301-0001(12) $1,677,000.00 01008A $1,372,953.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $93,000.00 $93,000.00 $75,771.00

C $1,677,000.00 $1,372,953.00 $0.00

PROJECT $1,770,000.00 $1,465,953.00 $75,771.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/30/2001 99.00%
Construction 12/06/1999 04/06/2001 05/01/2001 08/03/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Construction
contract awarded 2/21/01 and signed by PMB 4/10/01. SCHEDULE: Construction Phase
commenced. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Contractor
preparing schedules prior to Notice to Proceed.
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PROJECT INFORMATION

Page: 262.0

HEMAN G. STARK FIRE ALARM SYSTEM

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

Estimated Project Cost: $2,120,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18) $97,000.00 99233A $97,000.00
w 50/99 5460-301-0001(18) $120,000.00 00036A $120,000.00
c 52/00 5460-301-0001(18) $1,916,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $80,170.70

w $120,000.00 $120,000.00 $85,848.33

C $1,916,000.00 $0.00 $0.00

PROJECT $2,133,000.00 $217,000.00 $166,019.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1999 02/11/2000 07/01/1999 02/18/2000 100.00%
Working Drawings 01/17/2000 10/20/2000 02/21/2000 04/01/2001 98.00%
Bid Period 12/21/2000 12/21/2000 04/02/2001 05/31/2001 0.00%
Construction 02/21/2001 02/22/2002 06/01/2001 06/17/2002 0.00%

Current Comments

PROJECT STATUS: 100% CD documents being prepared for bidding, comments are pending from
the State Fire Marshal and Access Compliance. Project will bid April 2001. SCHEDULE:

This project is behind schedule due to a personnel change by the A/E firm executing the

design. BUDGET: This project is within budget.
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PROJECT INFORMATION

KARL HOLTON YCF PERSONAL ALARM SYSTEM
Project Location: KARL HOLTON YOUTH CORRECTIONAL DRUG AND ALCOHOL TREATMENT FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103514
Estimated Project Cost: $1,009,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3) $62,000.00 98219A $62,000.00
C 50/99 5460-301-0001(8) $947,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $62,000.00 $62,000.00 $50,652.80

C $947,000.00 $0.00 $0.00

PROJECT $1,009,000.00 $62,000.00 $50,652.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001 72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bidding
underway. SCHEDULE: The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects. BUDGET: Projectis on budget. OTHER
PERTINENT INFORMATION: Project out to bid April 12, 2001.
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PROJECT INFORMATION
MASTER KEY SYSTEM
Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: OPDMO0748
Estimated Project Cost: $939,082.01
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-000116 $50,000.00 *Q7126A $50,000.00
W 324/98 5460-301-0001(13) $93,000.00 *08135A $93,000.00
C 324/98 5460-301-0001(13) $0.00 *01001A $20,000.00
C 324/98 5460-301-0001(13) $1,006,000.00 *99240A $756,082.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $49,865.00

w $93,000.00 $93,000.00 $89,907.62

C $1,006,000.00 $776,082.00 $542,671.97

PROJECT $1,149,000.00 $919,082.00 $682,444.59

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/14/1997 02/26/1998 09/30/1997 06/12/1998 100.00%
Working Drawings 09/02/1998 02/03/1999 10/06/1998 04/01/1999 100.00%
Bid Period 04/20/1999 06/10/1999 04/02/1999 10/15/1999 100.00%
Construction 06/11/1999 04/05/2000 10/16/1999 05/01/2001 90.00%

Current Comments

PROJECT STATUS:Contractor on schedule for May 1 completion. One housing unit remains to
be done, plus rework or education areas. PROJECT SCHEDULE: No change from last reporting
period. BUDGET: Recent augmentation appears sufficient to complete the work. OTHER

PERTINENT INFORMATION: None
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PROJECT INFORMATION

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107800

Estimated Project Cost: $1,352,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(8) $63,000.00 00146A $63,000.00
w 52/00 5460-301-0001(8) $97,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $63,000.00 $63,000.00 $19,633.30

w $97,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $160,000.00 $63,000.00 $19,633.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/14/2000 04/30/2001 07/14/2000 05/11/2001 90.00%
Working Drawings 05/14/2001 03/22/2002 05/14/2001 02/28/2002 0.00%
Bid Period 03/25/2002 06/26/2002 - - 0.00%
Construction 06/27/2002 02/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: 4/15/01 - Design development submittal on 4/16/01, 14D and three page
estimate to DYA for DOF submittal, PP approval currently scheduled for May PWB. PROJECT

SCHEDULE: On schedule. PROJECT BUDGET: On budget.
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PROJECT INFORMATION

NCYCC CORRECTIONAL TREATMENT CENTER

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107798

Estimated Project Cost: $4,132,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(6) $219,000.00 01011A $219,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $219,000.00 $219,000.00 $8,736.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $219,000.00 $219,000.00 $8,736.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 05/11/2001 03/05/2001 10/12/2001 2.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: HMC Group has been selected as A/E consultant, and the initial site
visit has been conducted. HMC is finalizing their proposal and fee negotiations will

begin shortly. PROJECT SCHEDULE: The project is four months behind schedule due to
changes in program requirements necessitating a new budget package. The revised budget
package has been completed and costs are very close to the original proposal. PROJECT
BUDGET: Project is within budget for the current scope of work. OTHER PERTINENT
INFORMATION: The Budget Package did not include a structural evaluation which is

required under Title 24 for licensed health care facilities. This will impact the scope

of the A/E services and corresponding fees.
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PROJECT INFORMATION
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NELLES VISITORS SECURITY ENTRANCE & HALL

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY

Project Director: BOB BOWEN

Work Order Number: 102776

Estimated Project Cost: $1,801,000.00
Current Phase: Working Drawings

PHASE CHAPTER

OSs=7TT

PHASE

324/98
324/98
324/98
324/98
324/98
52/00

PHASE

0osoon

PROJECT

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5460-301-0001(6) ($13,685.00) 98171A ($13,685.00)
5460-301-0001(6) $60,000.00 98171A $60,000.00
5460-301-0001(6) $12,000.00
5460-301-0001(6) $13,685.00 98171A $13,685.00
5460-301-0001(6) $90,000.00 99104A $90,000.00
5460-301-0001(11) $1,651,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$46,315.00 $46,315.00 $46,307.00
$115,685.00 $103,685.00 $82,270.18
$1,651,000.00 $0.00 $0.00
$1,813,000.00 $150,000.00 $128,577.18
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/02/1998 05/26/1999 09/02/1998 05/14/1999 100.00%
05/17/1999 02/01/2000 05/15/1999 06/01/2001 96.00%
02/01/2000 04/28/2000 06/02/2001 09/08/2001 0.00%
05/01/2000 11/18/2000 09/24/2001 12/02/2002 0.00%

Current Comments

PROJECT STATUS: Addtional funds and scope changes to the Working Drawing phase have been
approved. The existing restrooms are now part of the working drawing phase. The
consultant will begin preparation of the required documents upon execution of a contract
amendment. ADA and Fire Marshall approval of the additional design drawings will be
required. PROJECT SCHEDULE: Advertising for bids will commence after regulatory
reviews are completed. BUDGET: Additional funds necessary to complete Working
Drawings have been obtained. OTHER PERTINENT ISSUES. None.
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PROJECT INFORMATION

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103522

Estimated Project Cost: $2,702,000.00
Current Phase: Construction

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5) $106,000.00 98154A $106,000.00
w 324/98 5460-301-0001(13-5) $170,000.00 99096A $170,000.00
c 50/99 5460-301-0660(6) $1,978,000.00 *00096B $1,965,000.00
c 50/99 5460-301-0660(6) $183,000.00 00127B $183,000.00
c 50/99 5460-301-0660(6) $222,000.00 002598 $222,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $106,000.00 $106,000.00 $105,745.36

w $170,000.00 $170,000.00 $156,806.44

C $2,383,000.00 $2,370,000.00 $158,985.26

PROJECT $2,659,000.00 $2,646,000.00 $421,537.06

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 03/16/1999 09/02/1998 06/10/1999 100.00%
Working Drawings 07/01/1999 12/27/1999 06/14/1999 02/25/2000 100.00%
Bid Period 05/03/2000 05/03/2000 02/26/2000 12/19/2000 100.00%
Construction 07/03/2000 07/02/2001 12/20/2000 05/03/2002 15.00%

Current Comments

PROJECT STATUS: Meeting held on site on 4/3 to discuss storm sewer line in building
excavation. It was approved to leave pipe in place, and provide concrete encasement
around it. Excavation for building pad is complete, and all known underground issues
have been addressed around the building and at the utility courtyard. Contractor must
still trench to make water and sanitary sewer points of connection. Drawings for change
order #1 have been approved by the Fire Marshal, and will be issued to contractor for
final pricing. PROJECT SCHEDULE: No change. BUDGET: Within budget. OTHER PERTINENT

INFORMATION: None.
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PROJECT INFORMATION

NORTHERN YCRCC PERSONAL ALARM SYSTEM
Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103510
Estimated Project Cost: $1,117,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6) $58,000.00 98216A $58,000.00
C 50/99 5460-3-1-0001(5) $1,059,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $58,000.00 $58,000.00 $47,156.70

C $1,059,000.00 $0.00 $0.00

PROJECT $1,117,000.00 $58,000.00 $47,156.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001 72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bidding
underway. SCHEDULE: The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects. BUDGET: Projectis on budget. OTHER
PERTINENT INFORMATION: Project out to bid April 12, 2001.



REAL ESTATE SERVICES DIVISION Page: 270.0
PROJECT INFORMATION
NORWALK YCF VISITORS FACILITY
Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 102777
Estimated Project Cost: $1,296,797.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8) $0.00 98172A ($12,720.00)
P 324/98 5460-301-0001(8) $48,000.00 98172A $48,000.00
W 324/98 5460-301-0001(8) $0.00 98172A $12,720.00
W 324/98 5460-301-0001(8) $75,000.00 99106A $75,000.00
C 50/99 5460-301-0660(3) $1,215,000.00 01004B $1,173,797.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $35,280.00 $35,535.50

w $75,000.00 $87,720.00 $81,084.42

C $1,215,000.00 $1,173,797.00 $188,552.00

PROJECT $1,338,000.00 $1,296,797.00 $305,171.92

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/09/2000 09/02/1998 05/17/1999 100.00%
Working Drawings 03/28/2000 10/03/2000 05/18/1999 06/26/2000 100.00%
Bid Period 10/04/2000 01/03/2001 06/27/2000 02/02/2001 100.00%
Construction 01/04/2001 01/03/2002 02/05/2001 11/01/2001 25.00%

Current Comments

PROJECT STATUS: Demolition work for the existing building and underground site utilities
has been completed. Foundation work for the new structure is scheduled to commence early
April. PROJECT SCHEDULE: The project completion date remains within original schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

O. H. CLOSE YCF PERSONAL ALARM SYSTEM
Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103513
Estimated Project Cost: $1,006,000.00
Current Phase: Bid Period

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(5-2) $60,000.00 98218A $60,000.00
C 50/99 5460-301-0001(7) $946,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $60,000.00 $60,000.00 $48,686.80

C $946,000.00 $0.00 $0.00

PROJECT $1,006,000.00 $60,000.00 $48,686.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001 72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bidding
underway. SCHEDULE: The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects. BUDGET: Projectis on budget. OTHER
PERTINENT INFORMATION: Project out to bid April 12, 2001.
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PROJECT INFORMATION

PERSONAL ALARMS PRESTON YCF

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: OPDM0751

Estimated Project Cost: $2,348,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2) $381,000.00 97135A $381,000.00
W 324/98 5460-301-0001(4-1) $156,000.00 98224A $156,000.00

C 50/99 5460-301-0001(3) $1,811,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $381,000.00 $381,000.00 $377,018.33

w $156,000.00 $156,000.00 $122,889.50

C $1,811,000.00 $0.00 $0.00

PROJECT $2,348,000.00 $537,000.00 $499,907.83

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/01/1997 05/01/1998 09/30/1997 09/10/1998 100.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001 72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002 0.00%

Current Comments

NOTE: This WO#00751 includes the Preliminary Plan Phase and PWB schedule for the
Personal Alarms project at nine CYA sites. This WO#00751 has been assigned to Preston
site for the Working Drawing and Construction Phases. PROJECT STATUS: Bidding
underway. SCHEDULE: The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: Project out to bid April 12, 2001.
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PROJECT INFORMATION
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PRESTON CYF REMODEL VISITING HALL

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 106128

Estimated Project Cost: $884,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4) $60,000.00 99206A $60,000.00
w 50/99 5460-301-0001(4) $52,000.00 00009A $52,000.00
c 52/00 5460-301-0001(5) $764,000.00 01041A $656,410.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $60,000.00 $60,000.00 $59,469.00

w $52,000.00 $52,000.00 $41,162.88

C $764,000.00 $656,410.00 $0.00

PROJECT $876,000.00 $768,410.00 $100,631.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/19/1999 12/03/1999 07/19/1999 01/14/2000 100.00%
Working Drawings 01/17/2000 07/18/2000 01/17/2000 12/06/2000 100.00%
Bid Period 09/20/2000 10/30/2000 12/07/2000 04/19/2001 90.00%
Construction 10/31/2000 07/31/2001 04/20/2001 01/21/2002 0.00%

Current Comments

PROJECT STATUS: Form 22 was approved by the DOF on 4/2/01 for construction funds. DGS
will proceed to award contract to the lowest bidder. SCHEDULE: Project is within the

revised schedule BUDGET: Project is within budget.
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PROJECT INFORMATION
SEWER REPLACEMENT LINE
Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: KATHY VESTAL
Work Order Number: 102775
Estimated Project Cost: $1,180,530.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7) $120,000.00 98185A $120,000.00
W 324/98 5460-301-0001(7) $109,000.00 99098A $109,000.00
C 52/2000 5460-301-0001(12) $1,606,000.00 00260A $805,530.00
C 52/2000 5460-301-0001(12) $0.00 01005A $146,000.00
C 52/2000 5460-301-0001(12) $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $120,000.00 $120,000.00 $114,545.32

w $109,000.00 $109,000.00 $105,824.44

C $1,606,000.00 $951,530.00 $579,637.03

PROJECT $1,835,000.00 $1,180,530.00 $800,006.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 03/01/1999 09/02/1998 06/11/1999 100.00%
Working Drawings 04/05/1999 06/10/1999 06/14/1999 07/21/2000 100.00%
Bid Period 08/17/1999 08/17/1999 07/24/2000 10/31/2000 100.00%
Construction 10/18/1999 05/24/2000 11/06/2000 07/10/2001 70.00%

Current Comments

PROJECT STATUS: Construction is progressing on Line A and the overall project is 70%
complete. Seven change orders have been finalized and three more are in process.

PROJECT SCHEDULE: Project is currently on revised approved schedule. PROJECT BUDGET:
Due to the volume of change orders, a second request for increase within the

appropriation was processed to the Department of Finance to authorize $363,000 in

additional funds. OTHER PERTINENT INFORMATION: The contract with URS for construction
management services has been amended to provide on-site services through May.
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PROJECT INFORMATION
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SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS

Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 106125

Estimated Project Cost: $2,082,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10) $101,000.00 99234A $101,000.00
w 50/99 5460-301-0001(10) $118,000.00 00040A $118,000.00
c 52/00 5460-301-0001(9) $1,893,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $101,000.00 $101,000.00 $86,466.32

w $118,000.00 $118,000.00 $91,524.90

C $1,893,000.00 $0.00 $0.00

PROJECT $2,112,000.00 $219,000.00 $177,991.22

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/19/1999 02/10/2000 07/19/1999 02/18/2000 100.00%
Working Drawings 03/15/2000 09/13/2000 02/21/2000 03/28/2001 100.00%
Bid Period 09/14/2000 02/08/2001 03/28/2001 07/10/2001 5.00%
Construction 02/09/2001 12/03/2001 - - 0.00%

Current Comments

PROJECT STATUS: DOF approval to proceed to bid obtained 03/28/01. Pre-bid walk through

scheduled for May 9, 2001 at El Paso De Robles YCF, bid date is May 29, 2001. SCHEDULE:

Project delayed due to statewide PALS System incorporation during Working Drawing

phase. BUDGET: Project is within budget.
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PROJECT INFORMATION

Page: 276.0

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: IAN EKHOLM

Work Order Number: 103517

Estimated Project Cost: $1,094,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(9) $54,000.00 98178A $54,000.00
w 324/98 5460-301-0001(9) $73,000.00 99099A $73,000.00
c 52/00 5460-301-0001(15) $1,032,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $53,868.50

w $73,000.00 $73,000.00 $51,364.50

C $1,032,000.00 $0.00 $0.00

PROJECT $1,159,000.00 $127,000.00 $105,233.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999 100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2001 99.00%
Bid Period 10/15/1999 10/15/1999 05/03/2001 08/20/2001 0.00%
Construction 12/14/1999 09/14/2000 08/21/2001 09/03/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are being reviewed and prepared for approval to bid.
SCHEDULE: Legislative authorization for construction funding was moved from 1999/2000 to
BUDGET: Final estimates are being revised to reflect the effects of

2000/2001.
construction funding being delayed a year.
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PROJECT INFORMATION

STARK YCF PERSONAL ALARM SYSTEM

Project Location: STARK YOUTH CORRECTIONAL FACILITY, CHINO
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103525

Estimated Project Cost: $1,933,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(13-6) $149,000.00 98223A $149,000.00
C 50/99 5460-301-0001(17) $1,784,000.00 01010A $1,760,790.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $149,000.00 $149,000.00 $129,406.17

C $1,784,000.00 $1,760,790.00 $0.00

PROJECT $1,933,000.00 $1,909,790.00 $129,406.17

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/20/2001 100.00%
Construction 12/06/1999 04/06/2001 02/21/2001 05/26/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Construction
contract awarded 2/21/01 and signed by PMB 4/10/01. SCHEDULE: Construction Phase
commenced. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Contractor
preparing schedules prior to Notice to Proceed.
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UPGRADE CORRECTIONAL TREATMENT FACILITY

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY

Project Director: LEE ROBERTS

Work Order Number: 103519

Estimated Project Cost: $1,964,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5) $70,000.00 98153A $70,000.00
w - - $0.00 00295A $32,000.00
w 324/98 5460-301-0001(10-5) $116,000.00 99256A $116,000.00
c 52/00 5460-301-0001(16) $1,778,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $70,000.00 $70,000.00 $69,763.56

w $116,000.00 $148,000.00 $65,652.00

C $1,778,000.00 $0.00 $0.00

PROJECT $1,964,000.00 $218,000.00 $135,415.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 03/16/1999 08/28/1998 10/07/1999 100.00%
Working Drawings 07/01/1999 12/27/1999 12/11/2000 06/18/2001 95.00%
Bid Period 05/03/2000 07/03/2000 06/19/2001 09/17/2001 0.00%
Construction 07/04/2000 07/02/2001 09/18/2001 09/24/2002 0.00%

Current Comments

PROJECT STATUS: 95% WD review meeting held March29; minor changes made to layout.
Recently discovered code deficiencies were evaluated on site. Omissions include
requirement for back-up boiler and additional filters for HVAC unit, and temperature

control valves for domestic hot water. These items will be added to final working

drawings, and costs will be accounted for in final estimate. Health Svs. courtesy review

of project held on 4/3 - no significant issues arose. Peer review by PMB retainer firm
expected to begin on 4/16, and will run concurrent with Fire Marshal review. PROJECT
SCHEDULE: No change. BUDGET: Recently identified code omission items will add
approximately 3% to construction cost. With previous overage associated with patient

room redesign, it is expected that final estimate will be approx. 10% over budget. OTHER




PERTINENT INFORMATION: None.
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PROJECT INFORMATION
VENTURA WARD SEPARATION PLAN
Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103520
Estimated Project Cost: $847,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(11) $56,000.00 98180A $56,000.00
W 324/98 5460-301-0001(11) $72,000.00 99062A $72,000.00
C 324/98 5460-301-0001(11) $719,000.00 00029A $494,502.00
C - - $0.00 00279A $59,000.00
C - - $0.00 00300A $15,000.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,000.00 $56,000.00 $55,733.08

W $72,000.00 $72,000.00 $71,996.15

C $719,000.00 $568,502.00 $567,272.68

PROJECT $847,000.00 $696,502.00 $695,001.91

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 02/18/1999 09/02/1998 04/09/1999 100.00%
Working Drawings 03/29/1999 08/17/1999 04/10/1999 06/22/1999 100.00%
Bid Period 11/02/1999 11/02/1999 06/23/1999 03/29/2000 100.00%
Construction 12/28/1999 12/26/2000 03/30/2000 12/27/2000 100.00%

Current Comments

PROJECT STATUS: Final project close out is in progress. SCHEDULE: Completed on time per
the original schedule. BUDGET: Construction came in $102,000.00 less than estimated.
This project will be deleted from the next report.



REAL ESTATE SERVICES DIVISION  Page: 280.0

PROJECT INFORMATION
VENTURA YCF PERSONAL ALARM SYSTEM
Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103521

Estimated Project Cost: $1,633,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(11-1) $73,000.00 98221A $73,000.00
C 50/99 5460-301-0001(15) $1,560,000.00 01009A $1,408,045.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $73,000.00 $73,000.00 $57,021.30

C $1,560,000.00 $1,408,045.00 $0.00

PROJECT $1,633,000.00 $1,481,045.00 $57,021.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/20/2001 100.00%
Construction 12/06/1999 04/06/2001 02/21/2001 05/26/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Construction
contract awarded 2/21/01 and signed by PMB 4/10/01. SCHEDULE: Construction Phase
commenced. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Contractor
preparing schedules prior to Notice to Proceed..
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PROJECT INFORMATION

VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: IAN EKHOLM

Work Order Number: 103518

Estimated Project Cost: $2,926,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10) $97,000.00 98179A $97,000.00
W 324/98 5460-301-0001(10) $137,000.00 99100A $137,000.00
C 50/99 5460-301-0660(4) $2,692,000.00 00254B $2,379,355.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $96,941.07

w $137,000.00 $137,000.00 $126,793.63

C $2,692,000.00 $2,379,355.00 $633,467.29

PROJECT $2,926,000.00 $2,613,355.00 $857,201.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999 100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2000 100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/17/2000 100.00%
Construction 12/14/1999 09/14/2000 10/18/2000 10/17/2001 30.00%

Current Comments

PROJECT STATUS: Construction is progressing. SCHEDULE: Currently ahead of Approved
Revised Schedule which reflects the delay caused by major design changes required by
Fire Marshal and the delay caused by the bond funding. BUDGET: Construction bid came
in $362,445.00 under budget.
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PROJECT INFORMATION

WATER LINE REPLACEMENT

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: ALONZO ARREOLA

Work Order Number: 103506

Estimated Project Cost: $2,299,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4) $332,000.00 98136A $332,000.00
w 324/98 5460-301-0001(4) $124,000.00 99097A $124,000.00
c 52/2000 5460-301-0001(4) $1,843,000.00 00265A $1,637,850.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $332,000.00 $332,000.00 $314,146.30

w $124,000.00 $124,000.00 $111,872.04

C $1,843,000.00 $1,637,850.00 $298,722.31

PROJECT $2,299,000.00 $2,093,850.00 $724,740.65

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 06/11/1999 09/03/1998 06/11/1999 100.00%
Working Drawings 07/15/1999 11/05/1999 09/13/1999 07/18/2000 100.00%
Bid Period 01/11/2000 01/11/2000 07/19/2000 12/01/2000 100.00%
Construction 03/13/2000 12/12/2000 12/04/2000 07/31/2001 30.00%

Current Comments

PROJECT STATUS: Pipeline installation is currently in progress. Weather conditions have
caused negative impacts to the progress of the work. SCHEDULE: Project completion
date remains unchanged based on the last updated schedule. BUDGET: Project is within
budget.
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PROJECT INFORMATION

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106292

Estimated Project Cost: $1,744,500.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001 $75,000.00 99229A $75,000.00
P 50/99 6110-005-0001 ($27,513.00) To WD ($27,513.00)
W 50/99 6110-005-0001 $113,000.00 99229A $113,000.00
W 50/99 6110-005-0001 $27,513.00 From P $27,513.00
C 50/99 6110-005-0001 $1,640,000.00 99229A $1,640,000.00
C 50/99 6110-005-0001 ($83,500.00) toOPDMO0784 ($83,500.00)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,487.00 $47,487.00 $47,486.36

w $140,513.00 $140,513.00 $91,799.86

C $1,556,500.00 $1,556,500.00 $0.00

PROJECT $1,744,500.00 $1,744,500.00 $139,286.22

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 02/02/2000 09/01/1999 05/12/2000 100.00%
Working Drawings 02/03/2000 09/13/2000 05/13/2000 11/02/2000 100.00%
Bid Period 09/14/2000 02/08/2001 11/03/2000 03/09/2001 100.00%
Construction 02/09/2001 12/03/2001 03/10/2001 12/03/2001 0.00%

Current Comments

"PROJECT STATUS: Construction Contract has been awarded. Contract has been circulated
for review and approval. SCHEDULE: The project is on schedule BUDGET: Project bid
$134,512 under budget. Department of Finance approved transfer of $83,500 of support
funds to OPDM 0784. A&E has not billed for balance of completed Working Drawings Phase.
OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

FREMONT CALIFORNIA SCHOOL FOR THE BLIND

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106131

Estimated Project Cost: $2,040,380.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 $95,000.00 *11229 $95,000.00
w 50/99 6110-301-0001 $146,000.00 99338A $146,000.00
c 52/00 6110-301-0001(1) $1,868,000.00 01012A $1,799,380.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $89,795.81

w $146,000.00 $146,000.00 $107,092.44

C $1,868,000.00 $1,799,380.00 $0.00

PROJECT $2,109,000.00 $2,040,380.00 $196,888.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/02/1999 01/31/2000 100.00%
Working Drawings 01/15/2000 10/11/2000 01/31/2000 11/17/2000 100.00%
Bid Period 10/12/2000 01/08/2001 11/17/2000 02/09/2001 100.00%
Construction 01/09/2001 11/30/2001 02/09/2001 11/30/2001 0.00%

Current Comments

PROJECT STATUS: Construction Contract has been awarded. Contract has been circulated
for review and signatures. SCHEDULE: Construction can be completed within the
original schedule. BUDGET: Project bid $65,114 under budget. OTHER PERTINENT

INFORMATION: None.
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PROJECT INFORMATION
PUPIL PERSONNEL SERVICES
Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107825

Estimated Project Cost: $2,395,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(3) $111,000.00 00207A $111,000.00
w 52/00 6110-301-0001-(3) $146,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $111,000.00 $111,000.00 $60,022.64

w $146,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $257,000.00 $111,000.00 $60,022.64

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 06/15/2001 09/01/2000 05/11/2001 75.00%
Working Drawings 07/13/2001 04/19/2002 05/12/2001 03/04/2002 0.00%
Bid Period 04/19/2002 09/16/2002 - - 0.00%
Construction 09/17/2002 09/22/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are in process. Preliminary Plans will be submitted
for PWB approval on 5/11/01. SCHEDULE: The project is 30 days ahead of schedule.
BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: None.
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REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION

Project Director: JIM BROOKS
Work Order Number; OPDMO0784

Estimated Project Cost: $1,678,934.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 6110-005-001 ($4,450.00) 98289A ($4,450.00)
P 162/96 6110-005-001 ($45,860.00) 98289A ($45,860.00)
P 324/98 6110-005-001 $137,000.00 98289A $137,000.00
w 162/96 6110-005-001 $4,450.00 98289A $4,450.00
w 162/96 6110-005-001 $45,860.00 98289A $45,860.00
w 162/99 6110-005-001 ($93,161.00) 99257A ($93,161.00)
w 50/99 6110-005-0001 $137,000.00 99257A $137,000.00
c 324/98 6110-005-0001 $245,000.00 00095A $245,000.00
c 52/00 6110-005-001 $137,000.00 00122A $137,000.00
c 50/99 6110-005-001 $242,434.00 00123A $242,434.00
c 282/97 6110-005-001 $120,000.00 98042A $120,000.00
c 282/97 6110-005-001 $120,000.00 98055A $120,000.00
c 162/96 6110-005-0001 $137,000.00 99035B $137,000.00
c 162/99 6110-005-001 $93,161.00 99257A $93,161.00
c 50/99 6110-005-001 $83,500.00 abms106292 $83,500.00
c 162/96 6110-005-001 $80,000.00 FT96150A $80,000.00
c 139/94 6110-005-001 $120,000.00 FT97067A $120,000.00
c 162/96 6110-005-001 $120,000.00 FT97068A $120,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,690.00 $86,690.00 $86,668.23

w $94,149.00 $94,149.00 $72,884.41

C $1,498,095.00 $1,498,095.00 $672.00

PROJECT $1,678,934.00 $1,678,934.00 $160,224.64

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/12/1999 08/06/2000 10/12/1999 04/18/2000 100.00%
Working Drawings 08/07/2000 11/15/2000 04/19/2000 11/27/2000 100.00%
Bid Period 11/16/2000 03/02/2001 11/28/2000 02/16/2001 100.00%
Construction 03/03/2001 10/28/2001 02/17/2001 10/28/2001 0.00%
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PROJECT INFORMATION

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

Current Comments

"PROJECT STATUS: Construction contract has been executed. Start of Construction is
03/19/01. SCHEDULE: The construction period is 170 calendar days. Construction can be
completed within the original schedule. BUDGET: Project bid overbudget. Department of
Finance approved transfer of $83,500 of support funds from ABMS 106292. A&E consultant

has not billed for completed services in Working Drawings Phase. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: RICHARD LANG
Work Order Number: 106132

Estimated Project Cost: $6,173,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3 $254,000.00 *11230 $254,000.00
W 50/99 6110-301-0001 3 $347,000.00 00052A $347,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $254,000.00 $254,000.00 $194,244.50

w $347,000.00 $347,000.00 $280,197.00

C $0.00 $0.00 $0.00

PROJECT $601,000.00 $601,000.00 $474,441.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 04/14/2000 07/02/1999 04/13/2000 100.00%
Working Drawings 04/15/2000 12/14/2000 04/15/2000 04/15/2001 95.00%
Bid Period 12/15/2000 04/16/2001 04/15/2001 08/13/2001 0.00%
Construction 04/17/2001 04/17/2002 08/14/2001 08/13/2002 0.00%

Current Comments

"PROJECT STATUS: Working Drawings are 95% complete. State Fire Marshall and Access
Compliance approval has delayed WD completion 90 days. SCHEDULE: The project schedule
has slipped 12 weeks. Bid period to begin 4/15/01. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: DOE equipment proposed in the 2001/2002 budget will
require a minimum of two weeks to install.
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PROJECT INFORMATION

YOUNG CHILDREN'S HOUSING

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107824

Estimated Project Cost: $428,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(2) $32,000.00 00206A $32,000.00
W 52/00 6110-301-0001(2) $55,000.00 01013A $55,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $32,000.00 $32,000.00 $25,732.63

w $55,000.00 $55,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $25,732.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 04/06/2001 09/01/2000 03/09/2001 100.00%
Working Drawings 05/04/2001 11/30/2001 03/10/2001 10/11/2001 0.00%
Bid Period 11/30/2001 04/29/2002 - - 0.00%
Construction 04/30/2002 02/28/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans were approved by PWB on 03/09/01. SCHEDULE: The
project is 30 days ahead of schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: None.
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MCALLISTER S.F. HASTINGS COLLEGE OF THE LAW-200

Project Location: SAN FRANCISCO

Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI

Work Order Number: 107455

Estimated Project Cost: $130,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 6600-001-0001 $65,000.00 00093A $65,000.00
S 52/00 6600-001-0001 $65,000.00 00238A $65,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)

S $130,000.00 $130,000.00

P $0.00 $0.00

w $0.00 $0.00

C $0.00 $0.00

PROJECT $130,000.00 $130,000.00

ORIGINAL ORIGINAL CURRENT

PHASE START COMPLETE START
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000

Preliminary Plans - -
Working Drawings - -
Bid Period - -
Construction - -

Current Comments

PROJECT STATUS: Smith Group was selected to do the study. The project is 100% complete.

SCHEDULE: Project was completed on schedule. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: This project will be deleted from the next report.

EXPENDED($)

$130,000.00
$0.00
$0.00
$0.00

$130,000.00

CURRENT PERCENTAGE
COMPLETE COMPLETE

11/15/2000 100.00%
- 0.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

MCALLISTER S.F HASTINGS COLLEGE OF THE LAW-100 .

Project Location: SAN FRANCISCO

Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI

Work Order Number: 107454

Estimated Project Cost: $145,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 6600-001-0001 $85,000.00 00097A $85,000.00
S 52/00 6600-001-0001 $60,000.00 00239A $60,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $145,000.00 $145,000.00 $140,826.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $145,000.00 $145,000.00 $140,826.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000 11/20/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Patri Merker Architects was selected to do the study. Project is 100%
complete. SCHEDULE: The project was completed on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: This project will be deleted from the next report.
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PROJECT INFORMATION

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

Project Location: DORRIS

Department: FOOD AND AGRICULTURE
Project Director: JAMES CHAMBERS
Work Order Number: 107802

Estimated Project Cost: $7,532,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 8570-301-0042(1) $425,000.00 00234A $425,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $425,000.00 $425,000.00 $131,973.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $425,000.00 $425,000.00 $131,973.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/2000 08/03/2001 08/10/2000 09/28/2001 40.00%
Preliminary Plans 06/18/2001 02/22/2002 - - 0.00%
Working Drawings 02/25/2002 03/28/2003 - - 0.00%
Bid Period 03/31/2003 08/11/2003 - - 0.00%
Construction 08/12/2003 03/17/2005 - - 0.00%

Current Comments

PROJECT STATUS: Acquisition is 40% complete. Three preliminary layouts have been
submitted to Team members for review and comment. Two have been eliminated. One
because the Landowner was emphatically not interested in selling. The second because of
potential serious environmental issues. SCHEDULE: The project is 2-3 weeks behind
schedule. However Environmental feels that the current site being considered will

require much less time to process. BUDGET: On Budget. OTHER PERTINENT INFORMATION:
Of the three site considered, the current site will require the least amount of land and

sitework. RESD is in the process of contacting the Landowners.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 292.0

RELOCATE TRUCKEE AGRICULTURE INSPECTION

Project Location: TRUCKEE

Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 102785

Estimated Project Cost: $12,395,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001 $439,000.00 98183A $439,000.00
P 324/98 8570-301-0001 $237,000.00 98183A $237,000.00
w 52/00 8570-301-0042 $153,000.00 00252A $153,000.00
w 52/00 8570-301-0001 $380,000.00 00252A $380,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $439,000.00 $439,000.00 $375,646.32

P $237,000.00 $237,000.00 $215,526.31

w $533,000.00 $533,000.00 $146,876.00

c $0.00 $0.00 $0.00

PROJECT $1,209,000.00 $1,209,000.00 $738,048.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/26/1998 09/15/1999 08/26/1998 02/15/2000 100.00%
Preliminary Plans 12/15/1998 09/15/1999 12/15/1998 09/08/2000 100.00%
Working Drawings 02/15/2000 10/15/2000 09/11/2000 08/29/2001 50.00%
Bid Period 02/15/2001 02/15/2001 - - 0.00%
Construction 06/15/2001 08/07/2002 - - 0.00%

PROJECT STATUS: Site acquisition is completed. Preliminary Plans are 100% complete.

Current Comments

SCHEDULE: CEQA document amendment delayed transfer of WD funding by 2 months. WD's are
50% completed. BUDGET: Project budget has been increased to incorporate Caltrans
requirements. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

YERMO AG INSPECTION STATION RELOCATION

Project Location: YERMO, CALIFORNIA
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 107079

Estimated Project Cost: $10,108,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S CH 50/99 8570-301-0001 $108,000.00 00037A $108,000.00
P CH 50/99 8570-301-0001 $414,000.00 00037A $414,000.00
w CH 52/00 8570-301-0001 $780,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $108,000.00 $108,000.00 $110,488.00

P $414,000.00 $414,000.00 $400,027.45

w $780,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,302,000.00 $522,000.00 $510,515.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/15/1999 06/27/2001 07/15/1999 06/25/2001 95.00%
Preliminary Plans 07/15/1999 06/26/2000 07/15/1999 06/26/2000 100.00%
Working Drawings 04/04/2001 02/28/2002 - - 0.00%
Bid Period 05/03/2002 05/03/2002 - - 0.00%
Construction 07/08/2002 08/29/2003 - - 0.00%

Current Comments

PROJECT STATUS: CEQA is proceeding and PP's are completed. SCHEDULE: Project is on
schedule. BUDGET: Project is maintaining within budget. OTHER PERTINENT INFORMATION:
CEQA document is scheduled to be completed April 2001, PWB will be scheduled shortly

after.




REAL ESTATE SERVICES DIVISION

Project Location: LOS ANGELES

Department: MILITARY

Project Director: JOHN HENRIKSON
Work Order Number; OPDM0618

Estimated Project Cost: $20,932,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

BUDGET ITEM

303/95
303/95
162/96
303/95
282/97
282/97
324/98

OSSTTOTITOL

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

8940-301-001(2)
8940-301-001(2)
8940-301-001(2)
8940-301-001(2)
RETURN-FUNDS
8940-301-0890(2)
8940-301-001(2)
8940-301-0890(1)

PROJECT INFORMATION

ARMORY

Funds Transferred

APPROPRIATIONS($)

$0.00

$60,000.00
$677,000.00
$5,405,000.00
$263,000.00
($1,119,503.00)
$140,000.00
$430,000.00
$7,330,000.00

By Phase Summary

APPROPRIATION($)

$60,000.00
$5,225,497.00
$570,000.00
$7,330,000.00

$13,185,497.00

ORIGINAL
START

10/11/1995
02/01/1996
05/11/1998
02/18/1999
03/12/1999

ORIGINAL

COMPLETE

07/01/1997
02/01/1998
12/23/1998
02/18/1999
06/22/2000

Page: 294.0
DOCUMENT TRANSFERRED($)
*95075A $60,000.00
*95075A $677,000.00
*96010A $5,405,000.00
*96010A $263,000.00
*P1161 ($1,119,503.00)

TRANSFERRED($) EXPENDED($)
$60,000.00 $59,930.00
$5,225,497.00 $5,208,821.35
$0.00 $0.00
$0.00 $0.00
$5,285,497.00 $5,268,751.35
CURRENT CURRENT PERCENTAGE
START COMPLETE COMPLETE
10/11/1995 06/30/1997 100.00%
02/01/1996 05/01/1998 100.00%
- - 0.00%
- - 0.00%
- - 0.00%

Current Comments

PROJECT STATUS: Waiting on Federal approval to proceed to working drawing phase.
Federal funding may not be available until 2003. Project is on hold. SCHEDULE: A
revised schedule will be prepared after Federal funding is approved. BUDGET: Project
was within budget. The construction budget has not been updated since May, 1998.
OTHER: To be deleted from next report.
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PROJECT INFORMATION

COMBAT PISTOL QUALIFICATION COURSE

Project Location: SAN LUIS OBISPO
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 107804

Estimated Project Cost: $2,700,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(22) $117,000.00 00277A $117,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $117,000.00 $117,000.00 $1,764.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $117,000.00 $117,000.00 $1,764.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: DGS Architect/Engineer staff have begun Preliminary Plans. SCHEDULE:
Project is on schedule. BUDGET: Environmental documents preperation being funded under
AMBS 109007. OTHER PERTINENT INFORMATION: There are no other significant project issues
at this time.
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PROJECT INFORMATION

CONSOLIDATED DINING FACILITY

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY

Project Director: BURTON SHANOFF

Work Order Number: OPDM0642

Estimated Project Cost: $4,899,300.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010 $223,000.00 96048A $223,000.00
P - TRANS LETTER $59,500.00 LETTER $59,500.00
W 324/98 8940-301-0001(1) $198,000.00 99051A $198,000.00
C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $282,500.00 $282,500.00 $211,409.10

W $198,000.00 $198,000.00 $148,432.00

C $0.00 $0.00 $0.00

PROJECT $480,500.00 $480,500.00 $359,841.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/18/1996 07/30/1997 04/18/1997 01/29/1999 100.00%
Working Drawings 01/03/1998 10/01/1998 12/01/1999 09/01/2001 65.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA/ NEPA process continues. PP approval by PWB is not required.

State funds were available to start 65% Working Drawings (WD) and is complete. The

Military has verbally informed us that funds are available within the Fed. 2000/2001

Budget for the remainder of the WD's. SCHEDULE: This project has gone on hold since the

65% WD's. Duration of WD's is contingent on undetermined Military review time of all

the design phases (including the outstanding review of the 65% WD's and the CEQA/NEPA

submittals) and final confirmation of Federal funds from the 2000/2001 Federal Budget

Act. An "Original Start and Complete" date for the Working Drawings was never

established. BUDGET: The project is over budget and is contingent on escalation due to

undetermined delays and RWQCB requirements. OTHER PERTINENT INFORMATION: The RWQCB is



requiring further additional soil testing to determine remediation requirements. An
amendment to the A/E contract will be developed and executed.
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PROJECT INFORMATION

FLS ORGANIZATIONAL MAINTENANCE SHOP

Project Location: RIVERSIDE
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 106894

Estimated Project Cost: $4,439,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010(1) $282,000.00 00065A $282,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $282,000.00 $282,000.00 $76,206.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $282,000.00 $282,000.00 $76,206.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 04/03/2000 11/10/2000 09/29/2000 05/06/2001 35.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Consultant currently working on Preliminary Plans. SCHEDULE: The project

is 6 months behind schedule due to the client agency and Federal Government review /

approval of schematic design. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

FLS ORGANIZATIONAL MAINTENANCE SHOP

Project Location: SAN FRANCISCO
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 106896

Estimated Project Cost: $3,412,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 298.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010 $242,000.00 00059A $242,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $242,000.00 $242,000.00 $73,083.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $242,000.00 $242,000.00 $73,083.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 04/03/2000 11/01/2000 11/10/2000 05/15/2001 35.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS:Consultant currently working on Preliminary Plans SCHEDULE: The project is
6 months behind schedule due to the client agency and Federal Government review /

approval of schematic design. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION

OMS INGLEWOOD

Project Location: INGLEWOOD
Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number: 103783

Estimated Project Cost: $2,616,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1) $143,000.00 98268A $143,000.00
W 324/98 8940-301-0001(1) $49,000.00 98268A $49,000.00

C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $143,000.00 $143,000.00 $130,565.50

w $49,000.00 $49,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $192,000.00 $192,000.00 $130,565.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process is in progress. The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal

funds will not be available within the Federal 2000/2001 Budget Act for working drawings

and construction. SCHEDULE: This project has gone on hold since the completion of the

PP's. Duration of the WD's is contingent upon undetermined Military review time of the

PP & WD interim and final submittals and the possible Federal appropriation in the

October 2001/2002 Budget Act. If appropriated, Federal funds would be available

approximately January, 2002. BUDGET: The project is within budget, contingent on

escalation costs due to undetermined delays. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION

OMS ONTARIO
Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103784
Estimated Project Cost: $2,698,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1) $147,000.00 98269A $147,000.00
W 324/98 8940-301-0001(1) $51,000.00 98269A $51,000.00

C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $147,000.00 $147,000.00 $140,304.55

w $51,000.00 $51,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $198,000.00 $198,000.00 $140,304.55

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process is in progress. The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal

funds will not be available within the Federal 2000/2001 Budget Act for working drawings

and construction. SCHEDULE: This project has gone on hold since the completion of the
PP's Duration of WD's is contingent upon undetermined Military review time of the PP &

WD interim and final submittals and the possible Federal appropriation in the October
2001/2002 Budget Act. If appropriated, Federal funds would be available approximately
January, 2002. BUDGET: The project is within budget, contingent on escalation costs due

to undetermined delays. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0641

Estimated Project Cost: $3,960,700.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 301.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010 $56,000.00 96047A $56,000.00
P - Letter $9,500.00 Letter $9,500.00
P - Letter $144,000.00 Letter $144,000.00
W 324/98 8940-301-0001(1) $83,000.00 98280A $83,000.00
w - Letter ($9,500.00) Letter ($9,500.00)
C 324/98 8940-301-000(1) $260,000.00 99121A $260,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $209,500.00 $209,500.00 $203,594.00

w $73,500.00 $73,500.00 $0.00

C $260,000.00 $260,000.00 $0.00

PROJECT $543,000.00 $543,000.00 $203,594.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans (PP) are complete. The CEQA/ NEPA process continues.
PP approval by PWB is not required. The start of Working Drawings (WD's) is unknown.

There were not any additional State funds allocated for WD's. The Military has informed

us that Federal funds will not be available within the Federal 2000/2001 Budget Act for

the WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined
Military review time of WD interim and final submittals and the possible Federal

appropriation in the October 2001/2002 Budget Act. If appropriated, Federal funds would

be available approximately January 2002. BUDGET: Military has approved the A/E PP



construction cost estimate. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ORGANIZATIONAL MAINTENANCE SHOP MODS.

Project Location: CAMP SAN LUIS OBISPO

Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number; OPDM0643

Estimated Project Cost: $3,097,500.00
Current Phase: Working Drawings

PHASE CHAPTER
P 303/95
P -
wW 324/98
C -
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 302.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
8904-301-001(1) $95,000.00 96045A $95,000.00
TRANSLETTER $125,500.00 LETTER $125,500.00
8904-301-001(1) $95,000.00 99052A $95,000.00
- $0.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$220,500.00 $220,500.00 $149,977.00
$95,000.00 $95,000.00 $59,144.00
$0.00 $0.00 $0.00
$315,500.00 $315,500.00 $209,121.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/01/1996 04/01/1997 04/18/1997 01/29/1999 100.00%
05/01/1997 10/01/1997 12/01/1999 09/01/2001 65.00%
- - - - 0.00%
- - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans (PP) are complete. The CEQA/ NEPA process continues.
PP approval by PWB is not required. State funds were available for 65% Working Drawings

(WD) and they are complete. The Military has verbally informed us that Federal funds are

available within the Federal 2000/2001 Budget Act for the remainder of the WD's.

SCHEDULE: This project has gone on hold since the 65% WD's. Duration of the WD's is
contingent upon undetermined Military review time of all the design phases (including

the previous 65% WD and CEQA/ NEPA submittals) and final confirmation of Federal funds

from the Federal Budget Act. An "Original Start and Complete" date for the Working

Drawings were never established. BUDGET: This project is within budget, contingent on
escalation costs due to undetermined delays. OTHER PERTINENT INFORMATION: There are no



other significant project issues at this time.
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PROJECT INFORMATION

SLO MODIFIED RECORD FIRING RANGE CAMP

Project Location: SAN LUIS OBISPO
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 107803

Estimated Project Cost: $3,572,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(21) $134,000.00 00276A $134,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $134,000.00 $134,000.00 $1,764.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $134,000.00 $134,000.00 $1,764.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: DGS Architect/Engineer staff have begun Preliminary Plans. SCHEDULE:
Project is on schedule. BUDGET: Environmental documents preperation being funded under
ABMS 109007. OTHER PERTINENT INFORMATION: There are no other significant project issues
at this time.
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PROJECT INFORMATION

HOSPITAL EMERGENCY NOTIFICATION SYSTEM

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DON HANSEN
Work Order Number: 107805

Estimated Project Cost: $764,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(16) $41,000.00 00214A $41,000.00
w 52/00 8960-301-0001(16) $75,000.00 01017A $75,000.00
c 52/00 8960-301-0001(16) $648,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $41,000.00 $41,000.00 $36,143.40

w $75,000.00 $75,000.00 $3,276.00

C $648,000.00 $0.00 $0.00

PROJECT $764,000.00 $116,000.00 $39,419.40

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/20/2000 03/08/2001 11/06/2000 03/09/2001 100.00%
Working Drawings 07/02/2001 12/13/2001 03/12/2001 05/30/2001 0.00%
Bid Period 12/14/2001 05/17/2002 06/01/2001 08/15/2001 0.00%
Construction 05/17/2002 05/20/2003 08/16/2001 08/09/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans were approved by the PWB on March 9, 2001.SCHEDULE:
The project is ahead of schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

LINCOLN THEATER RENOVATION

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS

Project Director: TOM SCHANBERGER

Work Order Number: OPDM0805

Estimated Project Cost: $12,262,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $190,000.00 98126A $190,000.00
P 324/98 8960-301-0001 $18,000.00 99076A $18,000.00

P - - $160,000.00 99207A $160,000.00
P - - ($485,000.00) 99302A ($485,000.00)

P - - $598,000.00 99302A $598,000.00
C 50/99 8960-490-0001 $232,000.00 00008A $232,000.00
C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $481,000.00 $481,000.00 $375,399.85

w $0.00 $0.00 $12,429.00

C $232,000.00 $232,000.00 $0.00

PROJECT $713,000.00 $713,000.00 $387,828.85

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 11/15/1998 07/01/1998 08/15/1999 100.00%
Working Drawings 03/01/1999 01/31/2000 08/16/1999 04/24/2000 100.00%
Bid Period 02/15/2000 03/15/2000 - - 0.00%
Construction 05/01/2000 08/31/2001 - - 0.00%

Current Comments

PROJECT STATUS: The Second Amendment to the Construction Management Agreement and an
Escrow Agreement will be re-submitted to the Friends of the Lincoln Theater (FLT) for

their approval. This is required before the project proceeds to bid. SCHEDULE: The

Project is on hold until the FLT have secured funds, at which time the project will then

proceed to bid. BUDGET: The budget, which is primarily private funds, is being raised

by the FLT. These funds are required prior to bidding. OTHER PERTINENT INFORMATION:
Project is funded mostly by the FLT under a lease agreement with the Department of



Veterans Affairs and the Department of General Services. Under the agreement, the State
will pay for a specified amounts for seismic upgrade, hazardous material abatement and
HVAC systems. Construction will be awarded to pre-qualified bidders.
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NORTHERN CALIFORNIA VETERANS CEMETERY

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

Estimated Project Cost: $6,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4 $0.00 00069A $5,000.00
S 604/99 SB 4 $70,000.00 99319A $30,000.00
P 604/99 SB 4 $380,000.00 01006A $365,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $70,000.00 $35,000.00 $24,733.00

P $380,000.00 $365,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $450,000.00 $400,000.00 $24,733.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 12/14/1999 03/31/2000 12/14/1999 04/15/2001 99.00%
Preliminary Plans 01/24/2001 12/13/2001 04/03/2001 01/14/2002 5.00%
Working Drawings 01/15/2002 11/14/2002 - - 0.00%
Bid Period 11/15/2002 05/30/2003 - - 0.00%
Construction 06/02/2003 12/06/2004 - - 0.00%

Current Comments

PROJECT STATUS: Budget package is complete. SCHEDULE: Project design consultant
interviews set for March 28, 2001. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: This project is funded by Senate Bill No. 4, 604/99.
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PROJECT INFORMATION

VETS HOME CEMETERY RESTORATION

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DALE PRAWALSKY
Work Order Number: 107733

Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(12) $62,000.00 00271A $62,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $35,672.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $62,000.00 $62,000.00 $35,672.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 12/08/2000 07/03/2000 12/29/2000 100.00%
Working Drawings 12/08/2000 05/16/2001 - - 0.00%
Bid Period 05/16/2001 09/17/2001 - - 0.00%
Construction 09/17/2001 09/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans are complete. Costs for construction is higher than
original estimate. SCHEDULE: Project is on schedule. BUDGET: Preliminary Plan estimate
exceeds original budget. NEXT ACTION REQUIRED: Approval of new budget and funding of
Working Drawings.
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YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

Estimated Project Cost: $1,940,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(3) $122,000.00 99214A $122,000.00
w 50/99 8960-301-001(3) $130,000.00 99308A $130,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $122,000.00 $122,000.00 $97,748.50

w $130,000.00 $130,000.00 $83,022.30

C $0.00 $0.00 $0.00

PROJECT $252,000.00 $252,000.00 $180,770.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999 100.00%
Working Drawings 12/17/1999 06/01/2000 12/17/1999 02/06/2001 98.00%
Bid Period 06/02/2000 10/02/2000 - - 0.00%
Construction 10/03/2000 08/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings in progress @ 98%, SFM review, Client review and
specifications outstanding. Did not receive funding in 2000 budget, therefore, project

will be on hold upon completion of working drawings. SCHEDULE: Project schedule to be
reset to reflect 2001budget funding. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no project issues at this time.
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PROJECT INFORMATION

JEFFERSON HALL REHAB (SECTION L)
Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148
Estimated Project Cost: $3,343,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(1) $170,000.00 99215A $170,000.00
w 50/99 8960-301-001(1) $227,000.00 99333A $227,000.00
c 52/00 8960-301-001(.5) $2,994,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $170,000.00 $170,000.00 $140,313.00

w $227,000.00 $227,000.00 $164,683.10

C $2,994,000.00 $0.00 $0.00

PROJECT $3,391,000.00 $397,000.00 $304,996.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999 100.00%
Working Drawings 12/17/1999 06/10/2000 01/17/2000 02/10/2001 100.00%
Bid Period 06/11/2000 10/02/2000 03/09/2001 05/30/2001 25.00%
Construction 10/06/2000 10/12/2001 05/31/2001 05/31/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings Approved to proceed to bid by DOF 3/9/2001. Bid process
in progress. SCHEDULE: WD schedule extended 4 months to incorporate late Client
requested revisions BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other issues at this time.
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PROJECT INFORMATION

LAUNDRY BUILDING RENOVATION

Project Location: YOUNTVILLE

Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE

Work Order Number: 106183

Estimated Project Cost: $1,773,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2) $87,000.00 99216A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $75,438.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $75,438.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 03/10/2000 100.00%
Working Drawings 03/11/2000 09/30/2000 - - 0.00%
Bid Period 10/01/2000 01/01/2001 - - 0.00%
Construction 01/02/2001 01/10/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans completed and approved by PWB. Working Drawings did not
receive 2000 budget approval. SCHEDULE: The current start for Working Drawings is to be

reset based on pending 2001 budget approval. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION

RECTOR RESERVOIR
Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 102817
Estimated Project Cost: $4,470,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8960-301-0001(3) $245,000.00 98229A $245,000.00
W 324/98 8960-301-0001(3) $266,000.00 99056A $266,000.00
C 324/98 8960-301-0001(3) $230,617.00 99278A $230,617.00
C 324/98 8960-301-0001(3) $3,959,000.00 99279A $3,959,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $640.00

P $245,000.00 $245,000.00 $234,065.00

w $266,000.00 $266,000.00 $182,600.00

C $4,189,617.00 $4,189,617.00 $3,662,353.41

PROJECT $4,700,617.00 $4,700,617.00 $4,079,658.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/17/1998 03/11/1999 02/15/1999 04/09/1999 100.00%
Working Drawings 03/12/1999 05/19/1999 04/09/1999 06/28/1999 100.00%
Bid Period 07/08/1999 07/08/1999 06/28/1999 10/18/1999 100.00%
Construction 08/27/1999 08/25/2000 12/06/1999 04/01/2001 99.00%

Current Comments

PROJECT STATUS: Project is 99% complete. Systems are in the process of being tested and
adjusted before plant can go online. SCHEDULE: Completion date has been established
as 4/1/2001. BUDGET: Project is with in budget. OTHER PERTINENT INFORMATION: None



STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICES DIVISION

PROFESSIONAL SERVICES BRANCH

QUARTERLY STATUS REPORT

OF

MAJOR CAPITAL OUTLAY
PROJECTS

PERIOD ENDING
March 31, 2001




REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
Table of Contents

Page # Project Name Work Order
JUSTICE

1.0 1300 | STREET RENOVATIONS 107738
2.0 HAWKINS DATA CENTER HALON REPLACEMENT 107726
3.0 PARKING LOT IMPROVEMENTS 701JSD
4.0 TENANT IMPROVEMENTS 107728

FRANCHISE TAX BOARD

5.0 SECURITY IMPROVEMENTS 106173
6.0 SECURITY IMPROVEMENTS 106172

GENERAL SERVICES

7.0 1 INMATE HOUSING 505SPS
8.0 5 INMATE HOUSING 506SPS
9.0 ARMORY STRUCTURAL RETROFIT 711SPS
10.0 BLDG. 22 106779
11.0 BLDGS. B, D, L, Q 106775
12.0 CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT 713SPS
13.0 DINING ROOM #2/BUILDING 6 504SPS
14.0 DINING ROOM 1, BUILDING 15 613SPS
15.0 EDD BUILDING STRUCT'L RETROFIT 530SPS
16.0 GYM, VOC ED, WING V STRUCTURAL RETROFIT 709SPS
17.0 KITCHEN & DINING 106778
18.0 KITCHEN/DINING RMS 3&4, CANTEEN/DINING RMS 1&2 106790
19.0 MEADOWVIEW ARMORY STRUCTURAL RETROFIT 707SPS
20.0 NEUMILLER INFIRMARY 705SPS
21.0 NORTH BLOCK STRUCTURAL RETROFIT 706SPS
22.0 OFFICER AND GUARDS STRUCTURAL RETROFIT 708SPS
23.0 REL. MICROWAVE TOWER (PKG. #1) 51401SPS
24.0 REL. MICROWAVE TOWERS (PKG #3) 51403SPS
25.0 REL. MICROWAVE TOWERS (PKG. #2) 51402SPS
26.0 RELOCATE COMM MICROWAVE CENTER 514SPS
27.0 SEISMIC RETROFIT, WING Q 106791
28.0 SPACE FRAME ROOF 107729
29.0 STRUCTURAL RETROFIT, HOSPITAL Q 107813
30.0 STRUCTURAL RETROFIT OFFICE BLDG 603SPS
31.0 STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION 107811
32.0 STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4 107814
33.0 STRUCTURAL RETROFIT-PORTER ADMIN. BLDG. 106780
34.0 VAN WESTON HALL STRUCTURAL RETROFIT 712SPS
35.0 WING L, WING R STRUCTURAL RETROFIT 710SPS
TRANSPORTATION

36.0 FIRE & LIFE SAFETY IMPVTS, PHASE 2 405BHO
37.0 SEISMIC RETROFIT 106171
38.0 SEISMIC RETROFIT 106781

FISH AND GAME

39.0 MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT 107730
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40.0 BOAT INSTRUCTION & SAFETY CENTER 106174
41.0 BOAT LAUNCHING FACILITIES 601DBW
42.0 BOAT LAUNCHING FACILITY 701DBW
43.0 NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER 102781
44.0 SPILLWAY BOAT LAUNCHING FACILITY 704DBW
CORRECTIONS

45.0 CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL 107731
46.0 RENOVATE BRANCH WIRING, MAINT. SHOP 107030
YOUTH AUTHORITY

47.0 LIVING UNIT DOORS-UNIT 1 AND 3 704YTS
48.0 PERIMETER SECURITY FENCING 501YPI
CALIFORNIA STATE LIBRARY

49.0 SUTRO LIBRARY, INTERIM MEASURES 107732
MILITARY

50.0 SECURITY LIGHTING 102805
51.0 SECURITY LIGHTING 102803
52.0 SECURITY LIGHTING 102807
53.0 SECURITY LIGHTING 102808
54.0 SECURITY LIGHTING 103302
55.0 SECURITY LIGHTING 102801



Project Location: SACRAMENTO

Department: JUSTICE

Project Director: GLORIA TEAGUE
Work Order Number: 107738

Estimated Project Cost: $649,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 52/00
wW 52/00
C 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: The working drawings are in progress and are approximately 95% complete,

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

1300 | STREET RENOVATIONS

Funds Transferred

Page: 1.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-0004 $19,000.00 - $19,000.00
0820-301-0004 $35,000.00 - $35,000.00
0820-301-0004 $595,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$19,000.00 $19,000.00 $19,000.00
$35,000.00 $35,000.00 $30,648.00
$595,000.00 $0.00 $0.00
$649,000.00 $54,000.00 $49,648.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/31/2000 11/10/2000 - - 100.00%
11/27/2000 04/13/2001 - - 95.00%
04/16/2001 08/17/2001 - - 0.00%
08/20/2001 02/01/2002 - - 0.00%

Current Comments

and are currently pending the approval of the State Fire Marshall and Access Compliance.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: We awaiting the approval of the State Fire Marshall and Access

Compliance..



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 2.0

HAWKINS DATA CENTER HALON REPLACEMENT

Project Location: SACRAMENTO
Department: JUSTICE

Project Director: ALEX HARP
Work Order Number: 107726

Estimated Project Cost: $1,066,300.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001 $43,000.00 - $43,000.00
W 52/00 0820-301-0001 $57,000.00 - $57,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $43,000.00 $43,000.00 $43,000.00

w $57,000.00 $57,000.00 $11,679.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $54,679.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/25/2000 12/01/2000 - - 100.00%
Working Drawings 02/12/2001 05/04/2001 02/19/2001 05/11/2001 60.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

PROJECT STATUS: The State Public Works Board (PWB) approved preliminary plans and funding

Current Comments

for working drawings on 1/12/01. SCHEDULE: The schedule for start of working drawings
was delayed one week due to DOF approval of Form 22. BUDGET: The project is within

budget. OTHER PERTINENT INFORMATION:

We are currently attempting to coordinate the

addition of a new wall through the project location.
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PROJECT INFORMATION
PARKING LOT IMPROVEMENTS
Project Location: SACRAMENTO
Department: JUSTICE
Project Director: DENNIS CORELIS
Work Order Number: 701JSD
Estimated Project Cost: $311,798.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001 $3,000.00 - $3,000.00
W 52/00 0820-301-0001 $28,000.00 - $28,000.00
C 52/00 0820-301-0001 $282,000.00 - $282,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $3,000.00 $3,000.00 $3,000.00

w $28,000.00 $28,000.00 $28,000.00

C $282,000.00 $282,000.00 $0.00

PROJECT $313,000.00 $313,000.00 $31,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/17/2000 08/25/2000 - - 100.00%
Bid Period 10/26/2000 10/26/2000 - 03/08/2001 50.00%
Construction 01/18/2001 07/04/2001 04/09/2001 10/05/2001 0.00%

Current Comments

PROJECT STATUS: A construction contract in the amount of $240,880 was awarded to Collet
Construction Company, Inc. and has recently been approved. The Job Start Meeting will

be on Friday, March 23, 2001, at 2:00 PM. SCHEDULE: Per the Memorandum of Contract,
the official construction schedule is 4/9/01-10/5/01. BUDGET: The initial project

funding was provided by a grant from the California Integrated Waste Management Board
($198,885). The 2000 Budget Act provided Capital Outlay funds in the amount of $313,000
(total estimated project cost). The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

TENANT IMPROVEMENTS

Project Location: VAN NUYS
Department: JUSTICE

Project Director: GIB MITCHELL
Work Order Number: 107728

Estimated Project Cost: $892,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666 $37,000.00 - $37,000.00
W 52/00 1760-301-0666 $59,000.00 - $59,000.00
C 52/00 1760-301-0666 $796,000.00 - $796,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $37,000.00 $37,000.00 $37,000.00

w $59,000.00 $59,000.00 $59,000.00

C $796,000.00 $796,000.00 $4,200.00

PROJECT $892,000.00 $892,000.00 $100,200.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/17/2000 10/13/2000 - - 100.00%
Working Drawings 10/20/2000 02/09/2001 - - 100.00%
Bid Period - - - - 0.00%
Construction 02/12/2001 07/27/2001 - - 5.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is currently 5% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
SECURITY IMPROVEMENTS
Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106173
Estimated Project Cost: $246,432.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001 $31,000.00 - $31,000.00
W 50/99 1730-301-0001 $47,000.00 - $34,500.00
C 50/99 1730-301-0001 $360,000.00 - $180,932.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $31,000.00 $31,000.00 $31,000.00

w $47,000.00 $34,500.00 $34,500.00

C $360,000.00 $180,932.00 $0.00

PROJECT $438,000.00 $246,432.00 $65,500.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000 100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000 100.00%
Bid Period 06/21/2000 11/01/2000 06/21/2000 04/30/2001 100.00%
Construction 11/01/2000 03/02/2001 04/16/2001 07/13/2001 0.00%

Current Comments

PROJECT STATUS: The scope of the project was restored to include security cameras and
other security items required to be in compliance with FTB's written security standards

for Joint Taxpayer Service Centers. Approval of the scope change was secured at the

01/12/01 PWB meeting. The contract was awarded to Cogley and Son General Contractors on
01/19/01. SCHEDULE: This project is on schedule. BUDGET: Due to the increase in the
project scope, a Form 22 in the amount of $60,000 was issued and approved by DOF on
2/14/01. The total project cost is $246,432. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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SECURITY IMPROVEMENTS

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS

Work Order Number: 106172

Estimated Project Cost: $247,900.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $28,000.00 - $28,000.00
w 50/99 1760-301-0001 $39,000.00 - $39,000.00
c 50/99 1760-301-0001 $209,000.00 - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,000.00 $28,000.00 $28,000.00

w $39,000.00 $39,000.00 $39,000.00

C $209,000.00 $0.00 $0.00

PROJECT $276,000.00 $67,000.00 $67,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000 100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000 100.00%
Bid Period 06/21/2000 11/01/2000 06/21/2000 05/03/2001 75.00%
Construction 11/01/2000 03/02/2001 05/04/2001 08/23/2001 0.00%

Current Comments

PROJECT STATUS: Due to the non-compliance of DVBE requirements at the 10/11/00 bid
opening, a revised bid opening is scheduled for 04/12/01. SCHEDULE: Due to the
rejection of the bids, this project is not on schedule. Upon the execution of a contract,
construction work is tentatively scheduled to commence on 05/04/01, after FTB's peak tax

season. BUDGET: This project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
1 INMATE HOUSING
Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 505SPS
Estimated Project Cost: $8,439,298.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 $382,000.00 - $382,000.00
W 162/96 1760-301-768 $427,000.00 - $427,000.00
C 162/96 1760-301-768 $6,363,000.00 - $6,363,000.00
C 162/96 1760-301-768 $640,863.00 Augmentation $640,863.00
C 162/96 1760-301-768 $626,435.00 Augmentation $626,435.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $382,000.00 $382,000.00 $382,000.00

w $427,000.00 $427,000.00 $427,000.00

C $7,630,298.00 $7,630,298.00 $7,510,735.00

PROJECT $8,439,298.00 $8,439,298.00 $8,319,735.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 09/06/1996 04/25/1997 09/06/1996 04/25/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000 100.00%

Current Comments

PROJECT STATUS: The construction work was completed on 12/29/00. The construction
contract payment is in process. SCHEDULE: There are no changes in the project schedule.
BUDGET: An augmentation to the construction appropriation in the amount of $167,102 was
presented to the Department of Finance. A schedule for PWB review is pending. This
augmentation will be used to provide funding for settlement of the remaining contract
disputes. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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5 INMATE HOUSING

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 506SPS

Estimated Project Cost: $4,223,850.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768 $133,000.00 - $133,000.00
w 162/96 1760-301-0768 $333,000.00 - $333,000.00
c 162/96 1760-301-0768 $3,133,000.00 - $3,133,000.00
c 162/96 1760-301-0768 $326,424.00 Augmentation $326,424.00
c 162/96 1760-301-0768 $298,426.00 Augmentation $298,426.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $133,000.00 $133,000.00 $133,000.00

w $333,000.00 $333,000.00 $333,000.00

C $3,757,850.00 $3,757,850.00 $3,757,850.00

PROJECT $4,223,850.00 $4,223,850.00 $4,223,850.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 09/06/1997 04/25/1997 09/06/1997 04/25/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 04/22/2000 100.00%

Current Comments

PROJECT STATUS: The project was completed on 4/22/00. The construction contract payment
is in process. This project will remain in the report until SPS 504, 505, and 613 are

complete. SCHEDULE: There are no changes in the project schedule. BUDGET: An
augmentation to the construction appropriation in the amount of $94,950 was presented to

the Department of Finance. A schedule for PWB review is pending. This augmentation will

be used to provide funding for settlement of the remaining contract disputes. OTHER
PERTINENT INFORMATION: This project was combined with SPS 504, 505, and 613 for
Construction contract purposes.
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PROJECT INFORMATION

ARMORY STRUCTURAL RETROFIT
Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 711SPS

Estimated Project Cost: $1,223,500.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $47,000.00 - $47,000.00
W 324/98 1760-301-0768 $149,500.00 - $149,500.00
C 324/98 1760-301-0768 $1,782,500.00 - $1,027,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,000.00

w $149,500.00 $149,500.00 $149,500.00

C $1,782,500.00 $1,027,000.00 $786,300.00

PROJECT $1,979,000.00 $1,223,500.00 $1,029,800.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 10/07/1998 100.00%
Working Drawings 09/15/1998 12/30/1998 01/18/1999 12/17/1999 100.00%
Bid Period 02/15/1999 03/15/1999 03/08/2000 08/10/2000 100.00%
Construction 03/15/1999 12/30/1999 08/11/2000 07/19/2001 45.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is currently 45% complete. The
Department of Military was not able to vacate the building until 9/11/00, which caused

the actual construction start date to be delayed one month. SCHEDULE: The delay in
vacating the building has delayed construction completion 35 days. BUDGET: Additional
funds within the appropriation were requested to fund additional roofing demolition and
hazardous materials handling. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION

BLDG. 22

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106779

Estimated Project Cost: $1,510,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768 $741,000.00 - $741,000.00
W 50/99 1760-301-0768 $769,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $741,000.00 $741,000.00 $291,350.00

w $769,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,510,000.00 $741,000.00 $291,350.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/14/2000 07/28/2000 07/20/2000 06/15/2001 25.00%
Working Drawings 07/29/2000 01/28/2001 06/16/2001 10/17/2002 0.00%
Bid Period 01/29/2001 05/17/2001 10/18/2002 02/03/2003 0.00%
Construction 05/18/2001 05/17/2002 02/04/2003 01/30/2004 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are in progress and are approximately 25% complete.
SCHEDULE: DGS is requesting a scope change which will result in a schedule delay for

start of Working Drawings. A new appropriation for WD will be requested in the FY 01/02

budget. BUDGET: The current phase of this project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

BLDGS.B, D, L, Q

Project Location: CMC-SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA

Work Order Number: 106775

Estimated Project Cost: $6,793,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768 $285,000.00 - $285,000.00
w 52/00 1760-301-0768 $449,000.00
c 52/00 1760-301-0768 $6,059,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $285,000.00 $285,000.00 $124,600.00

w $449,000.00 $0.00 $0.00

C $6,059,000.00 $0.00 $0.00

PROJECT $6,793,000.00 $285,000.00 $124,600.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 06/08/2001 99.00%
Working Drawings 07/01/2000 01/01/2001 06/11/2001 12/11/2001 0.00%
Bid Period 02/01/2001 03/30/2001 12/02/2001 03/12/2002 0.00%
Construction 04/01/2001 01/01/2002 03/13/2002 01/14/2003 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are 99% complete. The schedule was extended due to
a delay in the consultant contract approvals. SCHEDULE: The project schedule has been
adjusted due to a delay in the preliminary plans. The working drawings and construction

funds will be reappropriated for FY 01/02. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
Project Location: CHINO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 713SPS
Estimated Project Cost: $3,625,200.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $148,000.00 - $148,000.00
W 324/98 1760-301-0768 $244,000.00 - $244,000.00
C 324/98 1760-301-0768 $3,522,000.00 - $3,233,200.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $148,000.00 $148,000.00 $148,000.00

w $244,000.00 $244,000.00 $244,000.00

C $3,522,000.00 $3,233,200.00 $0.00

PROJECT $3,914,000.00 $3,625,200.00 $540,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 09/04/1998 02/20/1998 10/14/1999 100.00%
Working Drawings 09/15/1998 03/30/1999 12/01/1999 05/30/2000 100.00%
Bid Period 05/15/1999 07/01/1999 06/13/2000 03/09/2001 90.00%
Construction 07/01/1999 07/01/2000 04/09/2001 04/09/2002 0.00%

Current Comments

PROJECT STATUS: Bids were opened on 2/1/01. The low bidder was Dennis J. Amoroso
Construction Company in the amount of $1,931,000. Contract award is underway. A bid
savings of $288,800 is in process for reversion to the Seismic Bond Fund. SCHEDULE:
The project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
DINING ROOM #2/BUILDING 6
Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 504SPS
Estimated Project Cost: $2,281,083.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768 $83,000.00 - $83,000.00
W 162/96 1760-301-0768 $195,000.00 - $195,000.00
C 162/96 1760-301-0768 $1,670,000.00 - $1,670,000.00
C 162/96 1760-301-0768 $163,868.00 Augmentation $163,868.00
C 162/96 1760-301-0768 $169,215.00 Augmentation $169,215.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $83,000.00

w $195,000.00 $195,000.00 $195,000.00

C $2,003,083.00 $2,003,083.00 $2,003,083.00

PROJECT $2,281,083.00 $2,281,083.00 $2,281,083.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 09/06/1996 04/26/1997 09/06/1996 04/26/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 09/30/1998 100.00%

Current Comments

PROJECT STATUS: The construction work for this project was completed on 9/30/98. This

project will remain in the report until SPS 505 and SPS 613 are complete, which are

scheduled for completion on 12/29/00. SCHEDULE: There are no changes in the project
schedule. BUDGET: An augmentation to the construction appropriation in the amount of

$56,517 was presented to the Department of Finance. A schedule for PWB review is

pending. This augmentation will be used to provide funding for settlement of the

remaining contract disputes. OTHER PERTINENT INFORMATION: This project was combined with
SPS 505, 506, and 613 for Construction contract purposes.
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PROJECT INFORMATION
DINING ROOM 1, BUILDING 15
Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 613SPS
Estimated Project Cost: $1,725,169.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768 $98,000.00 - $98,000.00
W 162/96 1760-301-0768 $121,000.00 - $121,000.00
C 282/97 1760-301-0768 $1,357,000.00 - $1,357,000.00
C 162/96 1760-301-0768 $149,169.00 Augmentation $149,169.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $98,000.00 $98,000.00 $98,000.00

w $121,000.00 $121,000.00 $121,000.00

C $1,506,169.00 $1,506,169.00 $1,356,800.00

PROJECT $1,725,169.00 $1,725,169.00 $1,673,800.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/04/1996 03/14/1997 09/04/1996 03/14/1997 100.00%
Working Drawings 05/12/1997 06/06/1997 05/12/1997 06/06/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000 100.00%

Current Comments

PROJECT STATUS: The construction work was completed on 12/29/00. The construction

contract payment is in process. SCHEDULE: There are no changes in the project schedule.
BUDGET: An augmentation to the construction appropriation in the amount of $166,031 was
presented to the Department of Finance. A schedule for PWB review is pending. This
augmentation will be used to provide funding for settlement of the remaining contract

disputes. OTHER PERTINENT INFORMATION: The project was combined with SPS 504, 505, and
506 for Construction contract purposes.
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PROJECT INFORMATION

EDD BUILDING STRUCT'L RETROFIT

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY

Work Order Number: 530SPS

Estimated Project Cost: $9,288,630.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1) $83,000.00 - $83,000.00
P 303/95 5100-303-588 $74,000.00 - $74,000.00
P 303/95 5100-303-870 $305,000.00 - $305,000.00
W 162/96 1760-301-768 $496,000.00 - $545,000.00
C 324/98 1760-301-768 $9,811,000.00 - $8,281,630.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $462,000.00 $462,000.00 $462,000.00

w $496,000.00 $545,000.00 $545,000.00

C $9,811,000.00 $8,281,630.00 $7,488,900.00

PROJECT $10,769,000.00 $9,288,630.00 $8,495,900.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 07/26/1996 06/26/1997 07/26/1996 06/26/1997 100.00%
Bid Period 11/25/1997 01/09/1998 04/29/1999 06/14/1999 100.00%
Construction 10/01/1998 03/30/2000 10/04/1999 03/09/2001 99.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is approximately 99% complete.
The contractor is working on punchlist items. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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GYM, VOC ED, WING V STRUCTURAL RETROFIT

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 709SPS

Estimated Project Cost: $2,116,730.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $47,000.00 - $47,000.00
w 324/98 1760-30-0768 $252,700.00 - $252,700.00
c 324/98 1760-30-0768 $2,067,300.00 - $1,817,030.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,000.00

w $252,700.00 $252,700.00 $252,700.00

C $2,067,300.00 $1,817,030.00 $0.00

PROJECT $2,367,000.00 $2,116,730.00 $346,700.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 06/30/1998 02/20/1998 08/31/1999 100.00%
Working Drawings 09/15/1998 12/30/1998 10/19/1999 06/05/2000 100.00%
Bid Period 01/15/1999 03/01/1999 08/02/2000 03/19/2001 100.00%
Construction 03/01/1999 12/30/1999 03/26/2001 11/26/2001 0.00%

Current Comments

PROJECT STATUS: A pre-constructin meeting was held on 2/21/01. The notice to proceed was

sent with a start work date of 3/26/01. SCHEDULE: The project is on schedule. BUDGET:
The project is within budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.
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PROJECT INFORMATION

KITCHEN & DINING
Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106778
Estimated Project Cost: $3,503,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-490-0768 $180,000.00 - $180,000.00
w 52/00 1760-301-0768 $210,000.00
c 52/00 1760-301-0768 $3,113,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $180,000.00 $180,000.00 $151,000.00

w $210,000.00 $0.00 $0.00

C $3,113,000.00 $0.00 $0.00

PROJECT $3,503,000.00 $180,000.00 $151,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/07/2000 06/28/2001 30.00%
Working Drawings 08/08/2000 12/18/2000 06/29/2001 03/12/2002 0.00%
Bid Period 02/19/2001 04/09/2001 03/13/2002 07/02/2002 0.00%
Construction 04/10/2001 03/11/2002 07/30/2002 07/02/2003 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are in progress and are currently 30% complete.
SCHEDULE: The preliminary plans schedule was extended due to the delays in the fund
transfer and consultant contract approvals. BUDGET: Working Drawings and Construction
funds are being reappropriated by Finance Letter to FY 01/02. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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KITCHEN/DINING RMS 3&4, CANTEEN/DINING RMS 1&2

Project Location: ATASCADERO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA

Work Order Number: 106790

Estimated Project Cost: $869,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768 $51,000.00 - $51,000.00
w 52/00 1760-301-0768 $76,000.00
c 52/00 1760-301-0768 $742,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $27,900.00

w $76,000.00 $0.00 $0.00

C $742,000.00 $0.00 $0.00

PROJECT $869,000.00 $51,000.00 $27,900.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 06/08/2001 99.00%
Working Drawings 07/01/2000 01/31/2001 06/11/2001 11/01/2001 0.00%
Bid Period 02/01/2001 03/30/2001 09/01/2001 11/30/2001 0.00%
Construction 04/01/2001 10/01/2001 11/02/2001 04/02/2003 0.00%

PROJECT STATUS: The preliminary plans are in progress and are 99% complete. The schedule

Current Comments

for preliminary plans was extended due to a delay in the consultant contract approvals.
SCHEDULE: The project schedule has been adjusted due to the delay in the preliminary
plans phase. The Working Drawings and Construction funds will be reappropriated to FY

01/02. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no

other significant project issues at this time.
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PROJECT INFORMATION

MEADOWVIEW ARMORY STRUCTURAL RETROFIT

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 707SPS

Estimated Project Cost: $1,113,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $55,000.00 - $55,000.00
W 324/98 1760-301-0768 $117,000.00 - $117,000.00
C 324/98 1760-301-0768 $1,421,000.00 - $941,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $55,000.00

w $117,000.00 $117,000.00 $117,000.00

C $1,421,000.00 $941,000.00 $867,000.00

PROJECT $1,593,000.00 $1,113,000.00 $1,094,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 05/01/1998 02/20/1998 10/07/1998 100.00%
Working Drawings 09/15/1998 01/15/1999 11/20/1998 12/17/1999 100.00%
Bid Period 02/15/1999 03/15/1999 03/09/2000 06/06/2000 100.00%
Construction 03/15/1999 12/30/1999 06/06/2000 03/01/2001 100.00%

Current Comments

PROJECT STATUS: The construction work is 100% complete, and the final construction
contract payment is in process. SCHEDULE: There are no changes in the project schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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NEUMILLER INFIRMARY

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU

Work Order Number: 705SPS

Estimated Project Cost: $9,023,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $340,000.00 - $340,000.00
w 52/00 1760-301-0768 $160,000.00 - $160,000.00
w 324/98 1760-301-0768 $473,000.00 - $473,000.00
c 52/00 1760-301-0001 $1,500,000.00
c 52/00 1760-301-0768 $6,550,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $340,000.00 $340,000.00 $340,000.00

w $633,000.00 $633,000.00 $586,000.00

C $8,050,000.00 $0.00 $0.00

PROJECT $9,023,000.00 $973,000.00 $926,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 02/19/1999 100.00%
Working Drawings 10/15/1998 05/01/1999 09/20/2000 03/28/2001 95.00%
Bid Period 06/15/1999 09/01/1999 09/13/2001 12/31/2001 0.00%
Construction 09/01/1999 02/20/2001 01/03/2002 06/04/2002 0.00%

Current Comments

PROJECT STATUS: Temporary trailers for relocation will be tracked with it's own schedule

and funding. The scope for relocation has changed and funding will be reverted and
reappropriated. SCHEDULE: The schedule has been delayed due to scope changes. BUDGET:
Construction funding will be reappropriated. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 21.0
PROJECT INFORMATION

NORTH BLOCK STRUCTURAL RETROFIT
Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 706SPS
Estimated Project Cost: $4,562,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $135,000.00 - $135,000.00
w 324/98 1760-301-0768 $277,000.00 - $277,000.00
c 324/98 1760-301-0768 $3,758,000.00 - $3,758,000.00
c 324/98 1760-301-0768 $392,000.00 Augmentation $392,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $135,000.00

w $277,000.00 $277,000.00 $277,000.00

C $4,150,000.00 $4,150,000.00 $1,444,000.00

PROJECT $4,562,000.00 $4,562,000.00 $1,991,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 10/09/1998 100.00%
Working Drawings 10/15/1998 05/01/1999 10/15/1998 12/17/1999 100.00%
Bid Period 06/15/1999 09/01/1999 06/15/2000 09/01/2000 100.00%
Construction 09/01/1999 10/01/2000 09/11/2000 08/30/2001 46.00%

Current Comments

PROJECT STATUS: The construction is currently 46% complete. SCHEDULE: The project is on
schedule. BUDGET: An augmentation request of $436,239 has been presented for change
orders to support additional structural engineering services due to unforseen site

conditions, a 21 day calendar extension and increased guarding costs. The augmentation

is pending PWB approval. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
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OFFICER AND GUARDS STRUCTURAL RETROFIT

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 708SPS

Estimated Project Cost: $3,821,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $146,000.00 - $146,000.00
w 324/98 1760-301-0768 $296,000.00 - $296,000.00
c 324/98 1760-301-0768 $4,166,000.00 - $3,379,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $146,000.00 $146,000.00 $146,000.00

w $296,000.00 $296,000.00 $296,000.00

C $4,166,000.00 $3,379,000.00 $0.00

PROJECT $4,608,000.00 $3,821,000.00 $588,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 08/07/1998 02/20/1998 05/11/1999 100.00%
Working Drawings 09/15/1998 01/30/1999 12/01/1999 06/09/2000 100.00%
Bid Period 03/16/1998 05/01/1999 06/13/2000 04/09/2001 90.00%
Construction 05/01/1999 05/01/2000 04/10/2001 04/08/2002 0.00%

Current Comments

PROJECT STATUS: Bids were opened 2/1/01. The low bidder, Allen L. Bender, Inc. in the
amount of $2,829,206. Contract award is underway. A bid savings of $787,000 is in

process of reversion to the Seismic Bond Fund. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION

REL. MICROWAVE TOWER (PKG. #1)

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES

Project Director: BILL BUTLER

Work Order Number: 51401SPS

Estimated Project Cost: $2,364,446.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768 $2,364,446.00 - $2,364,446.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $2,364,446.00 $2,364,446.00 $2,364,446.00

PROJECT $2,364,446.00 $2,364,446.00 $2,364,446.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/15/1996 03/25/1997 04/01/1996 03/25/1997 100.00%
Bid Period 03/26/1997 06/11/1997 03/26/1997 06/11/1997 100.00%
Construction 06/12/1997 02/27/1998 06/12/1997 09/15/1999 100.00%

Current Comments

PROJECT STATUS: This project is complete. SCHEDULE: The project was completed on

schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
This project is one of three construction packages for the Microwave Tower Relocation.

Reporting on this project will continue until construction packages 2 and 3 are

complete.



REAL ESTATE SERVICES DIVISION Page: 24.0
PROJECT INFORMATION
REL. MICROWAVE TOWERS (PKG #3)
Project Location: LOS ANGELES-3 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS
Estimated Project Cost: $1,828,436.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-0768 $1,828,436.00 $1,828,436.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $1,828,436.00 $1,828,436.00 $1,057,500.00

PROJECT $1,828,436.00 $1,828,436.00 $1,057,500.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/15/1996 03/28/1997 07/15/1996 05/01/2000 100.00%
Bid Period 01/15/1997 03/01/1998 06/26/2000 09/01/2000 100.00%
Construction 03/01/1998 07/30/1998 09/15/2000 04/01/2001 50.00%

Current Comments

PROJECT STATUS: The construction work is progress and is currently 50% complete.

SCHEDULE: The project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT

INFORMATION: All design funds are being tracked within the parent project (SPS514).
Drawings include Castro Peak tower, Oat Mountain tower and vault, and La Habra road

improvements.
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PROJECT INFORMATION

REL. MICROWAVE TOWERS (PKG. #2)
Project Location: LOS ANGELES-1 SITE
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

Estimated Project Cost: $1,100,239.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768 $666,400.00 - $666,400.00
C 303/95 1760-301-768 $9,839.00 - $9,839.00
C 303/95 1760-301-768 $424,000.00 Augmentation $424,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $1,100,239.00 $1,100,239.00 $209,500.00

PROJECT $1,100,239.00 $1,100,239.00 $209,500.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/01/1996 11/30/1996 07/01/1996 03/17/2000 100.00%
Bid Period 04/30/1998 - 05/01/2000 07/07/2000 100.00%
Construction 06/10/1998 12/10/1998 09/25/2000 06/01/2001 35.00%

Current Comments

PROJECT STATUS: The construction work is currently in progress and is 35% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: The most recent preliminary redesign scheme was approved by the U.S. Forest
Service 1/25/99 after many delays. All design funds are being tracked within the parent

project (SPS514).



REAL ESTATE SERVICES DIVISION  Page: 26.0
PROJECT INFORMATION

RELOCATE COMM MICROWAVE CENTER

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

Estimated Project Cost: $12,877,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768 $439,000.00 - $439,000.00
W 95/303 1760-301-768 $7,154,718.00 - $7,154,718.00
C 95/303 1760-301-768 $4,706,282.00 - $0.00
C 95/303 1760-301-768 $153,000.00 Augmentation $0.00
C 95/303 1760-301-768 $424,000.00 Augmentation $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $439,000.00 $439,000.00 $439,000.00

w $7,154,718.00 $7,154,718.00 $7,154,718.00

C $5,283,282.00 $0.00 $0.00

PROJECT $12,877,000.00 $7,593,718.00 $7,593,718.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 05/16/1996 09/01/1995 05/16/1996 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Bid package No.1 is complete. The working drawings for bid package No. 2
were completed on 4/7/00 and No.3 on 5/1/00. SCHEDULE: The project is on schedule.

BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The

final phase of PPs was approved at the 6/14/96 PWB meeting.The amount transferred for

working drawings includes equipment funds for DGS Telecommunications. Estimated project
cost noted above reflects overall project appropriations. Transfers of funds for PPs and

WDs are indicated here, and the transfers for construction will be indicated under the

sub work orders. For project status for WDs and construction, please reference sub-work



orders SPS 51401, SPS 51402 and SPS 51403.
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PROJECT INFORMATION
SEISMIC RETROFIT, WING Q
Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106791
Estimated Project Cost: $2,400,000.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $174,000.00 - $174,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $62,000.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $62,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 06/08/2001 30.00%
Working Drawings 02/10/2001 04/15/2002 - - 0.00%
Bid Period 04/16/2002 08/05/2002 - - 0.00%
Construction 08/06/2002 04/07/2003 - - 0.00%

Current Comments

PROJECT STATUS: Working drawing and construction funds will be appropriated from the
Seismic Bond Fund in the FY01/02 budget. SCHEDULE: The schedule was extended due to
the Project Manager's heavy workload and the delay in securing the consultant contract
approvals. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION

SPACE FRAME ROOF
Project Location: VAN NUYS
Department: GENERAL SERVICES
Project Director: GARY MOORE
Work Order Number: 107729

Estimated Project Cost: $1,721,200.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0001 $63,400.00 - $63,400.00
P 52/00 1760-001-0001 $35,900.00 - $35,900.00
W 52/00 1760-301-0001 $53,400.00 - $53,400.00
W 52/00 1760-001-0001 $46,900.00 - $46,900.00
C 52/00 1760-001-0001 $638,400.00 - $0.00
C 52/00 1760-301-0001 $883,200.00 - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $99,300.00 $99,300.00 $99,300.00

w $100,300.00 $100,300.00 $100,300.00

C $1,521,600.00 $0.00 $0.00

PROJECT $1,721,200.00 $199,600.00 $199,600.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/27/2000 11/10/2000 - - 100.00%
Working Drawings 11/23/2000 03/15/2001 - - 100.00%
Bid Period 03/16/2001 07/30/2001 - - 0.00%
Construction 08/13/2001 02/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: The working drawings are 100% complete. The Approval to Proceed to Bid
package was submitted to the Department of Finance on 02/22/01 and was approved on
03/14/01. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: The project has split funding ($1,000,000.00 Capital
Outlay and $721,200.00 Support).



STRUCTURAL RETROFIT, HOSPITAL Q

Project Location: TRACY
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107813

Estimated Project Cost: $756,000.00
Current Phase: Preliminary Plans

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Funds Transferred

Page: 29.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $73,000.00 - $73,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $73,000.00 $73,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $73,000.00 $73,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 08/31/2001 10.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Bond funds in the amount of $73,000.00 were reserved for the preliminary
plan phase on 7/21/00. A consultant contract is in process. SCHEDULE: The schedule

has been extended due to the Project Manager's heavy workload, and the delay in securing

the consultant contract approvals. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: Due to insufficient staffing resources this project will not be
funded for Working Drawings and Construction until the FY 02/03 budget.
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PROJECT INFORMATION
STRUCTURAL RETROFIT OFFICE BLDG
Project Location: SANTA ANA
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 603SPS
Estimated Project Cost: $8,915,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768 $257,000.00 - $257,000.00
W 162/96 1760-301-0768 $344,000.00 - $344,000.00
C 324/98 1760-301-0768 $10,949,000.00 - $8,314,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $257,000.00 $257,000.00 $257,000.00

w $344,000.00 $344,000.00 $344,000.00

C $10,949,000.00 $8,314,000.00 $2,414,500.00

PROJECT $11,550,000.00 $8,915,000.00 $3,272,500.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997 100.00%
Working Drawings 07/11/1997 12/11/1997 07/11/1997 12/17/1999 100.00%
Bid Period 09/15/1998 11/01/1998 03/23/2000 07/15/2000 100.00%
Construction 11/01/1998 12/30/1999 08/14/2000 02/15/2002 25.00%

Current Comments

PROJECT STATUS: The construction work is currently in progress and is scheduled for
completion on 2/15/02. SCHEDULE: The construction schedule has the potential for
extending 71 days due to change orders which are being negotiated. The potential time
extension has been added to the reported schedule. BUDGET: A request for additional
funds within the construction appropriation was presented to DOF, approval is pending.
The $746,775 recovery of bid savings will be used to provide funding for construction
contract change orders. The change orders include drilling for piers, unforeseen
underground utilities repairs, security, and potential construction time extension of 71
days. OTHER PERTINENT INFORMATION: There have been ongoing concerns presented by the
tenants of this building regarding security and environmnetal issues. Additional effort
to resolve these concerns is underway.
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STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION

Project Location: SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107811

Estimated Project Cost: $950,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $87,000.00 - $87,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 08/31/2001 10.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Bond funds in the amount of $87,000.00 were reserved for the preliminary
plan phase on 7/21/00. A consultant contract is in process. SCHEDULE: The schedule

has been extended due to the Project Manager's heavy workload, and the delay in securing

the consultant contract approvals. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: Due to insufficient staffing resources this project will not be
funded for Working Drawings and Construction until the FY 02/03 budget.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107814

Estimated Project Cost: $1,487,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 32.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $135,000.00 - $135,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $3,500.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $135,000.00 $135,000.00 $3,500.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 08/31/2001 10.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Bond funds in the amount of $135,000.00 were reserved for preliminary
plan phase on 7/21/00. A consultant contract is in process. SCHEDULE: The schedule

has been extended due to the Project Manager's heavy workload and the delay in securing
the consultant contract approvals. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: Due to insufficient staffing resources this project will not be
funded for Working Drawings and Construction until the FY 02/03 budget.
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STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

Project Location: ELDRIDGE
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106780

Estimated Project Cost: $174,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $174,000.00 - $174,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $26,000.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $26,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/08/2000 12/29/2000 09/08/2000 06/08/2001 30.00%
Working Drawings 01/02/2001 04/17/2002 06/09/2001 04/12/2002 0.00%
Bid Period 04/18/2002 08/14/2002 - - 0.00%
Construction 08/15/2002 06/13/2003 - - 0.00%

Current Comments

PROJECT STATUS: Requests for retainer contract services have been initiated for A/E
design services and hazardous materials abatement for the preliminary plans phase.
SCHEDULE: The schedule has been extended due to delays in negotiationg contract

services and completing CEQA documentation. BUDGET:

The project is within budget.

OTHER PERTINENT INFORMATION: There are no other significant project issues at this

time.
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VAN WESTON HALL STRUCTURAL RETROFIT

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 712SPS

Estimated Project Cost: $1,575,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $58,000.00 - $58,000.00
w 324/98 1760-301-0768 $122,000.00 - $122,000.00
c 324/98 1760-301-0768 $1,473,000.00 - $1,395,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $58,000.00 $58,000.00 $58,000.00

W $122,000.00 $122,000.00 $122,000.00

C $1,473,000.00 $1,395,000.00 $12,800.00

PROJECT $1,653,000.00 $1,575,000.00 $250,800.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 08/13/1999 100.00%
Working Drawings 09/15/1998 12/30/1998 10/01/1999 06/05/2000 100.00%
Bid Period 01/30/1999 03/15/1999 07/28/2000 02/09/2001 100.00%
Construction 03/15/1999 11/30/1999 01/29/2001 10/27/2001 8.00%

Current Comments

PROJECT STATUS: Construction started 1/29/01. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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WING L, WING R STRUCTURAL RETROFIT
Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS
Estimated Project Cost: $2,372,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $57,000.00 - $57,000.00
W 324/98 1760-301-0768 $153,000.00 - $153,000.00
W 324/98 1760-301-0768 $30,000.00 Augmentation $30,000.00

C 52/00 1760-301-0768 $2,132,000.00 - $2,132,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $57,000.00 $57,000.00 $57,000.00

w $183,000.00 $183,000.00 $183,000.00

C $2,132,000.00 $2,132,000.00 $0.00

PROJECT $2,372,000.00 $2,372,000.00 $240,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 11/15/1998 100.00%
Working Drawings 09/15/1998 12/30/1998 05/12/1999 07/26/2000 100.00%
Bid Period 02/15/1999 04/01/1999 08/15/2000 04/09/2001 100.00%
Construction 04/01/1999 09/30/1999 04/10/2001 03/01/2002 0.00%

Current Comments

PROJECT STATUS: Bids were opened on 2/22/01. The low bid was submitted by Mallcraft, Inc.,
in the amount of $1,536,000. Contingency was reduced by $6,000 to award the contract

within the State's Estimate. Contract award is under way. SCHEDULE: The project is on
schedule. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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FIRE & LIFE SAFETY IMPVTS, PHASE 2

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: - -

Work Order Number: 405BHO

Estimated Project Cost: $2,594,900.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042 $66,000.00 - $66,000.00
W 139/94 2660-311-042 $90,000.00 - $90,000.00
W 139/94 2660-311-042 $31,200.00 - $31,200.00
C 50/99 2660-311-0042 $77,800,000.00 - $778,000.00
C 282/97 2660-495-0042 $137,700,000.00 - $1,629,700.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $66,000.00

w $121,200.00 $121,200.00 $121,200.00

C $215,500,000.00 $2,407,700.00 $1,875,968.00

PROJECT $215,687,200.00 $2,594,900.00 $2,063,168.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 04/01/1995 01/16/1996 04/01/1995 01/16/1996 100.00%
Working Drawings 06/01/1996 10/25/1996 02/06/1998 06/19/1998 100.00%
Bid Period - - 12/02/1999 03/07/2000 100.00%
Construction 01/17/2000 12/31/2000 03/08/2000 04/23/2001 87.00%

Current Comments

PROJECT STATUS: The elevator smoke containment door valences are complete. The exteriors
of the 4 exit towers are painted & the scaffolding is being removed. The interiors of
the stair towers need wall mounted railings installed, walls & stairs painted, door
hardware & light fixtures installed. The 4th & 5th flrs. have been turned over to
Caltrans for beneficial occupancy. The 1st, 2nd, 3rd, 6th & basement floors will be

completed 4/30/01. The exterior stairs from the 1st flr. to the 6th fIr. roof exit

stairs need to be installed. SCHEDULE: The project is not on schedule, & the revised
completion date is 4/23/01. The original completion date of 9/3/00 was extended by a
change order to 11/27/00, due to the Contractor's inability to get his subs to fully man



the job. BUDGET: The project is not within budget. An augmentation, to cover the change
orders in the amount of $117,771 was approved on 3/6/01. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.



Project Location: REDDING

Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106171

Estimated Project Cost: $515,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

P 282/97
P 50/99
wW 50/99
C 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: The preliminary plans are 70% complete with a design solution accepted by

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

SEISMIC RETROFIT

Funds Transferred

Page: 37.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2660-001-042 $20,000.00 - $20,000.00
2660-311-0042 $28,000.00 - $28,000.00
2660-311-0042 $51,000.00
2660-311-0042 $406,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$48,000.00 $48,000.00 $27,993.00
$51,000.00 $0.00 $0.00
$406,000.00 $0.00 $0.00
$505,000.00 $48,000.00 $27,993.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
10/01/1999 02/28/2000 07/14/2000 10/30/2000 70.00%
03/01/2000 06/30/2000 - - 0.00%
02/01/2001 04/30/2001 - - 0.00%
05/01/2001 11/30/2001 - - 0.00%

Current Comments

Caltrans for scheme 2, which requires that a selection of windows be replaced with

concrete to add lateral stiffness. The consultant, Degankolb Engineers had an estimate
completed by an estimating firm. The project budget has increased from $515,000.00 to
$2.906,100.00 Caltrans and Department of General Services met with the Department of
Finance (DOF) on 3/5/01 for the approval of additional funds. A decision from DOF is

still pending. SCHEDULE: The project is not on schedule. A new completion date will be
established pending DOF approval of additional funds. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION
SEISMIC RETROFIT
Project Location: EUREKA
Department: TRANSPORTATION
Project Director: IVAN CHEW
Work Order Number: 106781
Estimated Project Cost: $5,768,700.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042 $260,000.00 - $260,000.00
W 52/00 2660-311-0042 $372,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $260,000.00 $260,000.00 $31,538.00
w $372,000.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $632,000.00 $260,000.00 $31,538.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 01/12/2001 11/01/2001 05/21/2001 25.00%
Working Drawings 01/15/2001 09/30/2001 04/03/2001 10/26/2001 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The consultant is currently working on the schematic design phase of the
preliminary plans. A site visit and presentation of the initial structural design

scheme is scheduled for the second week in April. Due to the delay in the transfer of

the funds, the completion date for the preliminary plan package has been re-scheduled to
5/21/01. SCHEDULE: The current completion date of 5/21/01 is on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant

issues at this time.
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MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

Project Location: MT. WHITNEY
Department: FISH AND GAME
Project Director: TOM PACHECO
Work Order Number: 107730

Estimated Project Cost: $1,931,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3600-301-0001 $167,000.00 - $167,000.00
W 52/00 3600-301-0001 $142,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $167,000.00 $167,000.00 $21,371.00

w $142,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $309,000.00 $167,000.00 $21,371.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/28/2000 02/09/2001 07/28/2000 06/05/2001 85.00%
Working Drawings 02/22/2001 07/23/2001 06/06/2001 12/16/2001 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

PROJECT STATUS: The preliminary plans are in progress and are approximately 85% complete.

Current Comments

SCHEDULE: The Environmental Documents (Negative Declaration) continue to control the
project schedule. The schedule is as follows: 3-23-01 File Draft Negative Declaration,
4-21-01 30 day review period completed, 4-30-01 File Final Negative Declaration,

5-29-01 30 day review completed. The above schedule will allow the project to make the
June Public Works Board. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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BOAT INSTRUCTION & SAFETY CENTER

Project Location: CASTAIC LAKE SRA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: TOM PACHECO

Work Order Number: 106174

Estimated Project Cost: $1,996,100.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516 $128,000.00 - $128,000.00
W 52/00 3680-301-0516 $132,000.00 - $132,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $128,000.00

w $132,000.00 $132,000.00 $26,018.00

C $0.00 $0.00 $0.00

PROJECT $260,000.00 $260,000.00 $154,018.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 03/02/2000 10/14/1999 05/11/2000 100.00%
Working Drawings 10/16/2000 02/02/2001 08/18/2000 05/04/2001 90.00%
Bid Period 07/01/2001 11/01/2001 07/03/2001 11/06/2001 0.00%
Construction 11/01/2001 11/01/2002 11/07/2001 12/23/2002 0.00%

Current Comments

PROJECT STATUS: The working drawings are in progress and are currently 90% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are on other significant project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 41.0
PROJECT INFORMATION

BOAT LAUNCHING FACILITIES
Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW
Estimated Project Cost: $1,675,389.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516 $50,000.00 - $50,000.00
W 162/96 3680-301-516 $70,000.00 - $70,000.00
W 162/96 3680-301-516 $11,400.00 Augmentation $11,400.00
C 282/97 3680-301-516 $1,635,200.00 - $1,543,989.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $50,000.00

w $81,400.00 $81,400.00 $81,400.00

C $1,635,200.00 $1,543,989.00 $869,240.00

PROJECT $1,766,600.00 $1,675,389.00 $1,000,640.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997 100.00%
Working Drawings 12/03/1997 03/06/1998 03/02/1998 05/27/1998 100.00%
Bid Period 03/17/1998 06/17/1998 04/05/2000 07/20/2000 100.00%
Construction 09/01/1998 09/01/1999 10/02/2000 05/24/2001 60.00%

Current Comments

PROJECT STATUS: Construction is in progress and is currently 60% complete. SCHEDULE:
Four change orders have been issued to correct the site drainage and electrical items as
well as to extent the contract by 30 days. This extention will allow pavement during

warm weather conditions. Due to the 30 day extention, a tentative completion date is
scheduled for 05/24/01. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION:There are no other significant project issues at this time.
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BOAT LAUNCHING FACILITY

Project Location: PYRAMID LAKE

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 701DBW

Estimated Project Cost: $1,148,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516 $45,000.00 - $45,000.00
W 324/98 3680-301-516 $83,000.00 - $83,000.00
C 50/99 3680-301-516 $1,020,000.00 - $994,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $45,000.00

w $83,000.00 $83,000.00 $83,000.00

C $1,020,000.00 $994,000.00 $47,412.00

PROJECT $1,148,000.00 $1,122,000.00 $175,412.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1997 12/26/1997 09/22/1997 01/08/1999 100.00%
Working Drawings 06/07/1999 10/29/1999 09/01/1999 05/19/2000 100.00%
Bid Period 02/16/2000 05/16/2000 06/27/2000 01/25/2001 100.00%
Construction 05/16/2000 10/16/2000 01/26/2001 06/28/2001 10.00%

Current Comments

PROJECT STATUS: Construction is in progress and is currently 10%. Demolition at the
project site started on 03/08/01. SCHEDULE: The project start date has been delayed due
to weather conditions. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no significant project issues at this time.
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NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

Project Location: LAKE NATOMA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE

Work Order Number: 102781

Estimated Project Cost: $2,714,400.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516 $123,000.00 - $123,000.00
w 50/99 3680-301-0516 $147,000.00 - $147,000.00
C 52/00 3680-301-0516 $2,444,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $123,000.00

w $147,000.00 $147,000.00 $147,000.00

C $2,444,000.00 $0.00 $0.00

PROJECT $2,714,000.00 $270,000.00 $270,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/04/1999 06/07/2000 10/28/1999 09/15/2000 100.00%
Bid Period 06/09/2000 01/21/2001 10/02/2000 03/06/2001 100.00%
Construction 01/08/2001 01/11/2002 03/07/2001 07/02/2002 0.00%

Current Comments

PROJECT STATUS: The Bid Opening was conducted on 02/01/01. Twelve bids were received
ranging from a low bid of $2.8 million to a high bid of $3.4 million. Since the low bid

exceeded the State's Estimate by more than 20%, RESD is recommending that the existing
construction appropriation be reverted and that a new construction appropriation based

on an average of bids received be requested in the 2001-2002 budget. SCHEDULE: The
construction schedule will be revised pending the new appropriation. BUDGET: Client is
currently requesting increased construction funds by Finance letter. OTHER PERTINENT
INFORMATION: Reasons for the high bids are: increased size of fire hydrant and pumps per
Sacramento County requirements, increased energy costs, and use of an older database
containing dated pricing.
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SPILLWAY BOAT LAUNCHING FACILITY

Project Location: LAKE OROVILLE SRA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 704DBW

Estimated Project Cost: $2,240,010.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-0516 $95,100.00 - $95,100.00
w 324/98 3680-301-0516 $140,100.00 - $140,100.00
c 52/00 3680-301-0516 $2,354,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,100.00 $95,100.00 $95,100.00

w $140,100.00 $140,100.00 $140,100.00

C $2,354,000.00 $0.00 $0.00

PROJECT $2,589,200.00 $235,200.00 $235,200.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/14/1997 03/13/1998 08/03/1998 02/10/2000 100.00%
Working Drawings 01/04/1999 06/22/1999 03/17/2000 01/12/2001 100.00%
Bid Period 07/01/2000 10/30/2000 01/15/2001 05/07/2001 75.00%
Construction 11/01/2000 08/30/2001 05/15/2001 12/11/2001 0.00%

Current Comments

PROJECT STATUS: The working drawings were completed on 01/11/01. The Bid Opening was held
on 03/22/01. The approved low bidder is Randy Heuton Construction, with a bid of $1,630,

009. Based on the lowest bid, the total project cost is $2,240,010. The final day to

award the contract is 05/07/01. SCHEDULE: This project is on schedule. BUDGET: The

project is within budget. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.
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CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

Project Location: CHINO

Department: CORRECTIONS
Project Director: HOMER LIN
Work Order Number: 107731

Estimated Project Cost: $246,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001 $179,000.00 - $179,000.00
W 52/00 5240-301-0001 $67,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $179,000.00 $179,000.00 $15,800.00

w $67,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $246,000.00 $179,000.00 $15,800.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/28/2000 04/13/2001 08/23/2000 04/13/2001 80.00%
Working Drawings 04/14/2001 02/26/2002 04/14/2001 02/26/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

PROJECT STATUS: The preliminary plans are in progress and are approximately 80% complete.

Current Comments

The plans and specifications were completed on 03/25/01. Itis anticipated that the

estimate will be complete on 04/13/01. SCHEDULE: The project is on schedule for
submission to the May 11, 2001 Public Works Board (PWB) for approval. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: CEQA documents (Cat. Ex.) have
been filed. The statutory waiting period will be completed prior to the May PWB

meeting.
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PROJECT INFORMATION

RENOVATE BRANCH WIRING, MAINT. SHOP

Project Location: FOLSOM

Department: CORRECTIONS

Project Director: B. GOLEMOHAMMADI
Work Order Number: 107030

Estimated Project Cost: $1,048,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 $44,000.00 - $44,000.00
W 50/99 5240-301-0001 $36,000.00 - $36,000.00
W 50/99 5240-301-0001 $12,000.00 Augmentation $0.00
C 52/00 5240-301-0001 $968,000.00 - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $44,000.00

w $48,000.00 $36,000.00 $35,000.00

C $968,000.00 $0.00 $0.00

PROJECT $1,060,000.00 $80,000.00 $79,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/11/1999 04/24/2000 01/28/2000 05/12/2000 100.00%
Working Drawings 03/01/2000 09/29/2000 06/02/2000 04/01/2001 100.00%
Bid Period 10/16/2000 01/18/2001 04/02/2001 06/30/2001 0.00%
Construction 02/19/2001 09/19/2001 07/02/2001 02/05/2002 0.00%

Current Comments

PROJECT STATUS: The working drawings are complete. The Department of Finance (DOF)
Approval to Proceed to Bid dated 01/25/01 was received on 03/20/01. SCHEDULE: The
project has been delayed due to the securing of necessary funds to proceed with
competitive bidding. The project bid opening is scheduled on 05/18/01. BUDGET:

Additional funds in the amount of $12,000 were approved by DOFon 03/22/01 to formally

bid the project. OTHER PERTINENT INFORMATION: Additional funds to formally bid the
project were approved at the 02/09/01 Public Works Board meeting. The Executive Order
number was issued on 03/02/01.
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PROJECT INFORMATION
LIVING UNIT DOORS-UNIT 1 AND 3
Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS
Estimated Project Cost: $3,656,222.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12) $167,000.00 - $167,000.00
W 98/324 5460-301-0001(12) $180,500.00 - $180,500.00
C 98/324 5460-301-0001(12) $4,200,500.00 - $3,308,722.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $167,000.00 $167,000.00 $167,000.00

w $180,500.00 $180,500.00 $180,500.00

C $4,200,500.00 $3,308,722.00 $1,081,500.00

PROJECT $4,548,000.00 $3,656,222.00 $1,429,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/30/1997 12/31/1997 11/01/1997 04/10/1998 100.00%
Working Drawings 09/28/1998 01/29/1999 09/28/1998 03/10/1999 100.00%
Bid Period 02/01/1999 06/01/1999 01/19/2000 05/30/2000 100.00%
Construction 07/26/1999 07/21/2000 05/30/2000 08/27/2001 45.00%

Current Comments

PROJECT STATUS: The change order to modify the plate covering the door track system has
been negotiated, and the work has been completed. The overall construction work for

this project is approximately 45% complete. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
PERIMETER SECURITY FENCING
Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI
Estimated Project Cost: $1,557,700.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746 $64,000.00 - $64,000.00
W 324/98 5460-301-0001 $109,200.00 - $109,200.00
C 324/98 5460-301-0001 $1,445,800.00 - $1,384,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $64,000.00 $64,000.00 $64,000.00

w $109,200.00 $109,200.00 $109,200.00

C $1,445,800.00 $1,384,500.00 $1,384,500.00

PROJECT $1,619,000.00 $1,557,700.00 $1,557,700.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/17/1995 03/15/1996 08/17/1995 03/15/1996 100.00%
Working Drawings 09/28/1998 12/28/1998 09/08/1998 04/27/1999 100.00%
Bid Period 07/15/1999 - 11/30/1999 02/15/2000 100.00%
Construction 10/08/1999 05/04/2000 05/15/2000 11/30/2000 100.00%

Current Comments

PROJECT STATUS: The original construction work is 100% complete. The final inspection
was held on 11/30/00, and the punchlist items have been completed. SCHEDULE: The
project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: A Request for Return of Funds Transfer has been completed, returning $34,
500 to DYA. The client requested change order to upgrade the gate lock mechanisms has
been negotiated, and will be funded by the balance in construction contingency and a

return of bid savings. A schedule for the completion of the change order work will be
established by 4/27/01.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

SUTRO LIBRARY, INTERIM MEASURES

Project Location: SAN FRANCISCO

Department: CALIFORNIA STATE LIBRARY

Project Director: MARIA GASSOUMIS
Work Order Number: 107732

Estimated Project Cost: $403,000.00
Current Phase: Working Drawings

PHASE CHAPTER

52/00
52/00
52/00
52/00
52/00
52/00

DOSSTD

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 49.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
6120-013-0001 $8,800.00 - $8,800.00
6120-301-0001 $18,000.00 - $18,000.00
6120-013-0001 $15,600.00 - $15,600.00
6120-301-0001 $27,000.00 - $27,000.00
6120-013-0001 $175,600.00 - $175,600.00
6120-301-0001 $158,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$26,800.00 $26,800.00 $26,800.00
$42,600.00 $42,600.00 $23,156.00
$333,600.00 $175,600.00 $0.00
$403,000.00 $245,000.00 $49,956.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/28/2000 12/08/2000 07/31/2000 11/03/2000 100.00%
12/21/2000 05/25/2001 01/26/2001 05/25/2001 90.00%
05/28/2001 10/05/2001 - - 0.00%
10/08/2001 04/19/2002 - - 0.00%

Current Comments

PROJECT STATUS: The working drawings are in progress and are approximately 90% complete.
SCHEDULE: The project is on schedule. BUDGET: A Form 22 for $27,000 (Major Capital
Outlay portion) was approved by the Department of Finance on 1/18/01. The project is

within budget. OTHER PERTINENT INFORMATION: PWB approval of the preliminary plans and

approval to proceed to the working drawings phase was received on 1/12/01.
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PROJECT INFORMATION
SECURITY LIGHTING
Project Location: -SAN FRANCISCO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102805
Estimated Project Cost: $229,400.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $17,000.00 - $17,000.00
W 324/98 8940-301-0001 $54,000.00 - $54,000.00
C 324/98 8940-301-0001 $457,000.00 - $158,400.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $17,000.00 $17,000.00 $17,000.00

w $54,000.00 $54,000.00 $54,000.00

C $457,000.00 $158,400.00 $158,400.00

PROJECT $528,000.00 $229,400.00 $229,400.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/19/1998 12/14/1998 10/19/1998 12/14/1998 100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/02/1999 100.00%
Bid Period 06/13/1999 09/30/1999 06/21/1999 09/21/1999 100.00%
Construction 09/06/1999 02/18/2000 12/07/1999 09/21/2000 100.00%

Current Comments

PROJECT STATUS: The project is 100% complete. The contractor is in receipt of the final
construction contract payment. The Director of the Department of General Services
excepted the contract on 01/24/01. This project will be deleted from the next status

report. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.

OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
SECURITY LIGHTING
Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803
Estimated Project Cost: $215,700.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $8,000.00 - $8,000.00
W 324/98 8940-301-0001 $29,000.00 - $29,000.00
C 324/98 8940-301-0001 $256,000.00 - $178,700.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $8,000.00 $8,000.00 $8,000.00

w $29,000.00 $29,000.00 $29,000.00

C $256,000.00 $178,700.00 $169,349.00

PROJECT $293,000.00 $215,700.00 $214,349.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998 100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999 100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999 100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001 100.00%

Current Comments

PROJECT STATUS: The construction work is complete. The Project Manager is currently
negotiating fees with the contractor for change order work previously completed. Itis
anticipated that the change order documents will be finalized by 04/06/01. SCHEDULE:
This project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 52.0

SECURITY LIGHTING

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY

Project Director: DEAN HUNT

Work Order Number: 102807

Estimated Project Cost: $215,500.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $8,000.00 - $8,000.00
w 324/98 8940-301-0001 $26,000.00 - $26,000.00
c 50/99 8940-301-0001 $218,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $8,000.00 $8,000.00 $8,000.00

w $26,000.00 $26,000.00 $26,000.00

C $218,000.00 $0.00 $0.00

PROJECT $252,000.00 $34,000.00 $34,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/16/1999 12/31/1999 09/16/1999 04/14/2000 100.00%
Working Drawings 02/25/2000 04/06/2000 04/15/2000 06/20/2000 100.00%
Bid Period 09/01/2000 12/01/2000 06/21/2000 03/30/2001 50.00%
Construction 01/01/2001 06/30/2001 04/02/2001 08/16/2001 0.00%

PROJECT STATUS: The bid award was rejected by the Department of Finance on 02/15/01, due

Current Comments

to a possible sale of the property. The project is currently on hold pending direction
from the Department of Military. SCHEDULE: The Department of Finance expects a decision

by 10/01. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

SECURITY LIGHTING

Project Location: GARDENA

Department: MILITARY

Project Director: DEAN HUNT
Work Order Number: 102808

Estimated Project Cost: $64,670.00
Current Phase: Construction

PHASE CHAPTER

P 324/98
wW 324/98
C 324/98
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 53.0

Current Comments

PROJECT STATUS: The construction work is complete, and the punchlist items were
accomplished 1/15/01. SCHEDULE: The project completion date was delayed due to the
completion of the final punchlist items. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: This project will be deleted from the future reports.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
8940-301-0001 $5,700.00 - $5,700.00
8940-301-0001 $7,550.00 - $7,550.00
8940-301-0001 $260,000.00 - $51,420.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$5,700.00 $5,700.00 $5,700.00
$7,550.00 $7,550.00 $7,550.00
$260,000.00 $51,420.00 $51,420.00
$273,250.00 $64,670.00 $64,670.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
10/19/1998 12/11/1998 10/19/1998 12/11/1998 100.00%
01/11/1999 04/02/1999 01/01/1999 04/16/1999 100.00%
06/13/1999 09/13/1999 06/22/1999 09/16/1999 100.00%
09/06/1999 02/18/2000 01/10/2000 01/15/2001 100.00%
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PROJECT INFORMATION
SECURITY LIGHTING
Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302
Estimated Project Cost: $422,880.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $13,000.00 - $13,000.00
W 324/98 8940-301-0001 $43,000.00 - $43,000.00
C 324/98 8940-301-0001 $510,000.00 - $366,880.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $13,000.00 $13,000.00 $13,000.00

w $43,000.00 $43,000.00 $43,000.00

C $510,000.00 $366,880.00 $365,270.00

PROJECT $566,000.00 $422,880.00 $421,270.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998 100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999 100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999 100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001 100.00%

Current Comments

PROJECT STATUS: The construction work is complete. The Project Manager is currently
reconciling two change orders with the contractor. It is anticipated that the change
order documents will be finalized by 04/06/01. SCHEDULE: The project is on schedule.

BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.
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PROJECT INFORMATION

SECURITY LIGHTING
Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801
Estimated Project Cost: $434,580.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $28,000.00 - $28,000.00
w 324/98 8940-301-0001 $57,000.00 - $57,000.00
c 324/98 8940-301-0001 $966,000.00 - $349,580.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,000.00 $28,000.00 $28,000.00

w $57,000.00 $57,000.00 $57,000.00

C $966,000.00 $349,580.00 $349,000.00

PROJECT $1,051,000.00 $434,580.00 $434,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998 100.00%
Working Drawings 01/11/1999 04/02/1999 01/25/1999 04/16/1999 100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999 100.00%
Construction 09/06/1999 05/12/2000 12/13/1999 04/15/2001 99.90%

Current Comments

PROJECT STATUS: The construction work is complete. A final inspection was conducted on
12/13/00. As aresult of the final inspection, additional punchlist items are required

to complete the project. Upon completion of the minor punchlist items, a second final
inspection will be scheduled. SCHEDULE: During the final inspection on 12/13/00, the

Project Manager generated new punch list items, which will delay the completion of the
construction work. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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